

PROJECT AGREEMENT

for the

Royal Jubilee Hospital

Patient Care Centre Project

VANCOUVER ISLAND HEALTH AUTHORITY

and

ISL HEALTH (VICTORIA) GENERAL PARTNERSHIP

Dated: July 18, 2008

TABLE OF CONTENTS

1. INTERPRETATION	1
1.1 Definitions	1
1.2 Interpretation.....	1
1.3 Schedules	1
2. GENERAL PROJECT TERMS	2
2.1 Term and Termination	2
2.2 Document Deliveries	2
2.3 Assumption of Risk	3
2.4 Opportunities	3
2.5 General Duty of Project Co to Mitigate	3
2.6 General Duty of Authority to Mitigate	3
2.7 Representatives.....	3
2.8 Key Individuals	4
2.9 Naming	4
2.10 Signs	4
3. AUTHORITY'S GENERAL OBLIGATIONS	4
3.1 Payments	4
3.2 Limitation on Payments	5
3.3 Provision of Lands	5
3.4 Representations and Warranties	5
4. PROJECT CO'S GENERAL OBLIGATIONS	6
4.1 General Obligations Re: Project.....	6
4.2 Records and Reports.....	6
4.3 No Other Business	6
4.4 Project Co Persons.....	6
4.5 Use of Sub-Contractors	6
4.6 Material Contracts	7
4.7 Costs of Request for Consent	7
4.8 Replacement Material Contract.....	8
4.9 Delivery of Amended Material Contracts.....	8
4.10 Project Co's Representations and Warranties	8
4.11 Disclosed Data.....	9
5. FINANCING OF THE PROJECT	10
5.1 Compliance with Senior Financing Agreements.....	10
5.2 Changes to Senior Financing Agreements.....	10
5.3 Consent Required for Refinancing	10
5.4 Authority's Share of Refinancing Gain	10

5.5	Proposal to Refinance	11
5.6	Payment to the Authority	11
5.7	Calculation of Refinancing Gain	11
5.8	Authority's Expenses	12
6.	INSURANCE, DAMAGE AND DESTRUCTION	12
6.1	Insurance Coverage	12
6.2	Agreement Not Affected by Damage or Destruction	12
6.3	Project Co's Obligations - Damage or Destruction	12
6.4	Project Co's Obligations - Material Damage or Destruction	12
6.5	Financial Model Update	14
6.6	Authority Election Not to Reinstate	14
6.7	Insufficient Insurance	14
6.8	Economic Reinstatement Test During Construction	14
6.9	Uncollectible Insurance Receivables	15
6.10	Application of Insurance Proceeds If No Termination	15
6.11	Application of Insurance Proceeds In Case of Termination	15
6.12	Standards of Replacement, Repair or Reconstruction	16
6.13	Mitigation	16
6.14	Risks Becoming Uninsurable	16
6.15	Consequences of Risks Becoming Uninsurable	16
6.16	Third Party Liability Insurance as an Uninsurable Risk	17
6.17	Subrogation	17
6.18	Continuing Attempts to Insure Uninsurable Risks	18
6.19	Uninsurable Risks Becoming Insurable	18
6.20	Insurance Proceeds	18
7.	CHANGES, MINOR WORKS AND INNOVATION PROPOSALS	18
7.1	Changes Required by the Authority	18
7.2	Innovation and Value Engineering	18
7.3	Minor Works	18
8.	SUPERVENING EVENTS	19
8.1	Supervening Events	19
8.2	Procedures Upon the Occurrence of a Supervening Event	19
8.3	Project Co's Entitlements Upon Occurrence of a Compensation Event	20
8.4	Project Co's Entitlements Upon Occurrence of a Relief Event	21
8.5	Project Co's Entitlements Upon Occurrence of an Excusing Event	22
8.6	Parties' Entitlements Upon Occurrence of a Force Majeure Event	23
8.7	Parties' Entitlements Upon Occurrence of an Eligible Change in Law Event	24
8.8	Parties Entitlements Upon Occurrence of a Change in Law	26
8.9	Labour Disputes	26
8.10	Payments in Respect of Supervening Events	27
8.11	Supervening Events Mitigated by Change	27

8.12	Delay in Notification	27
8.13	Equivalent Project Relief	27
9.	INDEMNITIES AND LIMITS ON LIABILITIES AND REMEDIES.....	28
9.1	Project Co's Obligation to Indemnify	28
9.2	Conduct of Third Person Claims.....	29
9.3	General Obligation to Pursue Third Person Recovery	30
9.4	Waiver of Remedies	31
9.5	Remedies Exhaustive	31
9.6	Limitation on Authority's Remedies	31
9.7	Limitation on Project Co's Remedies	32
9.8	Limits on Monetary Compensation.....	32
9.9	No Liability for Indirect Losses.....	32
9.10	Authority's Right of Set Off	32
9.11	Project Co's Right of Set Off.....	33
9.12	Interest on Disputed Amounts	33
9.13	Interest on Overdue Amounts.....	33
10.	LUMP SUM PAYMENTS AND SERVICE PAYMENT ADJUSTMENTS.....	33
10.1	Lump Sum Payments	33
10.2	Financing of Lump Sum Payment Amounts	34
10.3	Adjustments to Service Payments.....	34
10.4	Audit of Financial Model	35
11.	AUTHORITY'S STEP-IN RIGHTS	35
11.1	Authority's Step-in Rights	35
11.2	Authority's Rectification Rights	36
11.3	Notice of Facility Change.....	37
11.4	No Effect on Project Co's Design and Construction Responsibility	37
11.5	Allocation of Costs for Authority Actions	37
12.	PROJECT CO EVENTS OF DEFAULT	37
12.1	Project Co Events of Default	37
12.2	Notification	38
12.3	Project Co Material Breach Cure and Remedial Program	38
12.4	Authority Termination Right	39
12.5	The Authority's Costs	40
13.	AUTHORITY EVENTS OF DEFAULT	40
13.1	Authority Events of Default	40
13.2	Notification	41
13.3	Project Co's Options	41
13.4	Project Co's Costs	41

14. PROCEDURE ON TERMINATION	42
14.1 Compensation on Termination	42
14.2 Continued Performance.....	42
14.3 Transfer to the Authority of Assets, Contracts, etc.....	42
14.4 Transitional Arrangements	43
14.5 Project Co to Cooperate	44
15. DISPUTE RESOLUTION	45
15.1 Procedure	45
15.2 Undisputed Amounts	45
16. ASSIGNMENT/CHANGE IN CONTROL	45
16.1 Limitations on Assignment of Project by Project Co.....	45
16.2 Limitations on Change in Control	45
16.3 Factors Authority May Consider	46
16.4 Limitations on Assignment of Project by Authority	46
16.5 Costs of Request for Consent	46
17. GENERAL	47
17.1 Confidentiality	47
17.2 Personal Information	48
17.3 Public Communications	48
17.4 Law of Agreement	48
17.5 Attornment	48
17.6 Entire Agreement, Waivers and Consents in Writing	48
17.7 Notices.....	49
17.8 Further Assurances	50
17.9 Counterparts	50
17.10 No Partnership, etc.....	50
17.11 Survival	50

SCHEDULE 1 DEFINITIONS AND INTERPRETATION

SCHEDULE 2 DESIGN AND CONSTRUCTION PROTOCOLS

SCHEDULE 3 DESIGN AND CONSTRUCTION SPECIFICATIONS

SCHEDULE 4 SERVICES PROTOCOLS AND SPECIFICATIONS

SCHEDULE 5 INSURANCE REQUIREMENTS

SCHEDULE 6 CHANGES, MINOR WORKS AND INNOVATION PROPOSALS

SCHEDULE 7 LANDS

SCHEDULE 8 PAYMENTS

SCHEDULE 9 COMPENSATION ON TERMINATION

SCHEDULE 10 LENDERS' REMEDIES AGREEMENT

SCHEDULE 11 MATERIAL CONTRACT PARTY COLLATERAL AGREEMENT

SCHEDULE 12 PROJECT CO'S OWNERSHIP INFORMATION

SCHEDULE 13 DISPUTE RESOLUTION PROCEDURE

SCHEDULE 14 RECORDS AND REPORTS

SCHEDULE 15 FINANCIAL MODEL

SCHEDULE 16 COMMUNICATION ROLES

SCHEDULE 17 KEY INDIVIDUALS

SCHEDULE 18 COMPLETION DOCUMENTS

PROJECT AGREEMENT

THIS AGREEMENT dated as of July 18, 2008 is entered into:

BETWEEN:

VANCOUVER ISLAND HEALTH AUTHORITY
(the “**Authority**”)

AND:

ISL HEALTH (VICTORIA) GENERAL PARTNERSHIP, a partnership of **INNISFREE ISL HEALTH (VICTORIA) GPCO LTD.**, **LARK CARE (ROYAL JUBILEE) INVESTMENTS LTD.**, **ACCIONA ISL HEALTH VICTORIA GP LTD.** and **ISL HEALTH (VICTORIA) GP MANAGEMENT CO LTD.**
 (“**Project Co**”)

WHEREAS:

- A. pursuant to a request for proposals dated January 17, 2008 and the bid process provided for therein, the Authority has selected Project Co to design, build, finance, maintain and perform life cycle rehabilitation on a new patient care centre on the Royal Jubilee Hospital site; and
- B. the rights and obligations between the parties will be governed by the terms and conditions set out in this Agreement.

NOW THEREFORE THIS AGREEMENT WITNESSES THAT, in consideration of the mutual covenants herein contained and other good and valuable consideration, the receipt and sufficiency of which are hereby expressly acknowledged by each of the parties hereto, the parties hereto agree as follows:

1. INTERPRETATION

1.1 Definitions

In this Agreement, unless the context otherwise requires, the capitalized terms will have the meanings set out in Schedule 1 [Definitions and Interpretation]. Certain words and expressions are defined within the schedules hereto and such definitions will apply, unless the context otherwise requires, in all other parts of this Agreement whether or not Schedule 1 [Definitions and Interpretation] contains a cross-reference to such definitions.

1.2 Interpretation

This Agreement will be interpreted and construed in accordance with the provisions set out in Schedule 1 [Definitions and Interpretation].

1.3 Schedules

The schedules hereto and the terms set out therein will be deemed fully a part of this Agreement.

2. GENERAL PROJECT TERMS

2.1 Term and Termination

The term of this Agreement (the "**Term**") will commence on the Effective Date and will continue to the Expiry Date unless earlier terminated:

- (a) by the Authority at any time in its discretion, and at the convenience of the Authority, by notice stating that termination is for convenience pursuant to this Section 2.1(a);
- (b) the Authority pursuant to Section 6.6 in connection with damage or destruction to the Facility;
- (c) by either party pursuant to Section 6.7 in connection with insufficient insurance;
- (d) by Project Co pursuant to Section 6.8 in connection with the economic reinstatement test during construction;
- (e) by either party pursuant to Section 6.9 in connection with uncollectible Insurance Receivables;
- (f) by the Authority pursuant to Section 6.15(a) or 6.15(c)(2) in connection with a Principal Insured Risk becoming Uninsurable;
- (g) by either party pursuant to Section 8.4(c) or 8.4(e) in connection with a Relief Event;
- (h) by either party pursuant to Section 8.6(c) or 8.6(d) in connection with a Force Majeure Event;
- (i) by the Authority pursuant to Section 12.4 in connection with a Project Co Event of Default; and
- (j) by Project Co pursuant to Section 13.3 in connection with an Authority Event of Default.

Unless otherwise specified, the Termination Date for such earlier terminations will be the date notice of termination is given by one party to the other party in accordance with this Agreement. Except as referred to in this Section 2.1, neither party will have the right to terminate this Agreement.

2.2 Document Deliveries

Concurrently with the execution and delivery of this Agreement,

- (a) the Authority will deliver to Project Co the documents described in Section 3 of Schedule 18 [Completion Documents]; and
- (b) Project Co will deliver to the Authority the documents described in Section 2 of Schedule 18 [Completion Documents].

2.3 Assumption of Risk

Except to the extent expressly allocated to the Authority or otherwise provided for under this Agreement, all risks, costs and expenses in relation to the performance by Project Co of its obligations under this Agreement are allocated to, and accepted by, Project Co as its entire and exclusive responsibility.

2.4 Opportunities

Except as expressly provided herein, or as may be specifically agreed in writing between the Authority and Project Co during the Term, the Authority reserves the right to all commercial and other opportunities for, or related to, the Project and the Lands.

2.5 General Duty of Project Co to Mitigate

In all cases where Project Co is entitled to receive from the Authority any compensation in addition to the payments described in Section 3.1(a), costs, damages or extensions of time, Project Co will use all reasonable efforts to mitigate such amount required to be paid by the Authority to Project Co under this Agreement, or the length of the extension of time. Upon request from the Authority, Project Co will promptly submit a detailed description, supported by all such documentation as the Authority may reasonably require, of the measures and steps taken by Project Co to mitigate and meet its obligations under this Section 2.5.

2.6 General Duty of Authority to Mitigate

In all cases where the Authority is entitled to receive from Project Co any compensation, costs or damages, but not in any other case, the Authority will use all reasonable efforts to mitigate such amount required to be paid by Project Co to the Authority under this Agreement, provided that such obligation will not require the Authority to:

- (a) take any action which is contrary to the public interest, as determined by the Authority in its discretion;
- (b) undertake any mitigation measure that might be available arising out of its status as a public body, but which measure would not normally be available to a private commercial party; or
- (c) alter the amount of any Deductions it is entitled to make in accordance with Schedule 8 [Payments].

The Authority will have no obligation to mitigate, implied or otherwise, except as set out in this Section 2.6 or as otherwise expressly set out in this Agreement. Upon request from Project Co, the Authority will promptly submit a detailed description, supported by all such documentation as Project Co may reasonably require, of the measures and steps taken by the Authority to mitigate and meet its obligations under this Section 2.6.

2.7 Representatives

Project Co and the Authority will each have a Design Representative and a Construction Representative, appointed in accordance with and with the rights and responsibilities set out in Schedule 2 [Design and

Construction Protocols], and an Operating Period Representative, appointed in accordance with and with the rights and responsibilities set out in Schedule 4 [Services Protocols and Specifications]. A party may in its discretion appoint the same person to two or all three of its Representative positions.

2.8 Key Individuals

Attached as Schedule 17 [Key Individuals] is a list of persons (the “**Key Individuals**”) that Project Co will utilize in undertaking the Design and the Construction, as described in that Schedule. With respect to each of the Key Individuals:

- (a) Project Co will use all reasonable efforts to retain the Key Individuals to perform the duties for the period described in Schedule 17 [Key Individuals];
- (b) if for any reason a Key Individual resigns or is otherwise unavailable to perform the duties described in Schedule 17 [Key Individuals] then Project Co will use all reasonable efforts to retain a replacement with similar expertise and experience to the unavailable Key Individual, satisfactory to the Authority acting reasonably, and Project Co will not replace such Key Individual without the Authority’s consent, acting reasonably.

No later than 12 months prior to Service Commencement, Project Co will notify the Authority of the name and qualifications of the person designated by Project Co to be the “General Manager” or equivalent as of the start of the Operating Period, and such person will from the date of such notice also be a Key Individual for the purposes of Section 2.8(b) above.

2.9 Naming

The Authority will have the exclusive right to name the Facility and any parts thereof.

2.10 Signs

Subject to Section 6.10 of Schedule 2 [Design and Construction Protocols], Project Co will not erect or maintain any signs on the Lands or in the Facility without the written consent of the Authority. Project Co acknowledges that the Authority will generally require that signage on its premises after Service Commencement display only the name and logo of the Authority and that it is unlikely that the Authority will consent to any signage containing the name of Project Co or any Project Contractor or Sub-Contractor after Service Commencement.

3. AUTHORITY’S GENERAL OBLIGATIONS

3.1 Payments

Subject to Project Co meeting the requirements for payment set out in this Agreement, the Authority will pay Project Co amounts expressly provided for herein, including:

- (a) Service Payments and RHD Funding as set out in Schedule 8 [Payments];
- (b) The Termination Payments as set out in Schedule 9 [Compensation on Termination];
- (c) amounts owing under Section 7 (Changes, Minor Works and Innovation Proposals);

- (d) amounts owing under Section 8 (Supervening Events); and
- (e) amounts owing under Section 9 (Indemnities and Limits on Liabilities and Remedies),

in accordance with the provisions of this Agreement.

3.2 Limitation on Payments

Other than the payments expressly provided for herein, Project Co will have no right to any further payment from the Authority in connection with the Design, the Construction, the Services or otherwise in connection with the Project.

3.3 Provision of Lands

The Authority will make the Lands available for the Project in accordance with Schedule 7 [Lands] and the parties' rights and obligations in respect of the Lands are set out in such Schedule.

3.4 Representations and Warranties

The Authority represents and warrants to Project Co, as of the Effective Date, that:

- (a) the Authority is a regional health board under the *Health Authorities Act* (British Columbia) and has full power and capacity to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents, instruments and agreements required to be executed and delivered by the Authority pursuant to this Agreement;
- (b) the execution and delivery of this Agreement and all documents, instruments and agreements required to be executed and delivered by the Authority pursuant to this Agreement, and the completion of the transactions contemplated by this Agreement, have been duly authorized by all necessary corporate action on the part of the Authority, and this Agreement has been duly executed and delivered by the Authority and constitutes a legal, valid and binding obligation of the Authority enforceable in accordance with its terms, subject to limitations by bankruptcy, insolvency, liquidation, reorganization, reconstruction and other similar laws of general application affecting the enforceability of remedies and rights of creditors and subject to availability of equitable remedies such as specific performance and injunction that are in the discretion of a court;
- (c) all required third party consents to the execution by the Authority of, and performance of its obligations under, this Agreement have been received;
- (d) it has the rights and interest in and to the Lands, in each case free and clear of all encumbrances, restrictions or limitations except the Encumbrances and any which do not adversely affect, financially or otherwise, the Licence and the ability of Project Co to conduct the Design or Construction or provide the Services as contemplated by this Agreement;

- (e) the parcels or interests comprising the Lands permit the grant of the Licence by the Authority and the conduct by Project Co of the Design and the Construction and the provision by Project Co of the Services as contemplated by this Agreement; and
- (f) to the extent any of Rudi van den Broek, David Leadbetter and Cecil Rhodes has knowledge, there are no facts or information relating to the Project or Disclosed Data which the Authority has intentionally not disclosed to Project Co and which, if learned by Project Co, would reasonably be expected to materially affect Project Co's evaluation of the risks Project Co is assuming pursuant to this Agreement.

4. PROJECT CO'S GENERAL OBLIGATIONS

4.1 General Obligations Re: Project

Subject to and in accordance with the provisions of this Agreement, Project Co will:

- (a) carry out the Design and the Construction; and
- (b) perform the Services.

4.2 Records and Reports

Project Co will, at its own cost and expense, retain and maintain the records and reports referred to in Schedule 14 [Records and Reports] in accordance with such Schedule and in a form that is capable of audit by the Authority. Project Co will make all such records available to the Authority for inspection and copying (at the Authority's expense) during normal business hours upon reasonable notice.

4.3 No Other Business

Project Co will not engage in any business or activity other than the business or activities conducted for the purpose of the Project or otherwise expressly permitted hereunder.

4.4 Project Co Persons

Project Co will, as between itself and the Authority, be responsible for, and not relieved of its obligations hereunder by, the acts, omissions, breaches, defaults, non-compliance, negligence and wilful misconduct of each Project Co Person and all references in this Agreement to any act, omission, breach, default, non-compliance, negligence or wilful misconduct of Project Co will be construed accordingly to include any such act, omission, breach, default, non-compliance, negligence or wilful misconduct committed by a Project Co Person.

4.5 Use of Sub-Contractors

The Authority acknowledges that Project Co will carry out the Design, the Construction and the Services by contracting such obligations to Project Contractors who in turn may contract all or part of their obligations under any Project Contract to one or more Sub-Contractors. In respect of the Project, Project Co will not contract with, or allow any of its Project Contractors or any Sub-Contractors to contract with, any Person that is a Restricted Person.

4.6 Material Contracts

Project Co will not:

- (a) terminate, or agree to or permit the termination of, all or any material part of any Material Contract except:
 - (1) as required to do so by the Authority pursuant to the provisions of this Agreement; or
 - (2) if there is an event of default under a Project Contract and Project Co terminates it in order to prevent or cure a Project Co Event of Default;
- (b) make, or agree to or permit the making of:
 - (1) any material amendment of any Material Contract; or
 - (2) any departure by any party from any material provision of any Material Contract;
- (c) permit any Material Contract Party to assign or transfer to any Person any of such Material Contract Party's rights or obligations under a Material Contract other than by way of a Sub-Contract that is not a subcontract of all or substantially all of the obligations under the Material Contract; or
- (d) enter into, or permit the entering into of, any Material Contract other than those entered on or before the Effective Date,

unless Project Co has, at its earliest practicable opportunity, submitted to the Authority notice of the proposed course of action (and any relevant documentation) and the Authority has consented to such course of action, such consent not to be unreasonably withheld or delayed. The Authority will give or deny such consent within: (i) 10 Business Days of receipt of such notice and all relevant documentation, if Project Co is seeking to terminate a Material Contract and such Material Contract may, in accordance with its terms, be terminated immediately; and (ii) 30 Business Days of receipt of such notice and all relevant documentation in all other cases, and if the Authority fails to give or deny its consent within such time periods it will be deemed to have given its consent.

4.7 Costs of Request for Consent

If Project Co requests consent to a proposed course of action pursuant to Section 4.6, Project Co will pay, without duplication, the Authority's reasonable internal administrative and personnel costs and all out-of-pocket costs in connection with considering any such request. At the time of the request Project Co will make a payment to the Authority against its obligation under this Section 4.7 of \$15,000 (Index Linked). After the decision of the Authority is rendered, the Authority will either refund any over payment or invoice Project Co for any additional amounts due under this Section 4.7.

4.8 Replacement Material Contract

If any Material Contract at any time lapses, terminates, or otherwise ceases to be in full force and effect (whether by reason of expiry or otherwise), unless the goods, services or rights which were the subject matter of such Material Contract are no longer reasonably required for the Project, Project Co:

- (a) will forthwith enter into, or cause to be entered into, a replacement contract or contracts upon the same or substantially similar terms as the contract so replaced (to the extent reasonably practicable); and
- (b) will forthwith enter into, or cause the replacement Material Contract Party to enter into, a Material Contract Party Collateral Agreement.

4.9 Delivery of Amended Material Contracts

If at any time any amendment is made to any Material Contract, or a replacement Material Contract (or any agreement which materially affects the interpretation or application of any Material Contract) is entered into, Project Co will deliver to the Authority a copy of each such amendment or agreement within 10 Business Days of the date of its execution or creation, certified as a true copy by an officer of Project Co.

4.10 Project Co's Representations and Warranties

Project Co and each of the Partners represents and warrants to the Authority that:

- (a) Project Co is a general partnership duly created and validly existing under the *Partnership Act* (British Columbia) and has full power and capacity to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement;
- (b) the partnership interest of each of the Partners in Project Co is as follows:

Innisfree ISL (Victoria) Gpco Ltd.	DELETED
Acciona ISL Health Victoria GP Ltd.	DELETED
Lark Care (Royal Jubilee) Investments Ltd.	DELETED
ISL Health (Victoria) GP Management Co Ltd.	DELETED
- (c) each of the Partners is a duly incorporated and validly existing corporation under the *Business Corporations Act* (British Columbia) and has full power and capacity to enter into, carry out the transactions contemplated by, and duly observe and perform all its obligations contained in, this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement;

- (d) the information set out in Schedule 12 [Project Co's Ownership Information] is true and correct and, except as set out in Schedule 12 [Project Co's Ownership Information], there is not outstanding as at the date of this Agreement any offer, agreement or other arrangement pursuant to which:
- (1) any Person is obligated to subscribe for or take by means of transfer or by conversion any form of investment or security or securities or voting rights in Project Co or its Partners; or
 - (2) the partnership agreement governing Project Co will be amended or otherwise altered;
- (e) the execution and delivery of this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement, and the completion of the transactions contemplated by this Agreement, have been duly authorized by all necessary partnership action on the part of Project Co and corporate action on the part of the Partners, and this Agreement has been duly executed and delivered by the Partners on behalf of Project Co and constitutes a legal, valid and binding obligation of Project Co and the Partners enforceable in accordance with its terms, subject to limitations by bankruptcy, insolvency, liquidation, reorganization, reconstruction and other similar laws of general application affecting the enforceability of remedies and rights of creditors and subject to availability of equitable remedies such as specific performance and injunction that are in the discretion of a court;
- (f) all required third party consents to the execution by Project Co and the Partners of, and performance of their respective obligations under, this Agreement have been received, other than the Permits and other approvals contemplated herein to be obtained after the Effective Date in connection with the Project;
- (g) they have carefully reviewed the whole of this Agreement, including the Design and Construction Protocols, the Design and Construction Specifications, the Services Protocols and Specifications and all applicable Laws, and has taken all steps it considers necessary to satisfy themselves that nothing contained herein inhibits or prevents Project Co from performing and completing the Design, the Construction and the Services in accordance with this Agreement in a good and safe manner in accordance with Good Industry Practice so that Project Co achieves and satisfies the requirements of this Agreement.

4.11 Disclosed Data

It is Project Co's responsibility to have conducted its own analysis and review of the Project and, before the execution of this Agreement, to have taken all steps it considers necessary to satisfy itself as to the accuracy, completeness and applicability of any Disclosed Data upon which it places reliance and to assess all risks related to the Project. Subject to Section (e) of the definition of Compensation Event, Section 6.8 of Schedule 2 [Design and Construction Protocols] and the Authority's obligations set out in Schedule 7 [Lands], Project Co will not be entitled to and will not make (and will ensure that no Project Contractor or Sub-Contractor makes) any claim against the Authority or any Authority Indemnified

Persons, whether in contract, tort or otherwise including any claim in damages for extensions of time or for additional payments under this Agreement on the grounds:

- (a) of any misunderstanding or misapprehension in respect of the Disclosed Data;
- (b) that the Disclosed Data was incorrect or insufficient; or
- (c) that incorrect or insufficient information relating to the Disclosed Data was given to it by any Person other than the Authority,

nor will Project Co be relieved from any obligation imposed on or undertaken by it under this Agreement on any such ground.

5. FINANCING OF THE PROJECT

5.1 Compliance with Senior Financing Agreements

Project Co will perform its obligations under and observe all material terms of the Senior Financing Agreements, and keep the Senior Financing Agreements in good standing and will ensure that none of the terms and conditions of the Senior Financing Agreements will prevent Project Co from performing its obligations under this Agreement. If at any time Project Co receives a notice that an "event of default", any event entitling the Senior Lenders to enforce any security or any other similar event has occurred under the Senior Financing Agreements, Project Co will forthwith deliver to the Authority a copy of such notice.

5.2 Changes to Senior Financing Agreements

Project Co will not without the written consent of the Authority, not to be unreasonably withheld, terminate, amend or otherwise modify the Senior Financing Agreements, or waive or exercise any of its rights under the Senior Financing Agreements if such action would adversely affect Project Co's ability to perform its obligations under this Agreement or have the effect of increasing any liability or potential liability of the Authority. If at any time any amendment is made to any Senior Financing Agreement or Project Co enters into any replacement Senior Financing Agreement (or any agreement which affects the interpretation or application of any Senior Financing Agreement), Project Co will deliver to the Authority a copy of each such amendment or agreement within 10 Business Days of the date of its execution or creation, certified as a true copy by an officer of Project Co.

5.3 Consent Required for Refinancing

Project Co will not enter into any Qualifying Refinancing without the written consent of the Authority. Such consent will not be unreasonably withheld or delayed if such Qualifying Refinancing occurs after Service Commencement, has no material adverse effect on Project Co's ability to perform its obligations under this Agreement and does not increase any liability or potential liability of the Authority (unless the Authority is specifically compensated for such liability or potential liability).

5.4 Authority's Share of Refinancing Gain

The Authority will be entitled to receive a 50% share of any Refinancing Gain arising from a Qualifying Refinancing.

5.5 Proposal to Refinance

Project Co will promptly provide the Authority with full details of any proposed Qualifying Refinancing, including:

- (a) all proposed revisions to the Senior Financing Agreements;
- (b) a copy of the proposed updated Financial Model both before and after the Refinancing;
- (c) the basis for the assumptions and calculations used in the proposed updated Financial Model; and
- (d) the Authority's estimated share of the Refinancing Gain, expressed in terms of:
 - (1) the payment described in Section 5.6(a) (Payment to Authority); and
 - (2) the reduction of Service Payments described in Section 5.6(b) (Payment to the Authority).

The Authority will (before, during and within 2 years after any Qualifying Refinancing) have unrestricted rights of audit over any proposed Financial Model, books, records and other documentation (including any aspect of the calculation of the Refinancing Gain) used in connection with such Qualifying Refinancing.

5.6 Payment to the Authority

The Authority may elect to receive its share of any Refinancing Gain as:

- (a) a single payment, in accordance with Section 10.1 (Lump Sum Payments), in an amount no greater than any Distribution made by Project Co arising as a result of the Refinancing;
- (b) a reduction, in accordance with Section 10.3 (Adjustments to Service Payments), in the Service Payments over the remainder of the Term; or
- (c) a combination of (a) and (b).

5.7 Calculation of Refinancing Gain

The Authority and Project Co will negotiate in good faith the basis and method of calculation of the Refinancing Gain and payment of the Authority's share of the Refinancing Gain, taking into account how the Authority has elected to receive its share of the Refinancing Gain and the profile of the Refinancing Gain. The Refinancing Gain will be calculated after taking into account the reasonable and proper professional costs that Project Co directly incurs in relation to the Qualifying Refinancing and the Authority's costs that Project Co pays pursuant to Section 5.8. If the Authority and Project Co are unable to agree on the basis and method of calculation of the Refinancing Gain or the payment of the Authority's share, the Dispute will be determined in accordance with the Dispute Resolution Procedure.

5.8 Authority's Expenses

Project Co will pay the Authority's reasonable internal administrative and personnel costs and all out-of-pocket costs in connection with a consent under Section 5.2 or 5.3. At the time of the request for consent, Project Co will make a payment to the Authority against its obligation under this Section 5.8 of \$15,000 (Index Linked) in respect of the consent under Section 5.2 or \$50,000 (Index Linked) in respect of the consent under Section 5.3. After the decision of the Authority is rendered, the Authority will either refund any over payment or invoice Project Co for any additional amounts due under this Section 5.8. The amounts payable under this Section 5 are payable even if the Refinancing Gain is determined to be zero.

6. INSURANCE, DAMAGE AND DESTRUCTION

6.1 Insurance Coverage

Subject to Section 6.15(b), each of Project Co and the Authority will take out, maintain in force, pay for and renew, or cause to be taken out, maintained in force, paid for and renewed, insurance for the Project as set out in Schedule 5 [Insurance Requirements].

6.2 Agreement Not Affected by Damage or Destruction

Except as otherwise expressly provided, the partial destruction or damage or complete destruction by fire or other casualty of the Facility will not permit either party to terminate this Agreement or entitle Project Co to surrender possession of the Facility or to demand any increase in any amounts payable to Project Co under this Agreement and all of the provisions of this Agreement, including Section 8 (Supervening Events) will continue to apply.

6.3 Project Co's Obligations - Damage or Destruction

Subject to Section 6.4, and without prejudice to Section 8, if all or any part of the Facility is damaged or destroyed, Project Co will repair, replace or restore the part of the Facility so damaged or destroyed in accordance with the Design and Construction Specifications subject only to:

- (a) applicable Laws; and
- (b) the Authority agreeing to pay to Project Co the amount, if any, by which the cost of such repair, replacement or restoration exceeds the maximum amount of insurance coverage (which for greater certainty is the full amount of coverage prior to any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements]) required under this Agreement for such risk.

6.4 Project Co's Obligations - Material Damage or Destruction

If the Facility suffers damage or destruction that is likely to cost more than \$5 million, Index Linked, to repair, replace and restore:

- (a) Project Co will, as soon as practicable and in any event within 30 days of such damage or destruction, and before undertaking any material remedial work (other than any emergency work required to stabilize other parts of the Facility or to facilitate the

continued provision of the Services to other parts of the Facility, provide the Authority with a draft plan (the "**Draft Reinstatement Plan**") for the carrying out of the works necessary (the "**Reinstatement Works**") to repair, replace and restore the damaged or destroyed portions of the Facility and related assets, and containing to the extent possible the details required to be included in the Reinstatement Plan under (d) below;

- (b) as soon as reasonably practicable and in any event not less than 21 days after the delivery of the Draft Reinstatement Plan, the Authority:
 - (1) will provide Project Co with any comments it may have on the Draft Reinstatement Plan; and
 - (2) if it has decided that the Facility is not required to be reinstated in the same form as prior to the damage or destruction, will issue a Preliminary Change Instruction to that effect;
- (c) as soon as reasonably practicable and in any event within 14 days after receipt of the Authority's comments pursuant to Section 6.4(b), Project Co will deliver to the Authority a revised plan (the "**Reinstatement Plan**") amending the Draft Reinstatement Plan to reasonably take into account the comments received from the Authority and those changes to the Draft Reinstatement Plan necessary to reflect the contractual terms agreed (as negotiated and finalised) with the person effecting the Reinstatement Works;
- (d) the Reinstatement Plan will set out in as much detail as is reasonable in the circumstances:
 - (1) the identity of the person, or (if Project Co is seeking competitive tenders) persons intended, to effect the Reinstatement Works;
 - (2) the terms and timetable or (if not then established) the reasonably anticipated terms and timetable upon which the Reinstatement Works are to be effected (including the date upon which the Facility is reasonably expected to become fully operational again and the Services to be fully provided);
 - (3) the impact that implementation of the Reinstatement Plan will have on the revenues of Project Co under this Agreement and on the payment obligations of Project Co under the Project Contracts, including in respect of Life Cycle Requirements;
 - (4) the total cost or (if not then established) the reasonably anticipated total cost of the Reinstatement Works; and
 - (5) the impact of any Change requested by the Authority as part of the reinstatement.

Thereafter, unless a party elects to terminate this Agreement in accordance with the provisions of Section 6.6, 6.7, 6.8 or 6.9, Project Co will repair, replace or restore the Facility, subject to applicable Laws.

6.5 Financial Model Update

Upon delivery of the Reinstatement Plan, Project Co will amend the Financial Model based on the following assumptions:

- (a) that the Reinstatement Plan will be effected in accordance with its terms;
- (b) that the payments under the Senior Financing Agreements (including any amendments agreed between Project Co and the Senior Lenders in connection with the Reinstatement Plan in respect of which a consent request has been submitted to the Authority) to be paid during the period of the Reinstatement Plan will be met without any rescheduling;
- (c) that payments in respect of any Change comprised in the Reinstatement Plan will be determined in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals];

and will deliver the updated Financial Model to the Authority for its approval, not to be unreasonably withheld or delayed.

6.6 Authority Election Not to Reinstatement

The Authority may, by notice to Project Co within 30 days after receipt of the Reinstatement Plan, terminate this Agreement and pay compensation to Project Co in accordance with Section 3 of Schedule 9 [Compensation on Termination].

6.7 Insufficient Insurance

If:

- (a) the Facility is completely or substantially destroyed;
- (b) the cost to repair, replace or restore the Facility exceeds the maximum amount of insurance coverage (which for greater certainty is the full amount of coverage prior to any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements]) required under this Agreement for the risk that caused the destruction; and
- (c) neither the Authority nor Project Co has agreed to pay the amount by which the cost to repair, replace or restore the Facility exceeds the Insurance Proceeds and Insurance Receivables with respect to such destruction,

at any time on or after 30 days after delivery of the Reinstatement Plan to the Authority, either party may, by notice to the other party, terminate this Agreement, in which case the Authority will pay compensation to Project Co in accordance with Section 6 of Schedule 9 [Compensation on Termination].

6.8 Economic Reinstatement Test During Construction

If material damage to the Facility occurs prior to the Service Commencement Date, and on the forecast Service Commencement Date following such reinstatement there would be a breach of the Loan Life

Cover Ratio test contained in Section 11.14 of the Credit Agreement, Project Co may, by notice to the Authority, terminate this Agreement in which case the Authority will pay compensation to Project Co in accordance with Section 6 of Schedule 9 [Compensation on Termination].

6.9 Uncollectible Insurance Receivables

If at any time while Project Co is relieved of its obligations under Sections 6.3 or 6.4 by reason of the Relief Event described in Section (f) of the definition of Relief Event:

- (a) Project Co has complied with its obligations hereunder with respect to such Relief Event; and
- (b) notwithstanding such compliance by Project Co collection of the applicable Insurance Receivables is not possible using all reasonable efforts,

either party may, by notice to the other party, terminate this Agreement, in which case the Authority will pay compensation to Project Co in accordance with Section 6 of Schedule 9 [Compensation on Termination].

6.10 Application of Insurance Proceeds If No Termination

Unless a party has terminated this Agreement pursuant to Section 6.6, 6.7, 6.8 or 6.9, the Authority and Project Co will cause all:

- (a) applicable Insurance Proceeds which either has received;
- (b) applicable Insurance Proceeds which either is entitled to receive;
- (c) amounts which the Authority has agreed to pay as contemplated in Section 6.3(b);
- (d) Uninsurable Risk Payments which either the Authority or Project Co has agreed to pay; and
- (e) amounts which the Authority or Project Co has agreed to pay to cover the amount by which the cost to repair, replace or restore the Facility exceeds the Insurance Proceeds and Insurance Receivables with respect to complete or substantial destruction,

to be applied to the reinstatement of the Facility in accordance with the terms of this Agreement.

6.11 Application of Insurance Proceeds In Case of Termination

If a party has terminated this Agreement pursuant to Section 6.6, 6.7, 6.8 or 6.9:

- (a) any Insurance Proceeds received prior to the Termination Payment Date by either Project Co or the Authority in respect of damage to the Facility will first be applied towards the Termination Payment and any Insurance Proceeds remaining after such application will be paid to the Authority;

- (b) on the Termination Payment Date, Project Co will assign to the Authority the benefit of all Insurance Receivables which have been taken into account in calculating the Termination Payment.

6.12 Standards of Replacement, Repair or Reconstruction

Any replacement, repair, or reconstruction of the Facility or any part thereof pursuant to the provisions of Sections 6.3 or 6.4 will be made or done in compliance with the Design and Construction Protocols and the Design and Construction Specifications, subject to any agreement made between the Authority and Project Co to revise the Design and Construction Protocols or the Design and Construction Specifications as they pertain to any replacement, repaired or reconstructed Facility.

6.13 Mitigation

Project Co and the Authority will take all reasonable steps to mitigate the effects of any risks or Claims covered by this Section 6 (including minimizing the amount of any costs and expenses which might result).

6.14 Risks Becoming Uninsurable

Each party will, forthwith upon Having Knowledge, notify the other if a Principal Insured Risk becomes or is expected to become Uninsurable. If both parties agree or it is determined in accordance with the Dispute Resolution Procedure that the relevant Principal Insured Risk is or is about to become Uninsurable and that the Principal Insured Risk being Uninsurable is not and will not be caused by the actions or omissions of Project Co or any Project Co Person or the Authority or any Authority Person contrary to Section 5.10 of Schedule 5 (Insurance Requirements), then the parties together with their respective insurance advisors will meet to discuss the means by which such Principal Insured Risk should be managed (including considering the feasibility of self-insurance by either or all parties).

6.15 Consequences of Risks Becoming Uninsurable

If the requirements of Section 6.14 are satisfied but the parties cannot agree within 20 Business Days on how to manage a Principal Insured Risk that becomes Uninsurable (the "**Uninsurable Risk**"):

- (a) if the Uninsurable Risk is third party liability, if and for so long as the Uninsurable Risk is Uninsurable, the Authority may by notice to Project Co terminate this Agreement whereupon Project Co will be entitled to compensation on termination as provided in Section 6 of Schedule 9 [Compensation on Termination];
- (b) if the Uninsurable Risk is not third party liability or if (and for as long as) the Authority has not terminated this Agreement under Section 6.15(a), then this Agreement will continue, but neither Project Co nor the Authority will be obligated by this Agreement to maintain insurance in respect of the Uninsurable Risk and references in this Agreement to the insurance required by this Section 6 (Insurance, Damage and Destruction) or Schedule 5 [Insurance Requirements] will be construed accordingly. In such event the Service Payments will thereafter be adjusted in accordance with Section 10.3 (Adjustments to Service Payments) by agreement of the parties acting reasonably or, failing such agreement, by the Dispute Resolution Procedure, from the date upon which the

Uninsurable Risk became Uninsurable, to reflect any savings in Project Co's insurance cost as a result of Project Co not having to insure against the Uninsurable Risk;

- (c) subject to Section 6.16, on the occurrence of the Uninsurable Risk the Authority will either:
- (1) pay to Project Co an amount equal to the insurance proceeds that would have been payable directly to Project Co under the relevant policies in respect of the Uninsurable Risk had the relevant insurance continued to be available and in effect, and this Agreement will continue; or
 - (2) by notice to Project Co, terminate this Agreement whereupon Project Co will be entitled to compensation on termination as provided in Section 6 of Schedule 9 [Compensation on Termination],

except that the Authority may not in any such case terminate this Agreement pursuant to Section 6.15(c)(2) if Project Co releases the Authority from all obligations under Section 6.15(c)(1) and deposits with the Insurance Trustee an amount equal, in the reasonable opinion of the Authority, to the insurance proceeds, and all amounts in respect of deductibles and waiting periods that would have been the responsibility of Project Co under Section 5.7 of Schedule 5 [Insurance Requirements], that would have been payable to the Insurance Trustee in respect of the Uninsurable Risk that occurred had the relevant insurance continued to be available and in effect.

6.16 Third Party Liability Insurance as an Uninsurable Risk

If this Agreement is terminated pursuant to Section 6.15(c)(2) and at the date of such termination third party liability is an Uninsurable Risk, and if:

- (a) there is an outstanding third party claim against Project Co at the Termination Date; or
- (b) following the Termination Date a third party claim is subsequently made against Project Co in respect of an event or circumstance that occurred before the Termination Date,

which in either case would have been covered by the third party liability insurance that Project Co would have been required to carry had that risk not been an Uninsurable Risk, then the Authority will pay to Project Co the amount for which Project Co becomes liable in respect of such claim in addition to the compensation payable pursuant to Section 6.15(c)(2).

6.17 Subrogation

If the Authority makes any payment to Project Co pursuant to Section 6.15(c)(1) or Section 6.16, then the Authority, to the extent of the amount paid, will be subrogated to Project Co's rights against any third party (other than Project Co Persons) in respect of the occurrence or claim as a result of which the payment was made.

6.18 Continuing Attempts to Insure Uninsurable Risks

When there is an Uninsurable Risk for which Project Co is responsible to obtain insurance under Schedule 5 [Insurance Requirements] Project Co will approach the insurance market on a regular basis and in any event at regular intervals of no longer than six months to establish whether the Uninsurable Risks remain Uninsurable.

6.19 Uninsurable Risks Becoming Insurable

Where a risk that was previously an Uninsurable Risk ceases to be so and either party becomes aware or is informed by the other party that this is the case, the party responsible for obtaining the insurance under Schedule 5 [Insurance Requirements], will forthwith take out, maintain and pay for or cause to be taken out, maintained and paid for insurance in accordance with the requirements of this Agreement in respect of the risk, and in any case:

- (a) Sections 6.14, 6.15, 6.16 and 6.18 will no longer apply to the risk so long as it is not an Uninsurable Risk; and
- (b) the Service Payments will be adjusted pursuant to Section 10.3 (Adjustments to Service Payments) by agreement of the parties acting reasonably or, failing such agreement, by the Dispute Resolution Procedure, from the date upon which the Uninsurable Risk became insurable, to reflect any increase in Project Co's insurance cost as a result of having to insure the risk that ceased to be an Uninsurable Risk.

6.20 Insurance Proceeds

Insurance Proceeds and Uninsurable Risk Payments will be deposited and applied in accordance with the Insurance Trust Agreement.

7. CHANGES, MINOR WORKS AND INNOVATION PROPOSALS

7.1 Changes Required by the Authority

The Authority may require Changes in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals].

7.2 Innovation and Value Engineering

Project Co may submit an Innovation Proposal for consideration by the Authority in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals].

7.3 Minor Works

The Authority may require Minor Works in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals].

8. SUPERVENING EVENTS

8.1 Supervening Events

If:

- (a) a Compensation Event, Relief Event or Excusing Event occurs, Project Co may;
- (b) a Force Majeure Event or Eligible Change in Law Event occurs, either party may,

apply for relief from its obligations, extensions of time, claim compensation or claim a termination right under this Agreement to the extent provided in this Section 8 (Supervening Events). The "**Applicant**" means the party making such application.

8.2 Procedures Upon the Occurrence of a Supervening Event

The following procedure will apply if a Supervening Event occurs:

- (a) as soon as practicable, and in any event within 5 Business Days after the Applicant Has Knowledge that the Supervening Event has caused, or is reasonably likely to cause, an entitlement under this Section 8 (Supervening Events), the Applicant will give to the other party a notice ("**Supervening Event Notice**") identifying the particular Supervening Event and summarizing, to the extent the Applicant Has Knowledge, the consequences and the nature of the Applicant's claim;
- (b) within 10 Business Days after delivery by the Applicant of a Supervening Event Notice, to the extent the Applicant Has Knowledge, give to the other party:
 - (1) additional details, including available supporting documentation, in support of its claim; and
 - (2) if applicable, a detailed breakdown of all Direct Losses incurred or which will be incurred or other compensation sought by Project Co, if it is the Applicant, as a result of the Supervening Event;
- (c) from time to time thereafter the Applicant will notify the other party if at any time it receives or becomes aware of any further information relating to the Supervening Event, giving details of that information to the extent that such information is new or renders information previously submitted materially inaccurate or misleading. In particular, a party claiming relief as a result of a Force Majeure Event will notify the other as soon as the Force Majeure Event has ceased and of the time when performance of its affected obligations can be resumed;
- (d) a party may make multiple but not duplicative claims in respect of a Supervening Event and both parties may make claims in respect of the same Supervening Event;
- (e) where the Authority is claiming the benefit of an Eligible Change in Law Event, Project Co will provide the Authority information reasonably requested in order to make its claim;

- (f) the Applicant must demonstrate:
 - (1) it could not have avoided such occurrence or the consequences of the Supervening Event by steps which it might reasonably be expected to have taken provided that, in the case of the Authority, the Authority is not required to take any steps that are referred to in Sections 2.6(a), 2.6(b) or 2.6(c);
 - (2) if applicable, the Supervening Event caused or will cause the Applicant to incur a Direct Loss, a delay in the Project Schedule or the need for relief from other obligations under this Agreement; and
 - (3) in the case of Project Co, it has complied with its mitigation obligations pursuant to Section 2.5 and in the case of the Authority, it has complied with its mitigation obligations pursuant to Section 2.6;
- (g) the Applicant will advise whether, in the Applicant's opinion, any amendments should be considered to this Agreement, any Material Contract or any Senior Financing Agreement as a result of the Supervening Event; and
- (h) the parties will meet within 5 Business Days of delivery of the Supervening Event Notice to consult and seek to agree to the effect of the Supervening Event and if the parties, within 10 Business Days following the meeting, have not agreed to the occurrence or the effect of the Supervening Event, either party may refer the question of whether a Supervening Event has occurred, whether the conditions in Section (f) above have been satisfied or the extent of relief or compensation to which the affected party is entitled, for resolution in accordance with the Dispute Resolution Procedure.

8.3 Project Co's Entitlements Upon Occurrence of a Compensation Event

If at any time a Compensation Event has occurred and Project Co has complied with Section 8.2 (Procedures upon the Occurrence of a Supervening Event):

- (a) Project Co is relieved from any liability or consequence (including termination by the Authority) under this Agreement arising from any delay or failure in performing any of its obligations under or in connection with this Agreement;
- (b) the Service Payments will be calculated as if the Compensation Event had not occurred based on the reasonably expected performance of Project Co, including consideration of Project Co's past performance, except that Avoidable Costs and applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered as a result of the Compensation Event if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom;
- (c) the Authority will pay to Project Co compensation in respect of a Compensation Event calculated on the basis that Project Co will be placed in no better or worse position than it would have been in had a Compensation Event not occurred and taking into consideration the following (without duplication):

- (1) any Direct Losses (including the amount of any applicable insurance deductibles) resulting from the Compensation Event;
- (2) any net increase or decrease in the costs of Project Co performing its obligations under this Agreement resulting from the Compensation Event; and
- (3) the Service Payments payable to Project Co, taking into account the deductions pursuant to Section 8.3(b) above;

except that:

- (4) Avoidable Costs and applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered as a result of the Compensation Event if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom; and
 - (5) no Indirect Losses will be taken into consideration;
- (d) concurrent with payment by the Authority under this Section 8.3, Project Co will assign to the Authority its rights to all applicable Insurance Receivables (whether or not Project Co has made a claim); and
 - (e) if the Compensation Event occurs prior to the Service Commencement Date, the Project Schedule will be amended and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Move-in Schedule will be postponed by such time as is reasonable in the circumstances to take account of the effect of the delay caused by the Compensation Event, but the Expiry Date will not be extended.

8.4 Project Co's Entitlements Upon Occurrence of a Relief Event

If at any time a Relief Event has occurred and Project Co has complied with Section 8.2 (Procedures Upon the Occurrence of a Supervening Event):

- (a) Project Co is relieved from any liability or consequence (including termination by the Authority) under this Agreement arising from any delay or failure in performing any of its obligations under this Agreement, except that nothing will affect any entitlement of the Authority to make Deductions and the Authority will only be obligated to make Service Payments to the extent that the performance or other criteria for Service Payments are met in accordance with the applicable provisions of this Agreement notwithstanding the Relief Event;
- (b) if the Relief Event occurs prior to the Service Commencement Date, the Project Schedule will be amended and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Move-in Schedule will be postponed by such time as is reasonable in the circumstances to take account of the effect of the delay caused by the Relief Event, but the Expiry Date will not be extended;

- (c) if the Relief Event, or its effects, persists or is likely to persist for 180 days, either party may terminate this Agreement by notice to the other party;
- (d) if the Authority gives notice to Project Co under Section 8.4(c) terminating this Agreement, Project Co will have the option either to accept such notice or to respond in writing on or before the date falling 10 Business Days after the date of receipt of such notice stating that it requires this Agreement to continue, in which case Project Co's rights to relief under this Section 8.4 in respect of the Relief Event will cease and the Authority's termination notice will be deemed null and void;
- (e) if Project Co gives notice to the Authority under Section 8.4(c) terminating this Agreement, the Authority will have the option either to accept such notice or to respond in writing on or before the date falling 10 Business Days after the date of receipt of such notice stating that it requires this Agreement to continue. If the Authority gives Project Co such response then:
 - (1) Project Co's termination notice will be deemed null and void and Project Co, insofar as it is able to do so, will continue to perform its obligations in accordance with the provisions of this Agreement;
 - (2) the Relief Event will be deemed to constitute a Compensation Event occurring as of the date on which Project Co delivered the termination notice pursuant to Section 8.4(e)(1);
 - (3) at any time so long as the Supervening Event referred to in Section 8.4(e)(2) is continuing, the Authority may, subject to Section 14.2 (Continued Performance), terminate this Agreement by notice to Project Co; and
 - (4) Project Co may at any time so long as the Supervening Event referred to in Section 8.4(e)(2) is continuing after a further period of 180 days after the date on which Project Co delivered the termination notice pursuant to 8.4(c) above, subject to Section 14.2 (Continued Performance), terminate this Agreement by notice to the Authority;
- (f) if this Agreement is terminated pursuant to this Section 8.4, Project Co will be entitled to compensation on such termination in accordance with Section 6 of Schedule 9 [Compensation on Termination]; and
- (g) Deductions made while Project Co is entitled to relief under this Section will not be counted for the purposes of Sections 11.1(b) or 12.1(h) or Sections 6.7 or 6.8 of Schedule 4 [Services Protocols and Specifications].

8.5 Project Co's Entitlements Upon Occurrence of an Excusing Event

If during the Operating Period an Excusing Event has occurred and Project Co has complied with Section 8.2 (Procedures Upon the Occurrence of a Supervening Event):

- (a) Project Co is relieved from any liability or consequence (including termination by the Authority) under this Agreement arising from any delay or failure in performing any of its obligations; and
- (b) the Service Payments will be calculated as if the Excusing Event had not occurred based on the reasonably expected performance of Project Co, including consideration of Project Co's past performance, except that Avoidable Costs and applicable Insurance Proceeds and Insurance Receivables and insurance proceeds which Project Co would have recovered if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom. For certainty, in the case of an event which is an Excusing Event under paragraph (i) of that definition, the Periodic Payments will be adjusted from the effective date of the Bed Usage Notice by an amount equal to the increase resulting from calculating the Periodic Payment using the amount shown in Column 3 of Appendix 8D [Bed Usage Bands] which corresponds to the number of open beds set out in the Bed Usage Notice for the applicable Payment Period.

8.6 Parties' Entitlements Upon Occurrence of a Force Majeure Event

If at any time a Force Majeure Event has occurred and the Applicant has complied with Section 8.2 (Procedures Upon the Occurrence of a Supervening Event):

- (a) the Applicant is relieved from any liability or consequence (including termination by the Authority except as provided for in this Section 8.6) under this Agreement arising from any delay or failure in performing any of its obligations under this Agreement, except that nothing will affect any entitlement of the Authority to make Deductions and the Authority will only be obligated to make Service Payments to the extent that the performance or other criteria for Service Payments are met notwithstanding the Force Majeure Event;
- (b) if the Applicant is Project Co and the Force Majeure Event occurs prior to the Service Commencement Date, the Project Schedule and the Service Commencement Date, the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Move-in Schedule will be postponed by such time as is reasonable in the circumstances to take account of the effect of the delay caused by the Force Majeure Event, but the Expiry Date will not be extended;
- (c) if a Force Majeure Event occurs and it or any effect persists, or is likely to persist, for 180 days after the date a Supervening Event Notice is delivered by the Applicant, either party may at any time so long as such Force Majeure Event is, or such effect is, continuing, and subject to Section 14.2, terminate this Agreement by notice to the other party;
- (d) if Project Co gives notice to the Authority under Section 8.6(c) terminating this Agreement, the Authority will have the option either to accept such notice or to respond in writing on or before the date falling 10 Business Days after the date of receipt of such notice stating that it requires this Agreement to continue. If the Authority gives Project Co such response then:

- (1) Project Co's termination notice will be deemed null and void and Project Co, insofar as it is able to do so, will continue to perform its obligations in accordance with the provisions of this Agreement;
 - (2) the Force Majeure Event will be deemed to constitute a Compensation Event occurring as of the date on which Project Co delivered the termination notice pursuant to Section 8.6(c);
 - (3) at any time so long as the Compensation Event referred to in Section 8.6(d)(2) is continuing, the Authority may, subject to Section 14.2 (Continued Performance), terminate this Agreement by notice to Project Co; and
 - (4) Project Co may at any time so long as the Compensation Event referred to in Section 8.6(d)(2) is continuing after a further period of 180 days after the date on which Project Co delivered the termination notice pursuant to (c) above, subject to Section 14.2 (Continued Performance), terminate this Agreement by notice to the Authority;
- (e) if this Agreement is terminated pursuant to Section 8.6(c) or Sections 8.6(d)(3) or 8.6(d)(4), Project Co will be entitled to compensation on such termination in accordance with Section 6 of Schedule 9 [Compensation on Termination]; and
 - (f) Deductions made while Project Co is entitled to relief under this Section will not be counted for the purposes of Sections 11.1(b) or 12.1(h) or Sections 6.7 or 6.8 of Schedule 4 [Services Protocols and Specifications].

8.7 Parties' Entitlements Upon Occurrence of an Eligible Change in Law Event

If at any time an Eligible Change in Law Event has occurred and the Applicant has complied with Section 8.2 (Procedures Upon the Occurrence of a Supervening Event):

- (a) subject to Section 8.7(c), in the case of a Relevant Change in Law, Project Co will be entitled to compensation for Direct Losses and the Service Payments will be increased or decreased to compensate for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Services;
- (b) subject to Section 8.7(c), in the case of a Discriminatory Change in Tax Law Project Co or the Authority will be entitled to compensation for any revenue loss or revenue gain for Project Co and any Partner (as the case may be) and the Service Payments will be increased or decreased to compensate for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Services;
- (c) subject to Section 8.7(d) with respect to Allowable Capital Expenditures, any compensation payable or increase or decrease in the Service Payments in respect of an Eligible Change in Law Event will be calculated on the basis that Project Co will be placed in no better or worse position than it would have been in had an Eligible Change in Law Event not occurred and taking into consideration the following (without duplication):

- (1) any Direct Losses resulting from the Eligible Change in Law Event;
- (2) any net increase or decrease in the costs of Project Co performing the Services resulting from the Eligible Change in Law Event;
- (3) the Service Payments payable to Project Co

except that:

- (4) Avoidable Costs and applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom; and
- (5) no Indirect Losses will be taken into consideration other than as set out in Section 8.7(b) above;

and concurrent with payment by the Authority under this Section 8.7(c). Project Co will assign to the Authority its rights to all applicable Insurance Receivables (whether or not Project Co has made a claim); and

(d) in the case of a Relevant Works Change in Law:

- (1) subject to Section 8.7(c), the Service Payments will be increased or decreased to compensate for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Services as a direct result of the Allowable Capital Expenditure in respect of such Relevant Works Change in Law; and
- (2) Project Co will be entitled to receive compensation from the Authority in an amount calculated by reference to the table set forth below as the Authority's share of the Allowable Capital Expenditure in respect of such Relevant Works Change in Law, taking into account the different applicable amounts of the Authority's share when the aggregate amount of such Allowable Capital Expenditures causes the Cumulative Allowable Capital Expenditure to be in more than one of the applicable provisions of such table:

Table

Column 1	Column 2	Column 3	Column 4
Cumulative Allowable Capital Expenditure	Project Co share of Allowable Capital Expenditure (as a % of the incremental Allowable Capital Expenditure)	Authority's Share (as a % of the incremental Allowable Capital Expenditure)	Maximum cumulative Project Co share of the Cumulative Allowable Capital Expenditure

Column 1	Column 2	Column 3	Column 4
Applicable to the first DELETED	DELETED	DELETED	DELETED
Applicable to the next DELETED	DELETED	DELETED	DELETED
Applicable to the next DELETED	DELETED	DELETED	DELETED
Applicable to the next DELETED	DELETED	DELETED	DELETED
Applicable to amounts over DELETED	DELETED	DELETED	DELETED

8.8 Parties Entitlements Upon Occurrence of a Change in Law

Without limiting Section 8.7:

- (a) if compliance by Project Co with a Change in Law is outside the scope of, or inconsistent with, Project Co's obligations under this Agreement, or would mean a change in Project Co's obligations under this Agreement or a change in the scope or manner of carrying out the Project, such Change in Law will be deemed to constitute a Change having effect from the time of such event except that Project Co will not be entitled to any payment or other compensation other than as set out in Section 8.7;
- (b) except as set out in Section 8.7, Project Co will not be entitled to any other payment or compensation or, except as provided otherwise in this Agreement, relief in respect of any Change in Law or the consequences thereof; and
- (c) nothing in Section 8.7 will be interpreted as relieving Project Co of its obligation, following any and all Changes in Law, to perform its obligations under this Agreement in compliance with all Laws.

8.9 Labour Disputes

If Project Co Has Knowledge of an actual or potential labour dispute that may affect any of the Design, the Construction or the Services, Project Co will promptly:

- (a) give notice thereof to the Authority, including all relevant information related to the dispute of which Project Co Has Knowledge;
- (b) take all reasonable steps to ensure that such labour dispute does not affect the performance of any of the Design, the Construction or the Services including by applying for relief to appropriate tribunals or courts;

- (c) if not already received, apply for an essential services designation pursuant to Part 6 of the *Labour Relations Code* (British Columbia) for the facilities, productions and services that will be affected by the labour dispute;

Project Co acknowledges that if the labour dispute involves workers of a Project Contractor or Sub-Contractor, or of anyone employed by or through them, the Authority will not be required to provide any facilities, space or assistance in the Facility or on the Lands for the purposes of such workers or any applicable union.

8.10 Payments in Respect of Supervening Events

Payments between the parties and any adjustments to Service Payments in respect of Supervening Events will be made in accordance with Section 10 (Lump Sum Payments and Service Payment Adjustments).

8.11 Supervening Events Mitigated by Change

Nothing in this Agreement will limit the right of the Authority to perform or mitigate its obligations in respect of Supervening Events by requiring a Change or Changes.

8.12 Delay in Notification

If the Supervening Event Notice or any required information is provided by an Applicant to the other party after the dates referred to in Section 8.2 (Procedures Upon the Occurrence of a Supervening Event), then the Applicant will not be entitled to any compensation, extension of time or relief from its obligations under this Agreement to the extent that the amount thereof was increased or the ability to mitigate was adversely affected as a result of such delay in providing such notice or information.

8.13 Equivalent Project Relief

The parties acknowledge that Project Co will share with the Project Contractors in accordance with the Project Contracts, certain benefits to Project Co derived from the rights of Project Co under, and subject to the obligations and limitations under, this Agreement including rights of Project Co under Section 8 (Supervening Events) (such rights, as qualified by such obligations and limitations, are in this Section collectively "Project Co's Rights"). Accordingly:

- (a) any circumstance affecting a Project Contractor or a Sub-Contractor which, if such circumstance had affected Project Co directly would have given rise to a claim by Project Co pursuant to Project Co's Rights will, for the purpose of this Agreement, be deemed to be a circumstance affecting Project Co in respect of which Project Co may claim under and subject to Project Co's Rights; and
- (b) amounts claimed by the Project Contractor or Sub-Contractor against Project Co in respect of any circumstance referred to in Section (a) above may be claimed by Project Co against the Authority under and subject to Project Co's Rights, but whether or not Project Co is liable for such amounts will be determined under this Agreement as if the circumstance had affected Project Co directly,

provided that:

- (c) all such claims will be made and administered by Project Co and no Project Contractor or Sub-Contractor will have any rights against the Authority, including under this Section 8.13;
- (d) in no event will the liability of the Authority under this Section 8.13 be greater than it would have been if Project Co had been directly affected by the circumstance referred to in Section (a) above; and
- (e) in no event will the Authority be liable under this Section 8.13 for any Direct Losses or other compensation that the Authority would not have been liable for if Project Co had been directly affected by the circumstance referred to in Section (a) above.

9. INDEMNITIES AND LIMITS ON LIABILITIES AND REMEDIES

9.1 Project Co's Obligation to Indemnify

Project Co will indemnify and keep the Authority and each Authority Indemnified Person indemnified at all times from and against all Direct Losses that any such Person may sustain in connection with any:

- (a) loss of or physical damage to property or assets of the Authority or any Authority Indemnified Person, or any claim made by one or more third parties (including for loss of or physical damage to property or assets), or any claim for, or in respect of, the death, personal injury, disease or illness of any Person, including any Authority Indemnified Person, arising by reason of any:
 - (1) negligent act or omission of Project Co;
 - (2) wilful misconduct of Project Co;
 - (3) non-compliance by Project Co with any of the provisions of this Agreement or any document, instrument or agreement delivered to the Authority as required under this Agreement;
- (b) breach of any representation or warranty by Project Co under this Agreement;
- (c) Project Co Hazardous Substances;
- (d) breach by Project Co of, or non-compliance by Project Co with, Permits or Laws, or the failure of Project Co to obtain all necessary Permits in accordance with this Agreement,

except to the extent caused, or contributed to, by non-compliance by the Authority with any provision of this Agreement or any document, instrument or agreement delivered to Project Co as required under this Agreement or any negligent act or omission, or any wilful misconduct, of the Authority or any Authority Person. For greater certainty, Section 4.4 applies to this Section 9.1. This Section 9.1 may be relied upon by the Authority Indemnified Persons and may be enforced directly by any of them against Project Co in the same manner and for the same purpose as if pursuant to a contractual indemnity directly between them and Project Co.

9.2 Conduct of Third Person Claims

This Section 9.2 will apply to the conduct of claims made by a third Person against a party having or claiming to have with respect to such third Person claim, the benefit of an indemnity or a right to compensation under this Agreement. The party having, or claiming to have, the benefit of the indemnity or right to compensation is referred to as the "**Beneficiary**" and the party from whom the indemnity or compensation is sought is referred to as the "**Indemnifier**". Accordingly, subject to the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Agreement:

- (a) if the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification or compensation under this Agreement in respect of the entire claim, the Beneficiary will give notice in writing to the Indemnifier as soon as reasonably practicable and in any event within 10 Business Days of receipt thereof;
- (b) if notice is given as provided in Section 9.2(a), the Indemnifier will be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier's own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary will give the Indemnifier all reasonable co-operation, access and assistance for the purposes of considering and resisting such claim;
- (c) in defending any claim described in Section 9.2(b) in which there is a conflict of interest between the Indemnifier and the Beneficiary, the Beneficiary may appoint independent legal counsel in respect of such claim and, if it is determined that the Beneficiary is entitled to indemnification by or compensation from the Indemnifier, all reasonable costs and expenses incurred by the Beneficiary in so doing will be included in the indemnity or compensation from the Indemnifier;
- (d) with respect to any claim conducted by the Indemnifier pursuant to Section 9.2(b):
 - (1) the Indemnifier will keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
 - (2) demonstrate to the Beneficiary, at the reasonable request of the Beneficiary, that the Indemnifier has sufficient means to pay all costs and expenses that it may incur by reason of conducting the claim; and
 - (3) the Indemnifier will not pay or settle such claims without the consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
- (e) the Beneficiary may take conduct of any defence, dispute, compromise or appeal of the claim and of any incidental negotiations if:
 - (1) the Indemnifier is not entitled to take conduct of the claim in accordance with Section 9.2(b) ; or

- (2) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim within 10 Business Days of the notice from the Beneficiary under Section 9.2(a) or notifies the Beneficiary that it does not intend to take conduct of the claim; or
- (3) the Indemnifier fails to comply in any material respect with Section 9.2(d) above.

In the case of (3) above the Beneficiary may pay or settle any claim on such terms as it thinks fit (provided such settlement is in monetary terms only) and without prejudice to its rights and remedies under this Agreement. Otherwise the Beneficiary will not pay or settle such claims without the consent of the Indemnifier, such consent not to be unreasonably withheld or delayed;

- (f) the Beneficiary may at any time give notice to the Indemnifier that it is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise, settlement or appeal of any claim, or of any incidental negotiations, to which Section 9.2(b) above applies. On receipt of such notice the Indemnifier will promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and will provide to the Beneficiary all reasonable co-operation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Section 9.2(f) (for the sake of clarity, for reasons other than as provided in Sections 9.2(e)(2) or 9.2(e)(3)), then the Indemnifier will be released from any liability under its indemnity under Section 9.1 or its obligation to provide compensation, as the case may be; and
- (g) in response to any claim of infringement or alleged infringement of the Intellectual Property rights of any Person, Project Co may replace such infringing or allegedly infringing item provided that:
 - (1) the replacement is performed without additional cost to Authority; and
 - (2) the replacement has at least equal quality performance capabilities when used in conjunction with the Facility.

9.3 General Obligation to Pursue Third Person Recovery

If a party (the "**Paying Party**") has paid to the other party (the "**Receiving Party**") an amount in respect of any indemnity, Supervening Event or other liability hereunder (a "**Liability Payment**"), and the Receiving Party has a *bona fide* claim for recovery of any such Liability Payment from a third Person or under any insurance required pursuant to this Agreement, the Receiving Party will:

- (a) as directed by the Paying Party either:
 - (1) promptly make all reasonable efforts to pursue and recover such claim and provide evidence of such efforts to the Paying Party; or
 - (2) assign to the Paying Party the right to pursue and recover such claim and, at the Paying Party's cost, provide reasonable cooperation in connection with the pursuit and recovery of such claim; and

(b) if it subsequently recovers, or the Paying Party makes recovery on its behalf, (whether by payment, discount, credit, saving, relief or other benefit or otherwise) an amount which is directly referable to the fact, matter, event or circumstances giving rise to the payment of the Liability Payment, forthwith repay to the Paying Party an amount equal to the lesser of:

- (1) an amount equal to the sum recovered (or of the value of the saving or benefit obtained) less any out of pocket costs and expenses properly incurred by the Receiving Party in recovering such sum; and
- (2) the Liability Payment,

provided that the Paying Party will be repaid only to the extent that the amount of such recovery plus the Liability Payment exceeds the total loss or liability of the Receiving Party in respect of the fact, matter or circumstance giving rise to the Liability Payment.

For greater certainty, the above reference to a "third Person" will not include, in the case where the Authority is the Paying Party, Project Co and Project Co Persons and will not include, in the case where Project Co is the Paying Party, the Authority and the Authority Indemnified Persons.

9.4 Waiver of Remedies

No failure to exercise, and no delay in exercising, any right or remedy under this Agreement will be deemed to be a waiver of that right or remedy. No waiver of any breach of any provision of this Agreement will be deemed to be a waiver of any subsequent breach of that provision or of any similar provision.

9.5 Remedies Exhaustive

Subject to Sections 9.6, 9.7 and 9.8:

- (a) the rights and remedies of the parties under this Agreement are cumulative and are in addition to and not in substitution for any other rights and remedies available at law or in equity or otherwise;
- (b) a party will not be prevented from enforcing a right or remedy on the basis that another right or remedy hereunder deals with the same or similar subject matter; and
- (c) no single or partial exercise by a party of any right or remedy precludes or otherwise affects the exercise of any other right or remedy to which that party may be entitled.

9.6 Limitation on Authority's Remedies

The Authority's remedies in respect of any failure by Project Co:

- (a) to achieve Service Commencement by the Target Service Commencement Date or the Longstop Date will be limited to the Authority's rights pursuant to Section 12.4 (Authority Termination Right) and Section 12.2 (Service Commencement Delay Costs) of Schedule 2 [Design and Constructions Protocols]; and

- (b) to perform the Services in accordance with this Agreement will be limited to Deductions in accordance with Schedule 8 [Payments],

provided that nothing in this Section 9.6 will limit the Authority's right to:

- (c) claim, on or after a termination of this Agreement, costs, losses, damages and expenses suffered or incurred by the Authority as a result of rectifying or mitigating the effects of any breach of this Agreement by Project Co except to the extent recovered by the Authority under this Agreement or taken into account to reduce any compensation payable by the Authority pursuant to Schedule 9 [Compensation on Termination];
- (d) make a claim for indemnification pursuant to Section 9.1;
- (e) deliver to Project Co a Dispute Notice or a notice of default or termination pursuant to Section 12 and pursue all remedies in respect thereof; or
- (f) pursue any other express remedy available to the Authority under this Agreement or any equitable remedy, including injunctive relief and specific performance.

9.7 Limitation on Project Co's Remedies

To the extent Project Co has claimed for relief or compensation for a Supervening Event, pursuant to Section 8, Project Co may not make any further claim against the Authority for costs, losses, damages or expenses incurred by Project Co, or for any other relief, in respect of any such events provided that nothing in this Section 9.7 will limit Project Co's right to:

- (a) deliver to the Authority a Dispute Notice or a notice of default or termination pursuant to Section 13 (Authority Events of Default) and pursue all remedies in respect thereof; or
- (b) pursue any other express remedy available to Project Co under this Agreement or any equitable remedy, including injunctive relief and specific performance.

9.8 Limits on Monetary Compensation

Every right to claim compensation or indemnification or reimbursement under this Agreement will be construed so that recovery is without duplication to any other amount recoverable under this Agreement. Neither party will be entitled to make any claim against the other party for compensation, indemnification or reimbursement other than as provided under this Agreement.

9.9 No Liability for Indirect Losses

Unless specifically allowed in this Agreement, neither party to this Agreement will be liable to the other party, whether in contract or in tort or on any other basis whatsoever, for any Indirect Losses suffered or incurred by that other party.

9.10 Authority's Right of Set Off

The Authority may set off any amounts owing by Project Co to the Authority under this Agreement against payments due by the Authority to Project Co under this Agreement provided that in respect of Termination

Payments payable under Sections 3 or 6 of Schedule 9 [Compensation on Termination] such set off will be only to the extent that after any such amount has been set off, such Termination Payment made would be an amount not less than the Senior Debt.

9.11 Project Co's Right of Set Off

Project Co may set off any amounts owing by the Authority to Project Co under this Agreement against any payments due by Project Co to the Authority under this Agreement.

9.12 Interest on Disputed Amounts

If payment of any amount payable under this Agreement is delayed while the matter is in Dispute, upon resolution of the Dispute, interest will be payable on any amount determined payable pursuant to the Dispute Resolution Procedure and will be calculated at the Prime Rate compounded monthly from the time such amount became payable under this Agreement until paid.

9.13 Interest on Overdue Amounts

If payment of any amount payable under this Agreement is not made when due (including Termination Payments payable pursuant to Schedule 9 [Compensation on Termination]), interest will be payable on such amount at the Default Rate and will be calculated from the date due under this Agreement until paid, compounded monthly. The party to whom payment is owed and overdue will notify the other party at least monthly of the overdue amount and the accrued interest on that amount.

10. LUMP SUM PAYMENTS AND SERVICE PAYMENT ADJUSTMENTS

10.1 Lump Sum Payments

To the extent a party:

- (a) is entitled to payment from the other party under this Agreement, including in respect of a Change under Section 7 (Changes, Minor Works and Innovation Proposals), a Supervening Event under Section 8 (Supervening Events) or an indemnification claim under Section 9 (Indemnities and Limits on Liabilities and Remedies); or
- (b) is entitled to share in a benefit and to receive payment from the other party under this Agreement, including in respect of a Refinancing Gain under Section 5 (Financing of the Project), Innovation Proposal under Section 7 (Changes, Minor Works and Innovation Proposals) or Eligible Change in Law Event under Section 8 (Supervening Events),

subject to Section 10.3, the affected or entitled party may make written demand for such payments from time to time after being entitled to payment and in respect of any Direct Losses, after such Direct Losses have been incurred and in respect of any shared benefit, after receipt by the other party of the shared benefit, and such payments will be due and payable within 30 days of delivery of written demand supported by all relevant information.

10.2 Financing of Lump Sum Payment Amounts

If by the terms of this Agreement the Authority is obligated to compensate, reimburse or otherwise pay Project Co in a lump sum payment, at the Authority's request Project Co will use all reasonable efforts to obtain the financing required to make such payment on the best terms reasonably available and, to the extent that Project Co is able to obtain such financing, there will be a corresponding increase made to the Service Payments in accordance with Section 10.3 (Adjustments to Service Payments). The Authority will:

- (a) promptly pay to Project Co an amount equal to the reasonable out-of-pocket expenses incurred by Project Co in seeking such financing provided that the Authority approved such expenses prior to Project Co incurring them; and
- (b) provide concurrent interim financing of any expenditures and costs to be incurred by Project Co until the earlier of the date on which such financing is obtained or payment is made pursuant to Section 10.1 (Lump Sum Payments).

The Authority acknowledges that the Senior Lenders have no obligation to provide the financing referred to in this Section 10.2 or to subordinate or share their security.

10.3 Adjustments to Service Payments

If either party gives notice to the other party that it wishes the parties to consider whether an entitlement to payment under this Agreement is more efficiently effected by adjustments (both increases and decreases) to Service Payments, or if this Agreement requires that an entitlement be effected by such adjustments:

- (a) within 10 Business Days after such notice or after the determination that Service Payments are required to be adjusted, Project Co will give notice to the Authority of the proposed adjustments to be made to the Financial Model to achieve the objectives and outputs set out in Section 10.3(b). Such proposed adjustments will be ascertained by entering such cost adjustments and losses into the Financial Model with effect from the relevant date determined in accordance with Section 10.3(c);
- (b) the adjustments to the calculation of the Service Payments will be determined so that upon comparing the output of the Financial Model as at the adjustment date (after updating the Financial Model to reflect actual performance to date) before and after the proposed adjustments to Service Payments, and taking into account the impact of such adjustments on the economics of the Project as reflected in the Financial Model, the timing of liability for taxation and the time when the adjustments to the Service Payments will take effect, such comparison of the output from such Financial Model shows that:
 - (1) the Equity IRR in respect of equity subscribed in and Junior Debt advanced to Project Co in accordance with the Financial Model prior to the Service Payment adjustment will be unchanged except to the extent required to reflect:
 - (A) any material change in the risk profile of the Project arising in connection with the circumstance giving rise to the adjustment; or

- (B) any benefit to the parties including in connection with a Refinancing Gain or Innovation Proposal; and
- (2) Project Co would not, by reason of the effect of the occurrence of the adjustment or the consequential change in cash flow during the Term as shown in the Financial Model (as adjusted), be placed, in respect of any of the Senior Financing Agreements, in a position worse than it would have been in if the change had not occurred;
- (c) the relevant date for adjustments to the Service Payments is:
 - (1) in the case of an adjustment occurring before the Service Commencement Date, the Service Commencement Date, unless otherwise agreed or specified in Schedule 6 [Changes, Minor Works and Innovation Proposals]; or
 - (2) in the case of an adjustment occurring after the Service Commencement Date, the start of the next Payment Period in the Financial Model falling after the first scheduled date after completion or implementation of the adjustments;
- (d) if within 10 Business Days after Project Co gives notice of the proposed adjustments the parties agree that the entitlement to payment should be effected by adjustments to the Service Payments, or if this Agreement requires that the entitlement be effected by such adjustments, the parties will implement such adjustments and update the Financial Model accordingly; and
- (e) if completion or implementation of the adjustments is delayed beyond the scheduled date for completion or implementation by reference to which the Financial Model has been re-run in accordance with this Section 10.3 other than delay resulting from an audit under Section 10.4, the date of adjustment to the Service Payments payable by the Authority will be delayed by a period equal to the delay in the completion or implementation of the required adjustments.

10.4 Audit of Financial Model

Prior to implementing any adjustments to the Service Payments contemplated in Section 10.3, the Authority may, at its own expense, review and audit the revised Financial Model prepared by Project Co and Project Co will provide such information as is reasonably required by the Authority to conduct such audit.

11. AUTHORITY'S STEP-IN RIGHTS

11.1 Authority's Step-in Rights

If:

- (a) the Authority reasonably considers that a breach by Project Co of any obligation under this Agreement or an Event:

- (1) is likely to create an immediate and serious threat to the health or safety of any Facility User, any property, the environment or the reputation, integrity of, or public confidence in, the Facility and any related operations; or
 - (2) is prejudicial to the ability to carry on Authority Activities and the Permitted Uses to a material degree; or
- (b) in relation to any of the Plant Services, the Housekeeping and Waste Management Services or the Help Desk Services, Project Co accumulates Deductions of \$15,000 (Index Linked) or more in any month or \$60,000 (Index Linked) or more in any 6 consecutive month period;

then the Authority, acting reasonably, may either:

- (c) if it considers that there is sufficient time and that it is likely that Project Co will be willing and able to provide assistance, require Project Co by notice to take such steps as are necessary or expedient to mitigate or rectify such state of affairs including, if applicable due to breach of any Project Contract or Sub-Contract, suspension of the Project Contractor or Sub-Contractor, and Project Co will use all reasonable efforts to comply with the Authority's requirements as soon as reasonably practicable; or
- (d) if it considers there is not sufficient time, or that Project Co is not likely to be willing and able to take the necessary steps, take such steps as it considers are appropriate (either itself or by engaging others) to mitigate or rectify such state of affairs and to ensure performance of the relevant Services to the standards required by this Agreement (or as close as possible to those standards as the circumstances permit). The Authority will carry out such steps as quickly as is practicable, and in such manner as will minimize interference with Project Co's performance of its obligations under this Agreement.

Project Co will ensure that all Project Contracts and Sub-Contracts permit the Authority to exercise its rights under this Section 11.

11.2 Authority's Rectification Rights

If the Authority gives notice to Project Co under Section 11.1(c) and Project Co either:

- (a) does not confirm, within 5 Business Days of such notice, or such shorter period as is appropriate in the case of an emergency, that it is willing to take such steps as are required in such notice or present an alternative plan to the Authority to mitigate, rectify and protect against such circumstances that the Authority may, within a further 5 Business Days, accept or reject, acting reasonably; or
- (b) fails to take the steps as are referred to or required in such notice or accepted alternate plan within such time as set out in such notice or accepted alternate plan or within such time as the Authority, acting reasonably, will stipulate,

then the Authority may take such steps as it considers necessary or expedient to mitigate, rectify or protect against such circumstances either itself or by engaging others to take any such steps. Such steps

may include the partial or total suspension of the right and obligation of Project Co to provide the relevant Services, but only for so long as the circumstances referred to in Section 11.1(a) subsist.

11.3 Notice of Facility Change

The Authority will notify Project Co of any Facility Change which the Authority intends to make pursuant to the exercise of the Authority's rights under Section 11.1(d) or Section 11.2 and provide Project Co a reasonable opportunity, taking into account all the circumstances, to comment on the proposed Facility Change. In making such Facility Change, the Authority will reasonably consider comments received in a timely manner from Project Co on the proposed Facility Change.

11.4 No Effect on Project Co's Design and Construction Responsibility

The exercise by the Authority of any of its rights under this Section 11 will not reduce or affect in any way Project Co's responsibility under Section 4.1 of Schedule 2 [Design and Construction Protocols].

11.5 Allocation of Costs for Authority Actions

To the extent that any of the circumstances set out in Section 11.1 arise as a result of any breach by Project Co of its obligations under this Agreement, then Project Co will pay the Authority the amount of all costs and expenses reasonably incurred by the Authority in exercising its rights under Section 11.1 or Section 11.2 and an additional mark-up of 20% of such costs and expenses in respect of indirect costs and overhead not otherwise directly attributable to the exercise of such rights. In all other cases, any actions of the Authority under Sections 11.1 and 11.2 will constitute a Compensation Event.

12. PROJECT CO EVENTS OF DEFAULT

12.1 Project Co Events of Default

For the purposes of this Agreement, "**Project Co Event of Default**" means any of the following events or circumstances:

- (a) the occurrence of a Project Co Material Breach that is not remedied in accordance with Section 12.3;
- (b) the occurrence of a Project Co Insolvency Event;
- (c) Project Co abandons the Project, other than pursuant to its right to suspend performance under Section 13.3 (Project Co's Options) or due to a Force Majeure Event;
- (d) Service Commencement does not occur on or before the Longstop Date;
- (e) at any time after the date that is 24 months prior to the Longstop Date it is determined pursuant to the Dispute Resolution Procedure that the Service Commencement Date is not reasonably expected to occur on or before the Longstop Date;
- (f) Project Co breaches Section 16.1 or a Change in Control occurs which is prohibited by Section 16.2 (Limitations on Change of Control);

- (g) at any time after the Service Commencement Date Project Co breaches its obligations under this Agreement (other than as a consequence of a breach by the Authority of its obligations under this Agreement) which results in the criminal conviction or a conviction under the *Workers Compensation Act* (British Columbia) against Project Co or any Project Co Person or the Authority (an “**H&S Conviction**”) except that:
- (1) an H&S Conviction of Project Co, a Project Co Person or the Authority will not constitute a Project Co Event of Default if, within 90 days from the date of the H&S Conviction (whether or not the H&S Conviction is subject to an appeal or any further judicial process), the involvement in the Project of each relevant Project Co Person is terminated or Project Co takes such other action against each such Project Co Person as is acceptable to the Authority acting reasonably; and
 - (2) in determining whether to exercise any right of termination for a Project Co Event of Default pursuant to this Section 12.1(g) the Authority will:
 - (A) act in a reasonable and proportionate manner having regard to such matters as the gravity of the offence and the identity of the person committing the act leading to the H&S Conviction; and
 - (B) give all due consideration, where appropriate, to action other than termination of this Agreement; or
- (h) Project Co accumulates Deductions of \$1,400,000 (Index Linked) or more in any 12 consecutive month period during the Operating Period,

unless caused by non-compliance by the Authority with any provision of this Agreement or any document, instrument or agreement delivered to Project Co as required under this Agreement or any negligent act or omission, or any wilful misconduct, of the Authority or any Authority Person.

12.2 Notification

Project Co will notify the Authority of the occurrence, and details, of any Project Co Event of Default and of any event or circumstance which is likely, with the passage of time or otherwise, to constitute or give rise to a Project Co Event of Default, in either case promptly on Project Co becoming aware of its occurrence.

12.3 Project Co Material Breach Cure and Remedial Program

After the occurrence of a Project Co Material Breach and while it is subsisting, the Authority may serve a notice on Project Co specifying in reasonable detail the type and nature of the Project Co Material Breach and:

- (a) Project Co will remedy such Project Co Material Breach referred to in such notice (if it is continuing) within 20 Business Days of such notice; or

- (b) if either the Authority (as set out in its notice) or Project Co reasonably considers that a Project Co Material Breach cannot reasonably be remedied within 20 Business Days of such notice, Project Co will deliver to the Authority within 10 Business Days of such notice a reasonable program (set out, if appropriate, in stages) for remedying the Project Co Material Breach. The program will specify in reasonable detail the manner in, and the latest date by, which the Project Co Material Breach is proposed to be remedied.

If Project Co puts forward a program in accordance with Section 12.3(b), the Authority will have 10 Business Days from receipt of the program within which to notify Project Co that the Authority, acting reasonably, does not accept the program, failing which the Authority will be deemed to have accepted the program. If the Authority notifies Project Co that it does not accept the program as being reasonable, the parties will use all reasonable efforts within the following 5 Business Days to agree to any necessary amendments to the program put forward. In the absence of an agreement within such 5 Business Days, the question of whether the program (as it may have been amended by agreement) will remedy such Project Co Material Breach in a reasonable manner and within a reasonable time period (and, if not, what would be a reasonable program) may be referred by either party for resolution in accordance with the Dispute Resolution Procedure.

12.4 Authority Termination Right

If:

- (a) a Project Co Material Breach is not remedied before the expiry of the period referred to in Section 12.3(a) and no program has been put forward by Project Co under Section 12.3(b);
- (b) Project Co puts forward a program pursuant to Section 12.3(b) which has been accepted by the Authority (including after agreement under Section 12.3 to amendments to the program) or has been determined to be reasonable pursuant to the Dispute Resolution Procedure and Project Co fails to achieve any material element of the program or the end date for the program, as the case may be;
- (c) any program put forward by Project Co pursuant to Section 12.3(b) is rejected by the Authority as not being reasonable, and the Dispute Resolution Procedure does not find against that rejection; or
- (d) any Project Co Event of Default other than that with respect to a Project Co Material Breach set out in Section 12.1(a) occurs,

then the Authority may (if the Project Co Event of Default continues unwaived and unremedied), subject to Section 14.2 (Continued Performance) and the terms of the Lenders' Remedies Agreement, terminate this Agreement by notice to Project Co. The right of the Authority to terminate this Agreement under this Section 12.4 is in addition, and without prejudice, to any other right which the Authority may have in connection with Project Co's defaults hereunder.

For the purposes of Section 12.4(b), if Project Co's performance of the program is adversely affected by the occurrence of a Supervening Event or a breach by the Authority of its obligations under this Agreement, then, subject to Project Co complying with the mitigation and other requirements in this

Agreement concerning such events, the time for performance of the program or any relevant element of it will be deemed to be extended by a period equal to the delay caused by such events which is agreed by the parties or determined in accordance with the Dispute Resolution Procedure.

12.5 The Authority's Costs

Project Co will reimburse the Authority for all reasonable costs incurred by the Authority in exercising any of its rights (including any relevant increased administrative expenses and actual legal expenses) under this Section 12 (Project Co Events of Default).

13. AUTHORITY EVENTS OF DEFAULT

13.1 Authority Events of Default

For the purposes of this Agreement, "**Authority Event of Default**" means any of the following events or circumstances:

- (a) a failure by the Authority to pay any amount due and owing to Project Co under this Agreement on the due date (which amount is not being disputed in good faith) and the Authority has not remedied such failure to pay within 10 Business Days' of notice from Project Co;
- (b) except as provided for in Section 13.1(a) above, a breach, or series of breaches, by the Authority of any term, covenant or undertaking to Project Co or any representation or warranty made by the Authority to Project Co in this Agreement being incorrect when made, the consequence of which is:
 - (1) an adverse effect on the performance of the Design, the Construction or the Services; or
 - (2) any material provision of this Agreement being unenforceable against the Authority;

to the extent that Project Co is reasonably likely to be materially deprived of the benefit of this Agreement;
- (c) if any material part of the Facility or any interest in Project Co or any Partner is expropriated by any Governmental Authority;
- (d) if a Governmental Authority requires a sum of money to be set aside or otherwise paid pursuant to Section 48 of the *Hospital Act* (British Columbia) with the result that Project Co does not have sufficient funds to fulfill its obligations under Section 6.3 or 6.4 and the Authority does not pay a like sum to Project Co within five Business Days of demand therefore in order for Project Co to carry out such obligations;
- (e) if the Guarantee is or becomes unenforceable, invalid, void or otherwise ceases to be in full force and effect; or
- (f) if the Authority breaches Section 16.4 (Limitations on Assignment of Project by Authority).

13.2 Notification

The Authority will notify Project Co of the occurrence, and details, of any Authority Event of Default and of any event or circumstance which is likely, with the passage of time or otherwise, to constitute or give rise to an Authority Event of Default, in either case promptly on the Authority becoming aware of its occurrence.

13.3 Project Co's Options

After the occurrence of an Authority Event of Default and while an Authority Event of Default is continuing, Project Co may, at its option exercise one or more of the following, as applicable:

- (a) in respect of the Design and the Construction prior to the Service Commencement Date, suspend performance by it of its obligations under this Agreement until such time as the Authority has demonstrated to the reasonable satisfaction of Project Co that it will perform and is capable of performing its obligations under this Agreement and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Move-in Schedule will be extended by the time such suspension is in effect;
- (b) in the case of an Authority Event of Default under Section 13.1(a), suspend performance by it of its obligations under this Agreement until the Authority has remedied such Authority Event of Default and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Move-in Schedule will be extended by the time such suspension is in effect;
- (c) in the case of an Authority Event of Default under Sections 13.1(a), 13.1(b) or 13.1(c), serve notice on the Authority of the occurrence specifying details of such Authority Event of Default and if the relevant matter or circumstance has not been rectified or remedied by the Authority or otherwise within 20 Business Days of such notice (or in the case of an Authority Event of Default under Section 13.1(b) or 13.1(c) such longer period as is reasonably required for the Authority to rectify or remedy such Authority Event of Default as long as the Authority is diligently pursuing such rectification or remedy), Project Co may serve a further notice on the Authority terminating this Agreement with immediate effect; or
- (d) in the case of an Authority Event of Default under Section 13.1(c)(d), (e) or (f), terminate this Agreement by notice to the Authority.

13.4 Project Co's Costs

The Authority will reimburse Project Co for all reasonable costs incurred by Project Co in exercising any of its rights (including any relevant increased administrative expenses, interest expenses during construction and actual legal and other expenses) under this Section 13 (Authority Events of Default).

14. PROCEDURE ON TERMINATION

14.1 Compensation on Termination

If this Agreement is terminated pursuant to its terms, the Authority will pay compensation to Project Co in accordance with Schedule 9 [Compensation on Termination].

14.2 Continued Performance

Subject to Project Co's rights of suspension under Section 13.3(a) and 13.3(b) (Project Co's Options), the parties will continue to perform their obligations under this Agreement (including the Authority continuing to make Service Payments), notwithstanding the giving of any notice of default or notice of termination.

14.3 Transfer to the Authority of Assets, Contracts, etc.

On or promptly after the Termination Date:

- (a) if prior to the Service Commencement Date:
 - (1) in so far as any transfer will be necessary to fully and effectively transfer property to the Authority, Project Co will transfer to, and there will vest in, the Authority (or any New Project Co as may be appointed by the Authority) free from all financial encumbrances:
 - (A) such part of the Facility as has been constructed on or has become affixed to the Lands; and
 - (B) all construction materials on-hand to be affixed to the Lands or otherwise used in the Facility; and
 - (2) if the Authority so elects:
 - (A) the construction plant and equipment will remain available to the Authority or the New Project Co for the purposes of completing the Design and Construction; and
 - (B) all other Project related plant and all materials on or near the Lands will remain available to the Authority or the New Project Co for the purposes of completing the Design and Construction,

subject to payment by the Authority of the Design-Builder's reasonable charges, and
- (b) if the Authority so elects, Project Co will cause any or all of the Project Contracts to be novated or assigned to the Authority, provided that if termination occurs under Section 13.3 (Project Co's Options) the consent of the applicable Project Contractor will be required;

- (c) Project Co will, or will cause any Material Contract Party to, offer to sell to the Authority at the Fair Market Value, free from any security interest all or any part of the stocks of material and other assets, road vehicles, spare parts and other moveable property owned by Project Co or any Material Contract Party and reasonably required by the Authority in connection with the operation of the Facility or the provision of the Services;
- (d) Project Co will deliver to the Authority (to the extent not already delivered to the Authority):
 - (1) all existing designs, plans and other documents produced in connection with the Facility and in the control of Project Co;
 - (2) one complete set of existing "as built drawings" showing all alterations made to the Facility since the commencement of operation of the Facility; and
 - (3) one complete set of existing up to date maintenance, operation and training manuals for the Facility;
 subject to reasonable generally applicable third party licensing terms;
- (e) Project Co will use all reasonable efforts to ensure that the benefit of existing Project Intellectual Property and all warranties in respect of mechanical and electrical plant and equipment used or made available by Project Co under this Agreement and included in the Facility but not previously assigned or licensed to the Authority are assigned, licensed or otherwise transferred to the Authority;
- (f) to the extent permitted by Law, Project Co will assign to the Authority (or any New Project Co as may be appointed by the Authority) all Permits; and
- (g) Project Co will deliver to the Authority all records required to be kept by Project Co hereunder (Project Co having the right to retain copies thereof) unless such documents are:
 - (1) required by Law to be retained by Project Co or a Project Contractor or Sub-Contractor, in which case complete copies will be delivered to the Authority; or
 - (2) privileged from production pending resolution of any outstanding Dispute, in which case such records will be delivered forthwith upon resolution of such Dispute, provided that any records that are necessary for the performance of the Design, the Construction or the Services will be delivered to the Authority no later than the Termination Payment Date.

Project Co will ensure that provision is made in all applicable contracts to ensure that the Authority will be in a position to exercise its rights, and Project Co will be in a position to comply with its obligations, under this Section 14.3 without additional payment or compensation to any Person.

14.4 Transitional Arrangements

Project Co will:

- (a) on request by the Authority and on payment of Project Co's reasonable costs by the Authority, for a period not to exceed 3 months after the Termination Date, co-operate fully with the Authority and any successor providing to the Authority services in the nature of any of the Services or any part of the Services, in order to achieve a smooth transfer of the manner in which the Authority obtains services in the nature of the Services and to avoid or mitigate in so far as reasonably practicable any inconvenience or any risk to the health and safety of the employees of the Authority and members of the public;
- (b) as soon as practicable following the Termination Date remove from the Lands all property of Project Co or any Project Co Person that is not acquired by the Authority pursuant to Section 14.3 (or not belonging to the Authority) and if it has not done so within 60 days after any notice from the Authority requiring it to do so the Authority may (without being responsible for any loss, damage, costs or expenses) remove and sell any such property and will hold any proceeds less all costs incurred to the credit and direction of Project Co;
- (c) on the Termination Date deliver to the Authority:
 - (1) all keys, access codes or other devices required to operate the Facility;
 - (2) any Project Intellectual Property required to be delivered by Project Co pursuant to Section 14.3(e); and
- (d) as soon as practicable after the Termination Date vacate, and cause the Project Co Persons to vacate, the Lands and will leave the Lands and the Facility in a safe, clean and orderly condition; and
- (e) comply with all requirements of Appendix 4C [Handback Requirements].

14.5 Project Co to Cooperate

If the Authority wishes to conduct a competition prior to the Expiry Date with a view to entering into an agreement for the provision of services (which may or may not be the same as, or similar to, the Services or any of them) following the expiry of this Agreement, Project Co will prior to the Expiry Date co-operate with the Authority fully in such competition process including by:

- (a) providing any information in Project Co's control or possession which the Authority may reasonably require to conduct such competition except that information which is commercially sensitive to Project Co or a Project Co Person (and, for such purpose commercially sensitive means information which would if disclosed to a competitor of Project Co or a Project Co Person give that competitor a competitive advantage over Project Co or the Project Co Person and thereby prejudice the business of Project Co or the Project Co Person); and
- (b) assisting the Authority by providing any participants in such competition process with access to the Lands and the Facility provided such access does not affect the Services in a way that results in any reduction in Service Payments.

Project Co will be entitled to reimbursement for all reasonable out of pocket expenses and internal costs incurred in connection with the foregoing services.

15. DISPUTE RESOLUTION

15.1 Procedure

Except as otherwise provided in this Agreement, any Dispute will be resolved in accordance with, and the parties will comply with, the Dispute Resolution Procedure set out in Schedule 13 [Dispute Resolution Procedure].

15.2 Undisputed Amounts

A party will pay any undisputed portion of any disputed amount to the other party in accordance with this Agreement but any disputed portion or amount will not be payable until the Dispute is resolved as aforesaid.

16. ASSIGNMENT/CHANGE IN CONTROL

16.1 Limitations on Assignment of Project by Project Co

Project Co will not assign, transfer or otherwise dispose of any interest in this Agreement or a Project Contract except:

- (a) as security, substantially in a form approved by the Authority, acting reasonably, prior to its grant for any loan made to Project Co under any Senior Financing Agreement and provided the Senior Lenders enter into the Lenders' Remedies Agreement;
- (b) in connection with the exercise of rights of the Senior Lenders under the Senior Financing Agreements in accordance with the Lenders' Remedies Agreement; and
- (c) otherwise:
 - (1) prior to the day (the "**Transfer Restriction Date**") that is one year after the Service Commencement Date, with the written consent of the Authority, which may be given or withheld in the Authority's discretion; and
 - (2) after the Transfer Restriction Date, with the written consent of the Authority, which will not be unreasonably withheld or delayed,

provided that in the case of an assignment under 16.1(b) or 16.1(c)(2) above the assignee assumes all the obligations of Project Co under this Agreement.

16.2 Limitations on Change in Control

No Change in Control of Project Co will be permitted (whether by Project Co or otherwise) to occur except:

- (a) in connection with the exercise of rights of the Senior Lenders under the Senior Financing Agreements in accordance with the Lenders' Remedies Agreement;
- (b) arising from any bona fide open market transaction in any shares or other securities of the Concessionaire or of any Partner or of any Holding Company of a Partner effected on a recognized public stock exchange; and
- (c) otherwise:
 - (1) prior to the Transfer Restriction Date, with the written consent of the Authority, which may be given or withheld in the Authority's discretion; and
 - (2) after the Transfer Restriction Date, with the written consent of the Authority, which will not be unreasonably withheld or delayed.

16.3 Factors Authority May Consider

In determining whether to provide its consent under Section 16.1(b), 16.1(c)(2), 16.2(a) or 16.2(c)(2), and without limiting the Authority's discretion thereunder, it will be reasonable for the Authority to refuse its consent if:

- (a) the proposed assignee or the new party in control of Project Co, as the case may be, or any of their Affiliates, is a Restricted Person;
- (b) the proposed assignee or the new party in control of Project Co, as the case may be, is, in the reasonable opinion of the Authority, less creditworthy than the assignor; or
- (c) the assignment or Change in Control could, in the reasonable opinion of the Authority, have a material adverse effect on the Authority or the Project.

16.4 Limitations on Assignment of Project by Authority

The Authority will not assign, transfer or otherwise dispose of any interest in this Agreement unless:

- (a) the Province of British Columbia confirms that the Guarantee will remain in full force and effect notwithstanding such action; and
- (b) the assignee assumes all the obligations of the Authority under this Agreement.

16.5 Costs of Request for Consent

If Project Co requests consent to an assignment, transfer or disposition pursuant to Section 16.1 or to a Change in Control pursuant to Section 16.2, Project Co will pay the Authority's reasonable internal administrative and personnel costs and all out-of-pocket costs in connection with considering any such request. At the time of the request Project Co will make a payment to the Authority against its obligation under this Section 16.5 of \$35,000 (Index Linked). After the decision of the Authority is rendered, the Authority will either refund any over payment or invoice Project Co for any additional amounts due under this Section 16.5.

17. GENERAL

17.1 Confidentiality

- (a) Subject to Section 17.1(b), each party will hold in confidence any Confidential Information received from the other party, except that this Section 17.1 will not restrict either party from disclosing or granting access to such information to its professional advisers and consultants, to the extent necessary, to enable it to perform (or to cause to be performed) or to enforce its rights or obligations under this Agreement and provided further that Project Co may, subject to obtaining confidentiality restrictions similar to those set out in this Agreement:
- (1) provide to the Senior Lenders and other potential lenders, equity providers, underwriters, arrangers, investment dealers, monoline insurers and their respective advisors such documents and other information as are reasonably required by them in connection with raising financing for the Project or complying with the terms of the Senior Financing Agreements or related agreements; and
 - (2) provide to a Project Contractor and its advisors, or provide or cause to be provided to other third parties, Confidential Information which is necessary to enable Project Co to perform (or to cause to be performed) its obligations under this Agreement.
- (b) Subject to any restrictions on the Confidential Information which are imposed by a third party that may own any Confidential Information, the obligation to maintain the confidentiality of the Confidential Information does not apply to Confidential Information:
- (1) which the party that disclosed the Confidential Information confirms in writing is not required to be treated as Confidential Information;
 - (2) which is or comes into the public domain otherwise than through any disclosure prohibited by this Agreement;
 - (3) to the extent any Person is required to disclose such Confidential Information by Law, including without limitation, a disclosure required under the *Freedom of Information and Protection of Privacy Act* (British Columbia);
 - (4) to the extent consistent with any Authority's policy concerning the Authority's Confidential Information, the details of which have been provided to Project Co in writing prior to the disclosure;
 - (5) to any provincial ministry, Partnerships British Columbia Inc. and any other Governmental Authority which require the information in relation to the Project; or
 - (6) that the Authority may be entitled to receive from Project Co pursuant to this Agreement for the operation, maintenance or improvement of the Facility in the event of, or following, termination of this Agreement.

- (c) Without prejudice to any other rights and remedies that the other party may have, each of the parties agrees that damages may not be an adequate remedy for a breach of Section 17.1(a) and that the other party will, in such case, be entitled to the remedies of injunction, specific performance or other equitable relief for any threatened or actual breach of Section 17.1(a), subject, in the case of a claim for any such remedy against the Authority, to the provisions of the *Crown Proceeding Act* (British Columbia).

17.2 Personal Information

Project Co will, and will require Project Contractors and Sub-Contractors to, only collect, hold, process, use, store and disclose Personal Information:

- (a) with the prior consent of the Authority;
- (b) to the extent necessary to perform Project Co's obligations under this Agreement; and
- (c) in accordance with applicable Laws, including the *Freedom of Information and Protection of Privacy Act* (British Columbia) as if the provisions of such Laws applied directly to Project Co, the Project Contracts and Sub-Contractors.

Project Co will allow the Authority on reasonable notice to inspect the measures of Project Co and its Project Contractors and Sub-Contractors to protect Personal Information.

17.3 Public Communications

Unless expressly provided in this Agreement or otherwise required by any Law (but only to that extent), neither party will make or permit to be made any public announcement or disclosure whether for publication in the press, radio, television or any other medium of any Confidential Information or any matters relating thereto, without the written consent of the other party (which will not be unreasonably withheld or delayed). The parties will comply with Schedule 16 [Communication Roles].

17.4 Law of Agreement

This Agreement will be deemed to be made pursuant to the laws of the Province of British Columbia and the laws of Canada applicable therein and will be governed by and construed in accordance with such laws.

17.5 Attornment

For the purposes of any legal actions or proceedings brought by any party hereto against the other party, the parties hereby irrevocably submit to the exclusive jurisdiction of the courts of the Province of British Columbia and acknowledge their competence and the convenience and propriety of the venue and agree to be bound by any judgment thereof and not to seek, and hereby waive, review of its merits by the courts of any other jurisdiction.

17.6 Entire Agreement, Waivers and Consents in Writing

This Agreement and the instruments and documents to be executed and delivered pursuant to it constitute the entire agreement between the parties, expressly superseding all prior agreements and

communications (both oral and written) between any of the parties hereto with respect to all matters contained herein or therein, and except as stated herein or the instruments and documents to be executed and delivered pursuant hereto, contains all the representations and warranties of the respective parties. In addition:

- (a) no waiver of any provision of this Agreement; and
- (b) no consent required pursuant to the terms of this Agreement,

is binding or effective unless it is in writing and signed by the party providing such waiver or consent.

17.7 Notices

Any notice or communication required or permitted to be given under this Agreement will be in writing and may be given, subject to the conditions set out below, by registered mail or by hand or transmitted by electronic transmission to the address or electronic mail address of the necessary party set out below:

if to the Authority:

Vancouver Island Health Authority
2328 Trent Street
Victoria, British Columbia V9R 4Z3

Attention: Vice President, Operations and Support Services
E-mail: PatientCareCnt@viha.ca

if to Project Co:

ISL Health (Victoria) General Partnership
1619 Store Street
Victoria, British Columbia V8W 3K3

Attention: General Manager
E-mail: GeneralManagerRJH@HCPCanada.com

or to such other address as any party may, from time to time, designate in the manner set out above, provided that Project Co may not change its address under this Section to an address other than one in Victoria, British Columbia without the Authority's consent. Any notice or communication will be considered to have been received:

- (a) if sent by registered mail, on the date of delivery;
- (b) if delivered by hand during business hours on a Business Day, on that Business Day, and if not delivered during business hours, upon the commencement of business hours on the next Business Day; or
- (c) if sent by electronic transmission, only if: (1) the receiving party has, by electronic transmission, acknowledged to the notifying party that it has received such notice; or (2)

within 24 hours after sending the notice, the notifying party has also sent a copy of such notice to the receiving party by hand delivery.

17.8 Further Assurances

The parties will do, execute and deliver, or will cause to be done, executed and delivered, all such further acts, documents (including certificates, declarations, affidavits, reports and opinions) and things as the other may reasonably request for the purpose of giving effect to this Agreement or for the purpose of establishing compliance with the representations, warranties and obligations of this Agreement.

17.9 Counterparts

This Agreement may be executed in any number of counterparts, each of which will be deemed to be an original, and this has the same effect as if the signatures on the counterparts were on a single copy of this Agreement so that it will not be necessary in making proof of this Agreement to produce or account for more than one such counterpart.

17.10 No Partnership, etc.

Nothing contained in this Agreement nor any action taken pursuant hereto or thereto will be deemed to constitute the Authority and Project Co a partnership, joint venture or any other similar such entity.

17.11 Survival

Notwithstanding any other provision of this Agreement, the provisions of Section 6.16 (Third Party Liability Insurance as an Uninsurable Risk), Section 8 (Supervening Events) (if and to the extent a Compensation Event relates to a claim made by a third party against Project Co after the Termination Date), Section 9 (Indemnities and Limits on Liabilities and Remedies), Section 14 (Procedure on Termination), Section 15 (Dispute Resolution), Section 17.1 (Confidentiality), Section 17.2 (Personal Information), Appendix 4C [Handback Requirements], Schedule 9 [Compensation on Termination] and Schedule 13 [Dispute Resolution Procedure] will survive the expiry or any earlier termination of this Agreement.

IN WITNESS WHEREOF the parties hereto have executed this Agreement as of the day and year first above written.

VANCOUVER ISLAND HEALTH AUTHORITY

Per: _____
Authorized Signatory

Per: _____
Authorized Signatory

ISL HEALTH (VICTORIA) GENERAL PARTNERSHIP, by its managing partner ISL HEALTH (VICTORIA) GP MANAGEMENT CO LTD.

Per: _____
Authorized Signatory

Per: _____
Authorized Signatory

Per: _____
Authorized Signatory

SCHEDULE 1

DEFINITIONS AND INTERPRETATION

1. DEFINITIONS

In this Agreement:

“Actual Coverage Amount” has the meaning set out in Schedule 5 [Insurance Requirements];

“Adjusted Estimated Market Value” has the meaning set out in Schedule 9 [Compensation on Termination];

“Adjusted Highest Compliant Bid Price” has the meaning set out in Schedule 9 [Compensation on Termination];

“Affiliate” in respect of a Person means any other Person that, directly or indirectly, through one or more intermediaries, controls, is controlled by, or is under common control with, such first Person where **“control”** means, with respect to the relationship between or among two or more Persons, the possession, directly or indirectly or as trustee, personal representative or executor, of the power to direct or cause the direction of the affairs or management of a Person, whether through the ownership of voting securities, as trustee, personal representative or executor, by statute, contract, credit arrangement or otherwise, including the ownership, directly or indirectly, of securities having the power to elect a majority of the board of directors or similar body governing the affairs of such Person;

“Affiliated Person” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Agreed Proportions” has the meaning set out in Appendix 2K [Energy];

“Agreement” means this agreement including any recitals, schedules and appendices to this agreement, as amended, supplemented or restated from time to time;

“Allowable Capital Expenditure” means the Capital Expenditure incurred by Project Co as a direct consequence of a Relevant Works Change in Law;

“Annual Bed Projection Notice” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Annual Service Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Applicant” has the meaning set out in Section 8.1 (Supervening Events);

“Architect” means Cannon Design Architecture Inc., which has been engaged by the Design-Builder to undertake the Design;

“Authority Activities” means any activities carried on or to be carried on by the Authority, or other Persons permitted by the Authority, in the Facility related to the provision of clinical and non-clinical services;

“Authority Event of Default” has the meaning set out in Section 13.1 (Authority Events of Default);

“Authority Indemnified Person” means:

- (a) any contractor or subcontractor (of any tier) of the Authority;
- (b) any representative, agent or advisor (including legal and financial advisors) of the Authority or any Person referred to in (a) above, in each case acting in such capacity; and
- (c) any director, officer or employee of the Authority or of any Person referred to in (a) or (b) above, in each case acting in such capacity;

“Authority Person” means:

- (a) any director, officer, employee or agent of the Authority;
- (b) any representative, advisor (including any legal and financial advisor) of the Authority or subcontractor (of any tier) of the Authority in any such Person’s capacity as a provider of services directly or indirectly to the Authority in connection with the Project, other than Project Co, Project Contractors or Sub-Contractors; or
- (c) any invitee of the Authority or any of the Authority Persons referred to in (a) or (b) above who enters upon the Lands;

“Availability Condition” has the meaning set out in Schedule 8 [Payments];

“Avoidable Costs”, when used in relation to an event or circumstance, means all costs and expenditures which:

- (a) are saved or avoided as a result of the event or circumstance or its effects; or
- (b) if Project Co acted reasonably and in accordance with this Agreement (including Section 2.5) would have been saved or avoided as a result of the event or circumstance or its effects;

“Base Case Project IRR” means 6.87%, being the Nominal base case IRR projected for the Project under the Financial Model as at the Effective Date;

“Bed Usage Notice” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Benchmarking Exercise” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Benchmark Price Range” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Benchmarking Proposal” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Beneficiary” has the meaning set out in Section 9.2 (Conduct of Third Person Claims);

“Bio-Hazardous Waste” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“BI Policy” has the meaning set out in Schedule 5 [Insurance Requirements];

“BMS” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Boiler & Machinery Policy” has the meaning set out in Schedule 5 [Insurance Requirements];

“Building” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Building Systems” has the meaning set out in Appendix 4D [Plant Services];

“Business Day” means a day other than a Saturday, Sunday or statutory holiday in British Columbia;

“CaGBC” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Campus” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Capital Expenditure” means an expenditure related to the Project which is treated as a capital expenditure in accordance with GAAP;

“Cash and Cash Equivalents” means cash and:

- (a) marketable, direct obligations of the Government of Canada or of any political agency or subdivision thereof or the Government of the Province of British Columbia, maturing within 365 days of the date of purchase;
- (b) commercial paper maturing within 180 days from the date of purchase thereof, and rated in Canada:
 - (1) A-1+ by Standard and Poor’s Rating Services or Canadian Bond Rating Service;
 - (2) P-1 by Moody’s Investors Services, Inc.; or
 - (3) R-1 (High) by Dominion Bond Rating Service; and
- (c) certificates of deposit, term deposits, overnight bank deposits or acceptances in each case maturing within 365 days of the date of purchase, deposit or acceptance which are issued, accepted or guaranteed by a bank listed on Schedule I of the *Bank Act* (Canada);

“Category 1 Equipment” has the meaning set out in Appendix 2F [Equipment];

“Category 2 Equipment” has the meaning set out in Appendix 2F [Equipment];

“Category 3 Equipment” has the meaning set out in Appendix 2F [Equipment];

“Category 3a Equipment” has the meaning set out in Appendix 2F [Equipment];

“Category 3b Equipment” has the meaning set out in Appendix 2F [Equipment];

“**Central Services**” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“**Certificate of Service Commencement**” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“**Change**” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“**Change Certificate**” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“**Change in Control**” means with respect to a Person any direct or indirect change in the ownership or control of any legal, beneficial or equitable interest in any or all of the shares, units or equity in the Person (including the control over the exercise of voting rights conferred on equity share capital, unit interests or equity interests or the control over the right to appoint or remove directors, a general partner or other managers), including changes arising from assignment or transfer of existing shares, units or equity, issuance of new shares, units or equity or amalgamation, merger consolidation, amendment of a limited partnership certificate or other reorganization, or any other direct or indirect change which results in a Person or group of Persons, other than the equity holders of the entity immediately prior to the change, directly or indirectly:

- (a) controlling the composition of the majority of the board of directors of the entity or of a general partner or manager of the entity;
- (b) controlling the decisions made by or on behalf of the Person, including by controlling the voting power of the board of directors or by controlling the voting power of any class of shareholders or equity holders of any of the entity, a general partner of the entity or a manager of the entity or otherwise;
- (c) holding equity (either beneficially or otherwise) of that entity with a subscribed value (taking into account contributions to be made in the case of a limited partnership) of more than one half of the subscribed value (taking into account contributions to be made in the case of a limited partnership) or equity (either beneficially or otherwise) of that entity with more than one half of the voting rights; or
- (d) having the ability to direct or cause the direction of the management, actions or policies of the entity;

“**Change in Law**” means the coming into effect of:

- (a) any new Laws after the Effective Date; or
- (b) any modification (including repeal) of any Laws existing on the Effective Date where such modification comes into effect after the Effective Date,

(but excluding in each such case any lawful requirements of any Governmental Authority (unless resulting from a Change in Law) and any change in the interpretation of any legislation other than a judgment of a relevant Court which changes binding precedent in British Columbia) which is binding on Project Co or the Authority;

“Change Report” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Charge” has the meaning set out in Schedule 7 [Lands];

“Cleaned Elements” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Cleaning Access Times” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Cleaning Outcome Standards” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Cleaning Services” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“CMMS” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Collateral Documents” has the meaning set forth in the Credit Agreement;

“Communication Systems” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Compensation Event” means any of the following events or circumstances if and to the extent that it interferes adversely with, or causes a failure of, the carrying out of the Design, the Construction or the Services, causes an Unavailability Event or causes Direct Losses to Project Co:

- (a) breach by the Authority of any of its obligations under this Agreement;
- (b) breach of any representation or warranty by the Authority under this Agreement;
- (c) wilful misconduct of the Authority, an Authority Person or a Facility User;
- (d) a negligent act or omission of the Authority, an Authority Person or a Facility User which is inconsistent with the conduct of Authority Activities;
- (e) the existence of Undisclosed Environmental Liabilities;
- (f) a Permit which is the obligation of the Authority to obtain or maintain is declared invalid or defective by a court of competent jurisdiction;
- (g) the existence as at the Effective Date of any encumbrance enforceable against or affecting the Lands or the Facility other than the Encumbrances;
- (h) the discovery of any human remains, relics or other articles or structures of historical, antiquarian or archaeological interest on or adjacent to the Lands;
- (i) a claim asserting infringement of aboriginal rights (including duty to consult) or aboriginal treaty rights or aboriginal title by any first nation(s);

- (j) a Protest Action;
- (k) official or unofficial strike, lockout, work-to-rule or other dispute by Public Sector Employees;
- (l) the actions referred to in Section 11.5 (Allocation of Costs for Authority Actions) as constituting a Compensation Event;
- (m) the event referred to in Section 8.6(d)(2) (Parties' Entitlements on a Force Majeure Event);
- (n) the event referred to in Section 6.11 of Schedule 2 [Design and Construction Protocols];
- (o) Project Co's compliance with a direction of the Authority under Section 3.3 of Schedule 13 [Dispute Resolution Procedure] when the matter in dispute is subsequently resolved in Project Co's favour;
- (p) the execution of works, other than usual or reasonably expected works, on the Site or in respect of the Facility not forming part of this Agreement by the Authority or any person permitted to execute such works by the Authority or any Authority Person;
- (q) the outbreak or effects of any Medical Contamination if and to the extent such Medical Contamination affects more than 15% of the floor space in the Facility; or
- (r) any other event which is expressly stated in this Agreement to constitute a Compensation Event,

except to the extent that any of such events arise, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person;

"Compliant Bid" has the meaning set out in Schedule 9 [Compensation on Termination];

"Confidential Information" means Personal Information, and information of a party that the party has designated as confidential and which is supplied, or to which access is granted, to or on behalf of the other party (whether before or after the Effective Date), either in writing, or in any other form, directly or indirectly pursuant to discussions with the other party and includes all analyses, compilations, studies and other documents whether prepared by or on behalf of a party which contain or otherwise reflect or are derived from such designated information;

"Confidential Waste" has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

"Construction" means everything (other than Design) required to achieve Service Commencement, including the construction of the Facility, temporary works and the supply of all labour and materials, construction equipment, management, supervision and support of any kind or nature whatsoever required for the construction of the Facility and the supply, installation, testing and commissioning of all Equipment;

“Construction CGL Policy” has the meaning set out in Schedule 5 [Insurance Requirements];

“Construction Period” means the period commencing on the Effective Date and ending on the Service Commencement Date;

“Construction Property Policy” has the meaning set out in Schedule 5 [Insurance Requirements];

“Construction Representative” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Contingent Funding Liabilities” means liabilities or contingent liabilities, if any, of the Partners in respect of financial obligations owed to Project Co, to any party under the Junior Debt or the Senior Lenders under the Senior Financing Agreements, such as, for example, the amount a Partner has agreed to contribute to Project Co, promissory notes, guarantees or letters of credit in respect of deferred equity;

“Contract Year” means each of:

- (a) the period from Effective Date to the next March 31st;
- (b) each subsequent period of 12 calendar months commencing on April 1st; and
- (c) the period from April 1st in the year in which this Agreement expires or is terminated (for whatever reason) to and including the Termination Date;

“Cooling Degree Days” has the meaning set out in Appendix 2K [Energy];

“Coronation Annex” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“CPTED” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Credit Agreement” means the credit agreement dated July 18, 2008 between Project Co, as borrower, Dexia Crédit Local S.A, acting through its Canada Branch, and DEPFA BANK plc, as arrangers, Dexia Crédit Local S.A, acting through its Canada Branch, and DEPFA BANK plc and the other persons who later became a party there to as lenders, as lenders, Dexia Crédit Local S.A., acting through its New York Branch, as the administrative agent for the lenders and hedge providers, Computershare Trust Company of Canada, as the security trustee for the lenders, hedge providers and the administrative agent and Dexia Crédit Local, New York Branch, and DEPFA BANK plc, as hedge providers, as such agreement may be amended, restated, supplemented or replaced from time to time;

“Cumulative Allowable Capital Expenditure” means the cumulative amount of the Allowable Capital Expenditure from time to time during the Term;

“Data Room” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Deduction” has the meaning set out in Schedule 8 [Payments];

“Default Rate” on any day means **DELETED** per annum over the Prime Rate;

“Defect” means any defect or fault, including omission, in the Design or Construction;

“Deficiencies” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Demand Maintenance” has the meaning set out in Appendix 4D [Plant Services];

“Demand Requisition” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Design” means everything required for the design of the Facility except for any design that is expressly excluded from Project Co’s responsibility under this Agreement;

“Design and Construction Energy Target” has the meaning set out in Appendix 2K [Energy];

“Design and Construction Protocols” means the provisions of Schedule 2 [Design and Construction Protocols];

“Design and Construction Specifications” mean the provisions of Schedule 3 [Design and Construction Specifications];

“Design Professionals” means the Architect’s subconsultants and the design consultants engaged directly by the Design-Builder or Project Co, including engineers and technical experts, who provide services with respect to the Design;

“Design Representative” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Design Review Procedure” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Design-Build Agreement” means the design and construction agreement between Project Co and the Design-Builder, a certified copy of which has been delivered by Project Co to the Authority, as amended, supplemented or replaced from time to time in accordance with this Agreement;

“Design-Builder” means an unincorporated joint venture between Acciona Infrastructures Canada Inc. and Lark Projects (2004) Limited or any assignee or replacement permitted under this Agreement;

“Diagnostic and Treatment Building” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Direct Losses” means in respect of a condition, event or omission, without duplication, all damages, losses, liabilities, penalties, fines, assessments, claims (including by third parties), actions, costs (including increased Capital Expenditures), expenses (including the reasonable cost of legal or professional services), proceedings, demands and charges, whether arising under statute, contract or at common law, which result directly from such condition, event or omission:

- (a) net of related Insurance Proceeds and Insurance Receivables and any amount which the relevant party would have recovered (in respect of such condition, event or omission) if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement;
- (b) excluding any Indirect Losses, except to the extent included in a third party claim; and
- (c) in the case of Project Co, without limiting the foregoing:

- (1) including the full amount of the related loss or reduction of any Service Payments; and
- (2) net of Avoidable Costs related to such event or omission,

and in calculating any amount of any additional capital expenditure, labour or similar cost claimed by Project Co as a Direct Loss, Project Co will be entitled to add to such amounts the mark-ups referred to in Section 2.7 of Schedule 6;

“Disclosed Data” means any information, data and documents made available or issued to Project Co or any Project Contractor or Sub-Contractor in connection with the Project by or on behalf of the Authority, including any information relating to the Lands or the requirements of any Governmental Authority, whether before or after the execution of this Agreement;

“Discriminatory Change in Tax Law” means a Change in Law which results in the imposition of Taxes or a change in Taxes which specifically apply to discriminate against:

- (a) the Project and not to other projects except as set out in (b) below;
- (b) other similar health care-related projects procured and contracted on a public-private partnership basis similar to the Project and not other projects;
- (c) Project Co or Partners and not to other Persons;
- (d) Persons that have contracted on other similar health care-related projects procured and contracted with the Authority or other statutory or public body on a public-private partnership basis similar to the Project and not to other Persons;
- (e) the provision or operation of health care facilities and not to other types of facilities; or
- (f) Persons holding shares or other evidences of ownership in Persons whose principal business is contracting on other similar health care-related projects procured and contracted on a public-private partnership basis similar to the Project and not other Persons;

“Dispute” means any disagreement, failure to agree or other dispute between the Authority and Project Co arising out of or in connection with this Agreement, including in respect of the interpretation, breach, performance, validity or termination of this Agreement, whether in the law of contract or any other area of law;

“Dispute Notice” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Dispute Resolution Procedure” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Distribution” means:

- (a) whether in cash or in kind, any:

- (1) distribution to Partners or other distribution in respect of Units;
 - (2) redemption or purchase of Units or reduction of partnership capital or the amount of a Partner's contribution stated in the limited partnership certificate or any other reorganization or variation to partnership capital;
 - (3) payment in respect of Junior Debt (whether of fees, principal, interest including capitalized interest and interest on overdue interest, breakage costs, or otherwise and whether or not such items are included or excluded from the definition of Junior Debt);
 - (4) payment, loan, contractual arrangement, including any management agreement or payment in respect thereof, or transfer of assets or rights, in each case to the extent made or entered into after the Effective Date and not in the ordinary course of business and on commercially reasonable terms including to any current or former Partner, or any current or former Affiliate of any current or former Partner;
 - (5) conferral of any other benefit which is not conferred and received in the ordinary course of business and on commercially reasonable terms, including to any current or former Partner, any current or former Affiliate of any current or former Partner or Project Co; and
 - (6) other payment to any current or former Partner, any current or former Affiliate of any current or former Partner or Project Co howsoever arising and whether made pursuant to the terms of an agreement or otherwise or by way of gift or in respect of any class of Units or other securities of or interests in Project Co if, in any such case, such payment would not have been made were it not for the occurrence of any Refinancing or Change in Control; or
- (b) the early release of any reserves or any Contingent Funding Liabilities, the amount of such release being deemed to be a gain for the purposes of any calculation of Refinancing Gain,

and where any such Distribution is not in cash, the equivalent cash value of such Distribution will be calculated. A Distribution will be calculated in a manner that is consistent with the calculation of the Threshold Equity IRR in the Financial Model;

"Draft Proposal" has the meaning set out in Appendix 4B [Market Testing Procedure];

"Draft Reinstatement Plan" has the meaning set out in Section 6.4 (Project Co's Obligations –Material Damage or Destruction);

"Effective Date" means the date of this Agreement;

"Elevator Availability" has the meaning set out in Appendix 4D [Plant Services];

"Eligible Change in Law Event" means the occurrence of a:

- (a) Relevant Change in Law;
- (b) Relevant Works Change in Law; or
- (c) Discriminatory Change in Tax Law;

“Employee Payments” means any liability that has been reasonably incurred by Project Co arising as a result of termination of this Agreement under collective agreements, employment agreements or under any other agreements with employees of Project Co, including severance (whether accrued or not), vacation pay and sick pay accrued but excluding any Distribution;

“Encumbrances” has the meaning set out in Schedule 7 [Lands];

“End-Use Equipment” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Energy” has the meaning set out in Appendix 2K [Energy];

“Energy Consumption” has the meaning set out in Appendix 2K [Energy];

“Energy Consumption by Area” has the meaning set out in Appendix 2K [Energy];

“Environmental Credit” has the meaning set out in Appendix 2K [Energy];

“Environmental Laws” means all Laws relating to the protection of human health and all plant, animal, land, water and air resources that may be affected by the Project;

“Environmental Management Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Equipment” has the meaning set out in Appendix 2F [Equipment];

“Equipment Committee” has the meaning set out in Appendix 2F [Equipment];

“Equipment Data Sheets” has the meaning set out in Appendix 2F [Equipment];

“Equipment List” has the meaning set out in Appendix 2F [Equipment];

“Equipment Procurement Schedule” has the meaning as set out in Appendix 2F [Equipment];

“Equity IRR” means the projected blended rate of return over the full term of this Agreement, having regard to Distributions made and projected to be made, calculated in accordance with the Financial Model;

“Escrow Agent” means Bull, Housser & Tupper LLP or such other Person as the parties may agree;

“Estimated Market Value” has the meaning set out in Schedule 9 [Compensation on Termination];

“Event” has the meaning set out in Schedule 8 [Payments];

“Excluded Person” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Excusing Event” means any of the following events or circumstances if it occurs on or after the Service Commencement Date and interferes adversely with, or causes a failure of, the performance of the Services or causes an Unavailability Event:

- (a) Scheduled Maintenance (including Life Cycle Works) performed in accordance with the Annual Service Plan, except that:
 - (1) improperly performed Scheduled Maintenance and the effects thereof will not constitute an Excusing Event; and
 - (2) if the Scheduled Maintenance continues beyond the period or duration set out in the Annual Service Plan, the Excusing Event will terminate at the end of the period or duration set out in the Annual Service Plan;
- (b) the carrying out by Project Co of Minor Works required by the Authority in accordance with this Agreement;
- (c) failure by any utility company, local authority or other like body to perform works or provide services required to be provided by them in a reasonably timely manner or any unreasonable interference with the Services by any such body as a result of maintenance or other work;
- (d) compliance by Project Co with an order or direction by police, fire officials or any comparable public authority having the legal authority to make such order or give such direction;
- (e) a Change in Law;
- (f) the outbreak or effects of any Medical Contamination to the extent it does not constitute a Compensation Event;
- (g) the implementation of a Change to the extent Project Co has identified the effect on the Services and such effect has been documented in a Change Certificate;
- (h) without prejudice to any obligation of Project Co to provide stand-by power facilities in accordance with the Design and Construction Specifications, failure or shortage of power or fuel to supply power;
- (i) the Authority providing less than 90 days’ notice under Section 2.3 or Section 2.4 of Schedule 4E [Housekeeping and Waste Management Services] of the opening of beds provided that:
 - (1) the increase in the number of open beds set out in the Bed Usage Notice results in a change in the applicable Bed Usage Band shown on Appendix 8D [Bed Usage Band]; and
 - (2) any relief with respect to such event will end on the 90th day after such notice was given; and

(j) any other event which is stated in this Agreement to constitute an Excusing Event, except to the extent that any of such events arise or are contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person;

“Exempt Refinancing” means:

- (a) a Refinancing that was fully taken into account in the calculation of the Service Payments or other payments hereunder and expressly set out in the Financial Model as of the Effective Date;
- (b) a change in taxation or change in accounting treatment pursuant to changes in Laws or GAAP;
- (c) the exercise of rights, waivers, consents and similar actions which relate to day to day administrative and supervisory matters that are solely in respect of:
 - (1) breach of representations and warranties;
 - (2) movement of monies between the Project Accounts (as defined in the Credit Agreement) and the making of Permitted Investments (as defined in the Credit Agreement) in accordance with the terms of the Senior Financing Agreements as at the Effective Date;
 - (3) late or non-provision of information or consents;
 - (4) amendments to Project Contracts;
 - (5) approval of revised technical and economic assumptions for financial model runs (to the extent required for forecasts under the Senior Financing Agreements);
 - (6) restrictions imposed by the Senior Lenders on the dates at which the financing provided by the Senior Lenders under the Senior Financing Agreements can be advanced to Project Co under the Senior Financing Agreements, and which are given as a result of any failure by Project Co to ensure that the Design and the Construction are carried out in accordance with the Project Schedule and which are notified in writing by Project Co or the Senior Lenders to the Authority prior to being given;
 - (7) changes to milestones for drawdown set out in the Senior Financing Agreements and which are given as a result of any failure by Project Co to ensure that the Design and the Construction are carried out in accordance with the Project Schedule and which are notified in writing by Project Co or the Senior Lenders to the Authority prior to being given;
 - (8) failure by Project Co to obtain any consents from Governmental Authorities required by the Senior Financing Agreements; or

- (9) voting by the Senior Lenders and the voting arrangements between the Senior Lenders in respect of the levels of approval required by them under the Senior Financing Agreements;
- (d) an amendment, variation or supplement of an agreement approved by the Authority as part of any Change;
- (e) a sale of Junior Debt or Units in Project Co by Partners or, in the case of Junior Debt, Affiliates of Partners or securitization of the existing rights or interests attaching to Junior Debt or Units in Project Co;
- (f) a Qualifying Bank Transaction; or
- (g) a conversion of Units into Junior Debt or of Junior Debt into Units, provided that the total principal amount of all Junior Debt outstanding immediately following the conversion plus amounts paid to Project Co by way of subscription for Units outstanding immediately following the conversion does not exceed the total amounts paid to Project Co by way of subscription for Units outstanding immediately prior to the conversion plus the total principal amount of all Junior Debt outstanding immediately prior to the conversion;

“Expiry Date” means December 31, 2040;

“Facility” means the building and related structures to be constructed on the Lands pursuant to this Agreement, including all utility connections, landscaping and other Lands improvements connected to or related to the building and related structures;

“Facility Area” has the meaning set out in Appendix 2K [Energy];

“Facility Change” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Facility Users” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Fair Market Value” means the amount at which an asset or a liability would be exchanged in an arm’s length transaction between informed and willing parties, other than in a forced or liquidation sale;

“Financial Model” means Project Co’s financial model for the Project attached as Schedule 15 [Financial Model], a copy of which is attached to this Agreement in electronic format, as updated or amended from time to time in accordance with the terms of this Agreement;

“Five Year Maintenance Plans” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Force Majeure Event” means the occurrence after the Effective Date of:

- (a) war, civil war, armed conflict or terrorism;
- (b) nuclear, radioactive, chemical or biological contamination, except to the extent that such contamination arises or is contributed to, directly or indirectly, as a result of any wilful

misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person;

- (c) earthquake or tidal wave;
- (d) flood, except to the extent that such flood arises or is contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person; or
- (e) pressure waves caused by devices traveling at supersonic speeds,

which directly causes a party to be unable to comply with all or a material part of its obligations under this Agreement;

“Functional Area Risk Categorization” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Functional Unit” has the meaning set out in Schedule 8 [Payments];

“GAAP” means generally accepted accounting principles in effect in Canada including the accounting recommendations published in the Handbook of the Canadian Institute of Chartered Accountants;

“General Waste” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Geotechnical Reports” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Gigajoule” or **“Gj”** has the meaning set out in Appendix 2K [Energy];

“Gj/m²” has the meaning set out in Appendix 2K [Energy];

“Good Industry Practice” means using standards, practices, methods and procedures to a good commercial standard, conforming to Law and exercising that degree of skill and care, diligence, prudence and foresight which would reasonably and ordinarily be expected from a qualified, skilled and experienced person engaged in a similar type of undertaking under the same or similar circumstances;

“Governmental Authority” means any federal, provincial, territorial, regional, municipal or local governmental authority, quasi-governmental authority, Court, government or self-regulatory organization, commission, board, tribunal, organization, or any regulatory, administrative or other agency, or any political or other subdivision, department or branch of any of the foregoing, having jurisdiction in any way over or in respect of any aspect of the performance of this Agreement or the Project;

“GST” means the goods and services tax imposed pursuant to Section IX of the *Excise Tax Act* (Canada);

“Guarantee” means the guarantee dated July 18, 2008, provided by the Province of British Columbia to Project Co guaranteeing payment by the Authority hereunder;

“H&S Conviction” has the meaning set out in Section 12.1(g) (Project Co Events of Default);

“Handback Amount” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Certificate” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Holdback” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Requirements” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Survey” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Works” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Works Plan” has the meaning set out in Appendix 4C [Handback Requirements];

“Hard FM Service Provider” has the meaning set out in Schedule 5 [Insurance Requirements];

“Has Knowledge” or **“Have Knowledge”** means:

(a) for an individual, when information is acquired by the individual under the circumstances in which a reasonable individual would take cognizance of it;

(b) for a corporation, when information has come to the attention of:

(1) a director or officer of the corporation; or

(2) a senior employee of the corporation with responsibility for matters to which the information relates,

under circumstances in which a reasonable person would take cognizance of it;

(c) for a partnership other than a limited partnership, when any partner Has Knowledge under the other Sections of this definition or under this Section (c) or Section (d) below for any partner that is itself a partnership or when any member of a director-level or officer-level or similar position of the partnerships or a senior employee of the partnership with responsibility for matters to which the information relates; or

(d) for a limited partnership, including Project Co, when any general partner Has Knowledge under the other Sections of this definition or under this Section (d) or Section (c) above for any partner that is itself a partnership or when any member of a director-level or officer-level or similar position of the partnerships or a senior employee of the partnership with responsibility for matters to which the information relates;

(e) for the Authority, when information has come to the attention of:

(1) a director or officer of the Authority; or

(2) a senior employee of the Authority with responsibility for matters to which the information relates,

under circumstances in which a reasonable person would take cognizance of it;

“Hazardous Substance” means any hazardous waste, hazardous product, contaminant, toxic substance, deleterious substance, dangerous good, pollutant, waste, reportable substance, and any other substance, in respect of which the storage, manufacture, handling, disposal, treatment, generation, use, transport, remediation or release into or presence in the environment is prohibited, controlled or regulated under Environmental Laws;

“HCPP” has the meaning set out in Schedule 5 [Insurance Requirements];

“Heating Degree Days” has the meaning set out in Appendix 2K [Energy];

“Help Desk” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Help Desk Report” has the meaning set out in Appendix 4F [Help Desk Services];

“Help Desk Services” has the meaning set out in Appendix 4F [Help Desk Services];

“Heritage Chapel” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Highest Compliant Bid Price” means the price offered by the Person making the Compliant Bid (if any) with the highest bid price;

“High Service Failure” has the meaning set out in Schedule 8 [Payments];

“Holding Company” means, with respect to a corporation, another corporation of which the first corporation is a “subsidiary” as defined in the *Business Corporations Act* (British Columbia) as at the date of this Agreement;

“Housekeeping and Waste Management Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Income Tax” means any tax imposed on the income of a Person by any Canadian (whether federal, provincial or otherwise) Governmental Authority;

“Indemnifier” has the meaning set out in Section 9.2 (Conduct of Third Party Claims);

“Independent Certifier” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Index Linked”, with respect to an amount at any time, means that the amount is adjusted as at each April 1st commencing April 1, 2009 by:

- (a) multiplying it by the Inflation Index for the immediately preceding January; and
- (b) dividing it by the Inflation Index for January, 2008

“Indicative Design” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Indirect Losses” means loss of revenue, loss of profits, loss of use, loss of contract, loss of goodwill, loss of production, loss of business, loss of business opportunity, exemplary or punitive damages or any consequential loss or indirect loss of any nature (but does not include any losses (including loss of revenue or loss of profit) of Project Co under, or in connection with, this Agreement or of any Project

Contractor under any Project Contract or Sub-Contractor under any Sub-Contract) claimed, suffered or allegedly suffered by:

- (a) in the case of Project Co, any Project Co Person (other than a Person who is a Project Co Person solely by virtue of being an invitee of Project Co or any Project Co Person); or
- (b) in the case of the Authority, any Authority Person (other than a Person who is an Authority Person solely by virtue of being an invitee of the Authority or any of Authority Persons) or an Authority Indemnified Person;

"Inflation Index" means the Consumer Price Index, for All-items in British Columbia as published by Statistics Canada or, if such index in its present form becomes unavailable, such similar index as may be agreed by the parties, acting reasonably or failing agreement as determined by the Dispute Resolution Procedure;

"Information Technology and Telecommunications Infrastructure" has the meaning set out in Schedule 3 [Design and Construction Specifications];

"Initial Design and Construction Proposal" has meaning set out in Schedule 2 [Design and Construction Protocols];

"Initiating Party" has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

"Innovation Proposal" has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

"Insurance Proceeds" means the amount of any insurance proceeds received by a Person in respect of a claim made under any policy of insurance required to be maintained by Project Co or the Authority under this Agreement, other than any policy of insurance maintained by the Authority solely for the benefit of the Authority;

"Insurance Receivables" means the amount of any insurance proceeds which a Person is entitled to receive, but which have not been received, pursuant to policies of insurance required to be maintained by Project Co or the Authority under this Agreement, other than any policy of insurance maintained by the Authority solely for the benefit of the Authority;

"Insurance Trust Agreement" means the agreement dated the date hereof between the Authority, Project Co, the Security Trustee and the Insurance Trustee, as amended, supplemented or replaced from time to time in accordance with the terms thereof;

"Insurance Trustee" means Computershare Trust Company of Canada, as account trustee under the Insurance Trust Agreement, and including any of its successors and assigns;

"Intellectual Property" means any or all of the following and all rights, arising out of or associated therewith:

- (a) national, international and foreign patents, utility models, mask works, and applications therefor and all reissues, divisions, renewals, extensions, provisionals, continuations and continuations-in-part thereof;

- (b) inventions (whether patentable or not), invention disclosures, improvements, trade secrets, proprietary information, know-how, technology, technical data and customer lists, product formulations and specifications, and all documentation relating to any of the foregoing throughout the world;
- (c) copyrights, copyright registrations and applications therefor, and all other rights corresponding thereto throughout the world;
- (d) industrial designs and any registrations and applications therefor throughout the world;
- (e) rights in any internet uniform resource locators (URLs), domain names, trade names, logos, slogans, designs, common law trade-marks and service marks, trade-mark and service mark registrations and applications therefor throughout the world;
- (f) data bases and data collections and all rights therein throughout the world;
- (g) moral and economic rights of authors and inventors, however denominated, throughout the world; and
- (h) any similar or equivalent rights to any of the foregoing anywhere in the world;

“IPU” has the meaning set out in Appendix 4E [Housekeeping Services];

“Japanese Garden” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Junior Debt” means indebtedness owing by Project Co to any of its Partners or Affiliates of Partners which ranks subordinate in all respects to the Senior Debt, excluding:

- (a) all amounts not actually paid to Project Co by cash advance, rights entitling Project Co to a cash advance, or other consideration;
- (b) all fees, including commitment fees, standby fees or other fees, paid or to be paid by Project Co, other than to any Partner or any Affiliate of a Partner; and
- (c) capitalized interest, and interest on overdue interest;

“Key Individuals” has the meaning set out in Section 2.8 (Key Individuals);

“Lands” has the meaning set out in Schedule 7 [Lands];

“Landscape Area” has the meaning set out in Appendix 4D;

“Laws” means all laws (including the common law), statutes, regulations, treaties, judgments and decrees and all official directives, by-laws, rules, consents, approvals, authorizations, guidelines, orders and policies of any Governmental Authority having the force of law from time to time, including, for greater certainty, those related to the issuance of Permits, and any building codes;

“LEED Canada” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“LEED Gold Certification” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“LEED Rating System” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Lenders’ Remedies Agreement” means the agreement among the Authority, the Security Trustee and Project Co in the form set out in Schedule 10 [Lenders’ Remedies Agreement], as amended, supplemented or replaced from time to time;

“Liability Payment” has the meaning set out in Section 9.3 (General Obligation to Pursue Third Person Recovery);

“Licence” has the meaning set out in Schedule 7 [Lands];

“Life Cycle Costs” means all costs incurred to satisfy the Life Cycle Requirements;

“Life Cycle Component” means each component of plant, equipment or other items to be supplied, installed, constructed and commissioned as part of the Facility as described in the Life Cycle Report and, for greater certainty, does not include improvements, furniture and equipment installed by a tenant of the Facility;

“Life Cycle Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Life Cycle Report” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Life Cycle Requirements” means the replacement and refurbishment of all Life Cycle Components by Project Co as contemplated in this Agreement;

“Linked Unit” has the meaning set out in Schedule 8 [Payments];

“Liquid Market” has the meaning set out in Schedule 9 [Compensation on Termination];

“Longstop Date” means December 31, 2011, as adjusted in accordance with this Agreement;

“Long Stop Return Date” has the meaning set out in Schedule 8 [Payments];

“Low Service Failure” has the meaning set out in Schedule 8 [Payments];

“Maintained Elements” has the meaning set out in Appendix 4D [Plant Services];

“Maintained Equipment” has the meaning set out in Appendix 4D [Plant Services];

“Maintenance” has the meaning set out in Appendix 4D [Plant Services];

“Maintenance Access Times” has the meaning set out in Appendix 4D [Plant Services];

“Maintenance Services” has the meaning set out in Appendix 4D [Plant Services];

“Market Tested Services” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Market Testing” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Market Testing Dates” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Market Testing Meetings” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Market Testing Proposal” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Master Development Agreement” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Material Contract Party” means a party to a Material Contract, other than Project Co;

“Material Contract Party Collateral Agreement” means the agreement to be entered into between the Authority, a Material Contract Party and Project Co in the form set out in Schedule 11 [Material Contract Party Collateral Agreement], as amended, supplemented or replaced from time to time in accordance with this Agreement;

“Material Contracts” means:

- (a) the Project Contracts; and
- (b) any agreement between Project Co and a current or former Affiliate of Project Co or a current or former Partner of Project Co;

“Materials” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Medium Service Failure” has the meaning set out in Schedule 8 [Payments];

“Medical Contamination” means a disease carrying agent which cleaning and prevention of infection or contamination techniques in use in accordance with Good Industry Practice and this Agreement cannot substantially prevent or cannot substantially remove with the result that:

- (a) it is unsafe to admit patients or staff to the relevant area or to use the area for the purpose for which it is intended; and
- (b) the area cannot be made safe for the admission of patients or staff;

“Medical/Surgical Inpatient Units” or **“Medical/Surgical IPUs”** has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Mental Health Inpatient Units” or **“Mental Health IPUs”** has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Minor Works” has the meaning set out in Schedule 6 [Changes, Minor works and Innovation Proposals];

“Minor Works Rates” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Miscellaneous Maintenance” has the meaning set out in Appendix 4D [Plant Services];

“Monitoring Period” has the meaning set out in Appendix 2K [Energy];

“Move-In-Schedule” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Net Present Value” means the aggregate of the discounted values, calculated as of the estimated date of the Refinancing, of each of the relevant projected Distributions, in each case discounted using the Threshold Equity IRR;

“New Project Co” means the Person who has entered into or who will enter into the New Project Agreement with the Authority;

“New Project Agreement” means an agreement on substantially the same terms and conditions as this Agreement (including any agreements entered into pursuant to this Agreement as at the Termination Date) but with the following amendments:

- (a) if this Agreement is terminated prior to the Service Commencement Date, the extension of the Target Service Commencement Date and the Longstop Date by such reasonable period as is agreed by the Authority and the New Project Co to meet such extended Target Service Commencement Date and Longstop Date;
- (b) any accrued Deductions pursuant to Schedule 8 [Payments] will be cancelled;
- (c) the term of such agreement will be equal in length to the term from the Termination Date until the date on which the Operating Period would otherwise have expired; and
- (d) the Authority may not terminate such agreement for reasons which arose prior to the Termination Date so long as the New Project Co is using all reasonable efforts to remedy any breach of this Agreement that arose prior to the Termination Date and which is capable of being remedied;

“New Service Provider Start Date” has the meaning set out in Schedule 8 [Payments];

“New Service Provider Transition Period” has the meaning set out in Schedule 8 [Payments];

“Nominal” means calculated in nominal terms at current prices recognizing adjustment for indexation in respect of forecast inflation;

“Non-Public Sector Employees” means workers who are neither solely Public Sector Employees nor solely employees of Project Co or any of its Project Contractors or Sub-Contractors;

“Notice of Intention to Arbitrate” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Notice of Objection to Arbitration” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Notifying Party” has the meaning set out in Schedule 5 [Insurance Requirements];

“Operating Period” means the period between the Service Commencement Date and the Termination Date;

“Operating Period Joint Committee” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Operating Period Representative” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Outbreak Cleaning” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Outbreak Cleaning Notice” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Outbreak Cleaning Cost” has the meaning set out in Schedule 8 [Payments];

“Parking Garage” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Partner” means Innisfree ISL Health (Victoria) GPCO Ltd., Lark Care (Royal Jubilee) Investments Ltd., Acciona ISL Health Victoria GP Ltd. and ISL Health GP Management Co Ltd.;

“Paying Party” has the meaning set out in Section 9.3 (General Obligation to Pursue Third Person Recovery);

“Payment Adjustment Report” has the meaning set out in Schedule 8 [Payments];

“Payment Period” has the meaning set out in Schedule 8 [Payments];

“Pemberton Heritage Pavilion” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Performance Indicators” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Performance Monitoring Program” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Performance Monitoring Report” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Periodic Payment” has the meaning set out in Schedule 8 [Payments];

“Permanent Repair” has the meaning set out in Schedule 8 [Payments];

“Permanent Repair Deadline” has the meaning set out in Schedule 8 [Payments];

“Permits” means all permissions, consents, approvals, certificates, permits, licences, statutory agreements and authorizations required from any Governmental Authority, and all necessary consents and agreements from any third parties, needed to carry out the Project in accordance with this Agreement;

“Persistent Breach” means a breach by Project Co of any term, covenant or undertaking to the Authority (other than a breach for which Deduction could be made) which, due to fact that such breach has continued for 60 days or more or that the same breach has occurred 3 or more times in the previous 12

months, demonstrates either a persistent inability, or a persistent unwillingness, to comply with its obligations under this Agreement;

“Person” means an individual, legal personal representative, corporation, body corporate, firm, partnership, trust, trustee, syndicate, joint venture, limited liability company, association, unincorporated organization, union or Governmental Authority;

“Personal Information” means ‘personal information’ as defined in the *Freedom of Information and Protection of Privacy Act*, (British Columbia), which is collected, acquired, obtained by Project Co or the Authority in relation to or in the course of providing the Design, the Construction or the Services under this Agreement, and includes any information about an identifiable individual other than contact information, which is the name, position name or title, business telephone number, business address, business email or business fax number of the individual, or as otherwise defined in the *Freedom of Information and Protection of Privacy Act*, (British Columbia);

“PICU” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Planned Periodic Cleaning” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Plans” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Plant Services” has the meaning set out in Appendix 4D [Plant Services];

“Preferred Service Tenderer” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Preliminary Change Instruction” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Pre-Refinancing Equity IRR” means the Equity IRR calculated immediately prior to the Refinancing but without taking into account the effect of the Refinancing and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing;

“Prime Rate” means the annual rate of interest announced by Royal Bank of Canada (or its successor), or any other Canadian chartered bank agreed to by the parties, from time to time as its “prime” rate then in effect for determining interest rates on Canadian dollar commercial loans made by it in Canada;

“Principal Insured Risk” means a risk that would be insured against by policies for the insurance referred to in any of Sections 2 and 3 of Schedule 5 [Insurance Requirements];

“Program Requirements” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Project” means the design, construction, financing, testing, commissioning, maintenance and life cycle rehabilitation of the Facility and all other works and ancillary services in accordance with this Agreement;

“Project Co Event of Default” has the meaning set out in Section 12.1 (Project Co Events of Default);

“Project Co Hazardous Substances” means those Hazardous Substances for which Project Co is responsible pursuant to Schedule 7 [Lands];

“Project Co Insolvency Event” means any of the following events:

- (a) a receiver, receiver manager or other encumbrance holder taking possession of or being appointed over, or any distress, execution or other process being levied or enforced upon, the whole or any material part of the assets of Project Co; or
- (b) any proceedings with respect to Project Co being commenced under the Companies’ Creditors Arrangement Act (Canada) and if such a proceedings are commenced against Project Co and are disputed by Project Co, such proceedings are not discontinued, withdrawn, dismissed or otherwise remedied within 30 Business Days of such proceedings being instituted; or
- (c) Project Co making an assignment for the benefit of its creditors, being declared bankrupt or committing an act of bankruptcy, becoming insolvent, making a proposal or otherwise taking advantage of provisions for relief under the *Bankruptcy and Insolvency Act* (Canada) or similar legislation in any jurisdiction, or any other type of insolvency proceedings being commenced by or against Project Co under the *Bankruptcy and Insolvency Act* (Canada) or otherwise and, if proceedings are commenced against Project Co and are disputed by Project Co, such proceedings are not stayed, dismissed or otherwise remedied within 30 Business Days of such proceedings being instituted; or
- (d) Project Co ceasing to carry on business;

“Project Co Material Breach” means:

- (a) a failure by Project Co to pay any amount due and owing to the Authority under this Agreement on the due date (which amount is not being disputed in good faith) and Project Co has not remedied such failure to pay within 10 Business Days following notice from the Authority;
- (b) a failure by Project Co to maintain the policies of insurance required to be maintained by Project Co under this Agreement and to comply with its obligation under Schedule 5 [Insurance Requirements] to name the Authority as an insured party;
- (c) a Persistent Breach;
- (d) except as provided for in (a) through (c) above, a breach, or series of breaches, by Project Co of any agreement, covenant or undertaking made to the Authority (other than a breach for which a Deduction could be made) or any representation or warranty made by Project Co to the Authority in this Agreement (or any ancillary certificate, statement or notice issued hereto) being incorrect when made, the consequence of which is:
 - (1) a risk to the safety of the public;
 - (2) a risk of material liability of the Authority to third Persons;

- (3) an adverse effect on the performance of the Design, the Construction or the Services to the extent that the Authority is reasonably likely to be materially deprived of the benefit of this Agreement; or
- (4) any material provision of this Agreement being unenforceable against Project Co; or
- (e) any other fact or circumstance designated as a "Project Co Material Breach" under this Agreement;

"Project Co Operating CGL Policy" has the meaning set out in Schedule 5 [Insurance Requirements];

"Project Co Operating Property Policy" has the meaning set out in Schedule 5 [Insurance Requirements];

"Project Co Person" means:

- (a) any director, officer, employee or agent of Project Co in each case acting as such;
- (b) any Project Contractor, any Sub-Contractor and any representative, advisor (including any legal and financial advisor) of Project Co, in any such Person's capacity as a provider of services directly or indirectly to Project Co in connection with the Project; or
- (c) any invitee of Project Co or any of the Project Co Persons referred to in (a) or (b) above who enters upon the Lands;

"Project Co's Quality Consultant" has the meaning set out in Schedule 2 [Design and Construction Protocols];

"Project Co's Rights" has the meaning set out in Section 8.13 (Equivalent Project Relief);

"Project Contractor" means the Design-Builder or any Service Provider and **"Project Contractors"** means any 2 or more of them;

"Project Contractor Breakage Costs" means the amount payable by Project Co to a Project Contractor under the terms of a Project Contract as a direct result of the termination of this Agreement but reduced (without duplication) to the extent that:

- (a) Project Co, the Project Contractors and any Sub-Contractors fail to take all reasonable steps to mitigate such amount;
- (b) such amount relates to any agreements or arrangements entered into by Project Co, the Project Contractors or the Sub-Contractors other than in the ordinary course of business and on commercial arm's length terms
- (c) such amount is a Distribution; and
- (d) such amount includes any loss of overhead or profit of the Service Providers or their Sub-Contractors relating to any period or costs after the Termination Date (except to the

extent they are properly included in any reasonable commercial breakage fee set out in the applicable Project Contract or Sub-Contract);

“Project Contracts” means the Design-Build Agreement and the Services Contract;

“Project Intellectual Property” means the Intellectual Property which is created, brought into existence, acquired, licensed or used by Project Co, any Project Contractor, any Sub-Contractor or any other third party, directly or indirectly, for the purposes of the Design or Construction of the Facility, the maintenance, improvement or testing of the Facility or otherwise for the purposes of this Agreement but does not include the Financial Model;

“Project Schedule” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Proposal Extracts (Design and Construction)” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Proposal Extracts (Services)” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Proposed Labour Costs” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Prospective Service Tenderers” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Protest Action” means any civil disobedience, protest action, riot, civil commotion, blockade or embargo, including any action taken or threatened to be taken by any Person or Persons protesting or demonstrating against the carrying out of any part of the Project (including the construction of the Facility) or against the construction or operation of public health care facilities in general, occurring after the Effective Date, but excluding any lawful or unlawful strike, lockout, go-slow or labour or other industrial relations dispute or job action;

“Provincial Taxes” means any and all taxes, levies, imposts, duties, fees, withholdings, assessments, deductions or charges whatsoever, excluding Provincial sales tax, imposed, assessed, levied or collected by the Province of British Columbia, together with interest thereon and penalties with respect thereto;

“Prudent Coverage Amount” has the meaning set out in Schedule 5 [Insurance Requirements];

“Public Sector Employees” means Persons employed by an employer designated in the *Health Care Employers Regulation* under the *Public Sector Employees Act* (British Columbia);

“Qualified Insurers” means reputable insurers of good standing in North America, the United Kingdom, Europe, Australia or Canada having a credit rating of (1) A- or better with AM BEST or (2) the equivalent thereof by any other recognized insurance rating agency;

“Qualifying Bank Transaction” means:

- (a) the disposition by a Senior Lender of any of its rights or interests in the Senior Financing Agreements to a Qualifying Institution;

- (b) the grant by a Senior Lender to a Qualifying Institution of any rights of participation in respect of the Senior Financing Agreements; or
- (c) the grant by a Senior Lender to a Qualifying Institution of any other form of benefit or interest in either the Senior Financing Agreements or the revenues or assets of Project Co, whether by way of security or otherwise;

“Qualifying Institution” means:

- (a) a bank listed in Schedule I, II or III of the *Bank Act* (Canada);
- (b) a Canadian trust company, insurance company, investment company, pension fund or institution which manages at least \$500 million in securities, including entities wholly owned by any of the foregoing;
- (c) a U.S. bank, saving and loan institution, insurance company, investment company, employee benefit plan or other institution that manages at least \$500 million in securities and would be a “qualified institutional buyer” under U.S. securities legislation, including entities wholly owned by any of the foregoing; or
- (d) an institution which is recognised or permitted under the law of any member state of the European Economic Area (“EEA”) to carry on the business of a credit institution pursuant to Council Directive 2000/12/EC relating to the taking up and pursuit of the business of credit institutions or which is otherwise permitted to accept deposits in the United Kingdom or any other EEA member state;

“Qualifying Refinancing” means any Refinancing that will give rise to a Refinancing Gain that is not an Exempt Refinancing;

“Qualifying Service Tender” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Quality Assurance Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Quality Assurance Program” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Quality System” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Reactive Cleaning” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Re-Bidding Costs” has the meaning set out in Schedule 9 [Compensation on Termination];

“Re-Bidding Process” has the meaning set out in Schedule 9 [Compensation on Termination];

“Re-Bidding Process Monitor” has the meaning set out in Schedule 9 [Compensation on Termination];

“Receiving Party” has the meaning set out in Section 9.3 (General Obligation to Pursue Third Person Recovery);

“**Rectification**” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“**Rectification Period**” has the meaning set out in Schedule 8 [Payments];

“**Recyclable Waste**” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“**Referee**” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“**Referee Agreement**” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“**Referee Notice**” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“**Refinancing**” means:

- (a) any amendment, variation, novation, supplement or replacement of any Senior Debt or Senior Financing Agreement;
- (b) the exercise of any right, or the grant of any waiver or consent, under any Senior Lending Agreement;
- (c) the disposition of any rights or interests in, or the creation of any rights of participation in respect of, the Senior Financing Agreements or Senior Debt or the creation or granting of any other form of benefit or interest in the Senior Financing Agreements, the Senior Debt or the contracts, revenues or assets of Project Co whether by way of security or otherwise; or
- (d) any other arrangement put in place by Project Co or another Person which has an effect which is similar to any of (a) through (c) above or which has the effect of limiting Project Co’s ability to carry out any of the actions referred to in (a) through (c) above,

but excluding any financing pursuant to Section 10.2 (Financing of Lump Sum Payment Amounts);

“**Refinancing Gain**” means an amount equal to the greater of zero and $[(A - B) - C]$, where:

A = the Net Present Value of the Distributions projected immediately prior to the Refinancing (taking into account the effect (including the costs of and the Authority’s expenses pursuant to Section 5.8) of the Refinancing and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing) to be made over the remaining term of this Agreement following the Refinancing;

B = the Net Present Value of the Distributions projected immediately prior to the Refinancing (but without taking into account the effect (including the costs of and the Authority’s expenses pursuant to Section 5.8) of the Refinancing and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing) to be made over the remaining term of this Agreement following the Refinancing; and

C = any adjustment required to raise the Pre-Refinancing Equity IRR to the Threshold Equity IRR;

“Reinstatement Plan” has the meaning set out in Section 6.4 (Project Co's Obligations –Material Damage or Destruction);

“Reinstatement Works” has the meaning set out in Section 6.4 (Project Co's Obligations –Material Damage or Destruction)

“Relevant Assumptions” means the assumptions that the sale of the Units and amounts outstanding under Junior Debt is on the basis that there is no default by the Authority, that the sale is on a going-concern basis, that no restrictions exist on the transfer of the Units but that otherwise the actual state of affairs of Project Co and the Project is taken into account;

“Relevant Change in Law” means a Change in Law (other than a Discriminatory Change in Tax Law):

- (a) which affects either the *Health and Social Services Delivery Improvement Act* (BC) or the *Health Sector Partnership Agreement Act* (BC), including the expiry of the 12 month suspension of the declaration by the Supreme Court of Canada in *Health Services and Support - Facilities Subsector Bargaining Assn. V. British Columbia, 2007 SCC 27*; or
- (b) which specifically applies to:
 - (1) the Project and not to other projects except as set out in (2) below;
 - (2) health-care related projects whose design, construction, financing, maintenance and service provision are procured on a basis similar to the Project and not to other projects;
 - (3) Project Co and not to other persons;
 - (4) persons that have contracted with the Authority, a municipality or other statutory or public body to provide services similar to those contemplated under this Agreement (whether in relation to the Facility or other public facility assets);
 - (5) the provision or operation of health care facilities and not to other types of facilities; or
 - (6) the design, construction, finance, maintenance or service provision of the Facility or the holding of shares or other evidences of ownership in Persons whose principal business is providing services the same as or similar to the Design, the Construction and the Services,

and compliance with which would require a variation (as applicable) in the design, quality, scope, methodology or cost of the Design, the Construction or the Services;

“Relevant Works Change in Law” means a Change in Law (other than a Discriminatory Change in Tax Law) which causes Project Co to incur Capital Expenditures to perform works affecting the Facility (being any work of alteration, addition, demolition or extension or variation in the quality or function of the Facility) which is not work which Project Co would otherwise be required to perform under this Agreement;

“Relief Event” means any of the following events or circumstances if and to the extent it interferes adversely with, or causes a failure of, the carrying out of the Design, the Construction or the Services or causes an Unavailability Event:

- (a) fire, explosion, lightning, storm, flood, bursting or overflowing of water tanks, apparatus or pipes, ionising radiation, earthquake or any act of God similar to the foregoing, in each case to the extent it does not constitute a Force Majeure Event;
- (b) during the Construction Period, failure by any utility company, local authority or other like body to perform works or provide services required to be provided by them in a reasonably timely manner or any unreasonable interference with the Construction by any such body as a result of maintenance and other work;
- (c) official or unofficial strike, lockout, work-to-rule or other labour dispute generally affecting the construction, building maintenance or facilities management industry or a significant sector thereof;
- (d) any delay of more than 3 days in respect of any critical path matter in the Project Schedule caused by compliance by Project Co with an order or direction by police, fire officials or any comparable public authority having the legal authority to make such order or give such direction;
- (e) a Change in Law during the Construction Period;
- (f) unreasonable delay in the payment of any Insurance Proceeds;
- (g) accidental loss or damage to the Facility or any roads servicing the Site;
- (h) blockade or embargo to the extent it does not constitute a Force Majeure Event;
- (i) failure or shortage of fuel or transport; and
- (j) any other event which is stated in this Agreement to constitute a Relief Event,

except to the extent that any of such events arise or are contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person;

“Renovation” means an alteration of the Facility, or an addition, re-construction or demolition of a portion of the Facility, undertaken at any time after the Service Commencement Date other than pursuant to the Life Cycle Requirements;

“Repair” means a repair to the Facility undertaken at any time after the Service Commencement Date except for the completion of Deficiencies and other than pursuant to the Life Cycle Requirements;

“Reporting Error” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Representative” means, as the case may be, a Construction Representative, Design Representative or Operating Period Representative;

“Responding Party” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Respond” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Response” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Response Time” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Restricted Person” means any person who (or any member of a group of persons acting together, any one of which):

- (a) has, directly or indirectly, its principal or controlling office in a country that is subject to any economic or political sanctions imposed by Canada for reasons other than its trade or economic policies;
- (b) has as its primary business the illegal manufacture, sale, distribution or promotion of narcotic substances or arms, or is or has been involved in terrorism;
- (c) in the case of an individual, he or she (or in the case of a legal entity, any of the members of the board of directors or its senior executive managers) has been sentenced to imprisonment or otherwise given a custodial sentence (other than a suspended sentence) for any criminal offence (other than minor traffic offences or misdemeanours) less than 5 years prior to the date at which the determination of whether the person falls within this definition is being made;
- (d) has as its primary business the acquisition of distressed assets or investments in companies or organizations which are or are believed to be insolvent or in a financial standstill situation or potentially insolvent;
- (e) is subject to any material claim of the Authority or the Province of British Columbia in any proceedings (including regulatory proceedings) which have been concluded or are pending at the time at which the determination of whether the person falls within this definition is being made and which (in respect of any such pending claim, if it were to be successful) would, in the Authority's view, in either case, be reasonably likely to materially affect the ability of Project Co to perform its obligations under this Agreement; or
- (f) has a material interest in the production of tobacco products;

“Return Date” has the meaning set out in Schedule 8 [Payments];

“Reviewed Drawings and Specifications” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Revised Design and Construction Proposal” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“RJH” means Royal Jubilee Hospital;

“Routine Cleaning” has the meaning set out in Appendix 4E [Housekeeping and Waste Management Services];

“Scheduled Maintenance” has the meaning set out in Appendix 4D [Plant Services];

“Security Trustee” means Computershare Trust Company of Canada, acting as security trustee for and on behalf of the Senior Lenders and the administrative agent under the Credit Agreement and including any of its successors and assigns;

“Senior Debt” means:

- (a) all amounts outstanding, including interest and default interest accrued, from Project Co to the Senior Lenders under the Senior Financing Agreements, provided that default interest will not include any increased interest, fees or penalty amounts payable by Project Co for any reason other than a failure by Project Co to pay any amount when due;
- (b) cost of early termination of interest rate or currency hedging arrangements and other breakage costs payable by Project Co to the Senior Lenders as a result of a prepayment under the Senior Financing Agreements; and
- (c) all other fees, costs and expenses for which Project Co is responsible under the Senior Financing Agreements;

“Senior Financing Agreements” means:

- (a) the Credit Agreement;
- (b) the security agreements (including the Collateral Documents) and other instruments and security granted pursuant to the Credit Agreement; and
- (c) hedging agreements between Project Co and hedge providers designed to protect Project Co against fluctuations in interest rates,

certified copies of each of which have been delivered by Project Co to the Authority, and as amended from time to time in accordance with the terms of this Agreement;

“Senior Lenders” means lenders and hedge providers to whom Senior Debt is owed;

“Service Commencement” means that all of the following have been achieved:

- (a) the Architect has certified that "substantial performance" of the Facility, as defined in the *Builders' Lien Act* (British Columbia), has been achieved;
- (b) the City of Victoria has given written permission for the Facility to be occupied;
- (c) Project Co has delivered to the Authority a reasonable Life Cycle Report;

- (d) Project Co has delivered to the Authority a reasonable Service Commencement and Startup Plan as required by Section 4.1 of Schedule 4 [Services Protocols and Specifications];
- (e) Project Co has completed the training of Authority staff as required by Section 6.19 of Schedule 2 [Design and Construction Protocols]; and
- (f) Project Co has delivered to the Authority the Project Checklist as required by Section 12.1 of Schedule 2 [Design and Construction Protocols];

“Service Commencement and Startup Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Service Commencement Date” means the later of:

- (a) the date when all criteria for Service Commencement that have not been waived have been satisfied as certified by the Independent Certifier in accordance with Schedule 2 [Design and Construction Protocols]; and
- (b) the last Target Service Commencement Date;

“Service Failure” has the meaning set out in Schedule 8 [Payments];

“Service Failure Deduction” has the meaning set out in Schedule 8 [Payments];

“Service Payment” has the meaning set out in Schedule 8 [Payments];

“Service Provider” means:

- (a) with respect to Plant Services and Utilities Management Services , ACML Management Western Limited or any assignee or replacement permitted under this Agreement;
- (b) with respect to Housekeeping and Waste Management Services and certain Help Desk Services, Acciona Facility Services S.A. or any assignee or replacement permitted under this Agreement;

“Service Tenderers” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Service Tender Requirements” has the meaning set out in Appendix 4B [Market Testing Procedure];

“Service Tender Validity Period” has the meaning set out in Appendix 4B[Market Testing Procedure];

“Services” means everything other than Design and Construction that Project Co is required to do to satisfy its obligations under this Agreement, including the Plant Services, the Housekeeping and Waste Management Services, the Help Desk Services, the Utilities Management Services and any Reinstatement Works;

“Services Change” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Services Contract” means the agreement between Project Co and the Service Provider, a certified copy of which has been delivered by Project Co to the Authority, as amended, supplemented or replaced from time to time in accordance with this Agreement;

“Services Protocols and Specifications” means the provisions of Schedule 4 [Services Protocols and Specifications];

“Settlement Meeting” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Site” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Soft FM Service Provider” has the meaning set out in Schedule 5 [Insurance Requirements];

“Sub-Contract” means any contract entered into by a Project Contractor (except Project Contracts), or a sub-contractor of a Project Contractor of any tier, with one or more Persons in connection with the carrying out of Project Co’s obligations under this Agreement, as amended or replaced from time to time;

“Sub-Contractor” means any Person that enters into a Sub-Contract;

“Sub-Contractor Termination Notice” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Submittal” or **“Submittals”** has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Submittal Schedule” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Suitable Substitute Project Co” has the meaning given to it in the Lenders’ Remedies Agreement;

“Summary of Accommodations” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Supervening Event” means any of a Compensation Event, Relief Event, Excusing Event, Force Majeure Event or Eligible Change in Law Event;

“Supervening Event Notice” has the meaning set out in Section 8.2(a) (Procedures Upon the Occurrence of a Supervening Event);

“TAB” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“Target Service Commencement Date” means the date, as set out in the Project Schedule (as updated from time to time in accordance with Schedule 2 [Design and Construction Protocols]), that Project Co estimates Service Commencement will occur;

“Tax” or **“Taxes”** means, from time to time, all taxes, surtaxes, duties, levies, imposts, rates, payments, assessments, withholdings, dues and other charges of any nature imposed by any Governmental Authority (including income, capital (including large corporations), withholding, consumption, sales, use, transfer, goods and services or other value-added, excise, customs, anti-dumping, countervail, net worth, stamp, registration, franchise, payroll, employment, health, education, business, school, property, local improvement, development, education development and occupation taxes, surtaxes, duties, levies,

imposts, rates, payments, assessments, withholdings, dues and charges) together with all fines, interest, penalties on or in respect of, or in lieu of or for non-collection of, those taxes, surtaxes, duties, levies, imposts, rates, payments, assessments, withholdings, dues and other charges;

“**Temporary Alternative Accommodation**” has the meaning set out in Schedule 8 [Payments];

“**Temporary Alternative Accommodation Notice**” has the meaning set out in Schedule 8 [Payments];

“**Temporary Availability Condition**” has the meaning set out in Schedule 8 [Payments];

“**Temporary Repair**” has the meaning set out in Schedule 8 [Payments];

“**Temporary Repair Proposal**” has the meaning set out in Schedule 8 [Payments];

“**Term**” has the meaning set out in Section 2.1 (Term and Termination);

“**Termination Date**” means the earlier of the Expiry Date or the date of earlier termination referred to in Section 2.1 (Term and Termination);

“**Termination Payment**” means the amount owing by the Authority to Project Co pursuant to Schedule 9 [Compensation on Termination];

“**Termination Payment Date**” means the date on which the Authority must make the Termination Payment as provided for in Schedule 9 [Compensation on Termination];

“**Test Period**” has the meaning set out in Appendix 2K [Energy];

“**Threshold Equity IRR**” means **DELETED**, being the Equity IRR as set out in the Financial Model as at the Effective Date;

“**Total Unavailability**” has the meaning set out in Schedule 8 [Payments];

“**Transfer Restriction Date**” has the meaning set out in Section 16.1(c)(1) (Limitations on Assignment of Project by Project Co);

“**Transition**” has the meaning set out in Schedule 8 [Payments];

“**Unavailable and Unavailability**” has the meaning set out in Schedule 8 [Payments];

“**Unavailability Deduction**” has the meaning set out in Schedule 8 [Payments];

“**Unavailability Event**” has the meaning set out in Schedule 8 [Payments];

“**Updated Project Schedule**” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“**Undisclosed Environmental Liabilities**” means all Hazardous Substances located in, on, below or adjacent to the Lands, other than Project Co Hazardous Substances;

“**Uninsurable**” means, in relation to a risk:

- (a) insurance as required under this Agreement is not available to Project Co in respect of the Project with Qualified Insurers; or
- (b) the insurance premium payable or the terms and conditions for insuring such risk at the levels and on the terms required by this Agreement are at such that cost that contractors, concessionaires, owners or others having a substantially similar interest in a project such as the Project in Canada are not generally insuring against such risk with Qualified Insurers;

“Uninsurable Risk” has the meaning set out in Section 6.15 (Consequences of Risks Becoming Uninsurable);

“Uninsurable Risk Payments” means any and all of the following payments:

- (a) any amount paid to Project Co by the Authority pursuant to Section 6.15(c)(1) of this Agreement; and
- (b) any amount deposited by Project Co with the Account Trustee (as defined in the Insurance Trust Agreement) pursuant to the last paragraph of Section 6.15(c)(1) of this Agreement; and
- (c) any amount determined by Project Co and the Authority to be deposited with the Account Trustee pursuant to Section 6.14 of this Agreement in respect of any Principal Insurance Risk that is or is expected to become Uninsurable; and
- (d) any amount determined in accordance with the Dispute Resolution Procedure to be deposited with the Account Trustee in respect of the items referred to in subsections (a) or (b) of this definition;

“Unit Deduction Amounts” has the meaning set out in Schedule 8 [Payments];

“Units” means units or other equity interests of any class in the capital of Project Co;

“Updated Project Schedule” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“User Consultation Group” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“User Consultation Process” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Users” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Utilities” has the meaning set out in Appendix 4G [Utility Management Services];

“Utilities Management Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Utility Company” has the meaning set out in Appendix 4G [Utility Management Services];

“**Valuator**” means a firm of chartered accountants as represented by a fully qualified member of the Canadian Institute of Chartered Business Valuators; and

“**West Block**” has the meaning set out in Schedule 3 [Design and Construction Specifications].

2. INTERPRETATION

This Agreement will be interpreted according to the following provisions, except to the extent the context or the express provisions of this Agreement otherwise require:

- (a) the parties waive the application of any rule of law which otherwise would be applicable in connection with the construction of this Agreement that ambiguous or conflicting terms or provisions should be construed against the party who (or whose counsel) prepared the executed agreement or any earlier draft of the same;
- (b) the table of contents, headings and sub-headings, marginal notes and references to them in this Agreement are for convenience of reference only, do not constitute a part of this Agreement, and will not be taken into consideration in the interpretation or construction of, or affect the meaning of, this Agreement;
- (c) each reference to a Section, Schedule or Appendix is a reference to a Section of, Schedule to or Appendix to a Schedule to this Agreement; each Appendix is uniquely designated by using the number of the Schedule to which the Appendix is attached following by an alphabetical designator in sequence (for example, Appendix 4B means the second Appendix attached to Schedule 4);
- (d) each reference to an agreement, document, standard, principle or other instrument includes (subject to all relevant approvals and any other provision of this Agreement expressly concerning such agreement, document, standard, principle or other instrument) a reference to that agreement, document, standard, principle or instrument as amended, supplemented, substituted, novated or assigned;
- (e) each reference to a statute or statutory provision (including any subordinate legislation) includes any statute or statutory provision which amends, extends, consolidates or replaces the statute or statutory provision or which has been amended, extended, consolidated or replaced by the statute or statutory provision and includes any orders, regulations, by-laws, ordinances, orders, codes of practice, instruments or other subordinate legislation made under the relevant statute;
- (f) each reference to time of day is a reference to Pacific Standard time or Pacific Daylight Saving time, as the case may be;
- (g) words importing the singular include the plural and vice versa;
- (h) words importing a particular gender include all genders;
- (i) each reference to a public organization is deemed to include a reference to any successor(s) to such public organization or any organization or entity or organizations or

entities which has or have taken over the functions or responsibilities of such public organization;

- (j) unless the context otherwise requires, each reference to “parties” means the parties to this Agreement and each reference to a “party” means any one of the parties to this Agreement, provided however that a reference to a third party does not mean a party to this Agreement;
- (k) all monetary amounts are expressed in Canadian Dollars;
- (l) whenever this Agreement obliges the Authority to pay any amount to Project Co in respect of any costs, expenses, fees, charges, liabilities, losses, claims or other sums incurred by Project Co:
 - (1) such obligation will be construed as applying only to so much of such sums as have been properly incurred on an arm’s length commercial basis or, where not incurred on an arm’s length commercial basis (including when the payment is made to an Affiliate of Project Co), so much of them as are proper and reasonable; and
 - (2) Project Co will, when requested by the Authority, provide supporting evidence of such costs, expenses, fees, charges, liabilities, losses, claims or other sums;
- (m) whenever this Agreement obliges the Authority to pay any amount to Project Co in respect of an event or circumstance in respect of which, or in respect of the consequences of which, an insurance claim may be made by Project Co, the amount which the Authority is obliged to pay will be reduced by the amount of Insurance Proceeds and Insurance Receivables and insurance proceeds which Project Co would have recovered if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement;
- (n) the Authority will not be imputed with knowledge of any fact, matter or thing unless that fact, matter or thing is within the actual knowledge of those of its employees or agents (including the Authority’s Representative) who have responsibilities in connection with the conduct of the Services or the Project;
- (o) without limiting the extent of its actual knowledge, Project Co will for all purposes of this Agreement be deemed to have such knowledge in respect of the Services as is held (or ought reasonably to be held) by all persons involved in carrying out the Services including Project Co, the Service Provider and any other contractors or sub-contractors of any tier and the agents, employees or workers of any of them;
- (p) each requirement for a thing or action to be “in accordance with” or “in compliance with” any standard, code or specification or other requirement or stipulation means that such thing or action is to exceed or at least equal that standard, code, specification or other requirement or stipulation;

- (q) the words “include”, “includes” and “including” are to be construed as meaning “include without limitation”, “includes without limitation” and “including without limitation”, respectively;
- (r) when a party has “discretion”, it means that party has the sole, absolute and unfettered discretion, with no requirement to act reasonably or provide reasons unless specifically required under the provisions of this Agreement;
- (s) any consent contemplated to be given under this Agreement must be in writing;
- (t) general words are not given a restrictive meaning:
 - (1) if they are introduced by the word “other”, by reason of the fact that they are preceded by words indicating a particular class of act, matter or thing; or
 - (2) by reason of the fact that they are followed by particular examples intended to be embraced by those general words;
- (u) words or abbreviations which have well-known trade meanings are used in accordance with those meanings;
- (v) the expression “all reasonable efforts” and expressions of like import, when used in connection with an obligation of Project Co, means taking in good faith and with due diligence all commercially reasonable steps to achieve the objective and to perform the obligation, including doing all that can reasonably be done in the circumstances taking into account each party’s obligations hereunder to mitigate delays and additional costs to the other party, and in any event taking no less steps and efforts than those that would be taken by a commercially reasonable and prudent person in comparable circumstances but where the whole of the benefit of the obligation and where all the results of taking such steps and efforts accrued solely to that Person’s own benefit;
- (w) the expressions “by Project Co” and “by or through Project Co” and expressions of like import are synonymous and mean by Project Co or by anyone employed by or through Project Co, including Project Co and all contractors, sub-contractors and suppliers of any tier and their respective officers, employees, consultants and agents;
- (x) all accounting and financial terms used herein are, unless otherwise indicated, to be interpreted and applied in accordance with Canadian generally accepted accounting principles, consistently applied;
- (y) where this Agreement requires the calculation of something that is calculated in the Financial Model, including Net Present Value of Distributions and Equity IRR but not including Payments and Deductions, the calculation will be done in a manner consistent with the calculation methodology in the Financial Model;
- (z) if the time for doing an act falls or expires on a day that is not a Business Day, the time for doing such act will be extended to the next Business Day;

- (aa) each provision of this Agreement will be valid and enforceable to the fullest extent permitted by law. If any provision of this Agreement is held to be invalid, unenforceable or illegal to any extent, such provision may be severed and such invalidity, unenforceability or illegality will not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Agreement. If any such provision of this Agreement is held to be invalid, unenforceable or illegal, the Parties will promptly endeavour in good faith to negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Agreement as nearly as possible to its original intent and effect; and
- (bb) each release, waiver of liability and indemnity in this Agreement expressed to be given in favour of a party is and will be interpreted as having been given in favour of and may be enforced by that party and, in the case of the Authority, by the Authority Indemnified Persons, and, in the case of Project Co, by Project Co Persons.

3. **PRIORITY OF AGREEMENTS AND SCHEDULES**

If there is any conflict between:

- (a) the main body of this Agreement and any of the Schedules hereto other than Schedule 11 (Material Contract Party Collateral Agreement) or Schedule 10 (Lenders' Remedies Agreement), the provisions of the main body of this Agreement will prevail;
- (b) this Agreement and any Material Contract Party Collateral Agreement or the Lenders' Remedies Agreement, as between the Authority and Project Co the provisions of such Material Contract Party Collateral Agreement or the Lenders' Remedies Agreement will prevail, and among such agreements, the Lenders' Remedies Agreement will be paramount; and
- (c) Appendix 2B (Proposal Extracts (Design and Construction)) or Appendix 4A (Proposal Extracts (Services)) and any other provision of this Agreement, the other provision of this Agreement will prevail.

SCHEDULE 2

DESIGN AND CONSTRUCTION PROTOCOLS

APPENDIX 2A

INDEPENDENT CERTIFIER AGREEMENT

**APPENDIX 2B
PROPOSAL EXTRACTS (DESIGN AND CONSTRUCTION)**

APPENDIX 2C

SITE PLAN

APPENDIX 2D
REVIEW PROCEDURE

APPENDIX 2E

USER CONSULTATION PROCESS

APPENDIX 2F

EQUIPMENT

APPENDIX 2G
EQUIPMENT LIST

APPENDIX 2H
EQUIPMENT DATA SHEETS

APPENDIX 2I

INITIAL PROJECT SCHEDULE

APPENDIX 2J
SCOPE INFORMATION

SCHEDULE 3

DESIGN AND CONSTRUCTION SPECIFICATIONS

APPENDIX 3A

SUMMARY OF ACCOMMODATIONS

APPENDIX 3B

SPACE DESIGN COMFORT AND PRESSURIZATION CRITERIA

APPENDIX 3C

SPACE CLASS RATINGS, VENTILATION AND BACKGROUND NOISE REQUIREMENTS

SCHEDULE 4

SERVICES PROTOCOLS AND SPECIFICATIONS

APPENDIX 4A

PROPOSAL EXTRACTS (SERVICES)

APPENDIX 4B

MARKET TESTING PROCEDURE

APPENDIX 4C

HANDBACK REQUIREMENTS

APPENDIX 4D

PLANT SERVICES AND PERFORMANCE INDICATORS

APPENDIX 4E

HOUSEKEEPING AND WASTE MANAGEMENT SERVICES

APPENDIX 4F
HELP DESK SERVICES

APPENDIX 4G

UTILITY MANAGEMENT SERVICES

SCHEDULE 5
INSURANCE REQUIREMENTS

SCHEDULE 6

CHANGES, MINOR WORKS AND INNOVATION PROPOSALS

SCHEDULE 7

LANDS

SCHEDULE 8

PAYMENTS

APPENDIX 8A

FUNCTIONAL UNITS, UNIT DEDUCTION AMOUNTS, RECTIFICATION PERIODS

APPENDIX 8B

COST FOR MARKET TESTED SERVICES

APPENDIX 2K

ENERGY

APPENDIX 8D

RHD FUNDING

SCHEDULE 9

COMPENSATION ON TERMINATION

SCHEDULE 10

LENDERS' REMEDIES AGREEMENT

SCHEDULE 11

MATERIAL CONTRACT PARTY COLLATERAL AGREEMENT

SCHEDULE 12

PROJECT CO'S OWNERSHIP INFORMATION

SCHEDULE 13

DISPUTE RESOLUTION PROCEDURE

SCHEDULE 14
RECORDS AND REPORTS

SCHEDULE 15
FINANCIAL MODEL

SCHEDULE 16

COMMUNICATION ROLES

SCHEDULE 17
KEY INDIVIDUALS

SCHEDULE 18
COMPLETION DOCUMENTS