

PROJECT AGREEMENT

for the Penticton Regional Hospital Patient Care Tower Project

INTERIOR HEALTH AUTHORITY

and

ELLISDON INFRASTRUCTURE PRH LIMITED PARTNERSHIP

Dated: April 6, 2016

TABLE OF CONTENTS

1.	INTERPRETATION	1
1.1	Definitions	1
1.2	Interpretation.....	1
1.3	Schedules	2
2.	GENERAL PROJECT TERMS	2
2.1	Term and Termination	2
2.2	Document Deliveries	2
2.3	Assumption of Risk	3
2.4	Opportunities	3
2.5	General Duty of Project Co to Mitigate	3
2.6	General Duty of Authority to Mitigate	3
2.7	Representatives.....	3
2.8	Key Individuals	4
2.9	Naming	6
2.10	Signs	6
3.	AUTHORITY'S GENERAL OBLIGATIONS	7
3.1	Payments.....	7
3.2	Limitation on Payments	7
3.3	Provision of Lands	7
3.4	Representations and Warranties	7
4.	PROJECT CO'S GENERAL OBLIGATIONS	8
4.1	General Obligations Re: Project	8
4.2	Records and Reports.....	8
4.3	No Other Business	9
4.4	Project Co Persons.....	9
4.5	Use of Sub-Contractors	9
4.6	Material Contracts	9
4.7	Costs of Request for Consent	10
4.8	Replacement Material Contract.....	11
4.9	Delivery of Amended Material Contracts.....	11
4.10	Project Co's Representations and Warranties	11
4.11	Disclosed Data.....	13
4.12	Responses to the Authority Inquiries.....	13
5.	FINANCING OF THE PROJECT	13
5.1	Compliance with Senior Financing Agreements.....	13
5.2	Changes to Senior Financing Agreements.....	14
5.3	Consent Required for Refinancing	14
5.4	Refinancing Process.....	15
5.5	The Authority's Share of Refinancing Gain	16
5.6	Payment to the Authority	16

5.7	Calculation of Refinancing Gain	16
5.8	The Authority's Expenses	17
5.9	Audit Rights	17
6.	INSURANCE, DAMAGE AND DESTRUCTION	17
6.1	Insurance Coverage	17
6.2	Agreement Not Affected by Damage or Destruction	17
6.3	Project Co's Obligations - Damage or Destruction	17
6.4	Project Co's Obligations - Material Damage or Destruction	18
6.5	Financial Model Update	19
6.6	Authority Election Not to Reinstate	19
6.7	Insufficient Insurance	20
6.8	[Intentionally Deleted]	21
6.9	Uncollectible Insurance Receivables	21
6.10	Application of Insurance Proceeds If No Termination	21
6.11	Application of Insurance Proceeds In Case of Termination	22
6.12	Standards of Replacement, Repair or Reconstruction	22
6.13	Mitigation	22
6.14	Risks Becoming Uninsurable	22
6.15	Consequences of Risks Becoming Uninsurable	22
6.16	Third Party Liability Insurance as an Uninsurable Risk	23
6.17	Subrogation	24
6.18	Continuing Attempts to Insure Uninsurable Risks	24
6.19	Uninsurable Risks Becoming Insurable	24
7.	CHANGES, MINOR WORKS AND INNOVATION PROPOSALS	24
7.1	Changes Required by the Authority	24
7.2	Innovation and Value Engineering	24
7.3	Minor Works	25
8.	SUPERVENING EVENTS	25
8.1	Supervening Events	25
8.2	Procedures Upon the Occurrence of a Supervening Event	25
8.3	Project Co's Entitlements Upon Occurrence of a Compensation Event	26
8.4	Project Co's Entitlements Upon Occurrence of a Relief Event	27
8.5	Project Co's Entitlements Upon Occurrence of an Excusing Event	29
8.6	Parties' Entitlements Upon Occurrence of a Force Majeure Event	29
8.7	Parties' Entitlements Upon Occurrence of an Eligible Change in Law Event	30
8.8	Parties' Entitlements Upon Occurrence of a Change in Law	33
8.9	Labour Disputes	33
8.10	Payments in Respect of Supervening Events	33
8.11	Supervening Events Mitigated by Change	34
8.12	Delay in Notification	34
8.13	Equivalent Project Relief	34

9.	INDEMNITIES AND LIMITS ON LIABILITIES AND REMEDIES.....	35
9.1	Project Co's Obligation to Indemnify	35
9.2	Conduct of Third Person Claims.....	36
9.3	General Obligation to Pursue Third Person Recovery	37
9.4	Waiver of Remedies	38
9.5	Remedies Cumulative	38
9.6	Limitation on Authority's Remedies	38
9.7	Limitation on Project Co's Remedies	39
9.8	Limits on Monetary Compensation	39
9.9	No Liability for Indirect Losses.....	39
9.10	Authority's Right of Set Off	40
9.11	Project Co's Right of Set Off.....	40
9.12	Undisputed Amounts and Interest on Disputed Amounts	40
9.13	Interest on Overdue Amounts.....	40
10.	LUMP SUM PAYMENTS AND SERVICE PAYMENT ADJUSTMENTS.....	40
10.1	Payments.....	40
10.2	Financing of Lump Sum Payment Amounts	41
10.3	Adjustments to Service Payments.....	41
10.4	Audit of Financial Model	43
11.	AUTHORITY'S STEP-IN RIGHTS	43
11.1	Authority's Step-in Rights	43
11.2	Authority's Rectification Rights	44
11.3	Notice of Facility Change.....	44
11.4	No Effect on Project Co's Design and Construction Responsibility	44
11.5	Allocation of Costs for Authority Actions	45
12.	PROJECT CO EVENTS OF DEFAULT	45
12.1	Project Co Events of Default	45
12.2	Notification	46
12.3	Project Co Material Breach Cure and Remedial Program	46
12.4	Authority Termination Right	47
12.5	The Authority's Costs	47
13.	AUTHORITY EVENTS OF DEFAULT	48
13.1	Authority Events of Default	48
13.2	Notification	48
13.3	Project Co's Options	49
13.4	Project Co's Costs	49
14.	PROCEDURE ON TERMINATION	49
14.1	Compensation on Termination	49
14.2	Transfer to the Authority of Assets, Contracts, etc.....	50
14.3	Transitional Arrangements	51
14.4	Project Co to Cooperate	52

14.5 Continued Performance..... 53

15. DISPUTE RESOLUTION 53

15.1 Procedure 53

15.2 Undisputed Amounts 53

16. ASSIGNMENT/CHANGE IN CONTROL 53

16.1 Limitations on Assignment of Project by Project Co..... 53

16.2 Limitations on Change in Control 54

16.3 Factors Authority May Consider 54

16.4 Limitations on Assignment of Project by Authority 55

16.5 Costs of Request for Consent 55

17. GENERAL 55

17.1 Confidentiality 55

17.2 Personal Information 56

17.3 Public Communications 57

17.4 Law of Agreement 57

17.5 Attornment 57

17.6 Entire Agreement, Waivers and Consents in Writing 57

17.7 Notices..... 58

17.8 Further Assurances 59

17.9 Counterparts..... 59

17.10 No Partnership, etc..... 59

17.11 Survival..... 59

SCHEDULE 1 DEFINITIONS AND INTERPRETATION

SCHEDULE 2 DESIGN AND CONSTRUCTION PROTOCOLS

APPENDIX 2A INDEPENDENT CERTIFIER AGREEMENT

APPENDIX 2B NOT USED

APPENDIX 2C REVIEW PROCEDURE

ATTACHMENT 1 SUBMITTAL SCHEDULE

APPENDIX 2D NOT USED

APPENDIX 2E EQUIPMENT AND FURNITURE

ATTACHMENT 1 EQUIPMENT LIST

ATTACHMENT 2 EQUIPMENT DATA SHEETS

ATTACHMENT 3 EQUIPMENT LOGISTICS SCHEDULE

APPENDIX 2F INITIAL PROJECT SCHEDULE

APPENDIX 2G PROPOSAL EXTRACTS (DESIGN AND CONSTRUCTION)

APPENDIX 2H SITE PLAN

SCHEDULE 3 DESIGN AND CONSTRUCTION SPECIFICATIONS

APPENDIX 3A CLINICAL SPECIFICATIONS AND FUNCTIONAL SPACE REQUIREMENTS

APPENDIX 3B WOOD FIRST APPROPRIATE USE MATRIX

APPENDIX 3C MEDICAL GAS REQUIREMENTS

APPENDIX 3D ACOUSTIC AND NOISE CONTROL MEASURES

APPENDIX 3E AUTHORITY LIMIT INFRASTRUCTURE SPECIFICATIONS

APPENDIX 3F NOT USED

APPENDIX 3G NOT USED

APPENDIX 3H SYSTEMS RESPONSIBILITY MATRIX

APPENDIX 3I ROOM REQUIREMENTS

APPENDIX 3J SITE SERVICES

APPENDIX 3K STAFF SAFETY GUIDELINES FOR HEALTHCARE FACILITY DESIGN PROJECTS

APPENDIX 3L NOT USED

APPENDIX 3M UBC STANDARDS

SCHEDULE 4 SERVICES PROTOCOLS AND SPECIFICATIONS

APPENDIX 4A PROPOSAL EXTRACTS (SERVICES)

APPENDIX 4B PHASE 2 RENOVATION SERVICES

ATTACHMENT 1 PHASE 2 RENOVATION SERVICES PROPOSAL EXTRACTS

APPENDIX 4C HANDBACK REQUIREMENTS

APPENDIX 4D PLANT SERVICES (NEW FACILITY ONLY)

APPENDIX 4E PLANT SERVICES (OTHER SITE FACILITIES ONLY)

APPENDIX 4F HELP DESK SERVICES

APPENDIX 4G UTILITY MANAGEMENT SERVICES

APPENDIX 4H GENERAL MANAGEMENT SERVICES

APPENDIX 4I ENVIRONMENTAL & SUSTAINABILITY SERVICES

APPENDIX 4J PARKING SERVICES

SCHEDULE 5 INSURANCE REQUIREMENTS

APPENDIX 5A (NON-HCPP) LENDER ENDORSEMENTS

APPENDIX 5B (HCPP) LENDER ENDORSEMENTS

SCHEDULE 6 CHANGES, MINOR WORKS AND INNOVATION PROPOSALS

SCHEDULE 7 LANDS

APPENDIX 7A DESCRIPTION OF LANDS AND ENCUMBRANCES

ATTACHMENT 1 EXCLUDED DAYCARE AREAS

SCHEDULE 8 PAYMENTS

APPENDIX 8A FUNCTIONAL UNITS, UNIT DEDUCTION AMOUNTS, RECTIFICATION PERIODS

APPENDIX 8B CONSTRUCTION PERIOD PAYMENTS

APPENDIX 8C ENERGY

ATTACHMENT 1 ENERGY MODEL ASSUMPTIONS

APPENDIX 8D LIFE CYCLE PAYMENT

APPENDIX 8E OTHER SITE SERVICES

SCHEDULE 9 COMPENSATION ON TERMINATION

SCHEDULE 10 LENDERS' REMEDIES AGREEMENT

SCHEDULE 11 MATERIAL PROJECT CONTRACTOR COLLATERAL AGREEMENT

SCHEDULE 12 PROJECT CO'S OWNERSHIP INFORMATION

SCHEDULE 13 DISPUTE RESOLUTION PROCEDURE

APPENDIX 13A REFEREE AGREEMENT

SCHEDULE 14 RECORDS AND REPORTS

SCHEDULE 15 FINANCIAL MODEL

SCHEDULE 16 COMMUNICATION ROLES

SCHEDULE 17 KEY INDIVIDUALS

SCHEDULE 18 COMPLETION DOCUMENTS

SCHEDULE 19 PLANNED REFINANCING

PROJECT AGREEMENT

THIS AGREEMENT dated as of April 6, 2016 is entered into:

BETWEEN:

INTERIOR HEALTH AUTHORITY
(the “**Authority**”)

AND:

ELLISDON INFRASTRUCTURE PRH LIMITED PARTNERSHIP, by its partners **ELLISDON-OPB PRH GP INC.** (as managing partner) and **ELLISDON PRH GENERAL PARTNERSHIP** (by its general partners **ELLISDON PRH INC.** and **ELLISDON PRH HOLDINGS LIMITED PARTNERSHIP** (by its general partner **ELLISDON PRH HOLDINGS INC.**)) and **OPB P3 HOLDINGS TRUST** (“**Project Co**”)

WHEREAS:

- A. pursuant to a request for proposals and the Competitive Selection Process provided for therein, the Authority has selected Project Co to design, build, finance, maintain and perform life cycle rehabilitation on the New Facility and to provide the Other Site Services; and
- B. the rights and obligations between the parties will be governed by the terms and conditions set out in this Agreement.

NOW THEREFORE THIS AGREEMENT WITNESSES THAT, in consideration of the mutual covenants herein contained and other good and valuable consideration, the receipt and sufficiency of which are hereby expressly acknowledged by each of the parties hereto, the parties hereto agree as follows:

1. INTERPRETATION

1.1 Definitions

In this Agreement, unless the context otherwise requires, the capitalized terms will have the meanings set out in Schedule 1 [Definitions and Interpretation]. Certain words and expressions are defined within the schedules hereto and such definitions will apply, unless the context otherwise requires, in all other parts of this Agreement whether or not Schedule 1 [Definitions and Interpretation] contains a cross-reference to such definitions.

1.2 Interpretation

This Agreement will be interpreted and construed in accordance with the provisions set out in Schedule 1 [Definitions and Interpretation].

1.3 Schedules

The schedules hereto and the terms set out therein will be deemed fully a part of this Agreement.

2. GENERAL PROJECT TERMS

2.1 Term and Termination

The term of this Agreement (the "**Term**") will commence on the Effective Date and will continue to the Expiry Date unless earlier terminated:

- (a) by the Authority at any time in its discretion, and at the convenience of the Authority, by notice stating that termination is for convenience pursuant to this Section 2.1(a);
- (b) by the Authority pursuant to Section 6.6 if the Authority elects not to re-instate the Project after receipt of a Reinstatement Plan;
- (c) by either party pursuant to Section 6.7 in connection with insufficient insurance;
- (d) [Intentionally Deleted];
- (e) by either party pursuant to Section 6.9 in connection with uncollectible Insurance Receivables;
- (f) by the Authority pursuant to Section 6.15(a) or 6.15(c)(2) in connection with a Principal Insured Risk becoming Uninsurable;
- (g) by either party pursuant to Section 8.4(c) or 8.4(e) in connection with a Relief Event;
- (h) by either party pursuant to Section 8.6(c) or 8.6(d) in connection with a Force Majeure Event;
- (i) by the Authority pursuant to Section 12.4 in connection with a Project Co Event of Default; or
- (j) by Project Co pursuant to Section 13.3 in connection with an Authority Event of Default.

Unless otherwise specified, the Termination Date for such earlier terminations will be the date notice of termination is given by one party to the other party in accordance with this Agreement. Except as referred to in this Section 2.1, neither party will have the right to terminate this Agreement.

2.2 Document Deliveries

Concurrently with the execution and delivery of this Agreement:

- (a) the Authority will deliver to Project Co the documents described in Section 3 of Schedule 18 [Completion Documents]; and
- (b) Project Co will deliver to the Authority the documents described in Section 2 of Schedule 18 [Completion Documents].

2.3 Assumption of Risk

Except to the extent expressly allocated to the Authority or otherwise provided for under this Agreement, all risks, costs and expenses in relation to the performance by Project Co of its obligations under this Agreement are allocated to, and accepted by, Project Co as its entire and exclusive responsibility.

2.4 Opportunities

Except as expressly provided in this Agreement, or as may be specifically agreed in writing between the Authority and Project Co during the Term, the Authority reserves the right to all commercial and other opportunities for, or related to, the Project and the Lands.

2.5 General Duty of Project Co to Mitigate

In all cases where Project Co is entitled to receive from the Authority any compensation in addition to the payments described in Section 3.1(a), costs, damages or extensions of time, Project Co will use all reasonable efforts to mitigate such amount required to be paid by the Authority to Project Co under this Agreement, or the length of the extension of time. Upon request from the Authority, Project Co will promptly submit a detailed description, supported by all such documentation as the Authority may reasonably require, of the measures and steps taken by Project Co to mitigate and meet its obligations under this Section 2.5.

2.6 General Duty of Authority to Mitigate

In all cases where the Authority is entitled to receive from Project Co any compensation, costs or damages, but not in any other case, the Authority will use all reasonable efforts to mitigate such amount required to be paid by Project Co to the Authority under this Agreement, provided that such obligation will not require the Authority to:

- (a) take any action which is contrary to the public interest, as determined by the Authority in its discretion;
- (b) undertake any mitigation measure that might be available arising out of its status as a public body, but which measure would not normally be available to a private commercial party; or
- (c) alter the amount of any Deductions it is entitled to make in accordance with Schedule 8 [Payments].

The Authority will have no obligation to mitigate, implied or otherwise, except as set out in this Section 2.6 or as otherwise expressly set out in this Agreement. Upon request from Project Co, the Authority will promptly submit a detailed description, supported by all such documentation as Project Co may reasonably require, of the measures and steps taken by the Authority to mitigate and meet its obligations under this Section 2.6.

2.7 Representatives

Project Co and the Authority will each have a Design and Construction Representative, appointed in accordance with and with the rights and responsibilities set out in Schedule 2 [Design and Construction

Protocols], and an Operating Period Representative, appointed in accordance with and with the rights and responsibilities set out in Schedule 4 [Services Protocols and Specifications]. Each party may in its discretion appoint the same individual to any or all of its Representative positions. From time to time, the Authority may by notice in writing to Project Co change the signing authority of any or all of the Authority Representatives and appoint or remove one or more other individuals having signing authority.

2.8 Key Individuals

- (a) Attached as Schedule 17 [Key Individuals] is a list of individuals (the “**Key Individuals**”) that Project Co will utilize in undertaking the Design, the Construction and the Services, as described in that Schedule. Unless agreed by the Authority or except as set out in Section 2.1 of Schedule 2 [Design and Construction Protocols] and Section 2.1 of Schedule 4 [Services Protocols and Specifications] for Project Co’s Design and Construction Representative and Project Co’s Operating Period Representative, no individual will hold more than one position set out in Schedule 17 [Key Individuals].
- (b) With respect to each of the Key Individuals:
 - (1) Project Co will use all reasonable efforts to retain the Key Individuals to perform the duties for the period described in Schedule 17 [Key Individuals]; and
 - (2) if for any reason a Key Individual resigns or is otherwise unavailable (other than for vacation or other reasonable temporary absences provided there is reasonable coverage of the Key Individual’s responsibilities during vacation or other reasonable temporary absences) to perform the duties described in Schedule 17 [Key Individuals] then Project Co will use all reasonable efforts to retain a replacement with similar expertise and experience to the unavailable Key Individual, satisfactory to the Authority acting reasonably, and Project Co will not replace such Key Individual without the Authority’s consent, acting reasonably.
- (c) Within 10 days of Project Co Having Knowledge that a Key Individual is or will be unavailable, Project Co will:
 - (1) notify the Authority; and
 - (2) immediately commence the process to retain a replacement prior to the unavailability of such Key Individual or promptly thereafter and will replace the Key Individual no later than 20 Business Days after the unavailability of such Key Individual.
- (d) If either the Authority or Project Co reasonably considers that a replacement will not reasonably be retained within such 20 Business Days, Project Co will on or prior to the 10th Business Day after the unavailability of such Key Individual deliver to the Authority a reasonable program (set out, if appropriate, in stages) for retaining the replacement. The program will specify in reasonable detail the manner in, and the latest date, by which the replacement will be retained.

- (e) The Authority will have 10 Business Days from receipt of the program within which to notify Project Co that the Authority, acting reasonably, does not accept the program, failing which the Authority will be deemed to have accepted the program. If the Authority notifies Project Co that it does not accept the program as being reasonable, the parties will use all reasonable efforts within the following five Business Days to agree to any necessary amendments to the program put forward. In the absence of an agreement within such five Business Days, the question of whether the program (as it may have been amended by agreement) will result in the retention of a replacement in a reasonable manner and within a reasonable time period (and, if not, what would be a reasonable program) may be referred by either party for resolution in accordance with the Dispute Resolution Procedure.
- (f) Project Co acknowledges that the success of the Project to both Project Co and the Authority is dependent on the retention at all times of the Key Individuals, and that if any the Key Individuals are not available and are not replaced as required by this Agreement, the Authority will not be obtaining the Design, Construction and Services at the quality and level assumed to be included in the payments to be made to Project Co hereunder, may suffer losses and damages during the Construction Period and the Operating Period that are difficult to quantify in advance and that are reflected in the Deductions set out in Sections 2.8(g)(1) and 2.8(g)(2) below as applicable, that the Authority may incur internal administrative and personnel costs and out-of-pocket costs reflected in Section 2.8(g)(3) below and the Authority may alternatively deem a Change as reflected in Section 2.8(g)(4) below.
- (g) If either (i) the position of any Key Individual remains unfilled for more than 25 Business Days after the applicable individual Key Individual ceased to hold the position or ceased to perform the functions of that position, or (ii) the Authority has accepted a program under Section 2.8(e) and Project Co at any time fails to comply with any part of the program:
- (1) during the Construction Period, for each such Key Individual position the Authority will be entitled to make a Deduction of _____ for each week or part thereof until such Key Individual position is filled commencing on the day after the 25th Business Day set out in (i) above or the day after the Authority has notified Project Co under (ii) above of its failure to comply with any part of such program;
 - (2) during the Operating Period, the Authority will be entitled to make Deductions for Service Failures in accordance with Appendix 4H [General Management Services];
 - (3) in addition to the remedies under Sections 2.8(g)(1) and 2.8(g)(2) as applicable, Project Co will pay the Authority's reasonable internal administrative and personnel costs and all reasonable out-of-pocket costs related to any measures the Authority considers are reasonably incurred in relation to the position being unfilled, including the costs to ensure that Project Co meets its requirements for Design, Construction and Services and for the Authority to review and consider any replacement under this Section 2.8, provided that the maximum liability of

Project Co under this Section 2.8(g)(3) will be \$2500 (Index Linked) per week or part thereof; and

- (4) the Authority at its election may at any time deem the position of the Key Individual to be a Change (other than the requirements to comply with this Section 2.8) and upon such election the further liability of Project Co under Sections 2.8(g)(1), 2.8(g)(2) and 2.8(g)(3) will cease and the Authority will be credited with the amount of the cost (wages, benefits, fees and other costs) that would have been incurred by Project Co and Sub-Contractors in respect of the Key Individual plus a mark-up as set out in Section 2.10 of Schedule 6 [Changes, Minor Works and Innovation Proposals].
- (h) Project Co acknowledges that the Authority incurs costs and expenses in reviewing and considering any replacement under this Section 2.8, and agrees that in addition to the provisions of Section 2.8(g), if in any rolling 2 year period there are two or more replacements of Key Individuals (other than for circumstances of illness, death, a temporary replacement of a Key Individual when a desired permanent Key Individual is not immediately available (and when the temporary replacement and the use of a temporary replacement is opposed by the Authority), or for cause or to otherwise remedy material performance issues of the Key Individual), Project Co will pay the Authority's reasonable internal administrative and personnel costs and all reasonable out-of-pocket costs related to the costs to review and consider any replacement under this Section 2.8. Within 10 days of Project Co Having Knowledge that the second or subsequent Key Individual within such period is or will be unavailable, Project Co will make a payment to the Authority in the amount of \$15,000 (Index Linked) against its obligations under this Section 2.8(h) (and if applicable Section 2.8(g)). If the Authority accepts or rejects the replacement, the Authority will either refund any overpayment or invoice Project Co for any additional amounts owing under either this Section 2.8(h) or 2.8(g) and Project Co will promptly pay such amount to the Authority.

2.9 Naming

The Authority will have the exclusive right to name the Facility and any parts thereof.

2.10 Signs

Subject to Section 6.21 of Schedule 2 [Design and Construction Protocols], Project Co will not erect or maintain any signs on the Lands or in the Facility without the written consent of the Authority. Project Co acknowledges that the Authority will generally require that signage on its premises after Service Commencement display only the name and logo of the Authority and that it is unlikely that the Authority will consent to any signage containing the name of Project Co or any Project Contractor or Sub-Contractor after Service Commencement.

3. AUTHORITY'S GENERAL OBLIGATIONS

3.1 Payments

Subject to Project Co meeting the requirements for payment set out in this Agreement, the Authority will pay Project Co amounts expressly provided for herein, including:

- (a) the Construction Payments and the Service Payments as set out in Schedule 8 [Payments];
- (b) the Termination Payments as set out in Schedule 9 [Compensation on Termination];
- (c) amounts owing under Section 6 (Insurance, Damage and Destruction);
- (d) amounts owing under Section 7 (Changes, Minor Works and Innovation Proposals);
- (e) amounts owing under Section 8 (Supervening Events);
- (f) amounts owing under Section 9 (Indemnities and Limits on Liabilities and Remedies);
- (g) amounts owing under Section 15 (Dispute Resolution); and
- (h) amounts owing in respect of the Phase 2 Renovation Services pursuant to Section 2.4 of Appendix 4B [Phase 2 Renovation Services],

in accordance with the provisions of this Agreement.

3.2 Limitation on Payments

Other than the payments expressly provided for herein, Project Co will have no right to any further payment from the Authority in connection with the Design, the Construction, the Services or otherwise in connection with the Project.

3.3 Provision of Lands

The Authority will make the Lands available for the Project in accordance with Schedule 7 [Lands] and the parties' rights and obligations in respect of the Lands are set out in such Schedule.

3.4 Representations and Warranties

The Authority represents and warrants to Project Co, as of the Effective Date, that:

- (a) the Authority is a regional health board under the *Health Authorities Act* (British Columbia) and the Authority has full power and capacity to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents, instruments and agreements required to be executed and delivered by the Authority pursuant to this Agreement;
- (b) the execution and delivery of this Agreement and all documents, instruments and agreements required to be executed and delivered by the Authority pursuant to this

Agreement, and the completion of the transactions contemplated by this Agreement, have been duly authorized by all necessary corporate action on the part of the Authority, and this Agreement has been duly executed and delivered by the Authority and constitutes a legal, valid and binding obligation of the Authority enforceable in accordance with its terms, subject to limitations by bankruptcy, insolvency, liquidation, reorganization, reconstruction and other similar laws of general application affecting the enforceability of remedies and rights of creditors and subject to availability of equitable remedies such as specific performance and injunction that are in the discretion of a court;

- (c) all required third party consents to the execution by the Authority of, and performance of its obligations under, this Agreement have been received;
- (d) the Authority has the rights and interest in and to the Lands, in each case free and clear of all encumbrances, restrictions or limitations except the Encumbrances and any encumbrances which do not adversely affect, financially or otherwise, the Licence and the ability of Project Co to conduct the Design or Construction or provide the Services as contemplated by this Agreement;
- (e) the parcels or interests comprising the Lands permit the grant of the Licence by the Authority and the conduct by Project Co of the Design and the Construction and the provision by Project Co of the Services as contemplated by this Agreement; and
- (f) to the extent the Authority's chief project officer for the Project Has Knowledge, there are no facts or information relating to the Project or Disclosed Data which the Authority has intentionally not disclosed to Project Co and which, if learned by Project Co, would reasonably be expected to materially affect Project Co's evaluation of the risks Project Co is assuming pursuant to this Agreement.

4. PROJECT CO'S GENERAL OBLIGATIONS

4.1 General Obligations Re: Project

Subject to and in accordance with the provisions of this Agreement, Project Co will:

- (a) carry out the Design and the Construction; and
- (b) perform the Services.

4.2 Records and Reports

Project Co will, at its own cost and expense, retain and maintain the records and reports referred to in Schedule 14 [Records and Reports] in accordance with such Schedule and in a form that is capable of audit by the Authority. Project Co will:

- (a) make all such records available to the Authority for inspection and copying (at the Authority's expense) during normal business hours upon reasonable notice; and
- (b) upon request from the Authority provide the Authority with electronic copies of any such records as soon as reasonably practicable.

4.3 No Other Business

Project Co will not engage in any business or activity other than the business or activities conducted for the purpose of the Project or otherwise expressly permitted hereunder.

4.4 Project Co Persons

Project Co will, as between itself and the Authority, be responsible for, and not relieved of its obligations hereunder by, the acts, omissions, breaches, defaults, non-compliance, negligence and wilful misconduct of each Project Co Person and all references in this Agreement to any act, omission, breach, default, non-compliance, negligence or wilful misconduct of Project Co will be construed accordingly to include any such act, omission, breach, default, non-compliance, negligence or wilful misconduct committed by a Project Co Person.

4.5 Use of Sub-Contractors

Without limiting Section 4.4, the Authority acknowledges that Project Co may carry out the Design, the Construction and, subject to Section 2.11 (Sub-Contractor Management) of both Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)], the Services by contracting such obligations to Project Contractors who in turn may contract all or part of their obligations under any Project Contract to one or more Sub-Contractors. In respect of the Project, Project Co will not contract with, or allow any of its Project Contractors or any Sub-Contractors to contract with, any Person that is a Restricted Person. Notwithstanding the use of Project Contractors or Sub-Contractors, Project Co:

- (a) will not be relieved or excused from any of its obligations or liabilities under this Agreement; and
- (b) will remain principally liable to the Authority for the due observance and performance of all the covenants, obligations, agreements and conditions of this Agreement that are to be observed and performed by Project Co.

4.6 Material Contracts

Project Co will not:

- (a) terminate, or agree to or permit the termination of, all or any material part of any Material Contract except:
 - (1) as required to do so by the Authority pursuant to the provisions of this Agreement; or
 - (2) if there is an event of default under a Project Contract and Project Co terminates it in order to prevent or cure a Project Co Event of Default;

- (b) make, or agree to or permit the making of:
 - (1) any material amendment of any Material Contract, other than amendments (whether made by change order or otherwise) that are the direct and reasonable consequence of a Change; or
 - (2) any departure by any party from any material provision of any Material Contract;
- (c) permit any Material Contract Party to assign or transfer to any Person any of such Material Contract Party's rights or obligations under a Material Contract other than by way of a Sub-Contract that is not a subcontract of all or substantially all of the obligations under the Material Contract or by way of assignment by way of security by a Material Contract Party; or
- (d) enter into, or permit the entering into of, any Material Contract other than those entered into on or before the Effective Date,

unless Project Co has, at its earliest practicable opportunity, submitted to the Authority notice of the proposed course of action (and any relevant documentation) and the Authority has consented to such course of action, such consent not to be unreasonably withheld or delayed. The Authority will give or deny such consent within: (i) 10 Business Days of receipt of such notice and all relevant documentation, if Project Co is seeking to terminate a Material Contract and such Material Contract may, in accordance with its terms, be terminated immediately; and (ii) 30 Business Days of receipt of such notice and all relevant documentation in all other cases, and if the Authority fails to give or deny its consent within such time periods it will be deemed to have given its consent. In determining whether to provide such consent and without limiting the Authority's discretion, it will be reasonable for the Authority to refuse its consent to the proposed course of action if:

- (e) the proposed assignee, transferee or party entering into any Material Contract, or any of its Affiliates as provided in paragraph (h) of the definition of Restricted Person, is a Restricted Person; or
- (f) the proposed course of action could, in the reasonable opinion of the Authority, have a material adverse effect on the Authority or the Project.

4.7 Costs of Request for Consent

If Project Co requests consent to a proposed course of action pursuant to Section 4.6, Project Co will pay, without duplication, the Authority's reasonable internal administrative and personnel costs and all reasonable out-of-pocket costs in connection with considering any such request. At the time of such request, Project Co will make a payment to the Authority in the amount of \$15,000 (Index Linked) against its obligations under this Section 4.7. After the Authority renders its decision, the Authority will either refund any overpayment or invoice Project Co for any additional amounts owing under this Section 4.7 and Project Co will promptly pay such amount to the Authority.

4.8 Replacement Material Contract

If any Material Contract at any time lapses, terminates, or otherwise ceases to be in full force and effect (whether by reason of expiry or otherwise), unless the goods, services or rights which were the subject matter of such Material Contract are no longer reasonably required for the Project:

- (a) Project Co will forthwith enter into, or cause to be entered into, a replacement contract or contracts upon the same or substantially similar terms as the contract so replaced (to the extent reasonably practicable); and
- (b) if the Authority and the relevant Material Contract Party had entered into a Material Project Contractor Collateral Agreement with respect to the replaced Material Contract, Project Co will forthwith enter into, or cause the replacement Material Contract Party to enter into, a Material Project Contractor Collateral Agreement.

4.9 Delivery of Amended Material Contracts

If at any time any amendment is made to any Material Contract, or a replacement Material Contract (or any agreement which materially affects the interpretation or application of any Material Contract) is entered into, Project Co will deliver to the Authority a copy of each such amendment or agreement within 10 Business Days of the date of its execution or creation, certified as a true copy by an officer of Project Co.

4.10 Project Co's Representations and Warranties

Project Co represents and warrants to the Authority that:

- (a) Project Co is a limited partnership duly created and validly existing under the *Partnerships Act* (Ontario) and has full power and capacity pursuant to the partnership agreement under which it is governed to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement;
- (b) EllisDon-OPB PRH GP Inc. is a duly incorporated and validly existing corporation under the *Business Corporations Act* (Ontario) and has full power and capacity on its own behalf and in its capacity as the Managing Partner of Project Co, pursuant to the partnership agreement under which Project Co is governed, to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement;
- (c) EllisDon PRH General Partnership is a general partnership duly created and validly existing under the laws of the Province of Ontario (and applicable laws of Canada therein) and has full power and capacity pursuant to the trust indenture under which it is governed to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents,

instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement;

- (d) OPB P3 Holdings Trust is a trust duly created and validly existing under the laws of the Province of Ontario (and applicable laws of Canada therein) and has full power and capacity pursuant to the trust indenture under which it is governed to enter into, carry out the transactions contemplated by and duly observe and perform all its obligations contained in this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement;
- (e) the information set out in Schedule 12 [Project Co's Ownership Information] is true and correct and, except as set out in Schedule 12 [Project Co's Ownership Information], there is as at the date of this Agreement no outstanding offer, agreement or other arrangement pursuant to which:
 - (1) any Person is obligated to subscribe for or take by means of transfer or by conversion any form of investment, security or voting rights in Project Co or the Managing Partner; or
 - (2) the partnership agreement governing Project Co will be amended or otherwise altered;
- (f) none of Project Co, the Managing Partner, persons who control Project Co, or any Affiliates of those persons as provided in paragraph (h) of the definition of Restricted Person, the Project Contractors and Sub-Contractors is a Restricted Person;
- (g) the execution and delivery of this Agreement and all other documents, instruments and agreements required to be executed and delivered by Project Co pursuant to this Agreement, and the completion of the transactions contemplated by this Agreement, have been duly authorized by all necessary partnership and corporate action, as applicable, on the part of Project Co and the Managing Partner, on its own behalf and on behalf of Project Co and this Agreement has been duly executed and delivered by the Managing Partner on behalf of the Partners and Project Co and constitutes a legal, valid and binding obligation of Project Co enforceable in accordance with its terms, subject to limitations by bankruptcy, insolvency, liquidation, reorganization, reconstruction and other similar laws of general application affecting the enforceability of remedies and rights of creditors and subject to availability of equitable remedies such as specific performance and injunction that are in the discretion of a court;
- (h) all required third party consents to the execution by Project Co and the Partners of, and performance of its obligations under, this Agreement have been received, other than the Permits and other approvals contemplated herein to be obtained after the Effective Date in connection with the Project; and
- (i) it has carefully reviewed the whole of this Agreement, including the Design and Construction Protocols, the Design and Construction Specifications, the Services Protocols and Specifications and all applicable Laws, and has taken all steps it considers necessary to satisfy itself that nothing contained herein inhibits or prevents Project Co or

the Partners from performing and completing the Design, the Construction and the Services in accordance with this Agreement in a good and safe manner in accordance with Good Industry Practice so that Project Co achieves and satisfies the requirements of this Agreement.

The representation and warranty of Project Co in Section (i) is included only for the purpose of allowing the Authority to rely on it for the purpose of defending or contesting any action brought against the Authority pursuant to this Agreement or any claim by Project Co for damages, extensions of time, additional compensation or any other relief arising pursuant to this Agreement and the Authority may not rely on such representation and warranty for the purpose of bringing any action against Project Co or for the purposes of terminating this Agreement.

4.11 Disclosed Data

It is Project Co's responsibility to have conducted its own analysis and review of the Project and, before the execution of this Agreement, to have taken all steps it considers necessary to satisfy itself as to the accuracy, completeness and applicability of any Disclosed Data upon which it places reliance and to assess all risks related to the Project. Subject to Section (e) of the definition of Compensation Event and the Authority's obligations set out in Schedule 7 [Lands], Project Co will not be entitled to and will not make (and will ensure that no Project Contractor or Sub-Contractor makes) any claim against the Authority or any Authority Indemnified Persons, whether in contract, tort or otherwise including any claim in damages, for extensions of time or for additional payments under this Agreement on the grounds:

- (a) of any misunderstanding or misapprehension in respect of the Disclosed Data;
- (b) that the Disclosed Data was incorrect or insufficient; or
- (c) that incorrect or insufficient information relating to the Disclosed Data was given to it by any Person other than the Authority,

nor will Project Co be relieved from any obligation imposed on or undertaken by it under this Agreement on any such ground.

4.12 Responses to the Authority Inquiries

Unless otherwise specified in this Agreement, Project Co will respond in writing to all written inquiries received from the Authority as soon as reasonably practicable and in any event within 10 Business Days of receipt of such inquiry or such longer period as the circumstances and content of the inquiry may reasonably require.

5. FINANCING OF THE PROJECT

5.1 Compliance with Senior Financing Agreements

Project Co will keep the Senior Financing Agreements in good standing and will ensure that none of the terms and conditions of the Senior Financing Agreements will prevent Project Co from performing its obligations under this Agreement. If at any time Project Co receives a notice that an "event of default", any event entitling the Senior Lenders to enforce any security or any other similar event has occurred

under the Senior Financing Agreements, Project Co will forthwith deliver to the Authority a copy of such notice.

5.2 Changes to Senior Financing Agreements

Project Co will not without the written consent of the Authority, not to be unreasonably withheld, or delayed, terminate, amend, assign or otherwise modify the Senior Financing Agreements, or waive or exercise any of its rights under the Senior Financing Agreements or enter into any replacement Senior Financing Agreement or any agreement which affects the interpretation or application of any Senior Financing Agreements if such action would:

- (a) adversely affect Project Co's ability to perform its obligations under this Agreement; or
- (b) have the effect of increasing any liability or potential liability of the Authority other than as contemplated in the Financial Model.

If at any time any amendment is made to any Senior Financing Agreement or Project Co enters into any replacement Senior Financing Agreement (or any agreement which affects the interpretation or application of any Senior Financing Agreement), Project Co will deliver to the Authority a copy of each such amendment or agreement within 10 Business Days of the date of its execution or creation, certified as a true copy by an officer of Project Co.

5.3 Consent Required for Refinancing

Except for:

- (a) an Exempt Refinancing; or
- (b) a Planned Refinancing that does not:
 - (1) adversely affect Project Co's ability to perform its obligations under this Agreement; or
 - (2) have the effect of increasing any liability or potential liability of the Authority (unless the Authority is specifically compensated for such liability or potential liability to the reasonable satisfaction of the Authority), except for an increase in the principal amount of all funding for the Project committed under the Senior Financing Agreements that results directly from the proposed Planned Refinancing that is within (i) the "Maximum Permitted Increase to Principal Amount of Senior Debt" for such Planned Refinancing set out in Schedule 19 [Planned Refinancing], and (ii) the limits for such increase expressly disclosed by Project Co to the Authority in the information referred to in Section 5.4(d)(1),

Project Co will not enter into any Refinancing without the consent of the Authority, not to be unreasonably withheld or delayed. Without limitation, it will be reasonable for the Authority to withhold consent if such Refinancing occurs before Service Commencement, has a material adverse effect on Project Co's ability to perform its obligations under this Agreement, increases any liability or potential liability of the Authority

(unless the Authority is specifically compensated for such liability or potential liability) or is with a Restricted Person.

5.4 Refinancing Process

If Project Co intends to undertake a Qualifying Refinancing or a Planned Refinancing, Project Co will notify the Authority of such intention at least 120 days (or such later date agreed by the Authority, acting reasonably) before the anticipated completion date of such Refinancing and will include with such notice all applicable information then available to Project Co (including any of the information set out below in this Section 5.4 if and to the extent available to Project Co at that time). Project Co will keep the Authority informed of the progress of the proposed Refinancing, will provide the Authority with additional information as it is available, and will consult with and reasonably take into account the views of the Authority during the Refinancing process. Without limiting the foregoing, as soon as reasonably available, and in any event no later than 30 days (or such later date agreed by the Authority, acting reasonably) before the anticipated completion date of such Refinancing, Project Co will provide to the Authority (not necessarily all at the same time):

- (a) all proposed revisions to the Senior Financing Agreements;
- (b) a copy of the proposed updated Financial Model both before and after the Refinancing;
- (c) the basis for the assumptions and calculations used in the proposed updated Financial Model;
- (d) particulars of:
 - (1) any increase in the principal amount of all funding for the Project committed under the Senior Financing Agreements that will result from the proposed Refinancing;
 - (2) the nature (and estimated amount if reasonably capable of being calculated or estimated) of any increase in any liability or potential liability of the Authority, including on early termination of this Agreement, that would be reasonably likely to arise from the proposed Refinancing;
 - (3) any effect on Project Co's ability to perform its obligations under this Agreement;
 - (4) the terms of the proposed Refinancing;
 - (5) the lenders and other parties proposed to be involved in the proposed Refinancing; and
 - (6) the financing instruments to be used to carry out the proposed Refinancing and their key attributes (especially as to those attributes that would or could affect the liability of the Authority on any early termination of this Agreement);
- (e) a statement setting out Project Co's estimate of the resulting Refinancing Gain (if any in the case of a Planned Refinancing), including the Authority's share thereof expressed in terms of:

- (1) the payment described in Section 5.6(a) (Payment to the Authority) (including the estimated timing of receipt thereof by the Authority); and
- (2) the reduction of Service Payments described in Section 5.6(b) (Payment to the Authority); and
- (f) a schedule for implementation of the proposed Refinancing including the principal milestones and proposed dates for the achievement of such milestones (including the estimated date for closing of the proposed Refinancing).

Project Co will promptly provide all other documents and information related to the proposed Refinancing as the Authority may reasonably request. If any change is proposed to the information provided to the Authority pursuant to the above, including information referred to in Sections 5.4(a) to 5.4(f), Project Co will promptly (and in any event not less than 5 Business Days before the completion date of the proposed Refinancing) provide the Authority with full details of the change. Project Co will only proceed with a Qualifying Refinancing or a Planned Refinancing in accordance with the information provided to the Authority in accordance with this Section 5.4 and in compliance with the other applicable provisions of this Section 5.

5.5 The Authority's Share of Refinancing Gain

The Authority will be entitled to receive a 50% share of any Refinancing Gain arising from a Qualifying Refinancing. The Authority's share will be calculated as at the time of each Qualifying Refinancing.

5.6 Payment to the Authority

The Authority may elect to receive its share of any Refinancing Gain as:

- (a) a single payment, in accordance with Section 10.1 (Payments), in an amount no greater than any Distribution made by Project Co arising as a result of the Refinancing;
- (b) a reduction, in accordance with Section 10.3 (Adjustments to Service Payments), in the Service Payments over the remainder of the Term; or
- (c) a combination of (a) and (b).

5.7 Calculation of Refinancing Gain

The Authority and Project Co will negotiate in good faith the basis and method of calculation of the Refinancing Gain and payment of the Authority's share of the Refinancing Gain, taking into account how the Authority has elected to receive its share of the Refinancing Gain pursuant to Section 5.6 and the profile of the Refinancing Gain. The Refinancing Gain will be calculated after taking into account the reasonable and proper professional costs that Project Co directly incurs in relation to the Refinancing and, if applicable, the Authority's costs that Project Co pays pursuant to Section 5.8. If the Authority and Project Co are unable to agree on the basis and method of calculation of the Refinancing Gain or the payment of the Authority's share, the Dispute will be determined in accordance with the Dispute Resolution Procedure.

5.8 The Authority's Expenses

Project Co will pay the Authority's reasonable internal administrative and personnel costs and all reasonable out-of-pocket costs in connection with a consent under Section 5.2 or 5.3. At the time of the request for such consent, Project Co will make a payment to the Authority in the amount of \$50,000 (Index Linked) against its obligations under this Section 5.8. After the Authority renders its decision, the Authority will either refund any overpayment or invoice Project Co for any additional amounts owing under this Section 5.8 and Project Co will promptly pay such amount to the Authority. The amounts payable under this Section 5 are payable even if the Refinancing Gain is determined to be zero.

5.9 Audit Rights

The Authority will have unrestricted rights of audit at any time (whether before or after the applicable event) over any proposed Financial Model, books, records and other documentation (including any aspect of the calculation of any Refinancing Gain) used in connection with any Refinancing or any other matter for which Project Co requires consent from the Authority under this Section 5.

6. INSURANCE, DAMAGE AND DESTRUCTION

6.1 Insurance Coverage

Subject to Section 6.15(b), each of Project Co and the Authority will take out, maintain in force, pay for and renew, or cause to be taken out, maintained in force, paid for and renewed, insurance for the Project as set out in Schedule 5 [Insurance Requirements].

6.2 Agreement Not Affected by Damage or Destruction

Except as otherwise expressly provided, the partial destruction or damage or complete destruction by fire or other casualty of the Facility will not permit either party to terminate this Agreement or entitle Project Co to surrender possession of the Facility or to demand any increase in any amounts payable to Project Co under this Agreement and all of the provisions of this Agreement, including Section 8 (Supervening Events) will continue to apply.

6.3 Project Co's Obligations - Damage or Destruction

Subject to Section 6.4, and without prejudice to Section 8, if all or any part of the New Facility is damaged or destroyed, Project Co will repair, replace or restore the part of the New Facility so damaged or destroyed in accordance with the Design and Construction Specifications subject only to:

- (a) applicable Laws; and
- (b) the Authority agreeing to pay to Project Co:
 - (1) the amount, if any, by which the cost of such repair, replacement or restoration exceeds the maximum amount of insurance coverage required under this Agreement for such risk; or
 - (2) if no insurance coverage is required under this Agreement for such risk, an amount equal to the total costs of such repair, replacement or restoration,

and if the Authority agrees, the Authority will pay such amounts promptly upon receipt of one or more invoices from Project Co indicating that such amounts are due and payable by Project Co in connection with such repair, replacement or restoration.

For the purposes of this Section 6.3, the maximum amount of insurance coverage is (1) in respect of insurance required to be obtained by Project Co, the full amount of coverage required under this Agreement for such risk prior to any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements] or (2) in respect of insurance required to be obtained by the Authority, the full amount of applicable Insurance Proceeds and applicable Insurance Receivables plus any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements].

6.4 Project Co's Obligations - Material Damage or Destruction

If the New Facility suffers damage or destruction that is likely to cost more than \$5 million (Index Linked) to repair, replace and restore:

- (a) Project Co will, as soon as practicable and in any event within 30 days of such damage or destruction, and before undertaking any material remedial work (other than any emergency work required to stabilize other parts of the New Facility or to facilitate the continued provision of the Services to other parts of the New Facility), provide the Authority with a draft plan (the "**Draft Reinstatement Plan**") for the carrying out of the works necessary (the "**Reinstatement Works**") to repair, replace and restore the damaged or destroyed portions of the New Facility and related assets, and containing to the extent possible the details required to be included in the Reinstatement Plan under (d) below;
- (b) as soon as reasonably practicable and in any event within 21 days after the delivery of the Draft Reinstatement Plan, the Authority:
 - (1) will provide Project Co with any comments it may have on the Draft Reinstatement Plan; and
 - (2) if it has decided that the New Facility is not required to be reinstated in the same form as prior to the damage or destruction, will issue a Preliminary Change Instruction to that effect;
- (c) as soon as reasonably practicable and in any event within 14 days after receipt of the Authority's comments pursuant to Section 6.4(b)(1), Project Co will deliver to the Authority a revised plan (the "**Reinstatement Plan**") amending the Draft Reinstatement Plan to reasonably take into account the comments received from the Authority and those changes to the Draft Reinstatement Plan necessary to reflect the contractual terms agreed (as negotiated and finalised) with the Person effecting the Reinstatement Works; and
- (d) the Reinstatement Plan will set out in as much detail as is reasonable in the circumstances:

- (1) the identity of the Person, or (if Project Co is seeking competitive tenders) Persons intended, to effect the Reinstatement Works;
- (2) the terms and timetable or (if not then established) the reasonably anticipated terms and timetable upon which the Reinstatement Works are to be effected (including the date upon which the New Facility is reasonably expected to become fully operational again and the Services to be fully provided);
- (3) the impact that implementation of the Reinstatement Plan will have on the revenues of Project Co under this Agreement and on the payment obligations of Project Co under the Project Contracts, including in respect of Life Cycle Requirements;
- (4) the total cost or (if not then established) the reasonably anticipated total cost of the Reinstatement Works; and
- (5) the impact of any Change requested by the Authority as part of the reinstatement.

Thereafter, unless a party elects to terminate this Agreement (in accordance with the provisions of Section 6.6, 6.7 or 6.9 or otherwise), Project Co will repair, replace or restore the New Facility, subject to applicable Laws.

6.5 Financial Model Update

Upon delivery of the Reinstatement Plan, Project Co will amend the Financial Model based on the following assumptions:

- (a) that the Reinstatement Plan will be effected in accordance with its terms;
- (b) that the payments under the Senior Financing Agreements (including any amendments agreed between Project Co and the Senior Lenders in connection with the Reinstatement Plan in respect of which a consent request has been submitted to the Authority) to be paid during the period of the Reinstatement Plan will be met without any rescheduling; and
- (c) that payments in respect of any Change comprised in the Reinstatement Plan will be determined in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals],

and will deliver the updated Financial Model to the Authority for its approval, not to be unreasonably withheld or delayed.

6.6 Authority Election Not to Reinstat

The Authority may, by notice to Project Co within 30 days after receipt of the Reinstatement Plan, terminate this Agreement and pay compensation to Project Co in accordance with Section 2 of Schedule 9 [Compensation on Termination].

6.7 Insufficient Insurance

If:

- (a) the New Facility is completely or substantially destroyed;
- (b) the cost to repair, replace or restore the New Facility exceeds the maximum amount of insurance coverage (which for greater certainty is the maximum amount of coverage prior to any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements]) required under this Agreement for the risk that caused the destruction; and
- (c) neither the Authority nor Project Co has agreed to pay the amount by which the cost to repair, replace or restore the New Facility exceeds the Insurance Proceeds and Insurance Receivables with respect to such destruction,

at any time on or after 30 days after delivery of the Reinstatement Plan to the Authority, either party may, by notice to the other party, terminate this Agreement, in which case:

- (d) if:
 - (1) the Authority has failed to obtain insurance coverage in accordance with Schedule 5 [Insurance Requirements] and Sections 6.14 and 6.15 do not apply;
 - (2) the Authority has not deposited an amount equal to the insurance proceeds that would have been payable in the Insurance Account in accordance with Section 6.7(g)(2); and
 - (3) the amount of such insurance proceeds would have been sufficient to repair, replace or restore the Facility,

the Authority will pay compensation to Project Co in accordance with Section 2 of Schedule 9 [Compensation on Termination];

- (e) in any other case:
 - (1) the Authority will pay compensation to Project Co in accordance with Section 5 of Schedule 9 [Compensation on Termination]; and
 - (2) if the Authority is required to obtain insurance coverage in accordance with Schedule 5 [Insurance Requirements] and the Authority has failed to obtain such insurance and Sections 6.14 and 6.15 do not apply, the Authority will also, but without duplicating payment of any item payable in accordance with Section 5 of Schedule 9 [Compensation on Termination], pay Project Co an amount equal to the insurance proceeds that would have been payable under the relevant policies in respect of such insurance had such insurance been obtained.

For the purpose of Section 6.7(b), the reference to the maximum amount of insurance coverage is:

- (f) in respect of insurance required to be obtained by Project Co, the full amount of coverage prior to any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements]; and
- (g) in respect of insurance required to be obtained by the Authority,
 - (1) the full amount of applicable Insurance Proceeds and applicable Insurance Receivables plus any deductibles for which Project Co is responsible pursuant to Schedule 5 [Insurance Requirements], plus
 - (2) in the event and to the extent that the Authority has failed to obtain such insurance in accordance with Schedule 5 [Insurance Requirements] and Sections 6.14 and 6.15 do not apply, an amount equal to the insurance proceeds that would have been payable under the relevant policies in respect of such insurance had such insurance been obtained in accordance with Schedule 5 [Insurance Requirements], provided the Authority deposits to the Insurance Account an amount equal to such insurance proceeds for application of such amount for the same purposes as the insurance.

6.8 [Intentionally Deleted]

6.9 Uncollectible Insurance Receivables

If at any time while Project Co is relieved of its obligations under Sections 6.3 or 6.4 by reason of the Relief Event described in Section (f) of the definition of Relief Event in Schedule 1 [Definitions and Interpretation]:

- (a) Project Co has complied with its obligations hereunder with respect to such Relief Event; and
- (b) notwithstanding such compliance by Project Co collection of the applicable Insurance Receivables is not possible using all reasonable efforts,

either party may, by notice to the other party, terminate this Agreement, in which case the Authority will pay compensation to Project Co in accordance with Section 5 of Schedule 9 [Compensation on Termination].

6.10 Application of Insurance Proceeds If No Termination

Unless a party has terminated this Agreement (including pursuant to Section 6.6, 6.7 or 6.9), the Authority and Project Co will cause all:

- (a) applicable Insurance Proceeds which either has received;
- (b) applicable Insurance Proceeds which either is entitled to receive;
- (c) amounts which the Authority has agreed to pay as contemplated in Section 6.3(b); and

- (d) amounts which the Authority or Project Co has agreed to pay to cover the amount by which the cost to repair, replace or restore the New Facility exceeds the Insurance Proceeds and Insurance Receivables with respect to complete or substantial destruction,

to be applied to the reinstatement of the New Facility in accordance with the terms of this Agreement.

6.11 Application of Insurance Proceeds In Case of Termination

If a party has terminated this Agreement pursuant to Section 6.6 or 6.7:

- (a) any Insurance Proceeds received prior to the Termination Payment Date by either Project Co or the Authority in respect of damage to the New Facility and not already applied to the repair of such damage will first be applied towards the Termination Payment and any Insurance Proceeds remaining after such application will be paid to the Authority; and
- (b) on the Termination Payment Date, Project Co will assign to the Authority the benefit of all Insurance Receivables which have been taken into account in calculating the Termination Payment.

6.12 Standards of Replacement, Repair or Reconstruction

Any replacement, repair, or reconstruction of the New Facility or any part thereof pursuant to the provisions of Sections 6.3 or 6.4 will be made or done in compliance with the Design and Construction Protocols and the Design and Construction Specifications, subject to any agreement made between the Authority and Project Co to revise the Design and Construction Protocols or the Design and Construction Specifications as they pertain to any replacement, repaired or reconstructed New Facility.

6.13 Mitigation

Project Co and the Authority will take all reasonable steps to mitigate the effects of any risks or claims covered by this Section 6 (including minimizing the amount of any costs and expenses which might result).

6.14 Risks Becoming Uninsurable

Each party will, forthwith upon Having Knowledge, notify the other if a Principal Insured Risk becomes or is expected to become Uninsurable. If both parties agree or it is determined in accordance with the Dispute Resolution Procedure that the relevant Principal Insured Risk is or is about to become Uninsurable and that the Principal Insured Risk being Uninsurable is not and will not be caused by the actions or omissions of Project Co or any Project Co Person or the Authority or any Authority Person contrary to Section 5.10 of Schedule 5 [Insurance Requirements], then the parties together with their respective insurance advisors will meet to discuss the means by which such Principal Insured Risk should be managed (including considering the feasibility of self-insurance by either or all parties).

6.15 Consequences of Risks Becoming Uninsurable

If the requirements of Section 6.14 are satisfied but the parties cannot agree within 20 Business Days on how to manage a Principal Insured Risk that becomes Uninsurable (the "**Uninsurable Risk**"):

- (a) if the Uninsurable Risk is third party liability, if and for so long as the Uninsurable Risk is Uninsurable, the Authority may by notice to Project Co terminate this Agreement whereupon Project Co will be entitled to compensation on termination as provided in Section 5 of Schedule 9 [Compensation on Termination];
- (b) if the Uninsurable Risk is not third party liability or if (and for as long as) the Authority has not terminated this Agreement under Section 6.15(a), then this Agreement will continue, but neither Project Co nor the Authority will be obligated by this Agreement to maintain insurance in respect of the Uninsurable Risk and references in this Agreement to the insurance required by this Section 6 (Insurance, Damage and Destruction) or Schedule 5 [Insurance Requirements] will be construed accordingly. In such event the Service Payments will thereafter be adjusted in accordance with Section 10.3 (Adjustments to Service Payments) by agreement of the parties acting reasonably or, failing such agreement, by the Dispute Resolution Procedure, from the date upon which the Uninsurable Risk became Uninsurable, to reflect any savings in Project Co's insurance cost as a result of Project Co not having to insure against the Uninsurable Risk; and
- (c) subject to Section 6.16, on the occurrence of the Uninsurable Risk the Authority will either:
 - (1) pay to Project Co an amount equal to the insurance proceeds that would have been payable directly to Project Co under the relevant policies in respect of the Uninsurable Risk had the relevant insurance continued to be available and in effect, and this Agreement will continue; or
 - (2) by notice to Project Co, terminate this Agreement whereupon Project Co will be entitled to compensation on termination as provided in Section 5 of Schedule 9 [Compensation on Termination],

except that the Authority may not in any such case terminate this Agreement pursuant to Section 6.15(c)(2) if Project Co releases the Authority from all obligations under Section 6.15(c)(1) and deposits to the Insurance Account an amount equal, in the reasonable opinion of the Authority, to the insurance proceeds, and all amounts in respect of deductibles and waiting periods that would have been the responsibility of Project Co under Section 5.7 of Schedule 5 [Insurance Requirements], that would have been payable in respect of the Uninsurable Risk that occurred had the relevant insurance continued to be available and in effect.

6.16 Third Party Liability Insurance as an Uninsurable Risk

If this Agreement is terminated pursuant to Section 6.15(c)(2) and at the date of such termination third party liability is an Uninsurable Risk, and if:

- (a) there is an outstanding third party claim against Project Co at the Termination Date; or
- (b) following the Termination Date a third party claim is subsequently made against Project Co in respect of an event or circumstance that occurred before the Termination Date,

which in either case would have been covered by the third party liability insurance that either the Authority or Project Co would have been required to carry had that risk not been an Uninsurable Risk, then the Authority will pay to Project Co the amount for which Project Co becomes liable in respect of such claim in addition to the compensation payable pursuant to Section 6.15(c)(2).

6.17 Subrogation

If the Authority makes any payment to Project Co pursuant to Section 6.15(c)(1) or Section 6.16, then the Authority, to the extent of the amount paid, will be subrogated to Project Co's rights against any third party in respect of the occurrence or claim as a result of which the payment was made, other than any third party that was an insured under the last policy of insurance to cover the Uninsurable Risk before it became Uninsurable, to the extent the insurers did not have a right of subrogation against such third party.

6.18 Continuing Attempts to Insure Uninsurable Risks

When there is an Uninsurable Risk for which Project Co or the Authority, as applicable is responsible to obtain insurance under Schedule 5 [Insurance Requirements] Project Co or the Authority, as applicable, will approach the insurance market on a regular basis and in any event at regular intervals of no longer than six months to establish whether the Uninsurable Risks remain Uninsurable.

6.19 Uninsurable Risks Becoming Insurable

Where a risk that was previously an Uninsurable Risk ceases to be so and either party becomes aware or is informed by the other party that this is the case, the party responsible for obtaining the insurance under Schedule 5 [Insurance Requirements], will forthwith take out, maintain and pay for or cause to be taken out, maintained and paid for insurance in accordance with the requirements of this Agreement in respect of the risk, and in any case:

- (a) Sections 6.14, 6.15, 6.16 and 6.18 will no longer apply to the risk so long as it is not an Uninsurable Risk; and
- (b) the Service Payments will be adjusted pursuant to Section 10.3 (Adjustments to Service Payments) by agreement of the parties acting reasonably or, failing such agreement, by the Dispute Resolution Procedure, from the date upon which the Uninsurable Risk became insurable, to reflect any increase in Project Co's insurance cost as a result of having to insure the risk that ceased to be an Uninsurable Risk.

7. CHANGES, MINOR WORKS AND INNOVATION PROPOSALS

7.1 Changes Required by the Authority

The Authority may require Changes in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals].

7.2 Innovation and Value Engineering

Project Co may submit an Innovation Proposal for consideration by the Authority in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals].

7.3 Minor Works

The Authority may require Minor Works in accordance with Schedule 6 [Changes, Minor Works and Innovation Proposals].

8. SUPERVENING EVENTS

8.1 Supervening Events

If:

- (a) a Compensation Event, Relief Event or Excusing Event occurs, Project Co may; or
- (b) a Force Majeure Event or Eligible Change in Law Event occurs, either party may,

apply for relief from its obligations, extensions of time, claim compensation or claim a termination right under this Agreement to the extent provided in this Section 8 (Supervening Events). The **"Applicant"** means the party making such application.

8.2 Procedures Upon the Occurrence of a Supervening Event

The following procedure will apply if a Supervening Event occurs:

- (a) as soon as practicable, and in any event within five Business Days after the Applicant Has Knowledge that the Supervening Event has caused, or is reasonably likely to cause, an entitlement under this Section 8 (Supervening Events), the Applicant will give to the other party a notice ("**Supervening Event Notice**") identifying the particular Supervening Event and summarizing, to the extent the Applicant Has Knowledge, the consequences and the nature of the Applicant's claim;
- (b) within 10 Business Days after delivery by the Applicant of a Supervening Event Notice, to the extent the Applicant Has Knowledge, the Applicant will give to the other party:
 - (1) additional details, including available supporting documentation, in support of its claim; and
 - (2) if applicable, a detailed breakdown of all Direct Losses incurred or which will be incurred or other compensation or relief sought by Project Co, if it is the Applicant, as a result of the Supervening Event;
- (c) from time to time thereafter the Applicant will notify the other party if at any time it receives or becomes aware of any further information relating to the Supervening Event, giving details of that information to the extent that such information is new or renders information previously submitted materially inaccurate or misleading. In particular, a party claiming relief as a result of a Force Majeure Event will notify the other as soon as the Force Majeure Event has ceased and of the time when performance of its affected obligations can be resumed;

- (d) a party may make multiple but not duplicative claims in respect of a Supervening Event and both parties may make claims in respect of the same Supervening Event;
- (e) where the Authority is claiming the benefit of an Eligible Change in Law Event, Project Co will provide the Authority information reasonably requested in order to make its claim;
- (f) the Applicant must demonstrate:
 - (1) it could not have avoided such occurrence or the consequences of the Supervening Event by steps which it might reasonably be expected to have taken provided that, in the case of the Authority, the Authority is not required to take any steps that are referred to in Sections 2.6(a), 2.6(b) or 2.6(c);
 - (2) if applicable, the Supervening Event caused or will cause the Applicant to incur a Direct Loss, a delay in the Project Schedule or the need for relief from other obligations under this Agreement; and
 - (3) in the case of Project Co, it has complied with its mitigation obligations pursuant to Section 2.5 and in the case of the Authority, it has complied with its mitigation obligations pursuant to Section 2.6;
- (g) the Applicant will advise whether, in the Applicant's opinion, any amendments should be considered to this Agreement, any Material Contract or any Senior Financing Agreement as a result of the Supervening Event; and
- (h) the parties will meet within 15 Business Days of delivery of the Supervening Event Notice to consult and seek to agree to the effect of the Supervening Event and if the parties, within 10 Business Days following the meeting, have not agreed to the occurrence or the effect of the Supervening Event, either party may refer the question of whether a Supervening Event has occurred, whether the conditions in Section 8.2(f) above have been satisfied or the extent of relief or compensation to which the affected party is entitled, for resolution in accordance with the Dispute Resolution Procedure.

8.3 Project Co's Entitlements Upon Occurrence of a Compensation Event

Subject to Section 8.12, if at any time a Compensation Event has occurred and Project Co has given the Authority a Supervening Event Notice related thereto:

- (a) Project Co is relieved from any liability or consequence (including termination by the Authority) under this Agreement arising from any delay or failure in performing any of its obligations under or in connection with this Agreement;
- (b) the Service Payments will be calculated as if the Compensation Event had not occurred based on the reasonably expected performance of Project Co, except that Avoidable Costs and applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered as a result of the Compensation Event if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom;

- (c) the Authority will pay to Project Co compensation in respect of a Compensation Event calculated on the basis that Project Co will be placed in no better or worse position than it would have been in had a Compensation Event not occurred and taking into consideration the following (without duplication):
- (1) any Direct Losses (including the amount of any applicable insurance deductibles and calculated without netting out Insurance Receivables) resulting from the Compensation Event;
 - (2) any net increase or decrease in the costs of Project Co performing its obligations under this Agreement resulting from the Compensation Event; and
 - (3) the Service Payments payable to Project Co, taking into account the deductions pursuant to Section 8.3(b) above;
- except that:
- (4) Avoidable Costs and applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered as a result of the Compensation Event if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom; and
 - (5) no Indirect Losses will be taken into consideration;
- (d) concurrent with the payment of any compensation by the Authority under Section 8.3(c), Project Co will assign to the Authority its rights to all applicable Insurance Receivables (whether or not Project Co has made a claim); and
- (e) if the Compensation Event occurs prior to the Service Commencement Date, the Project Schedule will be amended and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Facility Move-in Schedule will be postponed by such time as is reasonable in the circumstances to take account of the effect of the delay caused by the Compensation Event, but the Expiry Date will not be extended.

8.4 Project Co's Entitlements Upon Occurrence of a Relief Event

Subject to Section 8.12, if at any time a Relief Event has occurred and Project Co has given the Authority a Supervening Event Notice related thereto:

- (a) Project Co is relieved from any liability or consequence (including termination by the Authority, except as provided for in this Section 8.4) under this Agreement arising from any delay or failure in performing any of its obligations under this Agreement, except that, with respect to a Relief Event occurring after Service Commencement, nothing will affect any entitlement of the Authority to make Deductions and the Authority will only be obligated to make Service Payments to the extent that the performance or other criteria

for Service Payments are met in accordance with the applicable provisions of this Agreement notwithstanding the Relief Event;

- (b) if the Relief Event occurs prior to the Service Commencement Date:
 - (1) the Project Schedule will be amended and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Facility Move-in Schedule will be postponed by such time as is reasonable in the circumstances to take account of the effect of the delay caused by the Relief Event, but the Expiry Date will not be extended;
 - (2) for the period that Service Commencement is delayed to a date after the Target Service Commencement Date (as it was prior to having been postponed pursuant to Section 8.4(b)(1) as a result of one or more of the Relief Events described in (b), (c) or (h) of the definition of Relief Event the Authority will pay to Project Co an amount equal to the Senior Debt Service Amount for such period less applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered as a result of the Relief Event if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement; and
 - (3) concurrent with the payment of any amount by the Authority pursuant to Section 8.4(b)(2), Project Co will assign to the Authority its rights to all applicable Insurance Receivables (whether or not Project Co has made a claim);
- (c) if the Relief Event in respect of the New Facility, or its effects, persists or is likely to persist for more than 180 days after the date a Supervening Event Notice is delivered by the Applicant, either party may at any time so long as such Relief Event is, or such effect is, continuing and subject to Section 14.2, terminate this Agreement by notice to the other party;
- (d) if the Authority gives notice to Project Co under Section 8.4(c) terminating this Agreement, Project Co will have the option either to accept such notice or to respond in writing on or before the date falling 10 Business Days after the date of receipt of such notice stating that it requires this Agreement to continue, in which case Project Co's rights to relief under this Section 8.4 in respect of the Relief Event will cease and the Authority's termination notice will be deemed null and void;
- (e) if Project Co gives notice to the Authority under Section 8.4(c) terminating this Agreement, the Authority will have the option either to accept such notice or to respond in writing on or before the date falling 10 Business Days after the date of receipt of such notice stating that it requires this Agreement to continue. If the Authority gives Project Co such response then:
 - (1) Project Co's termination notice will be deemed null and void and Project Co, insofar as it is able to do so, will continue to perform its obligations in accordance with the provisions of this Agreement;

- (2) the Relief Event will be deemed to constitute a Compensation Event occurring as of the date on which the Relief Event first occurred;
- (3) at any time so long as the Supervening Event referred to in Section 8.4(e)(2) is continuing, the Authority may terminate this Agreement by notice to Project Co; and
- (4) Project Co may at any time so long as the Supervening Event referred to in Section 8.4(e)(2) is continuing after a further period of 180 days after the date on which Project Co delivered the termination notice pursuant to Section 8.4(c) terminate this Agreement by notice to the Authority;
- (f) if this Agreement is terminated pursuant to this Section 8.4, Project Co will be entitled to compensation on such termination in accordance with Section 5 of Schedule 9 [Compensation on Termination]; and
- (g) Deductions made while Project Co is entitled to relief under this Section 8.4 will not be counted for the purposes of Sections 11.1(b) or 12.1(h) or Sections 6.7 or 6.8 of Schedule 4 [Services Protocols and Specifications].

8.5 Project Co's Entitlements Upon Occurrence of an Excusing Event

Subject to Section 8.12, if during the Operating Period an Excusing Event has occurred and Project Co has given the Authority a Supervening Event Notice related thereto:

- (a) Project Co is relieved from any liability or consequence (including termination by the Authority) under this Agreement arising from any delay or failure in performing any of its obligations; and
- (b) the Service Payments will be calculated as if the Excusing Event had not occurred based on the reasonably expected performance of Project Co, except that Avoidable Costs and applicable Insurance Proceeds and Insurance Receivables and insurance proceeds which Project Co would have recovered if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom.

8.6 Parties' Entitlements Upon Occurrence of a Force Majeure Event

Subject to Section 8.12, if at any time a Force Majeure Event has occurred and the Applicant has given the other party a Supervening Event Notice related thereto:

- (a) the Applicant is relieved from any liability or consequence (including termination by the Authority except as provided for in this Section 8.6) under this Agreement arising from any delay or failure in performing any of its obligations under this Agreement, except that nothing will affect any entitlement of the Authority to make Deductions and the Authority will only be obligated to make Service Payments to the extent that the performance or other criteria for Service Payments are met notwithstanding the Force Majeure Event;

- (b) if the Applicant is Project Co and the Force Majeure Event occurs prior to the Service Commencement Date, the Project Schedule will be amended and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Facility Move-in Schedule will be postponed by such time as is reasonable in the circumstances to take account of the effect of the delay caused by the Force Majeure Event, but the Expiry Date will not be extended;
- (c) if a Force Majeure Event occurs and it, or its effects, persists or is likely to persist for more than 180 days after the date a Supervening Event Notice is delivered by the Applicant, either party may at any time so long as such Force Majeure Event is, or such effect is, continuing, terminate this Agreement by notice to the other party;
- (d) if Project Co gives notice to the Authority under Section 8.6(c) terminating this Agreement, the Authority will have the option either to accept such notice or to respond in writing on or before the date falling 10 Business Days after the date of receipt of such notice stating that it requires this Agreement to continue. If the Authority gives Project Co such response then:
 - (1) Project Co's termination notice will be deemed null and void and Project Co, insofar as it is able to do so, will continue to perform its obligations in accordance with the provisions of this Agreement;
 - (2) the Force Majeure Event will be deemed to constitute a Compensation Event occurring as of the date the Force Majeure Event first occurred;
 - (3) at any time so long as the Compensation Event referred to in Section 8.6(d)(2) is continuing, the Authority may terminate this Agreement by notice to Project Co; and
 - (4) Project Co may at any time so long as the Compensation Event referred to in Section 8.6(d)(2) is continuing after a further period of 180 days after the date on which Project Co delivered the termination notice pursuant to Section 8.6(c), terminate this Agreement by notice to the Authority;
- (e) if this Agreement is terminated pursuant to Section 8.6(c) or Sections 8.6(d)(3) or 8.6(d)(4), Project Co will be entitled to compensation on such termination in accordance with Section 5 of Schedule 9 [Compensation on Termination]; and
- (f) Deductions made while Project Co is entitled to relief under this Section 8.6 will not be counted for the purposes of Sections 11.1(b) or 12.1(h) or Sections 6.7 or 6.8 of Schedule 4 [Services Protocols and Specifications].

8.7 Parties' Entitlements Upon Occurrence of an Eligible Change in Law Event

Subject to Section 8.12, if at any time an Eligible Change in Law Event has occurred and the Applicant has given the other party a Supervening Event Notice related thereto:

- (a) subject to Section 8.7(c), in the case of a Relevant Change in Law, Project Co will be entitled to compensation for Direct Losses and the Service Payments will be increased or decreased to compensate for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Services;
- (b) subject to Section 8.7(c), in the case of a Discriminatory Change in Tax Law Project Co or the Authority will be entitled to compensation for any revenue loss or revenue gain for Project Co and any Partner (as the case may be) and the Service Payments will be increased or decreased to compensate for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Services;
- (c) subject to Section 8.7(d) with respect to Allowable Capital Expenditures and to Section 8.7(e), any compensation payable or increase or decrease in the Service Payments in respect of an Eligible Change in Law Event will be calculated on the basis that Project Co will be placed in no better or worse position than it would have been in had such Eligible Change in Law Event not occurred and taking into consideration the following (without duplication):
- (1) any Direct Losses (calculated without netting out Insurance Receivables) resulting from the Eligible Change in Law Event;
 - (2) any net increase or decrease in the costs of Project Co performing the Services resulting from the Eligible Change in Law Event; and
 - (3) the Service Payments payable to Project Co,
- except that:
- (4) Avoidable Costs and applicable Insurance Proceeds and insurance proceeds which Project Co would have recovered if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement will be deducted therefrom; and
 - (5) no Indirect Losses will be taken into consideration other than as set out in Section 8.7(b) above,
- and concurrent with the payment of any compensation by the Authority under this Section 8.7(c), Project Co will assign to the Authority its rights to all applicable Insurance Receivables (whether or not Project Co has made a claim);
- (d) in the case of a Relevant Works Change in Law:
- (1) subject to Section 8.7(c), the Service Payments will be increased or decreased to compensate for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Services as a direct result of the Allowable Capital Expenditure in respect of such Relevant Works Change in Law; and

- (2) Project Co will be entitled to compensation from the Authority in an amount calculated by reference to the table set forth below as the Authority's share of the Allowable Capital Expenditure in respect of such Relevant Works Change in Law, taking into account the different applicable amounts of the Authority's share when the aggregate amount of such Allowable Capital Expenditures causes the Cumulative Allowable Capital Expenditure to be in more than one of the applicable provisions of such table (for greater certainty, the amounts listed below represent cumulative totals for the entire Operating Period and are not annual amounts):

Column 1	Column 2	Column 3	Column 4
Cumulative Allowable Capital Expenditure	Project Co share of Allowable Capital Expenditure (as a % of the incremental Allowable Capital Expenditure)	Authority's share of Allowable Capital Expenditure (as a % of the incremental Allowable Capital Expenditure)	Maximum cumulative Project Co share of the Cumulative Allowable Capital Expenditure
Applicable to the first			
Applicable to the next			
Applicable to the next			
Applicable to the next			
Applicable to amounts over			

- (e) in the case of an Input Tax Recoverability Change in Law:

- (1) the Authority will pay Project Co, and Project Co will be entitled to, any Additional Irrecoverable Tax resulting from the Input Tax Recoverability Change in Law; and
- (2) Project Co will pay the Authority, and the Authority will be entitled to, any Additional Recoverable Tax resulting from the Input Tax Recoverability Change in Law,

but in each case only to the extent necessary to leave Project Co in no better or worse position than before the Input Tax Recoverability Change in Law, provided however that Section 8.7(c) will not apply to an Input Tax Recoverability Change in Law.

8.8 Parties' Entitlements Upon Occurrence of a Change in Law

Without limiting Section 8.4, Section 8.5 or Section 8.7:

- (a) if compliance by Project Co with a Change in Law is outside the scope of, or inconsistent with, Project Co's obligations under this Agreement, or would mean a change in Project Co's obligations under this Agreement or a change in the scope or manner of carrying out the Project, such Change in Law will be deemed to constitute a Change having effect from the time that such Change in Law takes effect, except that Project Co will not be entitled to any payment or other compensation other than as set out in Section 8.4, Section 8.5 and Section 8.7;
- (b) except as otherwise provided in this Agreement, including in Section 8.4, Section 8.5 or Section 8.7, Project Co will not be entitled to any other payment or compensation or relief in respect of any Change in Law or the consequences thereof; and
- (c) nothing in Section 8.4, Section 8.5 or Section 8.7 will be interpreted as relieving Project Co of its obligation, following any and all Changes in Law, to perform its obligations under this Agreement in compliance with all Laws.

8.9 Labour Disputes

If Project Co Has Knowledge of an actual or potential labour dispute that may affect any of the Design, the Construction or the Services, Project Co will promptly:

- (a) give notice thereof to the Authority, including all relevant information related to the dispute of which Project Co Has Knowledge;
- (b) take all reasonable steps to mitigate the effects of such labour dispute on the performance of any of the Design, the Construction or the Services including by applying for relief to appropriate tribunals or courts; and
- (c) if not already received, apply for an essential services designation pursuant to Part 6 of the *Labour Relations Code* (British Columbia) for the facilities, productions and services that will be affected by the labour dispute.

Project Co acknowledges that if the labour dispute involves workers of a Project Contractor or Sub-Contractor, or of anyone employed by or through them, the Authority will not be required to provide any facilities, space or assistance in the Facility or on the Lands for the purposes of such workers or any applicable union.

8.10 Payments in Respect of Supervening Events

Payments between the parties and any adjustments to Service Payments in respect of Supervening Events will be made in accordance with Section 10 (Lump Sum Payments and Service Payment Adjustments).

8.11 Supervening Events Mitigated by Change

Nothing in this Agreement will limit the right of the Authority to perform or mitigate its obligations in respect of Supervening Events or the consequences of a Supervening Event by requiring a Change or Changes.

8.12 Delay in Notification

If the Supervening Event Notice or any required information is provided by an Applicant to the other party after the dates referred to in Section 8.2 (Procedures Upon the Occurrence of a Supervening Event), then without prejudice to any other rights or remedies of the other party under this Agreement:

- (a) the Applicant will not be entitled to any compensation, extension of time or relief from its obligations under this Agreement to the extent that the amount thereof was increased or the ability to mitigate was adversely affected as a result of such delay in providing such notice or information; and
- (b) if the period of delay is 6 months or more, the rights of the Applicant with respect to the applicable Supervening Event will be of no further force or effect.

8.13 Equivalent Project Relief

The parties acknowledge that Project Co will share with the Project Contractors, who will in turn share with Sub-Contractors, in accordance with the Project Contracts, certain benefits to Project Co derived from the rights of Project Co under, and subject to the obligations and limitations under, this Agreement including rights of Project Co under Section 8 (Supervening Events) (such rights, as qualified by such obligations and limitations, are in this Section collectively "**Project Co's Rights**"). Accordingly:

- (a) any circumstance affecting a Project Contractor or a Sub-Contractor which, if such circumstance had affected Project Co directly would have given rise to a claim by Project Co pursuant to Project Co's Rights will, for the purpose of this Agreement, be deemed to be a circumstance affecting Project Co in respect of which Project Co may claim under and subject to Project Co's Rights; and
- (b) amounts claimed by the Project Contractor or Sub-Contractor against Project Co in respect of any circumstance referred to in Section 8.13(a) above may be claimed by Project Co against the Authority under and subject to Project Co's Rights, but whether or not the Authority is liable for such amounts will be determined under this Agreement as if the circumstance had affected Project Co directly,

provided that:

- (c) all such claims will be made and administered by Project Co and no Project Contractor or Sub-Contractor will have any rights against the Authority, including under this Section 8.13;

- (d) in no event will the liability of the Authority under this Section 8.13 be greater than it would have been if Project Co had been directly affected by the circumstance referred to in Section 8.13(a) above; and
- (e) in no event will the Authority be liable under this Section 8.13 for any Direct Losses or other compensation that the Authority would not have been liable for if Project Co had been directly affected by the circumstance referred to in Section 8.13(a) above.

9. INDEMNITIES AND LIMITS ON LIABILITIES AND REMEDIES

9.1 Project Co's Obligation to Indemnify

Project Co will indemnify and keep the Authority and each Authority Indemnified Person indemnified at all times from and against all Direct Losses that any such Person may sustain in connection with:

- (a) any loss of or physical damage to property or assets of the Authority or any Authority Indemnified Person, or any claim made by one or more third parties (including for loss of or physical damage to property or assets), or any claim for, or in respect of, the death, personal injury, disease or illness of any Person, including any Authority Indemnified Person, arising by reason of any:
 - (1) negligent act or omission of Project Co;
 - (2) wilful misconduct of Project Co; or
 - (3) non-compliance by Project Co with any of the provisions of this Agreement or any document, instrument or agreement delivered to the Authority as required under this Agreement;
- (b) breach of any representation or warranty by Project Co under this Agreement;
- (c) any Project Co Hazardous Substances;
- (d) breach by Project Co of, or non-compliance by Project Co with, Permits or Laws, or the failure of Project Co to obtain all necessary Permits in accordance with this Agreement; or
- (e) any infringement or misappropriation of Intellectual Property rights of any Person by Project Co,

except to the extent caused, or contributed to, by non-compliance by the Authority with any provision of this Agreement or any document, instrument or agreement delivered to Project Co as required under this Agreement or any negligent act or omission, or any wilful misconduct, of the Authority or any Authority Person. For greater certainty, Section 4.4 applies to this Section 9.1. This Section 9.1 may be relied upon by the Authority Indemnified Persons and may be enforced directly by any of them against Project Co in the same manner and for the same purpose as if pursuant to a contractual indemnity directly between them and Project Co.

9.2 Conduct of Third Person Claims

This Section 9.2 will apply to the conduct of claims made by a third Person against a party having or claiming to have with respect to such third Person claim, the benefit of an indemnity or a right to compensation under this Agreement. The party having, or claiming to have, the benefit of the indemnity or right to compensation is referred to as the "**Beneficiary**" and the party from whom the indemnity or compensation is sought is referred to as the "**Indemnifier**". Accordingly, subject to the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Agreement:

- (a) if the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification or compensation under this Agreement in respect of the entire claim, the Beneficiary will give notice in writing to the Indemnifier as soon as reasonably practicable and in any event within 10 Business Days of receipt thereof;
- (b) the Indemnifier will be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier's own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary will give the Indemnifier all reasonable co-operation, access and assistance for the purposes of considering and resisting such claim;
- (c) in defending any claim described in Section 9.2(b) in which there is a conflict of interest between the Indemnifier and the Beneficiary, the Beneficiary may appoint independent legal counsel in respect of such claim and, if it is determined that the Beneficiary is entitled to indemnification by or compensation from the Indemnifier, all reasonable costs and expenses incurred by the Beneficiary in so doing will be included in the indemnity or compensation from the Indemnifier;
- (d) with respect to any claim conducted by the Indemnifier pursuant to Section 9.2(b) the Indemnifier will:
 - (1) keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
 - (2) demonstrate to the Beneficiary, at the reasonable request of the Beneficiary, that the Indemnifier has sufficient means to pay all costs and expenses that it may incur by reason of conducting the claim; and
 - (3) not pay or settle such claims without the consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
- (e) the Beneficiary may take conduct of any defence, dispute, compromise or appeal of the claim and of any incidental negotiations if:
 - (1) the Indemnifier is not entitled to take conduct of the claim in accordance with Section 9.2(b); or

- (2) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim within 10 Business Days of the notice from the Beneficiary under Section 9.2(a) or notifies the Beneficiary that it does not intend to take conduct of the claim; or
- (3) the Indemnifier fails to comply in any material respect with Section 9.2(d) above.

In the case of (3) above the Beneficiary may pay or settle any claim on such terms as it thinks fit (provided such settlement is in monetary terms only) and without prejudice to its rights and remedies under this Agreement. Otherwise the Beneficiary will not pay or settle such claims without the consent of the Indemnifier, such consent not to be unreasonably withheld or delayed;

- (f) the Beneficiary may at any time give notice to the Indemnifier that it is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise, settlement or appeal of any claim, or of any incidental negotiations, to which Section 9.2(b) above applies. On receipt of such notice the Indemnifier will promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and will provide to the Beneficiary all reasonable co-operation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Section 9.2(f) (for the sake of clarity, for reasons other than as provided in Sections 9.2(e)(2) or 9.2(e)(3)), then the Indemnifier will be released from any liability under its indemnity under Section 9.1 or its obligation to provide compensation, as the case may be; and
- (g) in response to any claim of infringement or misappropriation or alleged infringement or misappropriation of the Intellectual Property rights of any Person, Project Co may replace such infringing or allegedly infringing item provided that:
 - (1) the replacement is performed without additional cost to Authority; and
 - (2) the replacement has at least equal quality performance capabilities when used in conjunction with the Facility.

9.3 General Obligation to Pursue Third Person Recovery

If a party (the "**Paying Party**") has paid to the other party (the "**Receiving Party**") an amount in respect of any indemnity, Supervening Event or other liability hereunder (a "**Liability Payment**"), and the Receiving Party has a *bona fide* claim for recovery of any such Liability Payment from a third Person or under any insurance required pursuant to this Agreement, the Receiving Party will:

- (a) as directed by the Paying Party either:
 - (1) promptly make all reasonable efforts to pursue and recover such claim and provide evidence of such efforts to the Paying Party; or
 - (2) assign to the Paying Party the right to pursue and recover such claim and, at the Paying Party's cost, provide reasonable cooperation in connection with the pursuit and recovery of such claim; and

(b) if it subsequently recovers, or the Paying Party makes recovery on its behalf, (whether by payment, discount, credit, saving, relief or other benefit or otherwise) an amount which is directly referable to the fact, matter, event or circumstances giving rise to the payment of the Liability Payment, forthwith repay to the Paying Party an amount equal to the lesser of:

- (1) an amount equal to the sum recovered (or of the value of the recovery whether by discount, credit, saving, relief or otherwise) less any out of pocket costs and expenses properly incurred by the Receiving Party in recovering such sum; and
- (2) the Liability Payment,

provided that the Paying Party will be repaid only to the extent that the amount of such recovery plus the Liability Payment exceeds the total loss or liability of the Receiving Party in respect of the fact, matter or circumstance giving rise to the Liability Payment.

For greater certainty, the above reference to a “third Person” will not include, in the case where the Authority is the Paying Party, Project Co and Project Co Persons and their respective employees, directors, officers and agents and will not include, in the case where Project Co is the Paying Party, the Authority and the Authority Indemnified Persons.

9.4 Waiver of Remedies

No failure to exercise, and no delay in exercising, any right or remedy under this Agreement will be deemed to be a waiver of that right or remedy. No waiver of any breach of any provision of this Agreement will be deemed to be a waiver of any subsequent breach of that provision or of any similar provision.

9.5 Remedies Cumulative

Subject to Sections 9.6, 9.7 and 9.8:

- (a) the rights and remedies of the parties under this Agreement are cumulative and are in addition to and not in substitution for any other rights and remedies available at law or in equity or otherwise;
- (b) a party will not be prevented from enforcing a right or remedy on the basis that another right or remedy hereunder deals with the same or similar subject matter; and
- (c) no single or partial exercise by a party of any right or remedy precludes or otherwise affects the exercise of any other right or remedy to which that party may be entitled.

9.6 Limitation on Authority’s Remedies

The Authority’s remedies in respect of any failure by Project Co:

- (a) to achieve Service Commencement by the Target Service Commencement Date or the Longstop Date will be limited to the Authority’s rights pursuant to Section 12.4 (Authority

Termination Right) and Section 11.2 (Delay Costs) of Schedule 2 [Design and Construction Protocols]; and

- (b) to perform the Services in accordance with this Agreement will be limited to Deductions in accordance with Schedule 8 [Payments],

provided that nothing in this Section 9.6 will limit the Authority's right to:

- (c) claim, on or after a termination of this Agreement, costs, losses, damages and expenses suffered or incurred by the Authority as a result of rectifying or mitigating the effects of any breach of this Agreement by Project Co except to the extent recovered by the Authority under this Agreement or taken into account to reduce any compensation payable by the Authority pursuant to Schedule 9 [Compensation on Termination];
- (d) make a claim for indemnification pursuant to Section 9.1;
- (e) deliver to Project Co a Dispute Notice or a notice of default or termination pursuant to Section 12 and pursue all remedies in respect thereof; or
- (f) pursue any other express remedy available to the Authority under this Agreement or any equitable remedy, including injunctive relief and specific performance.

9.7 Limitation on Project Co's Remedies

To the extent Project Co has claimed for relief or compensation for a Supervening Event, pursuant to Section 8, Project Co may not make any further claim against the Authority for costs, losses, damages or expenses incurred by Project Co, or for any other relief, in respect of any such events provided that nothing in this Section 9.7 will limit Project Co's right to:

- (a) deliver to the Authority a Dispute Notice or a notice of default or termination pursuant to Section 13 (Authority Events of Default) and pursue all remedies in respect thereof; or
- (b) pursue any other express remedy available to Project Co under this Agreement or any equitable remedy, including injunctive relief and specific performance.

9.8 Limits on Monetary Compensation

Every right to claim compensation or indemnification or reimbursement under this Agreement will be construed so that recovery is without duplication to any other amount recoverable under this Agreement. Neither party will be entitled to make any claim against the other party for compensation, indemnification or reimbursement other than as provided under this Agreement.

9.9 No Liability for Indirect Losses

Unless specifically allowed in this Agreement, neither party to this Agreement will be liable to the other party, whether in contract or in tort or on any other basis whatsoever, for any Indirect Losses suffered or incurred by that other party.

9.10 Authority's Right of Set Off

The Authority may set off any amounts owing by Project Co to the Authority under this Agreement against payments due by the Authority to Project Co under this Agreement provided that in respect of Termination Payments payable under Sections 2 or 5 of Schedule 9 [Compensation on Termination] such set off will be only to the extent that after any such amount has been set off, such Termination Payment made would be an amount not less than the Senior Debt Termination Amount.

9.11 Project Co's Right of Set Off

Project Co may set off any amounts owing by the Authority to Project Co under this Agreement against any payments due by Project Co to the Authority under this Agreement.

9.12 Undisputed Amounts and Interest on Disputed Amounts

A party will pay any undisputed portion of any disputed amount payable to the other party in accordance with this Agreement but any disputed portion or amount will not be payable until the Dispute is resolved in accordance with the Dispute Resolution Procedure.

If payment of any amount payable under this Agreement is delayed while the matter is in Dispute, upon resolution of the Dispute, interest will be payable on any amount determined payable pursuant to the Dispute Resolution Procedure and will be calculated at the Prime Rate compounded monthly from the time such amount became payable under this Agreement until paid.

9.13 Interest on Overdue Amounts

If payment of any amount payable under this Agreement is not made when due (including Termination Payments payable pursuant to Schedule 9 [Compensation on Termination]), interest will be payable on such amount at the Default Rate and will be calculated from the date due under this Agreement until paid, compounded monthly. The party to whom payment is owed and overdue will notify the other party at least monthly of the overdue amount and the accrued interest on that amount.

10. LUMP SUM PAYMENTS AND SERVICE PAYMENT ADJUSTMENTS

10.1 Payments

To the extent a party:

- (a) is entitled to payment from the other party under this Agreement, including in respect of a Change under Section 7 (Changes, Minor Works and Innovation Proposals), a Supervening Event under Section 8 (Supervening Events) or an indemnification claim under Section 9 (Indemnities and Limits on Liabilities and Remedies); or
- (b) is entitled to share in a benefit and to receive payment from the other party under this Agreement, including in respect of a Refinancing Gain under Section 5 (Financing of the Project), Innovation Proposal under Section 7 (Changes, Minor Works and Innovation Proposals) or Eligible Change in Law Event under Section 8 (Supervening Events),

the affected or entitled party may make written demand for such payments from time to time after being entitled to payment and in respect of any Direct Losses, after such Direct Losses have been incurred and in respect of any shared benefit, after receipt by the other party of the shared benefit, and payment will be made in accordance with this Section 10.

If the Authority is obligated to compensate, reimburse or otherwise pay Project Co, the Authority may in its discretion make such payment by lump sum payment or by payments that reasonably match the cash outlays of Project Co.

If Project Co is obligated to compensate, reimburse or otherwise pay the Authority, the Authority may in its discretion, require Project Co to make such payment:

- (c) by a lump sum payment, up to a maximum lump sum payment of \$1,000,000 (Index Linked) without the consent of Project Co, and any greater amount with the consent of Project Co, acting reasonably; or
- (d) by payments that reasonably match the cash inflows to Project Co or the averted cash outlays.

Lump sum payments and payments that reasonably match cash inflows, cash outlays or averted cash outlays will be due and payable within 30 days of delivery of written demand supported by all relevant information.

The parties may agree to any other basis for payment.

10.2 Financing of Lump Sum Payment Amounts

If the Authority is obligated to compensate, reimburse or otherwise pay Project Co and exercises its discretion to do so by a lump sum payment in accordance with Section 10.1 (Payments), at the Authority's request Project Co will use all reasonable efforts to obtain the financing required to make such payment on the best terms reasonably available and, to the extent that Project Co is able to obtain such financing, there will be a corresponding increase made to the Service Payments in accordance with Section 10.3 (Adjustments to Service Payments). The Authority will:

- (a) promptly pay to Project Co an amount equal to the reasonable out-of-pocket expenses incurred by Project Co in seeking such financing provided that the Authority approved such expenses prior to Project Co incurring them; and
- (b) provide concurrent interim financing of any expenditures and costs to be incurred by Project Co until the earlier of the date on which such financing is obtained or payment is made pursuant to Section 10.1 (Payments).

The Authority acknowledges that the Senior Lenders have no obligation to provide the financing referred to in this Section 10.2 or to subordinate or share their security.

10.3 Adjustments to Service Payments

Subject to the Authority's discretion for the basis of payment under Section 10.1 (Payments) or the parties' agreement to another basis of payment under Section 10.1 (Payments), if either party gives

notice to the other party that it wishes the parties to consider whether an entitlement to payment under this Agreement is more efficiently effected by adjustments (both increases and decreases) to Service Payments, or if this Agreement requires that an entitlement be effected by such adjustments:

- (a) within 10 Business Days after such notice or after the determination that Service Payments are required to be adjusted, Project Co will give notice to the Authority of the proposed adjustments to be made to the Service Payments to achieve the objectives and outputs set out in Section 10.3(b). Such proposed adjustments will be ascertained by entering the relevant cost adjustments and losses into the Financial Model with effect from the relevant date determined in accordance with Section 10.3(c);
- (b) the adjustments to the calculation of the Service Payments will be determined so that upon comparing the output of the Financial Model as at the adjustment date (after updating the Financial Model to reflect actual performance to date) before and after the proposed adjustments to Service Payments, and taking into account the impact of such adjustments on the economics of the Project as reflected in the Financial Model, the timing of liability for taxation and the time when the adjustments to the Service Payments will take effect, such comparison of the output from such Financial Model shows that:
 - (1) the Equity IRR in respect of equity subscribed in and Junior Debt advanced to Project Co in accordance with the Financial Model prior to the Service Payment adjustment will be unchanged except to the extent required to reflect:
 - (A) any material change in the risk profile of the Project arising in connection with the circumstance giving rise to the adjustment; or
 - (B) any benefit to the parties including in connection with a Refinancing Gain or Innovation Proposal; and
 - (2) Project Co would not, by reason of the effect of the occurrence of the adjustment or the consequential change in cash flow during the Term as shown in the Financial Model (as adjusted), be placed, in respect of any of the Senior Financing Agreements, in a position worse than it would have been in if the change had not occurred;
- (c) the relevant date for adjustments to the Service Payments is:
 - (1) in the case of an adjustment occurring before the Service Commencement Date, the Service Commencement Date, unless otherwise agreed or specified in Schedule 6 [Changes, Minor Works and Innovation Proposals]; or
 - (2) in the case of an adjustment occurring after the Service Commencement Date, the start of the next Payment Period in the Financial Model falling after the completion or implementation of the adjustments is achieved;
- (d) if within 10 Business Days after Project Co gives notice of the proposed adjustments the parties agree that the entitlement to payment should be effected by adjustments to the Service Payments, or if this Agreement requires that the entitlement be effected by such

adjustments, the parties will implement such adjustments and update the Financial Model accordingly; and

- (e) if completion or implementation of the adjustments is delayed beyond the scheduled date for completion or implementation by reference to which the Financial Model has been re-run in accordance with this Section 10.3 other than delay resulting from an audit under Section 10.4, the date of adjustment to the Service Payments payable by the Authority will be delayed by a period equal to the delay in the completion or implementation of the required adjustments.

10.4 Audit of Financial Model

Prior to implementing any adjustments to the Service Payments contemplated in Section 10.3, the Authority may, at its own expense, review and audit the revised Financial Model prepared by Project Co and Project Co will provide such information as is reasonably required by the Authority to conduct such audit.

11. AUTHORITY'S STEP-IN RIGHTS

11.1 Authority's Step-in Rights

If:

- (a) the Authority reasonably considers that a breach by Project Co of any obligation under this Agreement or an Event:
 - (1) is likely to create an immediate and serious threat to the health or safety of any Facility User, any property, the environment or the reputation, integrity of, or public confidence in, the Facility or any operations related to the Facility; or
 - (2) is prejudicial to the ability to carry on Authority Activities and the Intended Uses to a material degree; or
- (b) Project Co accumulates Deductions of:
 - (1) \$20,000 (Index Linked) or more in any month;
 - (2) \$35,000 (Index Linked) or more in any two consecutive month period;
 - (3) \$75,000 (Index Linked) or more in any six consecutive month period,

then the Authority, acting reasonably may either:

- (c) if it considers that there is sufficient time and that it is likely that Project Co will be willing and able to provide assistance, require Project Co by notice to take such steps as are necessary or expedient to mitigate or rectify such state of affairs including, if applicable due to breach of any Project Contract or Sub-Contract, suspension of the Project Contractor or Sub-Contractor, and Project Co will use all reasonable efforts to comply with the Authority's requirements as soon as reasonably practicable; or

- (d) if it considers there is not sufficient time, or that Project Co is not likely to be willing and able to take the necessary steps, take such steps as it considers are appropriate (either itself or by engaging others) to mitigate or rectify such state of affairs and to ensure performance of the relevant Services to the standards required by this Agreement (or as close as possible to those standards as the circumstances permit). The Authority will carry out such steps as quickly as is practicable, and in such manner as will minimize interference with Project Co's performance of its obligations under this Agreement.

Project Co will ensure that the provisions contained in all applicable Sub-Contracts will not prevent or inhibit the Authority from exercising its rights under this Section 11.

11.2 Authority's Rectification Rights

If the Authority gives notice to Project Co under Section 11.1(c) and Project Co either:

- (a) does not confirm, within five Business Days of such notice, or such shorter period as is appropriate in the case of an emergency, that it is willing to take such steps as are required in such notice or present an alternative plan to the Authority to mitigate, rectify and protect against such circumstances that the Authority may, within a further five Business Days, accept or reject, acting reasonably; or
- (b) fails to take the steps as are referred to or required in such notice or accepted alternate plan within such time as set out in such notice or accepted alternate plan or within such time as the Authority, acting reasonably, will stipulate,

then the Authority may take such steps as it considers necessary or expedient to mitigate, rectify or protect against such circumstances either itself or by engaging others to take any such steps. Such steps may include the partial or total suspension of the right and obligation of Project Co to provide the relevant Services, but only for so long as the circumstances referred to in Section 11.1(a) subsist. If the circumstances referred to in Section 11.1(a) no longer subsist or Project Co has proposed a plan acceptable to the Authority, acting reasonably, for mitigating, rectifying and protecting against the circumstances that caused the Deductions thresholds set out in Section 11.1(b) to have been reached, any suspension of the right and obligation of Project Co to provide any Services will cease and such right and obligation will once again be in full force and effect.

11.3 Notice of Facility Change

The Authority will notify Project Co of any Facility Change which the Authority intends to make pursuant to the exercise of the Authority's rights under Section 11.1(d) or Section 11.2 and provide Project Co a reasonable opportunity, taking into account all the circumstances, to comment on the proposed Facility Change. In making such Facility Change, the Authority will reasonably consider comments received in a timely manner from Project Co on the proposed Facility Change.

11.4 No Effect on Project Co's Design and Construction Responsibility

The exercise by the Authority of any of its rights under this Section 11 will not reduce or affect in any way Project Co's responsibility under Section 4.1 of Schedule 2 [Design and Construction Protocols].

11.5 Allocation of Costs for Authority Actions

To the extent that any of the circumstances set out in Section 11.1 arise as a result of any breach by Project Co of its obligations under this Agreement, then Project Co will pay the Authority the amount of all direct costs and expenses reasonably incurred by the Authority in exercising its rights under Section 11.1 or Section 11.2 and an additional mark-up of 20% of such costs and expenses in respect of indirect costs and overhead not otherwise directly attributable to the exercise of such rights. In all other cases, any actions of the Authority under Sections 11.1 and 11.2 will constitute a Compensation Event.

12. PROJECT CO EVENTS OF DEFAULT

12.1 Project Co Events of Default

For the purposes of this Agreement, "**Project Co Event of Default**" means any of the following events or circumstances:

- (a) at any time after the Service Commencement Date the occurrence of a Project Co Material Breach that is not remedied in accordance with Section 12.3 including in accordance with the program for remediation under that Section, or the occurrence of a Project Co Material Breach for which a program for remediation has not been produced by Project Co in accordance with Section 12.3;
- (b) the occurrence of a Project Co Insolvency Event;
- (c) Project Co abandons the Project, other than pursuant to its right to suspend performance under Section 13.3 (Project Co's Options) or due to a Supervening Event;
- (d) Service Commencement does not occur on or before the Longstop Date;
- (e) at any time after 12 months prior to the Longstop Date it is finally determined pursuant to the Dispute Resolution Procedure that the Service Commencement Date is not reasonably expected to occur on or before the Longstop Date;
- (f) Project Co breaches Section 16.1 or a Change in Control occurs which is prohibited by Section 16.2;
- (g) at any time after the Service Commencement Date Project Co breaches its obligations under this Agreement (other than as a consequence of a breach by the Authority of its obligations under this Agreement) which results in the criminal conviction or a conviction under the *Workers Compensation Act* (British Columbia) against Project Co or any Project Co Person or the Authority (an "**H&S Conviction**") except that:
 - (1) an H&S Conviction of Project Co, a Project Co Person or the Authority will not constitute a Project Co Event of Default if, within 90 days from the date of the H&S Conviction (whether or not the H&S Conviction is subject to an appeal or any further judicial process), the involvement in the Project of each relevant Project Co Person is terminated or Project Co takes such other action against

each such Project Co Person as is acceptable to the Authority acting reasonably; and

- (2) in determining whether to exercise any right of termination for a Project Co Event of Default pursuant to this Section 12.1(g) the Authority will:
 - (A) act in a reasonable and proportionate manner having regard to such matters as the gravity of the offence and the identity of the Person committing the act leading to the H&S Conviction; and
 - (B) give all due consideration, where appropriate, to action other than termination of this Agreement;
- (h) at any time after the Service Commencement Date Project Co accumulates Deductions of \$2,000,000 (Index Linked) or more in any 12 consecutive month period during the Operating Period; or
- (i) if such consent is required under Section 5.3 (Consent Required for Refinancing), Project Co carries out a Refinancing without the Authority's consent,

unless caused by non-compliance by the Authority with any provision of this Agreement or any document, instrument or agreement delivered to Project Co as required under this Agreement or any negligent act or omission, or any wilful misconduct, of the Authority or any Authority Person.

12.2 Notification

Project Co will notify the Authority of the occurrence, and details, of any Project Co Event of Default and of any event or circumstance which is likely, with the passage of time or otherwise, to constitute or give rise to a Project Co Event of Default, in either case promptly when Project Co Has Knowledge of its occurrence.

12.3 Project Co Material Breach Cure and Remedial Program

After the occurrence of a Project Co Material Breach and while it is subsisting, the Authority may serve a notice on Project Co specifying in reasonable detail the type and nature of the Project Co Material Breach and:

- (a) Project Co will remedy such Project Co Material Breach referred to in such notice (if it is continuing) within 20 Business Days of such notice; or
- (b) if either the Authority (as set out in its notice) or Project Co reasonably considers that a Project Co Material Breach cannot reasonably be remedied within 20 Business Days of such notice, Project Co will deliver to the Authority within 10 Business Days of such notice a reasonable program (set out, if appropriate, in stages) for remedying the Project Co Material Breach. The program will specify in reasonable detail the manner in, and the latest date by, which the Project Co Material Breach is proposed to be remedied.

If Project Co puts forward a program in accordance with Section 12.3(b), the Authority will have 10 Business Days from receipt of the program within which to notify Project Co that the Authority, acting

reasonably, does not accept the program, failing which the Authority will be deemed to have accepted the program. If the Authority notifies Project Co that it does not accept the program as being reasonable, the parties will use all reasonable efforts within the following five Business Days to agree to any necessary amendments to the program put forward. In the absence of an agreement within such five Business Days, the question of whether the program (as it may have been amended by agreement) will remedy such Project Co Material Breach in a reasonable manner and within a reasonable time period (and, if not, what would be a reasonable program) may be referred by either party for resolution in accordance with the Dispute Resolution Procedure.

12.4 Authority Termination Right

If:

- (a) a Project Co Material Breach is not remedied before the expiry of the period referred to in Section 12.3(a) and no program has been put forward by Project Co under Section 12.3(b);
- (b) Project Co puts forward a program pursuant to Section 12.3(b) which has been accepted by the Authority (including after agreement under Section 12.3 to amendments to the program) or has been determined to be reasonable pursuant to the Dispute Resolution Procedure and Project Co fails to achieve any material element of the program or the end date for the program, as the case may be;
- (c) any program put forward by Project Co pursuant to Section 12.3(b) is rejected by the Authority as not being reasonable, and, if such rejection is disputed by Project Co, the Dispute Resolution Procedure does not find against that rejection; or
- (d) any Project Co Event of Default other than a Project Co Material Breach occurs,

then the Authority may (if the Project Co Event of Default continues unwaived and unremedied), subject to the terms of the Lenders' Remedies Agreement, terminate this Agreement by notice to Project Co. The right of the Authority to terminate this Agreement under this Section 12.4 is in addition, and without prejudice, to any other right which the Authority may have in connection with Project Co's defaults hereunder.

For the purposes of Section 12.4(b), if Project Co's performance of the program is adversely affected by the occurrence of a Supervening Event or a breach by the Authority of its obligations under this Agreement, then, subject to Project Co complying with the mitigation and other requirements in this Agreement concerning such events, the time for performance of the program or any relevant element of it will be deemed to be extended by a period equal to the delay caused by such events which is agreed by the parties or determined in accordance with the Dispute Resolution Procedure.

12.5 The Authority's Costs

Project Co will reimburse the Authority for all reasonable costs incurred by the Authority in exercising any of its rights (including any relevant increased administrative expenses and actual legal expenses) under this Section 12 (Project Co Events of Default).

13. AUTHORITY EVENTS OF DEFAULT

13.1 Authority Events of Default

For the purposes of this Agreement, "**Authority Event of Default**" means any of the following events or circumstances:

- (a) a failure by the Authority to pay any amount due and owing to Project Co under this Agreement on the due date (which amount is not being disputed in good faith) and the Authority has not remedied such failure to pay within 10 Business Days' of notice from Project Co;
- (b) except as provided for in Section 13.1(a), a breach, or series of breaches, by the Authority of any term, covenant or undertaking to Project Co, or any representation or warranty made by the Authority to Project Co in this Agreement is incorrect when made, the consequence of which:
 - (1) has an adverse effect on the performance of the Design, the Construction or the Services; or
 - (2) results in any provision of this Agreement being unenforceable against the Authority,
 and as a result thereof Project Co is reasonably likely to be materially deprived of the benefit of this Agreement;
- (c) if any material part of the New Facility, the portion of the Lands on which the Facility is situated, or any interest in Project Co or any Partner or any material part of the Other Site Facilities is expropriated by any Governmental Authority and as result thereof Project Co is reasonably likely to be materially deprived of the benefit of this Agreement;
- (d) if a Governmental Authority requires a sum of money to be set aside or otherwise paid pursuant to Section 48 of the *Hospital Act* (British Columbia) with the result that Project Co does not have sufficient funds to fulfill its obligations under Section 6.3 or 6.4 and the Authority does not pay a like sum to Project Co within five Business Days of demand therefor in order for Project Co to carry out such obligations;
- (e) if the Guarantee is or becomes, or is held to be, unenforceable, invalid, void or otherwise ceases to be in full force and effect; or
- (f) the Authority breaches Section 16.4 (Limitations on Assignment of Project by Authority).

13.2 Notification

The Authority will notify Project Co of the occurrence, and details, of any Authority Event of Default and of any event or circumstance which is likely, with the passage of time or otherwise, to constitute or give rise to an Authority Event of Default, in either case promptly on the Authority Having Knowledge of its occurrence.

13.3 Project Co's Options

After the occurrence of an Authority Event of Default and while an Authority Event of Default is continuing, Project Co may, at its option exercise one or more of the following, as applicable:

- (a) in respect of the Design and the Construction prior to the Service Commencement Date, suspend performance by it of its Design and Construction obligations under this Agreement but not suspend performance by it of its Services obligations until such time as the Authority has demonstrated to the reasonable satisfaction of Project Co that it will perform and is capable of performing its obligations under this Agreement and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Facility Move-in Schedule will be extended by the time such suspension is in effect;
- (b) in the case of an Authority Event of Default under Section 13.1(a), suspend performance by it of its obligations under this Agreement until the Authority has remedied such Authority Event of Default and the Target Service Commencement Date, the Longstop Date and the dates for move-in as set out in the Facility Move-in Schedule will be extended by the time such suspension is in effect and such additional time as may be reasonably required to return to normal operations following such suspension;
- (c) in the case of an Authority Event of Default under Sections 13.1(a), 13.1(b) or 13.1(c), serve notice on the Authority of the occurrence specifying details of such Authority Event of Default and if the relevant matter or circumstance has not been rectified or remedied by the Authority or otherwise within 20 Business Days of such notice (or in the case of an Authority Event of Default under Section 13.1(b) or 13.1(c) such longer period as is reasonably required for the Authority to rectify or remedy such Authority Event of Default as long as the Authority is diligently pursuing such rectification or remedy), Project Co may serve a further notice on the Authority terminating this Agreement with immediate effect; or
- (d) in the case of an Authority Event of Default under Section 13.1(d), 13.1(e) or 13.1(f), terminate this Agreement by notice to the Authority.

13.4 Project Co's Costs

The Authority will reimburse Project Co for all reasonable costs incurred by Project Co in exercising any of its rights (including any relevant increased administrative expenses, interest expenses during Construction and actual legal and other expenses) under this Section 13 (Authority Events of Default).

14. PROCEDURE ON TERMINATION

14.1 Compensation on Termination

If this Agreement is terminated pursuant to its terms, the Authority will pay compensation to Project Co in accordance with Schedule 9 [Compensation on Termination].

14.2 Transfer to the Authority of Assets, Contracts, etc.

On or promptly after the Termination Date:

- (a) if prior to the Service Commencement Date:
 - (1) in so far as any transfer will be necessary to fully and effectively transfer property to the Authority, Project Co will transfer to, and there will vest in, the Authority (or any New Project Co as may be appointed by the Authority) free from all financial encumbrances:
 - (A) such part of the Facility as has been constructed on or has become affixed to the Lands; and
 - (B) all construction materials on-hand to be affixed to the Lands or otherwise used in the Facility; and
 - (2) if the Authority so elects:
 - (A) the construction plant and equipment will remain available to the Authority or the New Project Co for the purposes of completing the Design and Construction; and
 - (B) all other Project related plant and all materials on or near the Lands will remain available to the Authority or the New Project Co for the purposes of completing the Design and Construction,

subject to payment by the Authority of the Design-Builder's reasonable charges, and
- (b) if the Authority so elects, Project Co will cause any or all of the Project Contracts to be novated or assigned to the Authority, provided that:
 - (1) Project Co will not be obligated to assign to the Authority any of Project Co's rights to claim against the applicable Project Contractor that arose under such Project Contract prior to the date of such novation or assignment; and
 - (2) if termination occurs under Section 13.3 (Project Co's Options) the consent of the applicable Project Contractor will be required;
- (c) Project Co will, or will cause any Material Contract Party to, offer to sell to the Authority at the Fair Market Value, free from any security interest all or any part of the stocks of material and other assets, road vehicles, spare parts and other moveable property owned by Project Co or any Material Contract Party and reasonably required by the Authority in connection with the operation of the Facility or the provision of the Services;
- (d) Project Co will deliver to the Authority (to the extent not already delivered to the Authority):

- (1) all existing designs, plans and other documents produced in connection with the New Facility and in the control of Project Co;
- (2) one complete set of existing "as built drawings" showing all alterations made to the New Facility since the commencement of operation of the New Facility; and
- (3) one complete set of existing up to date maintenance, operation and training manuals for the New Facility,

subject to reasonable generally applicable third party licensing terms;

- (e) Project Co will use all reasonable efforts to ensure that the benefit of existing Project Intellectual Property and all warranties in respect of mechanical and electrical plant and equipment used or made available by Project Co under this Agreement and included in the Facility but not previously assigned or licensed to the Authority are assigned, licensed or otherwise transferred to the Authority;
- (f) to the extent permitted by Law, Project Co will assign to the Authority (or any New Project Co as may be appointed by the Authority) all Permits;
- (g) Project Co will deliver to the Authority all records required to be kept by Project Co hereunder (Project Co having the right to retain copies thereof) unless such documents are:
 - (1) required by Law to be retained by Project Co or a Project Contractor or Sub-Contractor, in which case complete copies will be delivered to the Authority; or
 - (2) privileged from production pending resolution of any outstanding Dispute, in which case such records will be delivered forthwith upon resolution of such Dispute, provided that any records that are necessary for the performance of the Design, the Construction or the Services will be delivered to the Authority no later than the Termination Payment Date; and
- (h) return to the Authority all Confidential Information of the Authority within the possession or control of Project Co or any Project Contractor or Sub-Contractor.

Project Co will ensure that provision is made in all applicable contracts to ensure that the Authority will be in a position to exercise its rights, and Project Co will be in a position to comply with its obligations, under this Section 14.2 without additional payment or compensation to any Person.

14.3 Transitional Arrangements

Project Co will:

- (a) on request by the Authority, for a period not to exceed three months after the Termination Date:
 - (1) co-operate fully with the Authority and any successor providing to the Authority services in the nature of any of the Services or any part of the Services to

achieve a smooth transfer of the manner in which the Authority obtains services in the nature of the Services and to avoid or mitigate in so far as reasonably practicable any inconvenience or any risk to the health and safety of Facility Users; and

- (2) continue to provide the Services or any part of the Services required by the Authority and the Authority will pay to Project Co a reasonable price for such services determined with reference to Project Co's price for such Services prior to the Termination Date;
- (b) subject to Section 14.3(a), as soon as practicable following the Termination Date remove from the Lands all property of Project Co or any Project Co Person that is not acquired by the Authority pursuant to Section 14.2 (or not belonging to the Authority) and if it has not done so within 60 days after any notice from the Authority requiring it to do so the Authority may (without being responsible for any loss, damage, costs or expenses) remove and sell any such property and will hold any proceeds less all costs incurred to the credit and direction of Project Co;
- (c) subject to Section 14.3(a), on the Termination Date deliver to the Authority:
 - (1) all keys, access codes or other devices required to operate the Facility in the control of Project Co; and
 - (2) any Project Intellectual Property required to be delivered by Project Co pursuant to Section 14.2(e);
- (d) subject to Section 14.3(a), as soon as practicable after the Termination Date, vacate, and cause the Project Co Persons to vacate, those parts of the Facility and of the Lands over which Project Co has control and occupation and will leave such parts of the Lands and the Facility in a safe, clean and orderly condition; and
- (e) comply with all requirements of Appendix 4C [Handback Requirements].

14.4 Project Co to Cooperate

If the Authority wishes to conduct a competition prior to the Expiry Date with a view to entering into an agreement for the provision of services (which may or may not be the same as, or similar to, the Services or any of them) following the expiry of this Agreement, Project Co will prior to the Expiry Date co-operate with the Authority fully in such competition process including by:

- (a) providing any information in Project Co's control or possession which the Authority may reasonably require to conduct such competition except that information which is commercially sensitive to Project Co or a Project Co Person (and, for such purpose commercially sensitive means information which would if disclosed to a competitor of Project Co or a Project Co Person give that competitor a competitive advantage over Project Co or the Project Co Person and thereby prejudice the business of Project Co or the Project Co Person); and

- (b) assisting the Authority by providing any participants in such competition process with access to the Lands and the Facility provided such access does not affect the Services in a way that results in any reduction in Service Payments.

Project Co will be entitled to reimbursement for all reasonable out of pocket expenses and internal costs incurred in connection with the foregoing services.

14.5 Continued Performance

Subject to Project Co's rights of suspension under Sections 13.3(a) and 13.3(b) (Project Co's Options) and subject to the provisions of this Section 14, the parties will continue to perform their obligations under this Agreement (including the Authority continuing to make Service Payments) notwithstanding the giving of any notice of default or notice of termination.

15. DISPUTE RESOLUTION

15.1 Procedure

Except as otherwise provided in this Agreement, any Dispute will be resolved in accordance with, and the parties will comply with, the Dispute Resolution Procedure set out in Schedule 13 [Dispute Resolution Procedure].

15.2 Undisputed Amounts

A party will pay any undisputed portion of any disputed amount to the other party in accordance with this Agreement but any disputed portion or amount will not be payable until the Dispute is resolved as aforesaid.

16. ASSIGNMENT/CHANGE IN CONTROL

16.1 Limitations on Assignment of Project by Project Co

Project Co will not assign, transfer or otherwise dispose of any interest in this Agreement or a Project Contract except:

- (a) as security, substantially in a form approved by the Authority, acting reasonably, prior to its grant for any loan made to Project Co under any Senior Financing Agreement and provided the Senior Lenders enter into the Lenders' Remedies Agreement;
- (b) in connection with the exercise of rights of the Senior Lenders under the Senior Financing Agreements in accordance with the Lenders' Remedies Agreement;
- (c) [INTENTIONALLY DELETED]; or
- (d) otherwise:
 - (1) prior to the day (the "**Transfer Restriction Date**") that is one year after the Service Commencement Date, with the written consent of the Authority, which may be given or withheld in the Authority's discretion, and

- (2) after the Transfer Restriction Date, with the written consent of the Authority, which will not be unreasonably withheld or delayed,

provided that in the case of an assignment, transfer or disposal permitted by Sections 16.1(b), 16.1(c) or 16.1(d) above the assignee or transferee assumes all the obligations of Project Co under this Agreement.

Notwithstanding any other provision of this Agreement, Project Co will not assign, transfer or otherwise dispose of any interest in this Agreement or a Material Contract to a Person who is a Restricted Person.

16.2 Limitations on Change in Control

No Change in Control of Project Co will be permitted (whether by Project Co or otherwise) to occur except:

- (a) in connection with the exercise of rights of the Senior Lenders under the Senior Financing Agreements in accordance with the Lenders' Remedies Agreement;
- (b) arising from any bona fide open market transaction in any shares or other securities of Project Co or of any Partner or of any Holding Company of a Partner effected on a recognized public stock exchange;
- (c) [INTENTIONALLY DELETED]; or
- (d) otherwise:
 - (1) prior to the Transfer Restriction Date, with the written consent of the Authority, which may be given or withheld in the Authority's discretion; and
 - (2) after the Transfer Restriction Date, with the written consent of the Authority, which will not be unreasonably withheld or delayed.

Notwithstanding any other provision of this Agreement:

- (e) Project Co will not be, nor will it become at any time, a Restricted Person; and
- (f) except as a result of a transaction referred to in Section 16.2(b) above, a Person who is a Restricted Person will not acquire any ownership interest (whether directly or indirectly) in Project Co or in any Person that has control of Project Co.

16.3 Factors Authority May Consider

In determining whether to provide its consent under Section 16.1(c), 16.1(d), 16.2(c) or 16.2(d) and without limiting the Authority's discretion thereunder, it will be reasonable for the Authority to refuse its consent if:

- (a) the proposed assignee or the new party in control of Project Co, as the case may be, or any of their Affiliates, is a Restricted Person;

- (b) the proposed assignee or the new party in control of Project Co, as the case may be, is, in the reasonable opinion of the Authority, not sufficiently creditworthy or having sufficient financial capacity taking into account the nature of the obligations under this Agreement; or
- (c) the assignment or Change in Control could, in the reasonable opinion of the Authority, have a material adverse effect on the Authority or the Project.

16.4 Limitations on Assignment of Project by Authority

The Authority will not assign, transfer or otherwise dispose of any interest in this Agreement unless:

- (a) the Province of British Columbia confirms that the Guarantee will remain in full force and effect notwithstanding such action; and
- (b) the assignee assumes all the obligations of the Authority under this Agreement.

16.5 Costs of Request for Consent

If Project Co requests consent to an assignment, transfer or disposition pursuant to Section 16.1 or to a Change in Control pursuant to Section 16.2, Project Co will pay the Authority's reasonable internal administrative and personnel costs and all reasonable out-of-pocket costs in connection with considering any such request. At the time of such request, Project Co will make a payment to the Authority in the amount of \$35,000 (Index Linked) against its obligation under this Section 16.5. After the Authority renders its decision, the Authority will either refund any over payment or invoice Project Co for any additional amounts owing under this Section 16.5 and Project Co will promptly pay such amount to the Authority.

17. GENERAL

17.1 Confidentiality

- (a) Subject to Section 17.1(b), each party will hold in confidence any Confidential Information received from the other party, except that this Section 17.1 will not restrict:
 - (1) Project Co from disclosing or granting access to such information to its professional advisers and consultants, to the extent necessary, to enable it to perform (or to cause to be performed) or to enforce its rights or obligations under this Agreement and provided further that Project Co may, subject to obtaining confidentiality restrictions similar to those set out in this Agreement:
 - (A) provide to the Senior Lenders and other potential lenders, equity providers, underwriters, arrangers, investment dealers and their respective advisors such documents and other information as are reasonably required by them in connection with raising financing for the Project or complying with the terms of the Senior Financing Agreements or related agreements; and

- (B) provide to a Project Contractor and its advisors, or provide or cause to be provided to other third parties, Confidential Information which is necessary to enable Project Co to perform (or to cause to be performed) its obligations under this Agreement,

and Project Co will remain fully liable for any breach of confidentiality by any Person to whom Project Co has disclosed or granted access to Confidential Information pursuant to this Section; and

- (2) the Authority from disclosing or granting access to such information to any provincial ministry, Partnerships British Columbia Inc. and any other Governmental Authority which requires the information in relation to the Project.
- (b) Subject to any restrictions on the Confidential Information which are imposed by a third party that may own any Confidential Information, the obligation to maintain the confidentiality of the Confidential Information does not apply to Confidential Information:
- (1) which the party that disclosed the Confidential Information confirms in writing is not required to be treated as Confidential Information;
- (2) which is or comes into the public domain otherwise than through any disclosure prohibited by this Agreement;
- (3) to the extent any Person is required to disclose such Confidential Information by Law, including without limitation, a disclosure required under the *Freedom of Information and Protection of Privacy Act* (British Columbia);
- (4) to the extent consistent with any Authority's policy concerning the Authority's Confidential Information, the details of which have been provided to Project Co in writing prior to the disclosure; or
- (5) that the Authority may be entitled to receive from Project Co pursuant to this Agreement for the operation, maintenance or improvement of the Facility in the event of, or following, termination of this Agreement.
- (c) Without prejudice to any other rights and remedies that the other party may have, each of the parties agrees that damages may not be an adequate remedy for a breach of Section 17.1(a) and that the other party will, in such case, be entitled to the remedies of injunction, specific performance or other equitable relief for any threatened or actual breach of Section 17.1(a), subject, in the case of a claim for any such remedy against the Authority, to the provisions of the *Crown Proceeding Act* (British Columbia).

17.2 Personal Information

Project Co will, and will require Project Contractors and Sub-Contractors to, only collect, hold, process, use, store and disclose Personal Information:

- (a) with the prior consent of the Authority; or

- (b) to the extent necessary to perform Project Co's obligations under this Agreement and in circumstances where the Authority itself could collect, hold, process, use, store and disclose Personal Information if the Authority itself performed the Services, and

in accordance with applicable Laws, including the *Freedom of Information and Protection of Privacy Act* (British Columbia) as if the provisions of such Laws applied directly to Project Co, the Project Contracts and Sub-Contractors.

Project Co acknowledges that it is a "service provider" as defined in the *Freedom of Information and Protection of Privacy Act* (British Columbia).

Project Co will allow the Authority on reasonable notice to inspect the measures of Project Co and its Project Contractors and Sub-Contractors to protect Personal Information.

The Authority may from time to time provide guidance to Project Co on the requirements of this Section 17.2, including the circumstances set out in Section 17.2(b). For greater certainty, the provisions of this Section 17.2 that refer to the *Freedom of Information and Protection of Privacy Act* (British Columbia) will apply to the Design-Builder and its Sub-Contractors only to the extent necessary to fulfil the Authority's obligations under the *Freedom of Information and Protection of Privacy Act* (British Columbia).

17.3 Public Communications

Unless expressly provided in this Agreement or otherwise required by any Law (but only to that extent), neither party will make or permit to be made any public announcement or disclosure whether for publication in the press, radio, television or any other medium of any Confidential Information or any matters relating thereto, without the consent of the other party (which will not be unreasonably withheld or delayed). The parties will comply with Schedule 16 [Communication Roles].

17.4 Law of Agreement

This Agreement will be deemed to be made pursuant to the laws of the Province of British Columbia and the laws of Canada applicable therein and will be governed by and construed in accordance with such laws.

17.5 Attornment

For the purposes of any legal actions or proceedings brought by any party hereto against the other party, the parties hereby irrevocably submit to the exclusive jurisdiction of the courts of the Province of British Columbia and acknowledge their competence and the convenience and propriety of the venue and agree to be bound by any judgment thereof and not to seek, and hereby waive, review of its merits by the courts of any other jurisdiction.

17.6 Entire Agreement, Waivers and Consents in Writing

This Agreement and the instruments and documents to be executed and delivered pursuant to it constitute the entire agreement between the parties, expressly superseding all prior agreements and communications (both oral and written) between any of the parties hereto with respect to all matters contained herein or therein, and except as stated herein or the instruments and documents to be

executed and delivered pursuant hereto, contains all the representations and warranties of the respective parties. In addition:

- (a) no waiver of any provision of this Agreement; and
- (b) no consent required pursuant to the terms of this Agreement,

is binding or effective unless it is in writing and signed by the party providing such waiver or consent.

17.7 Notices

Any notice or communication required or permitted to be given under this Agreement will be in writing and will be considered to have been sufficiently given if delivered by hand or transmitted by electronic transmission to the address or electronic mail address of each party set out below:

if to the Authority:

Interior Health Authority
 Interior Health - Landmark V Building
 B3-1620 Dickson Ave
 Kelowna, BC V1Y 9Y2
 Attention: Corporate Director, Capital Planning and Chief Project Officer
 E-mail: Brent.kruschel@interiorhealth.ca

if to Project Co:

EllisDon Infrastructure PRH Limited Partnership
 2045 Oxford Street East
 London ON, N5V 2Z7
 Attention: Marc Lantos
 Email: mlantos@ellisdon.com
 Fax: 1-866-745-2483

with copy to:

EllisDon Capital Inc.
 150-13775 Commerce Parkway
 Richmond, BC V6V2V4
 Attention: Ben Deeley
 Email: bdeeley@ellisdon.com

or to such other address or electronic mail address as any party may, from time to time, designate in the manner set out above. Any such notice or communication will be considered to have been received:

- (a) if delivered by hand during business hours (and in any event, at or before 3:00 pm local time in the place of receipt) on a Business Day, upon receipt by a responsible representative of the receiver, and if not delivered during business hours, upon the commencement of business hours on the next Business Day; and

- (b) if delivered by electronic mail during business hours (and in any event, at or before 3:00 pm local time in the place of receipt) on a Business Day, upon receipt, and if not delivered during business hours, upon the commencement of business hours on the next Business Day provided that:
- (1) the receiving party has, by electronic mail or by hand delivery, acknowledged to the notifying party that it has received such notice; or
 - (2) within 24 hours after sending the notice, the notifying party has also delivered a copy of such notice to the receiving party by hand delivery.

17.8 Further Assurances

The parties will do, execute and deliver, or will cause to be done, executed and delivered, all such further acts, documents (including certificates, declarations, affidavits, reports and opinions) and things as the other may reasonably request for the purpose of giving effect to this Agreement or for the purpose of establishing compliance with the representations, warranties and obligations of this Agreement.

17.9 Counterparts

This Agreement may be executed in any number of counterparts, each of which will be deemed to be an original, and this has the same effect as if the signatures on the counterparts were on a single copy of this Agreement so that it will not be necessary in making proof of this Agreement to produce or account for more than one such counterpart.

17.10 No Partnership, etc.

Nothing contained in this Agreement nor any action taken pursuant hereto or thereto will be deemed to constitute the Authority and Project Co a partnership, joint venture or any other similar such entity.

17.11 Survival

Notwithstanding any other provision of this Agreement, the provisions of Section 6.16 (Third Party Liability Insurance as an Uninsurable Risk), Section 8 (Supervening Events) (if and to the extent a Compensation Event relates to a claim made by a third party against Project Co after the Termination Date), Section 9 (Indemnities and Limits on Liabilities and Remedies), Section 14 (Procedure on Termination), Section 15 (Dispute Resolution), Section 17.1 (Confidentiality), Section 17.2 (Personal Information), Appendix 4C [Handback Requirements], Schedule 9 [Compensation on Termination] and Schedule 13 [Dispute Resolution Procedure] will survive the expiry or any earlier termination of this Agreement.

[signature pages follow]

IN WITNESS WHEREOF the parties hereto have executed this Agreement as of the day and year first above written.

INTERIOR HEALTH AUTHORITY

Per: _____

Name: Chris Mazurkewich

Title: President & Chief Executive Officer

ELLISDON INFRASTRUCTURE PRH LIMITED PARTNERSHIP,

by its managing general partner, **ELLISDON-OPB PRH GP INC.**

Per: _____
Name: Joey Comeau
Title: Vice-President

Per: _____
Name: Kevin Clinton
Title: Vice-President

SCHEDULE 1

DEFINITIONS AND INTERPRETATION

1. DEFINITIONS

In this Agreement:

“**Acceptance Protocol**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Actual Coverage Amount**” has the meaning set out in Schedule 5 [Insurance Requirements];

“**Additional Irrecoverable Tax**” means GST or PST incurred by Project Co in respect of the supply of any property or service to the Authority which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Design or Construction or performing the Services to the extent that Project Co is unable to recover or be credited with input tax credits, refunds, rebates or exemptions for such GST or PST that Project Co would have recovered or been credited with prior to the applicable Change in Law;

“**Additional Recoverable Tax**” means GST or PST incurred by Project Co in respect of the supply of any property or service to the Authority which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Design or Construction or performing the Services to the extent that Project Co is able to recover or be credited with input tax credits, refunds, rebates or exemptions for such GST or PST that Project Co would not have recovered or been credited with prior to the applicable Change in Law;

“**Adjusted Estimated Market Value**” has the meaning set out in Schedule 9 [Compensation on Termination];

“**Adjusted Highest Compliant Bid Price**” has the meaning set out in Schedule 9 [Compensation on Termination];

“**Affiliate**” in respect of a Person means any other Person that, directly or indirectly, through one or more intermediaries, controls, is controlled by, or is under common control with, such first Person where “**control**” means, with respect to the relationship between or among two or more Persons, the possession, directly or indirectly or as trustee, personal representative or executor, of the power to direct or cause the direction of the affairs or management of a Person, whether through the ownership of voting securities, as trustee, personal representative or executor, by statute, contract, credit arrangement or otherwise, including the ownership, directly or indirectly, of securities having the power to elect a majority of the board of directors or similar body governing the affairs of such Person;

“**Agreement**” means this agreement, including any recitals, schedules, appendices and attachments to this agreement, as amended or restated from time to time;

“**Allowable Capital Expenditure**” means the Capital Expenditure incurred by Project Co as a direct consequence of a Relevant Works Change in Law;

“Annual Energy Target” has the meaning set out in Appendix 8C [Energy];

“Annual Service Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Applicant” has the meaning set out in Section 8.1 (Supervening Events);

“Apprenticeship Policy” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Architect” means Parkin Architects Western Ltd., which has been engaged by the Design-Builder to undertake the Design;

“Asbestos Report” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Asset Register” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Authority” means Interior Health Authority;

“Authority Activities” means any activities carried on or to be carried on by the Authority, or other Persons permitted by the Authority, in the Facility, related to the provision of clinical and non-clinical services;

“Authority Event of Default” has the meaning set out in Section 13.1 (Authority Events of Default);

“Authority FM Services” means all services and activities, other than Clinical Services, provided or performed at the Facility by the Authority from time to time, including food services, biomedical engineering services, housekeeping services and laundry/linen services;

“Authority Indemnified Person” means:

- (a) any contractor or subcontractor (of any tier) of the Authority;
- (b) any representative, agent or advisor (including legal and financial advisors) of the Authority or any Person referred to in (a) above, in each case acting in such capacity; and
- (c) any director, officer or employee of the Authority or of any Person referred to in (a) or (b) above, in each case acting in such capacity;

“Authority Person” means:

- (a) any director, officer, employee or agent of the Authority;
- (b) any representative, advisor (including any legal and financial advisor), contractor or subcontractor (of any tier) of the Authority in any such Person’s capacity as a provider of services directly or indirectly to the Authority in connection with the Project, other than Project Co, Project Contractors or Sub-Contractors;

- (c) any invitee of the Authority or any of the Authority Persons referred to in (a) or (b) above who enters upon the Lands; or
- (d) any lessee or tenant of the Authority at the Facility;

“**Authority Policies**” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“**Availability Condition**” has the meaning set out in Schedule 8 [Payments];

“**Average Unit Cost**” has the meaning set out in Appendix 8C [Energy];

“**Avoidable Costs**”, when used in relation to an event or circumstance, means all costs and expenditures which:

- (a) are saved or avoided as a result of the event or circumstance or its effects; or
- (b) if Project Co acted reasonably and in accordance with this Agreement (including Section 2.5), would have been saved or avoided as a result of the event or circumstance or its effects;

“**Base Case Project IRR**” means % being the Nominal internal rate of return for the Project calculated on an after tax basis at the level of Project Co in accordance with the Financial Model as shown in Cell F29 of the sheet labelled “Capital Cost Ceiling” in the Financial Model;

“**Base Date**” means January 1, 2015;

“**Beneficiary**” has the meaning set out in Section 9.2 (Conduct of Third Person Claims);

“**BI Policy**” has the meaning set out in Schedule 5 [Insurance Requirements];

“**BMS**” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“**Boiler and Machinery Policy**” has the meaning set out in Schedule 5 [Insurance Requirements];

“**Building**” has the meaning set out in Schedule 3 [Design and Construction Specifications];

“**Building and System Maintenance**” and “**Building Maintenance**” have the meanings set out in Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)];

“**Business Continuity Plan**” has the meaning set out in Appendix 4H [General Management Services];

“**Business Day**” means a day other than a Saturday, Sunday or statutory holiday in British Columbia;

“**CaGBC**” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“**CaGBC Experienced Modellers List**” has the meaning set out in Appendix 8C [Energy];

“**Campus-Wide Fire Management Plan**” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)];

“**Capital Expenditure**” means an expenditure related to the Project which is treated as a capital expenditure in accordance with GAAP;

“**Capital Payment**” has the meaning set out in Schedule 8 [Payments];

“**Car Parking Areas**” has the meaning set out in Appendix 4J [Parking Services];

“**Car Parking Users**” has the meaning set out in Appendix 4J [Parking Services];

“**Category 1 Equipment**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Category 2 Equipment**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Category 3 Equipment**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Category 4 Equipment**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Category 5 Equipment**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Category 6 Equipment**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Certificate of Service Commencement**” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“**Change**” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“**Change Certificate**” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“**Change Directive**” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“**Change in Control**” means with respect to a relevant Person:

- (a) any direct or indirect change by contract or otherwise (other than as set out in (b)) which results in a Person or group of Persons having the ability to direct or cause the direction of the management, actions or policies of the relevant Person; or
- (b) any direct or indirect change in the ownership or control of any legal, beneficial or equitable interest in any or all of the shares, units or equity in the relevant Person (including the control over the exercise of voting rights conferred on equity share capital,

unit interests or equity interests or the control over the right to appoint or remove directors, a general partner or other managers), including changes arising from assignment or transfer of existing shares, units or equity, issuance of new shares, units or equity or amalgamation, merger consolidation, amendment of a limited partnership certificate or other reorganization, or any other direct or indirect change which results in a Person or group of Persons, other than the equity holders of the relevant Person immediately prior to the change, directly or indirectly:

- (1) controlling the composition of the majority of the board of directors of the relevant Person or of a general partner or manager of the relevant Person;
- (2) controlling the decisions made by or on behalf of the relevant Person, including by controlling the voting power of the board of directors or by controlling the voting power of any class of shareholders or equity holders of any of the relevant Person, a general partner of the relevant Person or a manager of the relevant Person or otherwise;
- (3) holding equity (either beneficially or otherwise) of the relevant Person with a subscribed value (taking into account contributions to be made in the case of a limited partnership) of more than one half of the subscribed value (taking into account contributions to be made in the case of a limited partnership) or equity (either beneficially or otherwise) of the relevant Person with more than one half of the voting rights; or
- (4) having the ability to direct or cause the direction of the management, actions or policies of the relevant Person;

“Change in Law” means the coming into effect in Canada after the Financial Submission Date of:

- (a) any new Law; or
- (b) any modification (including repeal) of any Law existing on such date,

which is binding on Project Co or the Authority, but excluding in each such case:

- (c) any lawful requirements of any Governmental Authority (unless resulting from a Change in Law);
- (d) any change in the interpretation of any legislation other than a judgment of a relevant Court which changes binding precedent in British Columbia;
- (e) any new Law or modification arising from or in any way connected to or having substantially the same effect as any Law which as of the Financial Submission Date:
 - (1) had been introduced as a Bill in the Legislative Assembly of British Columbia or the Parliament of Canada or in a draft statutory instrument published or issued by a Governmental Authority; or

- (2) had been published in the Canada Gazette or in a draft bill as part of a Governmental Authority discussion or consultation paper;

“Change Mark-Up” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Change Report” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Change Report Costs” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Charge” has the meaning set out in Schedule 7 [Lands];

“City” means the City of Penticton;

“Clinical Services” means the direct and/or indirect provision of medical and healthcare services at the Facility to or for the benefit of persons requesting or requiring such services by the Authority, Authority Persons, physicians or volunteers at the Facility;

“CMMS” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Commission”, **“Commissioning”** and **“Commissioned”** have the meanings set out in Appendix 2E [Equipment and Furniture], and are defined solely for purposes of the Equipment;

“Commissioning Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Compensation Event” means any of the following events or circumstances if and to the extent that it interferes adversely with, or causes a failure of, the carrying out of the Design, the Construction or the Services, causes an Unavailability Event or causes Direct Losses to Project Co or any Project Co Person:

- (a) breach by the Authority of any of its obligations under this Agreement;
- (b) breach of any representation or warranty by the Authority under this Agreement;
- (c) wilful misconduct of the Authority, an Authority Person or a Facility User;
- (d) a negligent act or omission of the Authority, an Authority Person or a Facility User;
- (e) the existence of Undisclosed Environmental Liabilities;
- (f) a Permit which is the obligation of the Authority to obtain or maintain is declared invalid or defective by a court of competent jurisdiction;
- (g) the existence as at the Effective Date of any encumbrance enforceable against or affecting the Lands or the Facility other than the Encumbrances;

- (h) the discovery of any human remains, relics or other articles or structures of historical, antiquarian or archaeological interest on or adjacent to the Lands;
- (i) a claim asserting infringement of aboriginal rights (including duty to consult) or aboriginal treaty rights or aboriginal title by any first nation(s);
- (j) a Protest Action;
- (k) lawful or unlawful strike, lockout, work-to-rule or other dispute by Public Sector Employees or by the employees of any contractor (other than Project Co) engaged by the Authority to provide services in the Facility;
- (l) the actions referred to in Section 11.5 (Allocation of Costs for Authority Actions) as constituting a Compensation Event;
- (m) the event referred to in Section 8.4(e)(2) (Project Co's Entitlements Upon Occurrence of a Relief Event);
- (n) the event referred to in Section 8.6(d)(2) (Parties' Entitlements Upon Occurrence of a Force Majeure Event);
- (o) the event referred to in Section 6.13(a) and 6.13(c) of Schedule 2 [Design and Construction Protocols];
- (p) Project Co's compliance with a direction from the Authority under Section 3.3 of Schedule 13 [Dispute Resolution Procedure] when the matter in dispute is subsequently resolved, or settled, in Project Co's favour;
- (q) the execution of works, other than usual or reasonably expected works, on the Site or in respect of the Facility not forming part of this Agreement by the Authority or any Person permitted to execute such works by the Authority or any Authority Person;
- (r) the outbreak or effects of any Medical Contamination if and to the extent such Medical Contamination affects more than 15% of the floor space in the Facility;
- (s) if part of the Facility or part of the portion of the Lands on which the Facility is situated or any interest of Project Co or any Partner is expropriated by any Governmental Authority and such expropriation is not an Authority Event of Default as set out in Section 13.1(c);
- (t) any other event which is expressly stated in this Agreement to constitute a Compensation Event;
- (u) a failure by the Authority to implement Good Industry Practice for the Authority FM Services in accordance with the measures identified by Project Co pursuant to Section 10 of Schedule 4 [Services Protocols and Specifications]; or
- (v) delay in the Authority obtaining the discharge of Right of Way D5981 prior to the commencement of Construction in, on or within the area encumbered by Right of Way D5981,

except to the extent that any of such events arise or are contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or any Project Co Person;

“Compliant Bid” has the meaning set out in Schedule 9 [Compensation on Termination];

“Conditional Change Certificate” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Confidential Information” means Personal Information, and information of a party that the party has designated as confidential at the time of disclosure and which is supplied, or to which access is granted, to or on behalf of the other party (whether before or after the Effective Date), either in writing, or in any other form, directly or indirectly pursuant to discussions with the other party and includes all analyses, compilations, studies and other documents whether prepared by or on behalf of a party which contain or otherwise reflect or are derived from such designated information;

“Construction” means everything (other than Design) required to achieve Service Commencement, including the construction of the New Facility, temporary works and the supply of all labour and materials, construction equipment, management, supervision and support of any kind or nature whatsoever required for the construction of the New Facility and the supply, installation, testing and commissioning of all Equipment and supplies of the New Facility;

“Construction CGL Policy” has the meaning set out in Schedule 5 [Insurance Requirements];

“Construction Payment” has the meaning set out in Appendix 8B [Construction Period Payments];

“Construction Period” means the period commencing on the Effective Date and ending on the Service Commencement Date;

“Construction Period Joint Committee” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Construction Property Policy” has the meaning set out in Schedule 5 [Insurance Requirements];

“Contingency Plans” has the meaning set out in Appendix 4H [General Management Services];

“Contingent Funding Liabilities” means direct or indirect liabilities or contingent liabilities, if any, of the Partners in respect of financial obligations owed to Project Co, to the Managing Partner, to any party under the Junior Debt or the Senior Lenders under the Senior Financing Agreements, such as, for example, the amount a Partner has agreed to contribute to Project Co, promissory notes, obligations to fund reserve accounts, guarantees, letters of credit in respect of deferred equity, subordinated debt or equity bridge loans;

“Continuous Improvement Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Contract Year” means each of:

- (a) the period from the Effective Date to the next March 31st;
- (b) each subsequent period of 12 calendar months commencing on April 1st; and
- (c) the period from the April 1st immediately prior to the Termination Date to and including the Termination Date;

“Cooling Degree Days” has the meaning set out in Appendix 8C [Energy];

“Coordinate” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Core Hours” has the meaning set out in Appendix 8C [Energy];

“Cost to Date” has the meaning set out in Appendix 8B [Construction Period Payments];

“Credit Agreement” means the credit agreement dated as of the Effective Date;

“Cumulative Allowable Capital Expenditure” means the cumulative amount of all the Allowable Capital Expenditures from time to time during the Term;

“DB Phase 2 Renovation Services Subcontract” means the agreement between Project Co and the Design-Builder in relation to the Phase 2 Renovation Services, a certified copy of which has been delivered by Project Co to the Authority, as amended or replaced from time to time in accordance with this Agreement;

“Debt” of any Person at any date means, without duplication:

- (a) all obligations of such Person for borrowed money;
- (b) all obligations of such Person evidenced by bonds, debentures, notes or other similar instruments;
- (c) all obligations of such Person to pay the deferred purchase price of property or services, except trade accounts payable arising in the ordinary course of business;
- (d) all obligations of such Person under leases which are or should be, in accordance with GAAP, recorded as capital leases in respect of which such Person is liable, except leases arising in the ordinary course of business;
- (e) all obligations of such Person to purchase securities (or other property) which arise out of or in connection with the sale of the same or substantially similar securities (or property);
- (f) all deferred obligations of such Person to reimburse any bank or other Person in respect of amounts paid or advanced under a letter of credit or other similar instrument;

- (g) all Debt (as otherwise defined in this definition) of others secured by a Charge on any asset of such Person, provided such Debt (as otherwise defined in this definition) is assumed by such Person; and
- (h) all Debt (as otherwise defined in this definition) of others guaranteed directly or indirectly by such Person or as to which such Person has an obligation substantially the economic equivalent of a guarantee;

“Deduction” has the meaning set out in Schedule 8 [Payments];

“Deemed Corporate Project Co” has the meaning set out in Schedule 9 [Compensation on Termination];

“Default Rate” on any day means % per annum over the Prime Rate;

“Defect” means any defect or fault, including omission, in the New Facility which occurs due to a failure by Project Co to comply with the Design and Construction obligations under this Agreement;

“Deficiency” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Deficiency Deadline” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Deliver”, **“Delivery”** and **“Delivered”** have the meanings set out in Appendix 2E [Equipment and Furniture];

“Demand Maintenance” means New Facility Demand Maintenance and Other Site Demand Maintenance;

“Demand Requisition” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Demolition Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Design” means everything required for the design of the New Facility except for any design that is expressly excluded from Project Co’s responsibility under this Agreement;

“Design and Construction Energy Target” has the meaning set out in Appendix 8C [Energy];

“Design and Construction Protocols” means the provisions of Schedule 2 [Design and Construction Protocols];

“Design and Construction Representative” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Design and Construction Specifications” mean the provisions of Schedule 3 [Design and Construction Specifications];

"Design Professionals" means the Architect, the Architect's subconsultants and the design consultants engaged directly by the Design-Builder or Project Co, including engineers and technical experts, who provide services with respect to the Design;

"Design-Build Agreement" means the design and construction agreement between Project Co and the Design-Builder, a certified copy of which has been delivered by Project Co to the Authority, as amended or replaced from time to time in accordance with this Agreement;

"Design-Builder" means EllisDon Design-Build Inc. or any assignee or replacement permitted under this Agreement;

"Development Changes" has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

"Development Change Record" has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

"Development Change Record Confirmation" has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

"Development Change Register" has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

"Direct Losses" means in respect of a condition, event or omission, without duplication, all damages, losses, liabilities, penalties, fines, assessments, claims (including by third parties), actions, costs (including increased Capital Expenditures), expenses (including the reasonable cost of legal or professional services), proceedings, demands and charges, whether arising under statute, contract or at common law, which result directly from such condition, event or omission:

- (a) net of related Insurance Proceeds and Insurance Receivables and any amount which the relevant party would have recovered (in respect of such condition, event or omission) if it had complied with the requirements of this Agreement or any policy of insurance maintained or required to be maintained under this Agreement;
- (b) excluding any Indirect Losses, except to the extent included in a third party claim; and
- (c) in the case of Project Co, without limiting the foregoing:
 - (1) including the full amount of the related loss or reduction of any Service Payments; and
 - (2) net of Avoidable Costs related to such condition, event or omission,

and in calculating any amount of any additional Capital Expenditure, labour or similar cost claimed by Project Co under this definition of "Direct Losses", Project Co will be entitled to add to such amounts the mark-ups referred to in Section 2.11 of Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Disclosed Data” means any information, data and documents made available or issued to Project Co or any Project Contractor or Sub-Contractor in connection with the Project by or on behalf of the Authority, including the Geotechnical Reports and any information relating to the Lands or the requirements of any Governmental Authority, whether before or after the execution of this Agreement;

“Discriminatory Change in Tax Law” means a Change in Law which results in the imposition of Taxes or a change in Taxes which specifically apply to discriminate against:

- (a) the Project or health care-related projects procured and contracted on a public-private partnership basis similar to the Project;
- (b) Project Co or its Partners or Persons that have contracted on similar health care-related projects procured and contracted with the Authority or other statutory or public body on a public-private partnership basis similar to the Project;
- (c) the design, provision, operation or maintenance of hospitals or health care facilities and not to other types of facilities; or
- (d) Persons holding shares or other evidences of ownership in Persons whose principal business is contracting on other similar health care-related projects procured and contracted on a public-private partnership basis similar to the Project and not other Persons;

“Dispute” means any disagreement, failure to agree or other dispute between the Authority and Project Co arising out of or in connection with this Agreement, including in respect of the interpretation, breach, performance, validity or termination of this Agreement, whether in the law of contract or any other area of law;

“Dispute Notice” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Dispute Resolution Procedure” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Distribution” means, without duplication or double counting:

- (a) whether in cash or in kind, any:
 - (1) distribution to Partners or other distribution in respect of equity interests in Project Co;
 - (2) redemption or purchase of any equity interest in Project Co or reduction of partnership capital or the amount of a Partner’s contribution stated in the limited partnership certificate or any other reorganization or variation to partnership capital;
 - (3) payment in respect of Junior Debt (whether of fees, principal, interest including capitalized interest and interest on overdue interest, breakage costs, or otherwise

and whether or not such items are included or excluded from the definition of Junior Debt);

- (4) payment, loan, contractual arrangement, including any management agreement or payment in respect thereof, or transfer of assets or rights, in each case to the extent made or entered into after the Effective Date and not in the ordinary course of business or not on commercially reasonable terms including to any current or former Partner, or any current or former Affiliate of any current or former Partner;
 - (5) conferral of any other benefit which is not conferred and received in the ordinary course of business or is not conferred or received on commercially reasonable terms, including to any current or former Partner, any current or former Affiliate of any current or former Partner or Project Co; and
 - (6) other payment to any current or former Partner, any current or former Affiliate of any current or former Partner or Project Co howsoever arising and whether made pursuant to the terms of an agreement or otherwise or by way of gift or in respect of any equity interest in Project Co or other securities of or interests in Project Co if, in any such case, such payment would not have been made were it not for the occurrence of any Refinancing or Change in Control; or
- (b) the early release of any reserves or any Contingent Funding Liabilities, the amount of such release being deemed to be a gain for the purposes of any calculation of Refinancing Gain,

and where any such Distribution is not in cash, the equivalent cash value of such Distribution will be calculated. A Distribution will be calculated in a manner that is consistent with the calculation of the Threshold Equity IRR in the Financial Model;

“Draft Reinstatement Plan” has the meaning set out in Section 6.4(a) (Project Co's Obligations – Material Damage or Destruction);

“Effective Date” means the date of this Agreement;

“Elevator Availability” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)];

“Eligible Change in Law Event” means the occurrence of:

- (a) a Relevant Change in Law;
- (b) a Relevant Works Change in Law;
- (c) a Discriminatory Change in Tax Law; or
- (d) an Input Tax Recoverability Change in Law;

“Employee Information” has the meaning set out in Schedule 9 [Compensation on Termination];

“Employee Payments” means any liability that has been reasonably incurred by Project Co arising as a result of termination of this Agreement under collective agreements, employment agreements or under any other agreements with employees of Project Co, including severance (whether accrued or not), vacation pay and sick pay accrued but excluding any Distribution;

“Encumbrances” has the meaning set out in Schedule 7 [Lands];

“Energy” has the meaning set out in Appendix 8C [Energy];

“Energy Analysis” has the meaning set out in Appendix 4G [Utility Management Services];

“Energy Analysis Report” has the meaning set out in Appendix 8C [Energy];

“Energy Consumption” has the meaning set out in Appendix 8C [Energy];

“Energy Dashboard” has the meaning set out in Appendix 8C [Energy];

“Energy Gainshare” has the meaning set out in Appendix 8C [Energy];

“Energy Management Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Energy Management Tool” has the meaning set out in Appendix 8C [Energy];

“Energy Model” has the meaning set out in Appendix 8C [Energy];

“Energy Monitoring Model” has the meaning set out in Appendix 8C [Energy];

“Energy Painshare” has the meaning set out in Appendix 8C [Energy];

“Energy Report” has the meaning set out in Appendix 4G [Utility Management Services];

“Energy Utility” has the meaning set out in Appendix 8C [Energy];

“Energy Year” has the meaning set out in Appendix 8C [Energy];

“Environmental Credit” has the meaning set out in Appendix 8C [Energy];

“Environmental Laws” means all Laws relating to the protection of human health and all plant, animal, land, water and air resources that may be affected by the Project;

“Environmental and Sustainability Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Environmental Management Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Environmental Management System” or **“EMS”** has the meaning set out in Appendix 4I [Environmental and Sustainability Services];

“Equipment” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equipment Committee” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equipment Consultant” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equipment Data Sheets” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equipment List” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equipment Logistics Schedule” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equipment Maintenance” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)];

“Equipment Ready Checklist” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Equity IRR” means Project Co's Nominal blended equity internal rate of return calculated on an after tax basis at the level of Project Co in accordance with the Financial Model as shown in Cell H427 of the sheet labelled “Scenarios” in the Financial Model , having regard to Distributions made and projected to be made;

“Estimated Market Value” has the meaning set out in Schedule 9 [Compensation on Termination];

“Event” has the meaning set out in Schedule 8 [Payments];

“Excusing Event” means any of the following events or circumstances if it occurs on or after the Other Site Service Commencement Date and interferes adversely with, or causes a failure of, the performance of the Services or causes an Unavailability Event:

- (a) Scheduled Maintenance (including Life Cycle Requirements) performed in accordance with the Annual Service Plan, except that:
 - (1) improperly performed Scheduled Maintenance and the effects thereof will not constitute an Excusing Event; and
 - (2) if the Scheduled Maintenance continues beyond the period or duration set out in the Annual Service Plan and Project Co is not entitled to relief for such continuation due to a Supervening Event other than as set out in this paragraph

- (a), the Excusing Event will terminate at the end of the period or duration set out in the Annual Service Plan;
- (b) the carrying out by Project Co of Minor Works required by the Authority in accordance with this Agreement;
 - (c) failure by any utility company, local authority or other like body to perform works or provide services required to be provided by them in a reasonably timely manner or any unreasonable interference with the Services by any such body as a result of maintenance or other work;
 - (d) compliance by Project Co with an order or direction by police, fire officials or any comparable public authority having the legal authority to make such order or give such direction;
 - (e) a Change in Law;
 - (f) the outbreak or effects of any Medical Contamination, to the extent it does not constitute a Compensation Event;
 - (g) the occurrence of a disease or disorder in a given population at a frequency substantially higher than that expected within that population in a given time period;
 - (h) without prejudice to any obligation of Project Co to provide stand-by power facilities in accordance with the Design and Construction Specifications, failure or shortage of power;
 - (i) the implementation of a Change to the extent that Project Co has identified the effect on the Services and such effect has been documented in a Change Certificate, but without duplication of relief that may be provided in a Change Certificate;
 - (j) the failure of plant or utilities in the Other Site Facilities to function within normal operating parameters for such plant or utilities, which results in one or more Unavailability Events in the New Facility;
 - (k) the Authority does not direct Project Co to proceed with an Other Site Lifecycle Repair/Replacement and this Excusing Event will terminate when such Other Site Lifecycle Repair/Replacement has been carried out by Project Co or the Authority; and
 - (l) any other event which is expressly stated in this Agreement to constitute an Excusing Event,

except to the extent that any of such events arise or are contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or any Project Co Person;

“Exempt Refinancing” means:

- (a) a change in taxation or change in accounting treatment pursuant to changes in Laws or GAAP or International Financial Reporting Standards;
- (b) the exercise of rights, waivers, consents and similar actions which relate to day to day administrative and supervisory matters that are solely in respect of:
 - (1) breach of representations, warranties, covenants or undertakings;
 - (2) movement of monies between the Project Accounts (as defined in the Senior Financing Agreements) in accordance with the terms of the Senior Financing Agreements;
 - (3) late or non-provision of information or consents;
 - (4) amendments to Project Contracts;
 - (5) approval of revised technical and economic assumptions for financial model runs (to the extent required for forecasts under the Senior Financing Agreements);
 - (6) restrictions imposed by the Senior Lenders on the dates at which the financing provided by the Senior Lenders under the Senior Financing Agreements can be advanced to Project Co under the Senior Financing Agreements, and which are given as a result of any failure by Project Co to ensure that the Design and the Construction are carried out in accordance with the Project Schedule and which are notified in writing by Project Co or the Senior Lenders to the Authority prior to being given;
 - (7) changes to milestones for drawdown set out in the Senior Financing Agreements and which are given as a result of any failure by Project Co to ensure that the Design and the Construction are carried out in accordance with the Project Schedule and which are notified in writing by Project Co or the Senior Lenders to the Authority prior to being given;
 - (8) failure by Project Co to obtain any consents from Governmental Authorities required by the Senior Financing Agreements; or
 - (9) voting by the Senior Lenders and the voting arrangements between the Senior Lenders in respect of the levels of approval required by them under the Senior Financing Agreements;
- (c) an amendment of an agreement approved by the Authority as part of any Change;
- (d) a sale of Junior Debt or Units in Project Co by Partners or, in the case of Junior Debt, Affiliates of Partners or securitization of the existing rights or interests attaching to Junior Debt or Units in Project Co;
- (e) a Qualifying Bank Transaction;

- (f) a conversion of Units into Junior Debt or of Junior Debt into Units, provided that the total principal amount of all Junior Debt outstanding immediately following the conversion plus amounts paid to Project Co by way of subscription for Units outstanding immediately following the conversion does not exceed the total amounts paid to Project Co by way of subscription for Units outstanding immediately prior to the conversion plus the total principal amount of all Junior Debt outstanding immediately prior to the conversion; or
- (g) any secondary transaction in the bond market;

“Existing Facilities Report” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Existing System Information” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Expiry Date” means December 15, 2048;

“Facility” means:

- (a) for purposes of Design and Construction, the New Facility; and
- (b) for all other purposes, including for the purposes of the Licence, the buildings, related structures, utility connections, landscaping and other improvements on the Lands;

“Facility Change” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Facility Condition Index” has the meaning set out in Appendix 4H [General Management Services];

“Facility Condition Report” has the meaning set out in Appendix 4H [General Management Services];

“Facility Maintenance Payment” has the meaning set out in Schedule 8 [Payments];

“Facility Move-in Schedule” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Facility Operation Variances” has the meaning set out in Appendix 8C [Energy];

“Facility Threat and Risk Assessment” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Facility Users” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Fair Market Value” means the amount at which an asset or a liability would be exchanged in an arm’s length transaction between informed and willing parties, other than in a forced or liquidation sale;

“FCI Consultant” has the meaning set out in Appendix 4H [General Management Services];

“FCI Report” has the meaning set out in Appendix 4H [General Management Services];

“FCI Review” has the meaning set out in Appendix 4H [General Management Services];

“Financial Model” means Project Co’s financial model for the Project attached as Schedule 15 [Financial Model], a copy of which is attached to this Agreement in electronic format, as updated or amended from time to time in accordance with the terms of this Agreement;

“Financial Submission Date” means December 10, 2015;

“Five Year Maintenance Plan” has the meaning set out Schedule 4 [Services Protocols and Specifications];

“Force Majeure Event” means the occurrence after the Effective Date of:

- (a) war, civil war, armed conflict or terrorism;
- (b) nuclear, radioactive, chemical or biological contamination, except to the extent that such contamination arises or is contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person;
- (c) earthquake or tidal wave;
- (d) flood, except to the extent that such flood arises or is contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or a Project Co Person; or
- (e) pressure waves caused by devices traveling at supersonic speeds,

which directly causes a party to be unable to comply with all or a material part of its obligations under this Agreement;

“Functional Unit” has the meaning set out in Schedule 8 [Payments];

“GAAP” means generally accepted accounting principles in effect in Canada including the accounting recommendations published in the Handbook of the Canadian Institute of Chartered Accountants;

“GBC” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“General Management Services” has the meaning set out Schedule 4 [Services Protocols and Specifications];

“Geotechnical Report” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Gigajoule” or **“Gj”** has the meaning set out in Appendix 8C [Energy];

“Good Industry Practice” means using standards, practices, methods and procedures to a good commercial standard, conforming to Law and exercising that degree of skill and care, diligence, prudence and foresight which would reasonably and ordinarily be expected from a qualified, skilled and experienced Person engaged in a similar type of undertaking under the same or similar circumstances;

“Governmental Authority” means any federal, provincial, territorial, regional, municipal or local governmental authority, quasi-governmental authority, court, government or self-regulatory organization, commission, board, tribunal, organization, or any regulatory, administrative or other agency, or any political or other subdivision, department or branch of any of the foregoing, having jurisdiction in any way over or in respect of any aspect of the performance of this Agreement or the Project;

“GST” means the goods and services tax imposed pursuant to Section IX of the *Excise Tax Act* (Canada);

“Guarantee” means the guarantee dated April 6, 2016, provided by the Province of British Columbia to Project Co guaranteeing payment by the Authority hereunder;

“H & S Conviction” has the meaning set out in Section 12.1(g) (Project Co Events of Default);

“Handback Amount” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Certificate” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Holdback” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Requirements” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Survey” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Works” has the meaning set out in Appendix 4C [Handback Requirements];

“Handback Works Plan” has the meaning set out in Appendix 4C [Handback Requirements];

“Has Knowledge”, “Have Knowledge” or “Having Knowledge” means:

- (a) for an individual, when information is acquired by the individual;
- (b) for a corporation, when information has come to the attention of:
 - (1) a director or officer of the corporation; or
 - (2) a senior employee of the corporation with responsibility for matters to which the information relates,
- (c) for a partnership other than a limited partnership, when any partner Has Knowledge under the other Sections of this definition or under this Section (c) or Section (d) below for any partner that is itself a partnership or when any member of a director-level or

officer-level or similar position of the partnerships or a senior employee of the partnership with responsibility for matters to which the information relates;

- (d) for a limited partnership, when any general partner Has Knowledge under the other Sections of this definition or under this Section (d) or Section (c) above for any partner that is itself a partnership or when any member of a director-level or officer-level or similar position of the partnerships or a senior employee of the partnership with responsibility for matters to which the information relates; or
- (e) for the Authority, when information has come to the attention of:
 - (1) a director or officer of the Authority; or
 - (2) a senior employee of the Authority with responsibility for matters to which the information relates,

under circumstances in which a reasonable individual would take cognizance of it;

“Hazardous Substance” means any hazardous waste, hazardous product, contaminant, toxic substance, deleterious substance, dangerous good, pollutant, waste, reportable substance, and any other substance, in respect of which the storage, manufacture, handling, disposal, treatment, generation, use, transport, remediation or release into or presence in the environment is prohibited, controlled or regulated under Environmental Laws;

“HCPP” has the meaning set out in Schedule 5 [Insurance Requirements];

“Heating Degree Days” has the meaning set out in Appendix 8C [Energy];

“Heliport Certificate” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)];

“Heliport Operations Manual” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)];

“Help Desk” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Help Desk Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Highest Compliant Bid Price” has the meaning set out in Schedule 9 [Compensation on Termination];

“High Service Failure” has the meaning set out in Schedule 8 [Payments];

“Holding Company” means, with respect to a corporation, another corporation of which the first corporation is a “subsidiary” as defined in the *Business Corporations Act* (British Columbia) as at the date of this Agreement;

“Hospital” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Income Tax” means any tax imposed on the income of a Person by any Canadian (whether federal, provincial or otherwise) Governmental Authority;

“Indemnifier” has the meaning set out in Section 9.2 (Conduct of Third Party Claims);

“Independent Certifier” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Independent Energy Consultant” has the meaning set out in Appendix 8C [Energy];

“Index Linked”, with respect to an amount at any time, means that the amount is adjusted as at each April 1st commencing April 1, 2015 by:

- (a) multiplying it by the Inflation Index as at the immediately preceding January; and
- (b) dividing it by the Inflation Index as at the Base Date;

“Indirect Losses” means any loss of revenue, loss of profits, loss of use, loss of contract, loss of goodwill, loss of production, loss of business, loss of business opportunity or any exemplary, punitive or special damages or any consequential or indirect loss or damages of any nature claimed, suffered or allegedly suffered by:

- (a) Project Co or any Project Co Person (other than a Person who is a Project Co Person solely by virtue of being an invitee of Project Co or any Project Co Person); or
- (b) the Authority or any Authority Person (other than a Person who is an Authority Person solely by virtue of being an invitee of the Authority or any of Authority Persons) or an Authority Indemnified Person;

and shall be deemed not to include any loss of Service Payments or other amounts expressly payable by the Authority to Project Co under this Agreement;

“Inflation Index” means the Consumer Price Index, for All-items in British Columbia as published by Statistics Canada or, if such index in its present form becomes unavailable, such similar index as may be agreed by the parties, acting reasonably or failing agreement as determined by the Dispute Resolution Procedure;

“Initiating Party” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Innovation Proposal” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Input Tax Recoverability Change in Law” means a Change in Law, other than a Discriminatory Change in Tax Law, which results in Additional Irrecoverable Tax or Additional Recoverable Tax.

“Install”, **“Installation”** and **“Installed”** have the meanings set out in Appendix 2E [Equipment and Furniture];

“Insurance Account” means the Insurance Proceeds Account (as that term is defined in the Credit Agreement);

“Insurance Proceeds” means the amount of any insurance proceeds received by a Person in respect of a claim made under any policy of insurance required to be maintained under this Agreement other than:

- (a) any policy of insurance maintained by the Authority solely for the benefit of the Authority;
- (b) for the purposes of Sections 6.7, 6.10 and 6.11, insurance proceeds received by Project Co or the Senior Lenders from:
 - (i) the delay in start-up insurance described in Section 2.2(f) of Schedule 5 [Insurance Requirements]; or
 - (ii) the business interruption insurance described in Section 3.4 of Schedule 5 [Insurance Requirements];

“Insurance Receivables” means the amount of any insurance proceeds which a Person is entitled to receive pursuant to policies of insurance required to be maintained under this Agreement other than:

- (a) any policy of insurance maintained by the Authority solely for the benefit of the Authority;
- (b) for the purposes of Sections 6.7, 6.10 and 6.11, insurance proceeds receivable by Project Co or the Senior Lenders from:
 - (i) the delay in start-up insurance described in Section 2.2(f) of Schedule 5 [Insurance Requirements]; or
 - (ii) the business interruption insurance described in Section 3.4 of Schedule 5 [Insurance Requirements];

“Insuring Party” has the meaning set out in Schedule 5 [Insurance Requirements];

“Intellectual Property” means any or all of the following and all rights, arising out of or associated therewith:

- (a) national, international and foreign patents, utility models, mask works, and applications therefor and all reissues, divisions, renewals, extensions, provisionals, continuations and continuations-in-part thereof;
- (b) inventions (whether patentable or not), invention disclosures, improvements, trade secrets, proprietary information, know-how, technology, technical data and customer lists, product formulations and specifications, and all documentation relating to any of the foregoing throughout the world;

- (c) copyrights, copyright registrations and applications therefor, and all other rights corresponding thereto throughout the world;
- (d) industrial designs and any registrations and applications therefor throughout the world;
- (e) rights in any internet uniform resource locators (URLs), domain names, trade names, logos, slogans, designs, common law trade-marks and service marks, trade-mark and service mark registrations and applications therefor throughout the world;
- (f) data bases and data collections and all rights therein throughout the world;
- (g) moral and economic rights of authors and inventors, however denominated, throughout the world; and
- (h) any similar or equivalent rights to any of the foregoing anywhere in the world;

“Intended Uses” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Joint Technical Review” has the meaning set out in Appendix 4H [General Management Services];

“Joint Technical Review Plan” has the meaning set out in Appendix 4H [General Management Services];

“Junior Debt” means indebtedness issued by Project Co to any of its Partners or Affiliates of Partners which ranks subordinate in all respects to the Senior Debt, excluding:

- (a) all amounts not actually paid to Project Co by cash advance, rights entitling Project Co to a cash advance, or other consideration;
- (b) all fees, including commitment fees, standby fees or other fees, paid or to be paid by Project Co, other than to any Partner or any Affiliate of a Partner; and
- (c) capitalized interest, and interest on overdue interest;

“Key Individuals” has the meaning set out in Section 2.8 (Key Individuals);

“Lands” has the meaning set out in Schedule 7 [Lands];

“Laws” means all laws (including the common law), statutes, regulations, treaties, judgments and decrees and all official directives, by-laws, rules, consents, approvals, authorizations, guidelines, orders and policies of any Governmental Authority having the force of law from time to time, including, for greater certainty, those related to the issuance of Permits, and any building codes;

“LEED Gold Certification” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“LEED Rating System” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Lender Endorsements” has the meaning set out in Schedule 5 [Insurance Requirements];

"Lenders' Remedies Agreement" means the agreement between the Authority, the Senior Lenders and Project Co in the form set out in Schedule 10 [Lenders' Remedies Agreement], as amended or replaced from time to time in accordance with this Agreement;

"Lenders' Technical Advisor" has the meaning set out in Appendix 8B [Construction Period Payments];

"Liability Payment" has the meaning set out in Section 9.3 (General Obligation to Pursue Third Person Recovery);

"Licence" has the meaning set out in Schedule 7 [Lands];

"Life Cycle Component" means each component of plant, equipment or other items to be supplied, installed, constructed and commissioned as part of the New Facility as described in the Life Cycle Report and, for greater certainty, also includes all components of the Select Campus-wide Systems but does not include improvements, furniture and equipment installed by a tenant of the Facility;

"Life Cycle Costs" means all costs incurred to satisfy the Life Cycle Requirements;

"Life Cycle Payment" has the meaning set out in Schedule 8 [Payments];

"Life Cycle Plan" has the meaning set out in Schedule 4 [Services Protocols and Specifications];

"Life Cycle Report" has the meaning set out in Schedule 4 [Services Protocols and Specifications];

"Life Cycle Requirements" means the replacement and refurbishment of all Life Cycle Components by Project Co as contemplated in this Agreement;

"Life Cycle Shortfall" has the meaning set out in Appendix 4H [General Management Services];

"Linked Unit" has the meaning set out in Schedule 8 [Payments];

"Liquid Market" has the meaning set out in Schedule 9 [Compensation on Termination];

"Listed Specialized Subcontractors" has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

"Longstop Date" means December 15, 2019, as adjusted in accordance with this Agreement;

"Long Stop Return Date" has the meaning set out in Schedule 8 [Payments];

"Low Service Failure" has the meaning set out in Schedule 8 [Payments];

"Maintained Equipment" has the meaning set out in Appendix 4D [Plant Services (New Facility Only)];

"Managing Partner" means EllisDon-OPB PRH GP Inc.;

“Material Contract Party” means a party to a Material Contract, other than Project Co;

“Material Contracts” means:

- (a) the Project Contracts; and
- (b) any agreement for products, services or management to Project Co between Project Co and a current or former Affiliate of Project Co or a current or former Partner of Project Co;

“Material Project Contractor Collateral Agreement” means the agreement to be entered into between the Authority, a Material Contract Party and Project Co in the form set out in Schedule 11 [Material Project Contractor Collateral Agreement], as amended or replaced from time to time in accordance with this Agreement;

“Medium Service Failure” has the meaning set out in Schedule 8 [Payments];

“Medical Contamination” means a disease carrying agent which cleaning and prevention of infection or contamination techniques in use in accordance with Good Industry Practice and this Agreement cannot substantially prevent or cannot substantially remove with the result that:

- (a) it is unsafe to admit patients or staff to the relevant area or to use the area for the purpose for which it is intended; and
- (b) the area cannot be made safe for the admission of patients or staff;

“Minor Works” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Minor Works Rates” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Miscellaneous Occupant Request Adjustment” has the meaning set out in Schedule 8 [Payments];

“Miscellaneous Occupant Request Defferential” has the meaning set out in Schedule 8 [Payments];

“Miscellaneous Occupant Request Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Miscellaneous Occupant Request Services Payment” has the meaning set out in Schedule 8 [Payments];

“Monitoring Period” has the meaning set out in Appendix 8C [Energy];

“Move Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Net Change Value” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Net Present Value” means the aggregate of the discounted values, calculated as of the estimated date of the Refinancing, of each of the relevant projected Distributions, in each case discounted using the Threshold Equity IRR;

“New Facility” means the buildings and related structures to be constructed or renovated by Project Co as part of the Design and Construction pursuant to this Agreement, including all utility connections, landscaping and other improvements connected or related to the new buildings, renovated buildings and related structures and for greater certainty includes all Life Cycle Components, including for the purposes of the Services only, those parts of the Select Campus-wide Systems contained within the existing facilities on the PRH Campus;

“New Facility Demand Maintenance” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)];

“New Project Agreement” means an agreement on substantially the same terms and conditions as this Agreement (including any agreements entered into pursuant to this Agreement as at the Termination Date) but with the following amendments:

- (a) if this Agreement is terminated prior to the Service Commencement Date, the extension of the Target Service Commencement Date and the Longstop Date by such reasonable period as is agreed by the Authority and the New Project Co to meet such extended Target Service Commencement Date and Longstop Date;
- (b) any accrued Deductions pursuant to Schedule 8 [Payments] will be cancelled;
- (c) the term of such agreement will be equal in length to the term from the Termination Date until the date on which the Operating Period would otherwise have expired;
- (d) the Authority may not terminate such agreement for reasons which arose prior to the Termination Date so long as the New Project Co is using all reasonable efforts to remedy any breach of this Agreement that arose prior to the Termination Date and which is capable of being remedied; and
- (e) any other amendments as may be specified by the Authority that do not adversely affect any compensation which would otherwise be payable to Project Co pursuant to Schedule 9 [Compensation on Termination];

“New Project Co” means the Person who has entered into or who will enter into the New Project Agreement with the Authority;

“New Service Provider Start Date” has the meaning set out in Schedule 8 [Payments];

“New Service Provider Transition Period” has the meaning set out in Schedule 8 [Payments];

“New Site Services” means the Services performed in respect of the New Facility;

“Nominal” means calculated in nominal terms at current prices recognizing adjustment for indexation in respect of forecast inflation;

“Non-Insuring Party” has the meaning set out in Schedule 5 [Insurance Requirements];

“Non-Targeted Energy Consumption” has the meaning set out in Appendix 8C [Energy];

“Notice of Intention to Arbitrate” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Notice of Objection to Arbitration” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Notifying Party” has the meaning set out in Schedule 5 [Insurance Requirements];

“Obsolete” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“On-Site Tools and Equipment” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Operating Period” means the period between the Other Site Service Commencement Date and the Termination Date;

“Operating Period Joint Committee” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Operating Period Representative” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Other Site Demand Maintenance” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Other Site Equipment” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Other Site Facilities” means the whole of the Facility other than the New Facility;

“Other Site Facilities Life Cycle Report” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Other Site Facility Renovation” means an alteration of the Other Site Facilities, or an addition, re-construction or demolition of a portion of the Other Site Facilities, undertaken at any time;

“Other Site Lifecycle Repair/Replacement” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Other Site Maintained Asset” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Other Site Maintenance Differential” has the meaning set out in Schedule 8 [Payments];

“Other Site Maintenance Payment Adjustment” has the meaning set out in Schedule 8 [Payments];

“Other Site Maintenance Variable Costs” has the meaning set out in Schedule 8 [Payments];

“Other Site Services” means all Services other than New Site Services;

“Other Site Service Commencement” has the meaning given in Schedule 4 [Services Protocols and Specifications];

“Other Site Service Commencement Date” means the date of Other Site Service Commencement;

“Other Site Service Payment” has the meaning set out in Schedule 8 [Payments];

“Parking Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Partner Loan” means any funds contributed to Project Co by a Partner or an Affiliate of a Partner in relation to the Project;

“Partners” means EllisDon-OPB PRH GP Inc. (as managing partner) and EllisDon PRH General Partnership (by its general partners EllisDon PRH Inc. and EllisDon PRH Holdings Limited Partnership (by its general partner EllisDon Holdings Inc.)) and OPB P3 Holdings Trust and **“Partner”** means any of them;

“Paying Party” has the meaning set out in Section 9.3 (General Obligation to Pursue Third Person Recovery);

“Payment Adjustment Report” has the meaning set out in Schedule 8 [Payments];

“Payment Period” has the meaning set out in Schedule 8 [Payments];

“Performance Indicators” means the performance indicators identified as such in Schedule 4 [Services Protocols and Specifications];

“Performance Monitoring Program” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Performance Monitoring Report” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Permanent Repair” has the meaning set out in Schedule 8 [Payments];

“Permanent Repair Deadline” has the meaning set out in Schedule 8 [Payments];

“Permits” means all permissions, consents, approvals, certificates, permits, licences, statutory agreements, zoning and by-law amendments and variances, and authorizations required from any Governmental Authority, and all necessary consents and agreements from any third parties, needed to carry out the Project in accordance with this Agreement;

“Permitted Debt” means:

- (a) trade or other similar indebtedness incurred in the ordinary course of business;
- (b) Taxes and governmental charges, salaries, related employee payments and trade payables;
- (c) contingent liabilities relating to the endorsement of negotiable instruments received in the normal course of business or incurred with respect to any Permit, Project Contract or this Agreement; and
- (d) Debt incurred by way of Partner Loans,

but does not include any Senior Debt;

“Persistent Breach” means a breach or series of breaches by Project Co of any term, covenant or undertaking to the Authority (other than a breach for which Deduction could be made) which, due to the fact that such breach has:

- (a) continued for 60 days or more after notice thereof from the Authority to Project Co; or
- (b) occurred 3 or more times in the previous 12 months,

demonstrates either a persistent inability, or a persistent unwillingness, to comply with its obligations under this Agreement;

“Person” means an individual, legal personal representative, corporation, body corporate, firm, partnership, trust, trustee, syndicate, joint venture, limited liability company, association, unincorporated organization, union or Governmental Authority;

“Personal Information” means ‘personal information’ as defined in the *Freedom of Information and Protection of Privacy Act*, (British Columbia), which is collected, acquired, obtained by Project Co or the Authority in relation to or in the course of providing the Design, the Construction or the Services under this Agreement, and includes any information about an identifiable individual other than contact information, which is the name, position name or title, business telephone number, business address, business email or business fax number of the individual, or as otherwise defined in the *Freedom of Information and Protection of Privacy Act*, (British Columbia);

“Phase 2 Renovation Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Phasing Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Placeholder Equipment” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Planned Refinancing” means a Refinancing that is identified as a Planned Refinancing in Schedule 19 [Planned Refinancing] but only to the extent and amount of a Planned Refinancing Gain for that Refinancing;

“Planned Refinancing Gain” means the extent and amount that a Refinancing Gain arising from a Planned Refinancing was fully taken into account and set out in the calculation of the Service Payments or other payments hereunder and expressly set out in Schedule 19 [Planned Refinancing] as of the Effective Date;

“Plans” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Plant Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Plant Services Information Management” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and 4E [Plant Services (Other Site Facilities Only)];

“Policy and Procedure Manual” has the meaning set out in Appendix 4H [General Management Services];

“Preliminary Change Instruction” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Preliminary Estimate” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Pre-Refinancing Equity IRR” means the Equity IRR calculated immediately prior to the Refinancing but without taking into account the effect of the Refinancing and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing;

“Preventive Maintenance” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and 4E [Plant Services (Other Site Facilities Only)];

“PRH” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“PRH Campus” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Prime Rate” means the annual rate of interest announced by Canadian Imperial Bank of Commerce (or its successor), or any other Canadian chartered bank agreed to by the parties, from time to time as its

“prime” rate then in effect for determining interest rates on Canadian dollar commercial loans made by it in Canada;

“**Principal Insured Risk**” means a risk that would be insured against by policies for the insurance referred to in any of Sections 2 and 3 of Schedule 5 [Insurance Requirements];

“**Procurement**”, “**Procure**” and “**Procured**” have the meaning set out in Appendix 2E [Equipment and Furniture];

“**Project**” means the design, construction, financing, testing, commissioning, maintenance and life cycle rehabilitation of the New Facility, the Other Site Services and all other works and ancillary services in accordance with this Agreement;

“**Project Co Event of Default**” has the meaning set out in Section 12.1 (Project Co Events of Default);

“**Project Co Hazardous Substances**” means those Hazardous Substances for which Project Co is responsible pursuant to Schedule 7 [Lands];

“**Project Co Insolvency Event**” means any of the following events:

- (a) a receiver, receiver manager or other encumbrance holder taking possession of or being appointed over, or any distress, execution or other process being levied or enforced upon, the whole or any material part of the assets of Project Co; or
- (b) any proceedings with respect to Project Co being commenced under the *Companies’ Creditors Arrangement Act* (Canada) and if such proceedings are commenced against Project Co and are disputed by Project Co, such proceedings are not discontinued, withdrawn, dismissed or otherwise remedied within 30 Business Days; or
- (c) Project Co making an assignment for the benefit of its creditors, being declared bankrupt or committing an act of bankruptcy, becoming insolvent, making a proposal or otherwise taking advantage of provisions for relief under the *Bankruptcy and Insolvency Act* (Canada) or similar legislation in any jurisdiction, or any other type of insolvency proceedings being commenced by or against Project Co under the *Bankruptcy and Insolvency Act* (Canada) or similar legislation in any jurisdiction and, if proceedings are commenced against Project Co and are disputed by Project Co, such proceedings are not stayed, dismissed or otherwise remedied within 30 Business Days; or
- (d) Project Co ceasing to carry on business;

“**Project Co Material Breach**” means:

- (a) a failure by Project Co to pay any amount due and owing to the Authority under this Agreement on the due date (which amount is not being disputed in good faith) and Project Co has not remedied such failure to pay within 10 Business Days following notice from the Authority;

- (b) a failure by Project Co to:
 - (1) maintain the policies of insurance required to be maintained by Project Co under this Agreement;
 - (2) maintain such policies on the terms required under this Agreement (including a failure to comply with its obligation under Schedule 5 [Insurance Requirements] to name the Authority as an insured party); or
 - (3) provide evidence to the Authority as required by the terms of this Agreement that such policies have been taken out, maintained, paid for and renewed in accordance with the terms of this Agreement;
- (c) a Persistent Breach;
- (d) except as provided for in (a) through (c) above, a breach, or series of breaches, by Project Co of any agreement, covenant or undertaking made to the Authority (other than a breach for which a Deduction could be made), or any representation or warranty made by Project Co to the Authority in this Agreement (or any ancillary certificate, statement or notice issued hereto) being incorrect when made, the consequence of which is:
 - (1) a risk to the safety of the public;
 - (2) a risk of material liability of the Authority to third Persons;
 - (3) an adverse effect on the performance of the Design, the Construction or the Services and as a result thereof that the Authority is reasonably likely to be materially deprived of the benefit of this Agreement; or
 - (4) any material provision of this Agreement being unenforceable against Project Co; or
- (e) a breach by Project Co of Section 5 (Financing of the Project), other than a breach described in Section 12.1(i); or
- (f) any other fact or circumstance designated as a "Project Co Material Breach" under this Agreement, including those specified in Sections 9.4 and 10.3 of Schedule 2 [Design and Construction Protocols];

"Project Co Operating CGL Policy" has the meaning set out in Schedule 5 [Insurance Requirements];

"Project Co Operating Property Policy" has the meaning set out in Schedule 5 [Insurance Requirements];

"Project Co Person" means:

- (a) any director, officer, employee or agent of Project Co in each case acting as such;

- (b) any Project Contractor, any Sub-Contractor and any representative, advisor (including any legal and financial advisor) or contractor of Project Co, in any such Person's capacity as a provider of services, work or materials, directly or indirectly to Project Co in connection with the Project; or
- (c) any invitee of Project Co or any of the Project Co Persons referred to in (a) or (b) above who enters upon the Lands;

"Project Co's Quality Consultant" has the meaning set out in Schedule 2 [Design and Construction Protocols];

"Project Co's Rights" has the meaning set out in Section 8.13 (Equivalent Project Relief);

"Project Contractor" means the Design-Builder or any Service Provider and **"Project Contractors"** means any 2 or more of them;

"Project Contractor Breakage Costs" means the amount payable by Project Co to a Project Contractor under the terms of a Project Contract as a direct result of the termination of such Project Contract as a consequence of the termination of this Agreement but reduced (without duplication) to the extent that:

- (a) Project Co, the Project Contractors and any Sub-Contractors fail to take all reasonable steps to mitigate such amount;
- (b) such amount relates to any agreements or arrangements entered into by Project Co, the Project Contractors or the Sub-Contractors other than in the ordinary course of business and on commercial arm's length terms
- (c) such amount is a Distribution; and
- (d) such amount includes any loss of overhead or profit of the Service Providers or their Sub-Contractors relating to any period or costs after the Termination Date (except to the extent they are properly included in any reasonable commercial breakage fee set out in the applicable Project Contract or Sub-Contract);

"Project Contracts" means the Design-Build Agreement, the DB Phase 2 Renovation Services Subcontract and the Services Contract;

"Project Intellectual Property" means the Intellectual Property which is created, brought into existence, acquired, licensed or used by Project Co, any Project Contractor, any Sub-Contractor or any other third party, directly or indirectly, for the purposes of the Design or Construction of the New Facility, the maintenance, improvement or testing of the New Facility, the Other Site Services or otherwise for the purposes of this Agreement but does not include the Financial Model;

"Project Risk Premium" has the meaning set out in Schedule 9 [Compensation on Termination];

"Project Schedule" has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Proposal Extracts (Design and Construction)” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Proposal Extracts (Services)” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Proposal Response Costs” has the meaning set out in Appendix 8B [Construction Period Payments];

“Protest Action” means any civil disobedience, protest action, riot, civil commotion, blockade or embargo, including any action taken or threatened to be taken, by any Person or Persons protesting or demonstrating against:

- (a) the carrying out of any part of the Project (including the construction of the New Facility);
or
- (b) the construction or operation of public health care facilities in general, occurring after the Effective Date,

but excluding any lawful or unlawful strike, lockout, go-slow or labour or other industrial relations dispute or job action;

“Prudent Coverage Amount” has the meaning set out in Schedule 5 [Insurance Requirements];

“PST” means the Tax imposed pursuant to the *Provincial Sales Tax Act* (British Columbia);

“Public Sector Employees” means Persons employed by an employer designated in the *Health Care Employers Regulation* under the *Public Sector Employees Act* (British Columbia);

“Qualified Insurers” means reputable insurers of good standing in Canada, the United States, the United Kingdom, Europe or Australia having a credit rating of (1) A- or better with AM BEST or (2) the equivalent thereof by any other recognized insurance rating agency;

“Qualifying Bank Transaction” means:

- (a) the disposition by a Senior Lender to a Qualifying Institution of any of its rights or interests in the Senior Financing Agreements;
- (b) the grant by a Senior Lender to a Qualifying Institution of any rights of participation in respect of the Senior Financing Agreements; or
- (c) the disposition or grant by a Senior Lender to a Qualifying Institution of any other form of benefit or interest in either the Senior Financing Agreements or the revenues or assets of Project Co, whether by way of security or otherwise;

“Qualifying Institution” means any of the following, provided it is not a Restricted Person, and provided none of its Affiliates is a Restricted Person for any reason other than by reason of section (d) of the definition of Restricted Person:

- (a) a bank listed in Schedule I, II or III of the *Bank Act* (Canada);
- (b) a Canadian trust company, insurance company, investment company, pension fund or other institution which has or manages at least \$500 million in securities, including entities wholly owned by any of the foregoing;
- (c) a bank regulated by the Board of Governors of the Federal Reserve System of the United States, a U.S. bank, saving and loan institution, insurance company, investment company, employee benefit plan or other institution that has or manages at least \$500 million in assets and would be a “qualified institutional buyer” under U.S. securities legislation, including entities wholly owned by any of the foregoing;
- (d) an institution which is recognised or permitted under the law of any member state of the European Economic Area (“EEA”) to carry on the business of a credit institution pursuant to Council Directive 2000/12/EC relating to the taking up and pursuit of the business of credit institutions or which is otherwise permitted to accept deposits in the United Kingdom or any other EEA member state;
- (e) an institution which is recognized or permitted under the law of any member state of the Organization for Economic Cooperation and Development (in this definition, the “OECD”) to carry on within the OECD member states the business of a credit institution, insurance company, investment company or pension fund and which has or manages at least \$500 million in assets, including entities wholly owned by any such institution; or
- (f) any other institution consented to in writing by the Authority as a “Qualifying Institution”.

“Qualifying Refinancing” means any Refinancing that will give rise to a Refinancing Gain greater than zero that is not an Exempt Refinancing or a Planned Refinancing, except to the extent that any Planned Refinancing gives rise to a Refinancing Gain over and above the Planned Refinancing Gain, and in such case only to the extent of such additional Refinancing Gain;

“Quality Assurance Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Quality Assurance Program” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Quality System” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Re-Bidding Costs” has the meaning set out in Schedule 9 [Compensation on Termination];

“Re-Bidding Process” has the meaning set out in Schedule 9 [Compensation on Termination];

“Re-Bidding Process Monitor” has the meaning set out in Schedule 9 [Compensation on Termination];

“Receiving Party” has the meaning set out in Section 9.3 (General Obligation to Pursue Third Person Recovery);

“Rectification” has the meaning set out in Schedule 8 [Payments];

“Rectification Period” for an Event means:

- (a) for an Unavailability Event:
 - (1) 2 hours for a Priority Level 1 Functional Area;
 - (2) 3 hours for a Priority Level 2 Functional Area;
 - (3) 4 hours for a Priority Level 3 Functional Area;
 - (4) 4 hours for a Priority Level 4 Functional Area; and
 - (5) 4 hours for a Priority Level 5 Functional Area; and
- (b) for a Service Failure:
 - (1) for which a time has been specified as the “Rectification Period” in Schedule 4 [Services Protocols and Specifications], the time so specified;
 - (2) for which “N/A” has been specified as the “Rectification Period” in Schedule 4 [Services Protocols and Specifications], there is no Rectification Period;
 - (3) relating to reports or other documentation required to be delivered by Project Co, 24 hours; and
 - (4) not referred to in (b)(1), (b)(2) or (b)(3) above:
 - (A) 4 hours for a High Service Failure;
 - (B) 24 hours for a Medium Service Failure; and
 - (C) 7 days for a Low Service Failure,

in each case calculated:

- (c) from the time that the Event is reported to the Help Desk; or
- (d) in the case of an Event that has not been Rectified within one or more earlier Rectification Periods, from the end of the immediately preceding Rectification Period;

“Referee” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Referee Agreement” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“**Referee Notice**” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“**Refinancing**” means:

- (a) Project Co incurring, creating, assuming or permitting to exist any Debt other than Permitted Debt;
- (b) any transaction in which the Authority, with the consent or at the request of agreement of Project Co, grants rights to any Person under an agreement similar to the Lenders’ Remedies Agreement or any other agreement that provides for step-in rights or similar rights to such Person, other than the Lenders’ Remedies Agreement entered into on the Effective Date;
- (c) any amendment, variation, novation, supplement or replacement of any Senior Debt or Senior Financing Agreement;
- (d) the exercise of any right, or the grant of any waiver or consent, under any Senior Financing Agreement;
- (e) the disposition of any rights or interests in, or the creation of any rights of participation in respect of, the Senior Financing Agreements or Senior Debt or the creation or granting of any other form of benefit or interest in the Senior Financing Agreements, the Senior Debt or the contracts, revenues or assets of Project Co whether by way of security or otherwise; or
- (f) any other arrangement put in place by Project Co or another Person which has an effect which is similar to any of (a) through (e) above or which has the effect of limiting Project Co’s ability to carry out any of the actions referred to in (a) through (e) above,

but excluding any financing pursuant to Section 10.2 (Financing of Lump Sum Payment Amounts);

“**Refinancing Gain**” means an amount equal to the greater of zero and $[(A - B) - C]$, where:

A = the Net Present Value of Distributions (calculated on an after tax basis at the level of Project Co in a manner consistent with the Financial Model) projected immediately prior to the Refinancing (taking into account all effects (including the costs and expenses of the Authority pursuant to Section 5.8) of the Refinancing and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing) to be made over the remaining term of this Agreement following the Refinancing;

B = the Net Present Value of Distributions (calculated on an after tax basis at the level of Project Co in a manner consistent with the Financial Model) projected immediately prior to the Refinancing (but taking into account only those effects of the Refinancing that were fully reflected in the Financial Model as of the Effective Date and no other effects (including the costs and expenses of the Authority pursuant to Section 5.8) of the Refinancing, and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately

prior to the Refinancing) to be made over the remaining term of this Agreement following the Refinancing; and

C = any adjustment required to raise the Pre-Refinancing Equity IRR to the Threshold Equity IRR calculated as a single payment to be paid as a Distribution on the date of the Refinancing;

“Reimbursement Approval” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Reinstatement Plan” has the meaning set out in Section 6.4(c) (Project Co's Obligations – Material Damage or Destruction);

“Reinstatement Works” has the meaning set out in Section 6.4(a) (Project Co's Obligations – Material Damage or Destruction);

“Relevant Change in Law” means a Change in Law (other than a Discriminatory Change in Tax Law):

- (a) which affects either the *Health and Social Services Delivery Improvement Act* (BC) or the *Health Sector Partnership Agreement Act* (BC); or
- (b) which specifically applies to:
 - (1) the Project or health care-related projects whose design, construction, financing, maintenance and service provision are procured on a public-private partnership basis similar to that of the Project;
 - (2) Project Co, its Partners or Project Contractors or Persons that have contracted on similar health care-related projects procured and contracted with the Authority or other statutory or public body on a public-private partnership basis similar to the Project; or
 - (3) Persons holding shares or other evidences of ownership in Persons whose principal business is contracting on other similar health care-related projects procured and contracted on a public-private partnership basis similar to the Project and not other Persons; or
- (c) which principally affects or principally relates to the provision or operation of hospitals or healthcare premises,

and compliance with which would require a variation (as applicable) in the design, quality, scope, methodology or cost of the Design, the Construction or the Services;

“Relevant Works Change in Law” means a Change in Law after the Service Commencement Date (other than a Relevant Change in Law or a Discriminatory Change in Tax Law) which causes Project Co to incur Capital Expenditures to perform works affecting the New Facility (being any work of alteration, addition, demolition or extension or variation in the quality or function of the New Facility) which is not work which Project Co would otherwise be required to perform under this Agreement;

“Relief Event” means any of the following events or circumstances if and to the extent it interferes adversely with, or causes a failure of, the carrying out of the Design, the Construction or the Services or causes an Unavailability Event:

- (a) fire, explosion, lightning, storm (including snow storm), flood, bursting or overflowing of water tanks, apparatus or pipes, ionising radiation, earthquake or any act of God similar to the foregoing, in each case to the extent it does not constitute a Force Majeure Event;
- (b) during the Construction Period, failure by any utility company, local authority or other like body to perform works or provide services required to be provided by them in a reasonably timely manner or any unreasonable interference with the Construction by any such body as a result of maintenance and other work;
- (c) lawful or unlawful strike, lockout, work-to-rule, job action or other labour dispute generally affecting the construction, building maintenance or facilities management industry or a significant sector thereof;
- (d) any delay of more than 3 days in respect of any critical path matter in the Project Schedule caused by compliance by Project Co with an order or direction by police, fire officials, medical health officer or any comparable public authority having the legal authority to make such order or give such direction;
- (e) a Change in Law during the Construction Period;
- (f) unreasonable delay in the payment of any Insurance Receivables;
- (g) accidental loss or damage to the Facility or any roads servicing the Site;
- (h) blockade or embargo to the extent it does not constitute a Force Majeure Event;
- (i) failure or shortage of fuel or transport; and
- (j) any other event which is stated in this Agreement to constitute a Relief Event,

except to the extent that any of such events arise or are contributed to, directly or indirectly, as a result of any wilful misconduct, negligent act or omission or non-compliance with the terms of this Agreement by Project Co or any Project Co Person;

“Renovation” means an alteration of the New Facility, or an addition, re-construction or demolition of a portion of the New Facility, undertaken at any time after the Service Commencement Date other than pursuant to the Life Cycle Requirements;

“Replacement Equipment Tables” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Reporting Error” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Representative” means, as the case may be, a Design and Construction Representative or an Operating Period Representative;

“Request for Reimbursement Approval” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Respond” and **“Response”** has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Responding Party” has the meaning set out in Schedule 13 [Dispute Resolution Procedure];

“Response Time” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Restricted Person” means any Person who (or any member of a group of Persons acting together, any one of which):

- (a) has, directly or indirectly, its principal or controlling office in a country that is subject to any economic or political sanctions imposed by Canada for reasons other than its trade or economic policies;
- (b) has as any part of its business the illegal manufacture, sale, distribution or promotion of narcotic substances or arms, or is or has been involved in the promotion, support or carrying out of terrorism;
- (c) in the case of an individual, he or she (or in the case of a legal entity, any of the members of the board of directors or its senior executive managers) has been sentenced to imprisonment or otherwise given a custodial sentence (other than a suspended sentence) for any criminal offence (other than minor traffic offences or misdemeanours) less than 5 years prior to the date at which the determination of whether the individual falls within this definition is being made;
- (d) has as its primary business the acquisition of distressed assets or investments in companies or organizations which are or are believed to be insolvent or in a financial standstill situation or potentially insolvent;
- (e) is subject to any claim of the Authority or the Province of British Columbia in any proceedings (including regulatory proceedings) which have been concluded or are pending at the time at which the determination of whether the Person falls within this definition is being made and which (in respect of any such pending claim, if it were to be successful) would, in the Authority's view, in either case, be reasonably likely to materially affect the ability of Project Co to perform its obligations under this Agreement;
- (f) has a material interest in the production of tobacco products;
- (g) has been convicted of an offence under the *Proceeds of Crime (Money Laundering) and Terrorist Financing Act (Canada)*, or has been convicted of the commission of a money

laundering offence or a terrorist activity financing offence under the *Criminal Code* (Canada); or

- (h) has an Affiliate that is a Restricted Person for any reason other than by reason of (d) above, provided that this paragraph (h) only applies if such Person Has Knowledge that the Affiliate is a Restricted Person other than by reason of (d);

“Return Date” has the meaning set out in Schedule 8 [Payments];

“Reviewed Drawings and Specifications” has the meaning set out in Appendix 2C [Review Procedure];

“Room Data Sheets” means the room data sheets prepared by Project Co pursuant to Section 5.3(2)(G) of Schedule 2 [Design and Construction Protocols] and in accordance with Appendix 2C [Review Procedure], including to address requirements set out in Appendix 3I [Room Requirements],

“SAP” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“SAP Due Date” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Satisfactory Evidence” has the meaning set out in Appendix 4E [Plant Services (Other Site Facilities Only)];

“Scheduled Maintenance” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)];

“Select Campus-wide Systems” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)];

“Senior Debt” means:

- (a) all amounts of principal and interest outstanding, including interest and default interest accrued, from Project Co to the Senior Lenders under the Senior Financing Agreements, provided that default interest will not include any increased interest, fees or penalty amounts payable by Project Co for any reason other than a failure by Project Co to pay any amount when due;
- (b) cost of early termination of interest rate or currency hedging arrangements and other breakage costs or make-whole amounts payable by Project Co to the Senior Lenders as a result of a prepayment under the Senior Financing Agreements; and
- (c) all other fees, costs and expenses for which Project Co is responsible under the Senior Financing Agreements;

“Senior Debt Service Amount” means, for any period, the principal and interest payable by Project Co to the Senior Lenders in the normal course (which, for greater certainty, does not include breach or default circumstances) under the Senior Financing Agreements;

“Senior Debt Termination Amount” has the meaning set out in Schedule 9 [Compensation on Termination];

“Senior Financing Agreements” means:

- (a) the Credit Agreement; and
- (b) the Security Documents, as defined in and entered into pursuant to the Credit Agreement described in (a);

certified copies of each of which have been delivered by Project Co to the Authority, and as amended from time to time in accordance with the terms of this Agreement;

“Senior Lenders” means lenders to whom Senior Debt is owed;

“Service Commencement” means that all of the following have been achieved in relation to the New Facility:

- (a) the Architect has certified that "substantial performance" of the New Facility, as defined in the *Builders' Lien Act* (British Columbia), has been achieved;
- (b) an occupancy permit has been issued for the New Facility or the City has issued a temporary occupancy permit or other written permission that is sufficient for occupancy of the New Facility by the Authority for the Authority Activities relating to the New Facility;
- (c) Project Co has delivered to the Authority the LEED Project Checklist and written opinion as required by and in accordance with Section 4.7 of Schedule 2 [Design and Construction Protocols];
- (d) Project Co has delivered to the Authority a report from the commissioning agent retained by Project Co under Section 12.1 of Schedule 2 [Design and Construction Protocols] confirming completion of all commissioning activities scheduled in the Commissioning Plan to be completed before Service Commencement;
- (e) Project Co has completed the training of Authority staff as required by Section 12.2 of Schedule 2 [Design and Construction Protocols], except such training of Authority staff that has been scheduled after Service Commencement upon mutual agreement;
- (f) Project Co has delivered to the Authority a Life Cycle Report as required by Section 4.1 of Schedule 4 [Services Protocols and Specifications]; and
- (g) Project Co has delivered to the Authority a Service Commencement and Start-up Plan as required by Section 4.1 of Schedule 4 [Services Protocols and Specifications];

“Service Commencement and Startup Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Service Commencement Date” means the later of:

- (a) the date when all criteria for Service Commencement that have not been waived have been satisfied as certified by the Independent Certifier in accordance with Schedule 2 [Design and Construction Protocols]; and
- (b) the last Target Service Commencement Date;

“Service Commencement Deficiency” has the meaning set out Schedule 2 [Design and Construction Protocols];

“Service Failure” has the meaning set out in Schedule 8 [Payments];

“Service Failure Deduction” has the meaning set out in Schedule 8 [Payments];

“Service Payment” has the meaning set out in Schedule 8 [Payments];

“Service Provider” means PRH Facilities Management GP or any assignee or replacement permitted under this Agreement;

“Services” means everything other than Design and Construction that Project Co is required to do to satisfy its obligations under this Agreement, including the Phase 2 Renovation Services, the Plant Services, the Help Desk Services, the Utility Management Services, the General Management Services, the Environmental and Sustainability Services, the Parking Services, the Life Cycle Requirements, any Reinstatement Works and any Other Site Services;

“Services Change” has the meaning set out in Schedule 6 [Changes, Minor Works and Innovation Proposals];

“Services Contract” means the agreement between Project Co and the Service Provider, a certified copy of which has been delivered by Project Co to the Authority, as amended or replaced from time to time in accordance with this Agreement;

“Services Protocols and Specifications” means the provisions of Schedule 4 [Services Protocols and Specifications];

“Services Quality Plan” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Setup” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Site” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Site Weather Data” has the meaning set out in Appendix 8C[Energy];

“**Snow Clearing Differential**” has the meaning set out in Schedule 8 [Payments];

“**Snow Clearing Payment Adjustment**” has the meaning set out in Schedule 8 [Payments];

“**Snow Clearing Report**” has the meaning set out in Schedule 8 [Payments];

“**SPV Costs**” has the meaning set out in Appendix 8B [Construction Period Payments];

“**Staging**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Storage**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Supply**” has the meaning set out in Appendix 2E [Equipment and Furniture];

“**Sub-Contract**” means any contract entered into by a Project Contractor (except Project Contracts), or a sub-contractor of a Project Contractor of any tier, with one or more Persons in connection with the carrying out of Project Co’s obligations under this Agreement, as amended or replaced from time to time;

“**Sub-Contractor**” means any Person that enters into a Sub-Contract;

“**Sub-Contractor Termination Notice**” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“**Submittal**” has the meaning set out in Appendix 2C [Review Procedure];

“**Submittal Schedule**” has the meaning set out in Appendix 2C [Review Procedure];

“**Suitable Substitute Project Co**” has the meaning given to it in the Lenders’ Remedies Agreement;

“**Supervening Event**” means any of a Compensation Event, Relief Event, Excusing Event, Force Majeure Event or Eligible Change in Law Event;

“**Supervening Event Notice**” has the meaning set out in Section 8.2(a) (Procedures Upon the Occurrence of a Supervening Event);

“**Table 8B-1**” has the meaning set out in Appendix 8B [Construction Period Payments];

“**Table 8B-2**” has the meaning set out in Appendix 8B [Construction Period Payments];

“**Target Service Commencement Date**” means the date, as set out in the Project Schedule (as updated from time to time in accordance with Schedule 2 [Design and Construction Protocols]), that Project Co estimates Service Commencement will occur;

“**Targeted Energy Consumption**” has the meaning set out in Appendix 8C [Energy];

“Tax” or **“Taxes”** means, from time to time, all taxes, surtaxes, duties, levies, imposts, rates, payments, assessments, withholdings, dues and other charges of any nature imposed by any Governmental Authority (including income, capital (including large corporations), withholding, consumption, sales, use, transfer, goods and services or other value-added, excise, customs, anti-dumping, countervail, net worth, stamp, registration, franchise, payroll, employment, health, education, business, school, property, local improvement, development, education development and occupation taxes, surtaxes, duties, levies, imposts, rates, payments, assessments, withholdings, dues and charges) together with all fines, interest, penalties on or in respect of, or in lieu of or for non-collection of, those taxes, surtaxes, duties, levies, imposts, rates, payments, assessments, withholdings, dues and other charges;

“Taxable Shareholder Portion” has the meaning set out in Schedule 9 [Compensation on Termination];

“Technical Requirements” has the meaning set out in Appendix 4D [Plant Services (New Facility Only)] and Appendix 4E [Plant Services (Other Site Facilities Only)], as applicable;

“Temporary Alternative Accommodation” has the meaning set out in Schedule 8 [Payments];

“Temporary Alternative Accommodation Notice” has the meaning set out in Schedule 8 [Payments];

“Temporary Availability Condition” has the meaning set out in Schedule 8 [Payments];

“Temporary Repair” has the meaning set out in Schedule 8 [Payments];

“Temporary Repair Proposal” has the meaning set out in Schedule 8 [Payments];

“Term” has the meaning set out in Section 2.1 (Term and Termination);

“Termination Date” means the earlier of the Expiry Date or the date of earlier termination referred to in Section 2.1 (Term and Termination);

“Termination Date Benchmark Canada Bond Yield” has the meaning set out in Schedule 9 [Compensation on Termination];

“Termination Date Discount Rate” has the meaning set out in Schedule 9 [Compensation on Termination];

“Termination Payment” means the amount owing by the Authority to Project Co pursuant to Schedule 9 [Compensation on Termination];

“Termination Payment Date” means the date on which the Authority must make the Termination Payment as provided for in Schedule 9 [Compensation on Termination];

“Test Period” has the meaning set out in Appendix 8C [Energy];

“Threshold Equity IRR” means %, being the Equity IRR as set out in the Financial Model;

“Total Cost of Ownership” has the meaning set out in Appendix 2E [Equipment and Furniture];

“Total Unavailability” has the meaning set out in Schedule 8 [Payments];

“Transfer Restriction Date” has the meaning set out in Section 16.1(d)(1) (Limitations on Assignment of Project by Project Co);

“Transition” has the meaning set out in Schedule 8 [Payments];

“Unavailable” and **“Unavailability”** have the meanings set out in Schedule 8 [Payments];

“Unavailability Deduction” has the meaning set out in Schedule 8 [Payments];

“Unavailability Event” has the meaning set out in Schedule 8 [Payments];

“Undisclosed Environmental Liabilities” means all Hazardous Substances located in, on, below or adjacent to the Lands, other than Project Co Hazardous Substances;

“Uninsurable” means, in relation to a risk:

- (a) insurance as required under this Agreement is not available in respect of the Project with Qualified Insurers; or
- (b) the insurance premium payable or the terms and conditions for insuring such risk at the levels and on the terms required by this Agreement are such that contractors, concessionaires, owners or others having a substantially similar interest in a project such as the Project in Canada are not generally insuring against such risk with Qualified Insurers;

“Uninsurable Risk” has the meaning set out in Section 6.15 (Consequences of Risks Becoming Uninsurable);

“Unit Deduction Amounts” has the meaning set out in Schedule 8 [Payments];

“Units” means units or other equity interests of any class in the capital of Project Co;

“Updated Project Schedule” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“User Consultation Group” has the meaning set out in Schedule 2 [Design and Construction Protocols];

“Utility” or **“Utilities”** has the meaning set out in Appendix 4G [Utility Management Services];

“Utility Company” has the meaning set out in Appendix 4G [Utility Management Services];

“Utility Management Services” has the meaning set out in Schedule 4 [Services Protocols and Specifications];

“Valuator” means a firm of chartered accountants as represented by a fully qualified member of the Canadian Institute of Chartered Business Valuators;

“Weather Data” has the meaning set out in Appendix 8C [Energy]; and

“Work Plan” has the meaning set out in Schedule 2 [Design and Construction Protocols].

2. INTERPRETATION

This Agreement will be interpreted according to the following provisions, except to the extent the context or the express provisions of this Agreement otherwise require:

- (a) the parties waive the application of any rule of law which otherwise would be applicable in connection with the construction of this Agreement that ambiguous or conflicting terms or provisions should be construed against the party who (or whose counsel) prepared the executed agreement or any earlier draft of the same;
- (b) the table of contents, headings and sub-headings, marginal notes and references to them in this Agreement are for convenience of reference only, do not constitute a part of this Agreement, and will not be taken into consideration in the interpretation or construction of, or affect the meaning of, this Agreement;
- (c) each reference to a Section, Schedule, Appendix or Attachments is a reference to a Section of, Schedule to, Appendix to a Schedule to this Agreement; or each Attachment to an Appendix, and each Appendix is uniquely designated by using the number of the Schedule to which the Appendix is attached following by an alphabetical designator in sequence (for example, Appendix 4C [Handback Requirements] means the third Appendix (excluding any that may not be used) attached to Schedule 4 [Services Protocols and Specifications]). A Schedule includes all of the Appendices attached to that Schedule. An Appendix includes all the Attachments attached to that Appendix;
- (d) each reference to an agreement, document, standard, principle or other instrument includes (subject to all relevant approvals and any other provision of this Agreement expressly concerning such agreement, document, standard, principle or other instrument) a reference to that agreement, document, standard, principle or instrument as amended, replaced, novated or assigned, and a reference to an “amendment” and similar terms (including “amend” and “amended”) include a reference to supplement, alteration, substitute, variation, change and any other modification and similar terms;
- (e) each reference to a statute or statutory provision (including any subordinate legislation) includes any statute or statutory provision which amends, extends, consolidates or replaces the statute or statutory provision or which has been amended, extended, consolidated or replaced by the statute or statutory provision and includes any orders,

regulations, by-laws, ordinances, orders, codes of practice, instruments or other subordinate legislation made under the relevant statute;

- (f) unless the context otherwise requires, each reference to the “main body” of this Agreement refers to the portion of this Agreement starting with the title page through to and including the execution page or pages of this Agreement;
- (g) each reference to time of day is a reference to Pacific Standard time or Pacific Daylight Saving time, as the case may be;
- (h) words importing the singular include the plural and vice versa;
- (i) words importing a particular gender include all genders;
- (j) each reference to a public organization is deemed to include a reference to any successor(s) to such public organization or any organization or entity or organizations or entities which has or have taken over the functions or responsibilities of such public organization;
- (k) unless the context otherwise requires, each reference to “parties” means the parties to this Agreement and each reference to a “party” means any one of the parties to this Agreement, provided however that a reference to a third party does not mean a party to this Agreement;
- (l) all monetary amounts are expressed in Canadian Dollars;
- (m) whenever this Agreement obliges a party (the “Payor”) to pay any amount to the other party (the “Payee”) in respect of any costs, expenses, fees, charges, liabilities, losses, claims or other sums incurred by the Payee:
 - (1) such obligation will be construed as applying only to so much of such sums as have been properly incurred on an arm’s length commercial basis or, where not incurred on an arm’s length commercial basis (including when the payment is made to an Affiliate of the Payee), so much of them as are proper and reasonable; and
 - (2) the Payee will, when requested by the Payor, provide supporting evidence of such costs, expenses, fees, charges, liabilities, losses, claims or other sums;
- (n) the Authority will not be imputed with knowledge of any fact, matter or thing unless that fact, matter or thing is within the actual knowledge of those of its employees or agents (including the Authority’s Representative) who have responsibilities in connection with the conduct of the Services or the Project;
- (o) without limiting the extent of its actual knowledge, Project Co will for all purposes of this Agreement be deemed to have such knowledge in respect of the Design, the Construction and the Services as is held (or ought reasonably to be held) by those employees or agents of Project Co, or any Project Contractor or Sub-Contractor, who

have responsibilities in connection with the carrying out of the Design, the Construction or the Services to which the fact, matter or thing relates or is applicable;

- (p) each requirement for a thing or action to be “in accordance with” or “in compliance with” any standard, code or specification or other requirement or stipulation means that such thing or action is to exceed or at least equal that standard, code, specification or other requirement or stipulation;
- (q) the words “include”, “includes” and “including” are to be construed as meaning “include without limitation”, “includes without limitation” and “including without limitation”, respectively;
- (r) when a party has “discretion”, it means that party has the sole, absolute and unfettered discretion, with no requirement to act reasonably or provide reasons unless specifically required under the provisions of this Agreement;
- (s) any consent contemplated to be given under this Agreement must be in writing;
- (t) general words are not given a restrictive meaning:
 - (1) if they are introduced by the word “other”, by reason of the fact that they are preceded by words indicating a particular class of act, matter or thing; or
 - (2) by reason of the fact that they are followed by particular examples intended to be embraced by those general words;
- (u) words or abbreviations which have well-known trade meanings are used in accordance with those meanings;
- (v) the expression “all reasonable efforts” and expressions of like import, when used in connection with an obligation of either party, means taking in good faith and with due diligence all commercially reasonable steps to achieve the objective and to perform the obligation, including doing all that can reasonably be done in the circumstances taking into account each party’s obligations hereunder to mitigate delays and additional costs to the other party, and in any event taking no less steps and efforts than those that would be taken by a commercially reasonable and prudent Person in comparable circumstances but where the whole of the benefit of the obligation and where all the results of taking such steps and efforts accrued solely to that Person’s own benefit, provided that the foregoing will not require the Authority to:
 - (1) take any action which is contrary to the public interest, as determined by the Authority in its discretion; or
 - (2) undertake any mitigation measure that might be available arising out of its status as a public body that would not normally be available to a private commercial party;
- (w) the expressions “by Project Co” and “by or through Project Co” and expressions of like import are synonymous and mean by Project Co or by anyone employed by or through

Project Co, including Project Co and all contractors, sub-contractors and suppliers of any tier and their respective officers, employees, consultants and agents;

- (x) all accounting and financial terms used herein are, unless otherwise indicated, to be interpreted and applied in accordance with GAAP, consistently applied;
- (y) where this Agreement requires the calculation of something that is calculated in the Financial Model, including Net Present Value of Distributions and Equity IRR but not including Payments and Deductions, the calculation will be done in a manner consistent with the calculation methodology in the Financial Model;
- (z) if the time for doing an act falls or expires on a day that is not a Business Day, the time for doing such act will be extended to the next Business Day;
- (aa) each provision of this Agreement will be valid and enforceable to the fullest extent permitted by law. If any provision of this Agreement is held to be invalid, unenforceable or illegal to any extent, such provision may be severed and such invalidity, unenforceability or illegality will not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Agreement. If any such provision of this Agreement is held to be invalid, unenforceable or illegal, the parties will promptly endeavour in good faith to negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Agreement as nearly as possible to its original intent and effect; and
- (bb) each release, waiver of liability and indemnity in this Agreement expressed to be given in favour of a party is and will be interpreted as having been given in favour of and may be enforced by that party and, in the case of the Authority, by the Authority Indemnified Persons, and, in the case of Project Co, by Project Co Persons.

3. PRIORITY OF AGREEMENTS AND SCHEDULES

In the event of ambiguities, conflicts or inconsistencies between or among any of the provisions of this Agreement, the provisions will prevail in the following order of precedence with each taking precedence over those listed subsequently:

- (a) the provisions establishing the higher quality, manner or method of performing the Design, Construction or Services, using the more stringent standards, will prevail, with the intent that the provisions which produce the higher quality with the higher levels of safety, reliability, durability, performance and service will prevail;
- (b) the provisions of the main body of this Agreement will prevail over any of the Schedules hereto other than Schedule 11 (Material Project Contractor Collateral Agreement) or Schedule 10 (Lenders' Remedies Agreement);
- (c) the provisions of the Lenders' Remedies Agreement will prevail over the Material Project Contractor Collateral Agreement;

- (d) the provisions of this Agreement (other than the provisions of Appendix 2G [Proposal Extracts (Design and Construction)] and Appendix 4A [Proposal Extracts (Services)]) will prevail over the provisions of Appendix 2G [Proposal Extracts (Design and Construction)] and Appendix 4A [Proposal Extracts (Services)]; provided however that in determining whether an ambiguity, conflict or inconsistency exists between Appendix 2G [Proposal Extracts (Design and Construction)] and Appendix 4A [Proposal Extracts (Services)] and any other provisions in this Agreement, to the extent that Appendix 2G [Proposal Extracts (Design and Construction)] and Appendix 4A [Proposal Extracts (Services)] include additional requirements for higher standards of quality or performance or additional requirements for more extensive scope of design, work or services than otherwise required, no such ambiguity, conflict or inconsistency will be deemed to exist and Project Co's obligations hereunder will include compliance with all such additional requirements; and
- (e) if the ambiguity, conflict or inconsistency is between a provision of general application and a provision that applies only to a specific part of the Design, Construction or Services, the provision that applies to the specific part of the Design, Construction or Services shall prevail for that specific part of the Design, Construction or Services.

4. FINANCIAL MODEL

Except where expressly referred to, the Financial Model and its contents will not be used to interpret, and will not affect the meaning of, this Agreement.

SCHEDULE 2

DESIGN AND CONSTRUCTION PROTOCOLS

APPENDIX 2A

INDEPENDENT CERTIFIER AGREEMENT

APPENDIX 2B

NOT USED

APPENDIX 2C
REVIEW PROCEDURE

APPENDIX 2D

NOT USED

APPENDIX 2E
EQUIPMENT AND FURNITURE

APPENDIX 2F

INITIAL PROJECT SCHEDULE

APPENDIX 2G

PROPOSAL EXTRACTS (DESIGN AND CONSTRUCTION)

APPENDIX 2H

SITE PLAN

SCHEDULE 3

DESIGN AND CONSTRUCTION SPECIFICATIONS

APPENDIX 3A

APPENDIX 3B

APPENDIX 3C

APPENDIX 3D

APPENDIX 3E

APPENDIX 3F

APPENDIX 3G

SCHEDULE 4

SERVICES PROTOCOLS AND SPECIFICATIONS

APPENDIX 4A

PROPOSAL EXTRACTS (SERVICES)

APPENDIX 4B

PHASE 2 RENOVATION SERVICES

APPENDIX 4C
HANDBACK REQUIREMENTS

APPENDIX 4D

PLANT SERVICES (NEW FACILITY ONLY)

APPENDIX 4E

PLANT SERVICES (OTHER SITE FACILITIES ONLY)

APPENDIX 4F
HELP DESK SERVICES

APPENDIX 4G

UTILITY MANAGEMENT SERVICES

APPENDIX 4H

GENERAL MANAGEMENT SERVICES

APPENDIX 4I

ENVIRONMENTAL AND SUSTAINABILITY SERVICES

APPENDIX 4J
PARKING SERVICES

SCHEDULE 5
INSURANCE REQUIREMENTS

APPENDIX 5A (NON HCPP)

LENDER ENDORSEMENTS

APPENDIX 5B (HCPP)
LENDER ENDORSEMENTS

SCHEDULE 6

CHANGES, MINOR WORKS AND INNOVATION PROPOSALS

SCHEDULE 7

LANDS

APPENDIX 7A

DESCRIPTION OF LANDS AND ENCUMBRANCES

SCHEDULE 8

PAYMENTS

APPENDIX 8A

FUNCTIONAL UNITS, UNIT DEDUCTION AMOUNTS, RECTIFICATION PERIODS

APPENDIX 8B

CONSTRUCTION PERIOD PAYMENTS

APPENDIX 8C

ENERGY

APPENDIX 8D
LIFE CYCLE PAYMENT

APPENDIX 8E
OTHER SITE SERVICES

SCHEDULE 9

COMPENSATION ON TERMINATION

SCHEDULE 10

LENDERS' REMEDIES AGREEMENT

SCHEDULE 11

MATERIAL PROJECT CONTRACT COLLATERAL AGREEMENT

SCHEDULE 12

PROJECT CO'S OWNERSHIP INFORMATION

SCHEDULE 13

DISPUTE RESOLUTION PROCEDURE

APPENDIX 13A
REFEREE AGREEMENT

SCHEDULE 14
RECORDS AND REPORTS

SCHEDULE 15
FINANCIAL MODEL

SCHEDULE 16
COMMUNICATION ROLES

SCHEDULE 17
KEY INDIVIDUALS

SCHEDULE 18
COMPLETION DOCUMENTS

SCHEDULE 19
PLANNED REFINANCING