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PART 1 
DEFINITIONS 

1.1 Definitions 

In this Agreement, including the Recitals and Schedules hereto, unless otherwise specified or the 
context otherwise requires, the following words and expressions have the following meanings: 

“AASHTO” means American Association of State Highway and Transportation Officials. 

“Access Period” means the period: 

(a) commencing on the date from which such part of the Project Site is made available to 
Project Co pursuant to Section 1.3 [Commencement of Access to Project Site] of 
Schedule 8; and 

(b) ending on the date on which Project Co’s access to such part of the Project Site 
terminates pursuant to Section 1.4 [Termination of Access to Project Site] of Schedule 8. 

“Additional Permitted Borrowing” means, on any date, the amount by which the principal amount of 
Senior Debt outstanding under the Senior Lending Agreements exceeds the principal amount of Senior 
Debt scheduled under the Initial Senior Lending Agreements (as at the Effective Date) to be outstanding 
at that date, but only to the extent that: 

(a) such excess is less than or equal to the Additional Permitted Borrowing Limit; and 

(b) in respect of any such excess, the Agent is not in breach of its obligations under Section 
2.7 [Notification Regarding Additional Permitted Borrowing] of the Lenders’ Remedies 
Agreement; 

and provided further that any such excess amount of principal: 

(c) advanced as financing that is approved by the Province as part of any Supervening Event, 
Province Change or Project Co Proposal accepted by the Province in accordance with 
Schedule 11 [Changes]; or 

(d) outstanding from time to time as a result of advances of principal under the Senior 
Lending Agreements that do not increase the principal amount of Senior Debt 
outstanding under the Senior Lending Agreements to an amount greater than the 
aggregate of: 

(i) the Original Senior Commitment; and 

(ii) any increases in the principal amount of all funding for the Project committed 
under the Senior Lending Agreements, referred to in Section 5.14(c)(iii); 

shall be deemed not to constitute Additional Permitted Borrowing (and, for greater certainty, shall be 
deemed to constitute Senior Debt). 
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“Additional Permitted Borrowing Limit” means an amount equal to: 

(a) 10% of the Original Senior Commitment at the Effective Date, for any Additional 
Permitted Borrowing during the period from the Effective Date to the date on which the 
principal amount outstanding under the Senior Lending Agreements is reduced to 50% or 
less of the Original Senior Commitment at the Effective Date; 

(b) at any time after the period referred to in paragraph (a) of this definition, the higher of: 

(i) 5% of the Original Senior Commitment at the Effective Date; and 

(ii) the amount of any Additional Permitted Borrowing outstanding on the last day of 
such period. 

“Adjusted Progress Amount” has the meaning given in Section 2.1(a)(i) of Schedule 10 [Payment and 
Performance Mechanism]. 

“Adverse Claim” has the meaning given in Section 5.9(a) of Schedule 8 [Lands]. 

“Advisory Signing Plan” means the sub-plan of the Traffic Management Communications Plan 
described in Section 7.2.3 [Traffic Management Communications Plan] of Part 4 of Schedule 4. 

“Aerodynamic Test Report” has the meaning given in Section 3.3.25.6(g) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“Affiliate” means, with respect to a person (in this definition, the “Subject Person”) any one or more of 
the following, as applicable: 

(a) any other person or persons that Control the Subject Person, or is or are Controlled by the 
Subject Person, or is or are Controlled by the same person or persons that Control the 
Subject Person; and 

(b) in the case of a corporation, any other corporation that is an “affiliate” of the first 
mentioned corporation within the meaning of “affiliate” as defined in the Business 
Corporations Act (British Columbia) in effect as at the Effective Date; 

and includes: 

(c) in the case of Project Co, any person that is an “affiliate” of Project Co within the 
meaning of “affiliate” as defined in the Business Corporations Act (British Columbia) in 
effect as at the Effective Date; and 

(d) in the case of a Principal Contractor that is not a corporation, each corporation or person 
that is a member of the joint venture or partnership that comprises such Principal 
Contractor, and each person that is an “affiliate” of a member of the joint venture or 
partnership that comprises such Principal Contractor within the meaning of “affiliate” as 
defined in the Business Corporations Act (British Columbia) as at the Effective Date. 

“Agent” means the agent for the Senior Lenders under the Senior Lending Agreements, or any other 
bank, trustee or other financial institution appointed by the Senior Lenders to act as their agent in relation 
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to the Lenders’ Remedies Agreement and the other Senior Lending Agreements, the Senior Debt and any 
security for the Senior Debt from time to time in accordance with the Senior Lending Agreements and of 
which notice in writing is given by Project Co to the Province. 

“Agreement” means this agreement including all recitals and Schedules to this agreement, as amended, 
supplemented or restated from time to time by agreement in writing signed by the parties. 

“Applicant” has the meaning given in Section 8.1(a). 

“Approved Purposes” means: 

(a) for the following Licensed Property: 

(i) software, hardware and systems developed specifically for the ITS Equipment; 
and 

(ii) the Stay Cable Snow and Ice Removal System, 

any purpose in connection with all or any transportation projects in British Columbia 
procured or to be procured by the Province or any other Governmental Authority; and 

(b) for all other Licensed Property, any purpose in connection with this Agreement, the 
Project, the Project Work, the Project Site, the Project Infrastructure or any part of any of 
them. 

“Arbitration Dispute Notice” has the meaning given in Section 5.1 [Referral to Arbitration] of Schedule 
16. 

“Arbitrator” has the meaning given in Section 5.5 [No Conflict for Arbitrator] of Schedule 16. 

“Architect” means a person having a Certificate of Practice with the Architectural Institute of British 
Columbia.  

“ASTM” means the American Society for Testing and Materials. 

“ATMS” has the meaning given in Section 12.9.2(a) of Part 2 [Design and Construction Requirements] 
of Schedule 4. 

“Background IP” means the Intellectual Property specifically identified as Background IP in Appendix 
C [Background IP and Third Party IP] to this Schedule and that is or will be embedded in or used in 
connection with the Project Intellectual Property, or necessary or desirable to implement, operate or 
exploit the Project Intellectual Property, but which was not created or brought into existence for any of 
the Project Intellectual Property Purposes and provided that, for clarity, the “Background IP” does not 
include any of the Third Party IP. 

“Base Senior Debt Termination Amount” means, subject to Section 5.14 [Changes Not to Increase 
Province’s Liability], the aggregate, without duplication, of:   

(a) all Senior Debt owing at the Termination Date (including interest and Default Interest 
accrued as at that date) (exclusive of amounts referred to in paragraph (b) of this 
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definition) by Project Co to the Senior Lenders under the Senior Lending Agreements in 
respect of Permitted Borrowing (excluding any such amounts that are in respect of 
Additional Permitted Borrowing), together with per diem interest on so much thereof as 
is due and payable from time to time under the Senior Lending Agreements, at the No 
Default Interest Rate, calculated from the Termination Date until 60 Business Days after 
the Termination Date or such earlier date as the Province pays to Project Co the 
undisputed portion of the Province Default Termination Sum or the Non-Default 
Termination Sum, whichever is applicable; and 

(b) all amounts (including Hedge Termination Amounts, Make Whole Payments and other 
breakage costs, but excluding premiums and prepayment charges, fees or penalties under 
any debt financing or on early redemption of bonds, notes or other evidence of 
indebtedness (provided that, for greater certainty, such exclusion shall not apply to any 
such Make Whole Payments)) payable by Project Co to the Senior Lenders as a result of 
a prepayment under the Senior Lending Agreements of Senior Debt owing in respect of 
Permitted Borrowing (excluding any such amounts that are in respect of Additional 
Permitted Borrowing), or as a result of early termination of Hedging Agreements, caused 
by early termination of this Agreement, subject to Project Co and the Senior Lenders 
mitigating all such amounts to the extent reasonably possible; 

LESS, to the extent it is a positive amount, the aggregate of (without double-counting in relation to the 
calculation of the Base Senior Debt Termination Amount or the amounts below): 

(c) all credit balances on any bank accounts held by or on behalf of Project Co on the 
Termination Date;  

(d) any amounts recoverable on or after the Termination Date in respect of Contingent 
Funding Liabilities; 

(e) all amounts, including Hedge Termination Amounts and other breakage costs payable by 
the Senior Lenders to Project Co as a result of prepayment under the Senior Lending 
Agreements of Senior Debt owing in respect of Permitted Borrowing, or as a result of 
earlier termination of Hedging Agreements, caused by early termination of this 
Agreement; and 

(f) all other amounts received by the Senior Lenders, the Agent or any security trustee or 
agent of the Senior Lenders, on or after the Termination Date and before the last date on 
which any compensation is payable by the Province to Project Co, as a result of enforcing 
any other rights or security the Senior Lenders may have under the Senior Lending 
Agreements in respect of Senior Debt (net of the reasonable and proper costs incurred in 
such enforcement). 

The parties acknowledge that the Hedging Agreements in effect on the Termination Date might not be 
terminated until the date of payment by the Province of the undisputed portion of the Province Default 
Termination Sum or the Non-Default Termination Sum, whichever is applicable, and agree that any net 
payments or net receipts under any Hedging Agreements in the period from the Termination Date to and 
including the date of such payment shall be taken into account as part of and in the calculation of the 
Hedge Termination Amounts. 
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“BC Hydro Licence” means the licence of occupation to be entered into by the Province and British 
Columbia Hydro and Power Authority in respect of a portion of the lands legally described as Parcel 
Identifier: 009-057-765, Parcel "Q" (Statutory Right Of Way Plan 22159) District Lot 2 Group 2 New 
Westminster District Except Plan Epp505 And Except Plan Epp26927. 

“BCIB” means BC Infrastructure Benefits Inc. 

“BCIB-Contractor Agreement” means the agreement to be entered into between BCIB and Project Co, 
in the form set out in Appendix A [BCIB-Contractor Agreement] to Schedule 21, as amended, 
supplemented or replaced from time to time by written agreement of the parties thereto. 

“BCIB-Subcontractor Agreement” means each agreement to be entered into between BCIB and a 
Principal Contractor or Subcontractor in accordance with Section 1.4 [BCIB-Subcontractor Agreements] 
of Schedule 21, as amended, supplemented or replaced from time to time by written agreement of the 
parties thereto. 

“BCICAC” means the British Columbia International Commercial Arbitration Centre. 

“BC Strong Motion Network” means the provincial system of sensors located across coastal British 
Columbia that measure the intensity and acceleration of an earthquake after an event. 

“BCRTC” means the British Columbia Rapid Transit Company.  

“BCTFA” has the meaning given in the Recitals. 

“Best Management Practices” means the environmental best management practices applicable for 
construction, including but not limited to Good Industry Practice and the Reference Documents. 

“BMIS” or “Bridge Management Information System” means the Ministry’s corporate structure asset 
management application that is used to maintain inventory and condition data for Structures to support the 
Ministry programs. 

“BNSF” means BNSF Railway Company. 

“Bridge” means a structure providing a means of transit for pedestrians, cyclists and/or vehicles above 
the land and/or water surface of a valley, arroyo, gorge, river, stream, lake, canal, tidal inlet, gut or strait, 
above a highway, railway or other obstruction, whether natural or artificial and consisting of the 
following essential parts: 

(a) the Substructure consisting of its abutments and pier or piers supporting the 
Superstructure; 

(b) the Superstructure slab, girder, truss, arch or other span or spans supporting the highway 
loads and transferring to them the Substructure; and 

(c) the highway and its incidental parts functioning to receive and transmit traffic loads. 

“Bridge Architect” has the meaning given in Section 3.2.5 [Bridge Architect] of Part 2 of Schedule 4. 
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“Bridge Deck” means the structural element under the deck wearing surface system that transfers loads 
from the deck surface to the Bridge’s Superstructure or Substructure components. 

“Bridge Demolition” means: 

(a) the carrying out of all Project Work to complete the demolition of the Existing Pattullo 
Bridge in accordance with the requirements of Article 14 [Demolition, Removals and 
Disposal] of Part 2 of Schedule 4 and the Bridge Demolition Plan; 

(b) the fish habitat off-setting in accordance with Section 2.6 [Fish Habitat Off-Setting] of 
Schedule 6 and the requirements of the Fisheries Authorizations; 

(c) the performance of all project management, quality management, environmental 
management, communications management and other management services and activities 
required to be performed or carried out by Project Co for the carrying out of the 
foregoing; 

(d) the supply by Project Co of all Plant, Construction Plant, other property, workers and 
materials for the performance or carrying out of the foregoing; and 

(e) all other work, services and activities to be provided by Project Co in respect of the 
foregoing. 

“Bridge Demolition Plan” has the meaning given in Section 14.2(c) of Part 2 [Design and Construction 
Requirements] of Schedule 4. 

“Bridge Snow and Ice Removal Components” has the meaning given in Section 3.4.17.1(a) of Part 2 
[Design and Construction Requirements] of Schedule 4. 

“Bridge Structural Engineer” means a Professional Engineer specializing in Bridge structural design, 
construction, maintenance and rehabilitation.  

“Business Day” means a day other than a Saturday, Sunday or Statutory Holiday in British Columbia. 

“CASL” means An Act to promote the efficiency and adaptability of the Canadian economy by regulating 
certain activities that discourage reliance on electronic means of carrying out commercial activities, and 
to amend the Canadian Radio-television and Telecommunications Commission Act, the Competition Act, 
the Personal Information Protection and Electronic Documents Act and the Telecommunications Act 
(Canada). 

“Category III Checking Team Report” has the meaning given in Section 3.6(a)(v) of Part 3 [Design 
and Certification Procedure] of Schedule 4. 

“Category III Structures” means Structures that meet any of the criteria set out in Section 3.2(d) of Part 
3 [Design and Certification Procedure] of Schedule 4. 

“Certificate” means any certificate in the form of one of the certificates set out in Appendix D [Form of 
Certificates] to Schedule 4. 
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“Certificate of Substantial Completion” means the Certificate issued by the Independent Certifier in 
accordance with Article 6 [Construction Certification] of Part 3 of Schedule 4 confirming the 
achievement of Substantial Completion for the Relevant Components referred to therein. 

“Certificate of Total Completion” means the Certificate issued by the Independent Certifier in 
accordance with Article 6 [Construction Certification] of Part 3 of Schedule 4 confirming the 
achievement of Total Completion. 

“Certified Project Description” means the schedule titled “Certified Project Description” attached to the 
Environmental Assessment Certificate. 

“Change Certificate” has the meaning given in Section 2.7 [Change Certificate] of Schedule 11. 

“Change in Control” means a Change in Ownership resulting in a change of the person or persons 
having Control of Project Co.  

“Change in Costs” means, in respect of any Province Change or Supervening Event, the net amount 
(calculated in accordance with Sections 2.3 [Preparation of Change Report] and 2.4 [Valuation of Change 
in Costs] of Schedule 11), which may be positive or negative, of: 

(a) all additional costs (including direct and indirect costs, capital expenditure costs and 
financing costs) which Project Co reasonably expects to incur as a direct consequence of 
implementing the Province Change which Project Co would not incur if the Province 
Change is not implemented, or as a result of such Supervening Event, as the case may be; 
and 

(b) any cost savings (including direct and indirect costs, capital expenditure costs and 
financing costs) or other credits which Project Co can realize as a direct consequence of 
implementing the Province Change, including costs which Project Co would incur if the 
Province Change is not implemented, or as a result of such Supervening Event, as the 
case may be. 

“Change in Law” means the coming into force, after the Financial Submittal Date, of any new Law in 
Canada (including a new Law relating to Taxes), or any amendment to or repeal of any existing Law in 
Canada (including an existing Law relating to Taxes) (but excluding in each case any lawful requirements 
of any Governmental Authority (unless resulting from a Change in Law)) which is binding on Project Co, 
but excluding any such new Law or amendment or repeal: 

(a) relating to Taxes or any amendment to or repeal of any existing Law relating to Taxes 
that in either case is of general application in respect of capital or large corporations 
taxes, the rate of taxation applicable to the general income of a person or a change in the 
manner of calculation of the general income of a person; 

(b) arising from any change in the interpretation of any Law, other than a judgement of a 
relevant Court which changes binding precedent in British Columbia; 

(c) arising from or in any way connected to or having substantially the same effect as any 
Law which, as of the Financial Submittal Date: 
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(i) had been introduced as a Bill in the Legislative Assembly of British Columbia or 
the Parliament of Canada or in a draft statutory instrument published or issued by 
a Governmental Authority; or 

(ii) had been published in the Canada Gazette or in a draft bill as part of a 
Governmental Authority discussion or consultation paper; 

(d) relating to the application for, coming into effect, terms, implementation, repeal, 
revocation or otherwise of any Permit; or 

(e) consisting of an amendment, replacement or repeal of any of the Reference Documents. 

“Change in Ownership” means, with respect to a person, a change in the ownership, whether beneficial 
or otherwise, of the shares or units of ownership of such person, or in the direct or indirect power to vote 
or transfer any of the shares or units of ownership of such person. 

“Change Report” has the meaning given in Section 2.3 [Preparation of Change Report] of Schedule 11. 

“Changeable Message Sign” or “CMS” means an electronically programmable sign that is used to 
display traffic information to travellers.  

“Checking Team” means the relevant group of engineers assigned to independently undertake a design 
check in accordance with the Design and Certification Procedure. 

“CHRIS” or “Corporate Highway & Resource Information System” means the Ministry’s corporate 
application that is used to maintain inventory and condition data for inventory other than Structures to 
support the Ministry programs. 

“Claim” means any claim, demand, action, cause of action, suit or proceeding. 

“Clear Zone” has the meaning as set out in the BC Supplement to TAC. 

“Closure” means any partial or total closure, obstruction, blockage or other restriction or interference 
(howsoever arising) impeding the flow of traffic on or affecting the ability of the public to pass and re-
pass over a highway of whatever duration including any partial or total closure, obstruction, blockage, 
restriction or interference: 

(a) that is instigated by Project Co; 

(b) that is required for any works by a Governmental Authority or for any inspection, 
investigation or survey (whether carried out by Project Co, the Province or any 
Governmental Authority or any other person); 

(c) that results from an Incident; 

(d) that is instigated by the Police or other Relevant Authority for health, safety or 
emergency reasons or that results from Protest Action; or 



PATTULLO BRIDGE REPLACEMENT PROJECT  Commercial in Confidence 
PROJECT AGREEMENT Execution 
SCHEDULE 1: DEFINITIONS AND INTERPRETATION 

- 9 - 

35881|3771231_44 

(e) that materially affects the ability to use that highway or such part thereof in a safe manner 
resulting from the build up of snow or ice or from any other natural event physically 
affecting the highway, 

but excluding a Stoppage, and provided also that any traffic congestion or slowing of the flow of traffic in 
a lane or lanes within the highway will not by itself be considered to be a Closure (including where the 
same results from speed restrictions properly imposed from time to time as a direct result of adverse 
weather conditions or seasonal restrictions for the time being affecting the highway, but excluding where 
the standard of construction and/or condition of the highway has contributed to the need for such speed 
restrictions). 

“CN Rail” means Canadian National Railway Company. 

“CN Rail Master Agreement” means the Pattullo Bridge Replacement Project Master Agreement dated 
as of May 1, 2019 between the Province and CN Rail, as amended, supplemented or replaced from time 
to time in accordance with this Agreement. 

“Collateral Agreement” means an agreement to be entered into between the Province, BCTFA, each 
Principal Contractor, Project Co and any other parties contemplated by Schedule 19 [Collateral 
Agreements] in the form set out in Schedule 19 [Collateral Agreements], each as amended, supplemented 
or replaced from time to time in accordance with this Agreement. 

“Commissioner” means the Information and Privacy Commissioner under FOIPPA. 

“Committed Standby Facility” means any credit facility established by or for the benefit of Project Co 
for the sole purpose of funding any cost overruns, increased expenses or loss of revenue incurred by 
Project Co in connection with the Project, provided that funds advanced under any such facility are not 
used in substitution for other non-standby sources of committed funding designated for those purposes. 

“Communications and Engagement” means all activities carried out by Project Co in accordance with 
Schedule 9 [Communications and Engagement] and any other activities of a communications nature set 
out in this Agreement. 

“Communications and Engagement Obligations” has the meaning given in Section 2.1 
[Communications and Engagement Obligations] of Schedule 9. 

“Communications Director” means the Key Individual identified by such title in Section 3.3(a) of 
Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such replacement as may be 
designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Community and Stakeholder Engagement” means: 

(a) building relationships with and keeping the general public, local residents and businesses, 
and adjacent property owners informed, gathering input and feedback, and responding to 
questions and concerns; and 

(b) managing a proactive program for building relationships with and keeping designated 
Stakeholders informed through on-going two-way communication about the Project to 
provide local Stakeholders, including emergency responders, Municipalities, TransLink, 
BCRTC, Coast Mountain Bus Company, local businesses, marine users, the trucking 
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industry, cyclists and property owners with regular information about Project benefits, 
impacts and Construction, Traffic Management, and other matters that may be required in 
accordance with this Agreement, including Schedule 4 [Design and Construction], 
Schedule 6 [Environmental Obligations] (including the Table of Conditions) and 
Schedule 9 [Communications and Engagement], including gathering input and feedback, 
responding to questions and concerns, planning and organizing formal working groups, 
and organizing and/or attending other meetings that the Province may deem appropriate. 

“Community and Stakeholder Engagement Plan” has the meaning given in Section 2.5(f) of Schedule 
9 [Communications and Engagement]. 

“Community Benefits Agreement” means the community benefits agreement dated July 17, 2018 
between the Allied Infrastructure and Related Construction Council of British Columbia and BCIB, as 
amended, supplemented or replaced from time to time in accordance with this Agreement. 

“Community Benefits Requirements” has the meaning given in Section 1.1 [Community Benefits 
Requirements] of Schedule 21. 

“Compensation Event” means any of the following events or circumstances:  

(a) a breach by the Province of Section 2.5(a)(i), Section 2.5(c) or Section 2.1 [Handover of 
Lands] of Schedule 8; 

(b) the circumstances referred to in Section 2.15(d) as constituting a Compensation Event; 

(c) the existence as at the Financial Submittal Date of any Project Site Agreement, 
Encumbrance or Utility Agreement, or any amendment to any thereof, affecting any 
Project Lands or any Infrastructure on any Project Lands, that: 

(i) in the case of a Project Site Agreement or Encumbrance, is not described in or 
referred to in either of Appendix A [Project Lands and Temporary Lands] or 
Appendix B [Certain Project Site Encumbrances] to Schedule 8; 

(ii) is not registered in the Land Title Office against title to any Project Lands as at 
the Financial Submittal Date; and 

(iii) Project Co does not otherwise have knowledge of, could not have discovered 
through the exercise of reasonable due diligence (provided that any investigation 
of Crown grants or unregistered leases shall be deemed not to be required for 
reasonable due diligence to have been exercised for these purposes) and could 
not reasonably have been anticipated from an analysis of all relevant information 
available to Project Co (including the Disclosed Data) as at the Financial 
Submittal Date, having regard to the opportunity afforded Project Co to conduct 
such due diligence and analysis before the Financial Submittal Date; 

(d) a claim asserting infringement of indigenous rights or indigenous treaty rights or 
indigenous title by any indigenous group(s), but not including any Protest Action 
resulting from or in connection with any such claim (provided that, for certainty, the 
exclusion of any such Protest Action from this paragraph (d) shall not prejudice any 
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otherwise valid claim that Project Co may have as a result of the occurrence of a 
Compensation Event referred to in paragraph (o) of this definition; 

(e) any defect in the Environmental Assessment Certificate or the Port Project and 
Environmental Permit other than in connection with changes or amendments to the 
Environmental Assessment Certificate or the Port Project and Environmental Permit that 
are the responsibility and risk of Project Co pursuant to Section 1.4 [Environmental 
Impacts and Changes to Environmental Permits] of Schedule 6; 

(f) the circumstances referred to in Section 4.20(c) as constituting a Compensation Event, 
except to the extent of noncompliance by Project Co with Section 3.4.1 [Restrictions to 
Permanent Works] of Part 2 of Schedule 4; 

(g) delay by the Province in authorizing and directing the Insurance Trustee to disburse 
Property Damage Insurance Proceeds in accordance with Section 6.18(c) or Section 
6.18(d), as applicable, after all conditions to such authorization and direction have been 
satisfied, beyond the relevant time periods provided for in those Sections; 

(h) the circumstances referred to in Section 11.2(c) as constituting a Compensation Event; 

(i) the circumstances referred to in Section 11.3(c) as constituting a Compensation Event; 

(j) the circumstances referred to in Section 11.4(d) as constituting a Compensation Event; 

(k) the circumstances referred to in Section 11.5(c) as constituting a Compensation Event; 

(l) the circumstances referred to in Section 17.2(b)(iv) as constituting a Compensation 
Event; 

(m) the existence of any Province Subsequent Contamination, except to the extent: 

(i) any actions required to be taken by Project Co pursuant to Part 3 [Contamination 
and Hazardous Substances] of Schedule 6 in respect of such Province Subsequent 
Contamination are required to be taken as a result of or in connection with 
Project Co or any person for whom Project Co is in law responsible causing, 
contributing to or exacerbating any such Province Subsequent Contamination; or 

(ii) any such Province Subsequent Contamination is caused, contributed to or 
exacerbated by Project Co or any person for whom Project Co is in law 
responsible; 

(n) the circumstances referred to in Section 2.2(f)(i) of Schedule 2 [Representatives, Review 
Procedure and Consent Procedure] as constituting a Compensation Event; 

(o) subject to Section 8.9(a), a Protest Action; 

(p) a Discriminatory Change in Law; 

(q) damage to or destruction of the Project Infrastructure or part thereof caused by a Seismic 
Event, provided that the cost to repair and restore the damage to and destruction of 
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Project Infrastructure caused by the Seismic Event exceeds $5,000,000 for a single 
Seismic Event, the onus of establishing which shall be on Project Co; 

(r) damage to or destruction of the Project Infrastructure or part thereof caused by a Flood, 
provided that the cost to repair and restore the damage to and destruction of Project 
Infrastructure caused by the Flood exceeds $5,000,000 for a single Flood, the onus of 
establishing which shall be on Project Co;  

(s) any wilful misconduct, negligent act or negligent omission of any Third Party Contractor 
on or about the Project Site occurring on or after the Effective Date; 

(t) the existence of a Nonconformity caused solely by a Province Non-Excusable Event; 

(u) it has been determined by a court of competent jurisdiction, without any further rights of 
appeal, that: 

(i) a part of the Project Site is not a “highway” as defined by the Transportation Act 
(British Columbia); and 

(ii) the Builders Lien Act (British Columbia) applies to that part of the Project Site; 
or 

(v) damage to or destruction of the New Fraser River Bridge or part thereof caused by a 
vessel impact by a vessel greater than that contemplated by the requirements of a Class I 
bridge pursuant to CAN/CSA-S6-14, the onus of establishing which shall be on Project 
Co. 

“Compensation Period” has the meaning given in Section 8.4(c). 

“Competitive Procurement Requirements” means all applicable requirements of Laws, including all 
treaties or agreements relating to trade to which the Province is a party from time to time, and of 
procurement policies or guidelines of the Province in effect from time to time. 

“Complaints Protocol” has the meaning given in Section 18.2(b). 

“Complete License” means, in respect of any Licensed Property, a non-exclusive, perpetual, irrevocable, 
worldwide, royalty-free, fully-paid, sublicensable, transferable and assignable licence or sub-licence (if 
applicable) for the Province, BCTFA, their employees, agents, contractors, consultants, advisors, 
sublicensees, successors and assigns to do any one or more of the following for any one or more of the 
Complete License Purposes: 

(a) exercise, in respect of the Licensed Property, all of the rights set out in the Copyright Act 
(Canada), including the right to use, reproduce, make Modifications to, publish, distribute 
and otherwise use the Licensed Property in any medium or format, whether now known 
or hereafter devised; 

(b) use, make, have made and otherwise implement, operate or exploit any product or service 
based on, embodying, incorporating or derived from the Licensed Property; and 

(c) exercise any and all other past, present or future rights in and to the Licensed Property. 
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“Complete License Purposes” means, for any Licensed Property, any and all use whatsoever in relation 
to any design, construction, completion, commissioning, testing, operation, maintenance, repair, 
modification, alteration, adaptation, rehabilitation, improvement, expansion, extension, financing or 
regulation (including with respect to the contemplation, procurement or undertaking of any such activities 
by the Province or any third parties) in connection with the applicable Approved Purposes for such 
Licensed Property, and/or, for all Licensed Property, the carrying out of any statutory, public or other 
powers, authorities, discretions, duties or functions in respect of any of the foregoing, including the 
development of transportation standards, policies and procedures. 

“Completion Components” means the New Project Infrastructure resulting from the carrying out of the 
Project Work in accordance with Part 2 [Design and Construction Requirements] of Schedule 4 and in 
accordance with Project Co’s Final Design in respect of the following: 

(a) the exit ramp from southbound New Fraser River Bridge to westbound Highway 17; 

(b) the entrance ramp from westbound Columbia Street to southbound New Fraser River 
Bridge; and 

(c) multi-use paths. 

“Compulsory Acquisition Laws” means all Laws authorizing the expropriation or other compulsory 
acquisition of land or Land Rights, including the Transportation Act (British Columbia), the 
Transportation Investment Act (British Columbia) and the Expropriation Act (British Columbia).  

“Compulsory Acquisition Order” means any order or other process of any Court or other relevant body 
or authority pursuant to a Compulsory Acquisition Law effecting the expropriation or other compulsory 
acquisition of any land or Land Rights in any Project Lands forming or intended to form part of the 
Project Site, but does not include an agreement entered into pursuant to Section 3 of the Expropriation 
Act (British Columbia). 

“Conditions of Access” has the meaning given in Section 1.1 [Conditions of Access] of Schedule 8. 

“Confidential Information” means all confidential or proprietary information of a party that is (whether 
before, on or after the Effective Date) supplied, or to which access is granted, to or on behalf of another 
party pursuant to or relating to this Agreement (including the terms of this Agreement and any documents 
or information supplied in the course of proceedings under the Dispute Resolution Procedure), either in 
writing, or in any other form, directly or indirectly pursuant to discussions with another party, and 
includes all documents, computer records, specifications, formulae, evaluations, methods, processes, 
technical descriptions, reports, analyses, compilations, studies and other data, records, drawings and 
information and other documents whether prepared by or on behalf of a party which contain or otherwise 
reflect or are derived from such information, and expressly includes Disclosed Data, Personal Information 
and all information, documents and particulars provided to the parties by the Independent Certifier 
pursuant to Section 2.6(d) and referred to in Section 3.3 [Information and Services], in each case, of the 
Independent Certifier Contract. 

“Consent Procedure” means the procedure defined in Section 2.2 [Consent Procedure] of Schedule 2 
whereby submissions for consent in respect of certain matters are made by Project Co to the Province’s 
Representative. 
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“Consequential Losses” means any damages or losses that would be considered under applicable British 
Columbia law to constitute consequential damages or losses, whether or not any such loss arises directly 
or indirectly from the incident giving rise to the claim and whether foreseeable or not, howsoever caused, 
even if a party knew or should have known of the possibility or likelihood or such damage or such loss. 

“Construction” means: 

(a) the performance of all construction, alteration, augmenting, upgrading, installation, 
configuration, integration, completion, testing, commissioning and other services and 
activities, including site preparation, decommissioning and demolition, required to be 
performed or carried out by Project Co to construct and complete the Primary 
Infrastructure Components, the Completion Components and the Bridge Demolition in 
accordance with the Final Design for the Primary Infrastructure Components, the 
Completion Components and the Bridge Demolition in order to achieve Total 
Completion; 

(b) the performance of Operation and Maintenance; 

(c) the performance of all project management, quality management, environmental 
management, communications management and other management services and activities 
required to be performed or carried out by Project Co for the carrying out of the 
foregoing; 

(d) the supply by Project Co of all Plant, Construction Plant, other property, workers and 
materials for the performance or carrying out of the foregoing; and 

(e) all other work, services and activities to be provided by Project Co in respect of the 
foregoing, 

all as set out and described in and in accordance with this Agreement, including the Design and 
Construction Requirements and the Design and Certification Procedure. 

“Construction Certificate” means a Certificate in respect of the Construction as provided by Project Co 
pursuant to the Design and Certification Procedure. 

“Construction Communications and Engagement Plan” has the meaning given in Section 2.5(a) of 
Schedule 9 [Communications and Engagement]. 

“Construction Environmental Management Plan” means the plan of that name referenced in the Table 
of Conditions – EAC and the Project and Environmental Conditions - PPEP. 

“Construction Management Plan” has the meaning given in Section 1.5 [Construction Management 
Plan] of Schedule 3. 

“Construction Manager - Archaeology” means the Key Individual identified by such title in Section 
3.3(a) of Schedule 2 [Representatives, Review Procedure and Consent Procedure] and described in 
Section 2.3 [Construction Manager - Archaeology] of Schedule 6, or such replacement as may be 
designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 
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“Construction Notification Plan” has the meaning given in Section 2.5(b) of Schedule 9 
[Communications and Engagement]. 

“Construction Plant” means plant, materials, tools, implements, equipment, machinery, vehicles, 
temporary buildings and structures, whether owned or leased by Project Co, a Principal Contractor or a 
Subcontractor, necessary for or used or to be used in the performance of the Project Work, but does not 
include Plant.  

“Construction Quality Management Plan” or “CQMP” means the plan for the quality management of 
the Construction prepared by Project Co in accordance with Appendix C [Construction Quality 
Management Plan] to Schedule 7. 

“Construction Records” means all stand-alone documents of any kind, including records, plans and 
drawings, including installation drawings and cable schedules, as applied for construction purposes and as 
modified during construction, so as to constitute a complete and accurate record of the as-built features of 
the Project Infrastructure. 

“Construction Specifications” means the specifications, criteria and requirements for materials and 
products, procedures and methodology for providing, performing and carrying out the Design and 
Construction as developed by Project Co in accordance with this Agreement. 

“Contamination” means the presence of any Hazardous Substance in the environment (including 
Hazardous Substances that occur naturally in the environment or result from natural processes such as, for 
example, Hazardous Substances resulting from acid-generating rock), except Hazardous Substances 
present in the environment in quantities or concentrations below permissible levels as set by applicable 
Environmental Laws.  If Contamination is present in soil, soil vapour, surface water, sediment or ground 
water, then the soil, soil vapour, surface water, sediment or groundwater, as the case may be, containing 
the Contamination will also be deemed for the purposes of this Agreement to be Contamination. 

“Contingent Funding Liabilities” means any contingent liabilities directly or indirectly of the Affiliates 
of Project Co, in respect of financial obligations owed to Project Co or the Senior Lenders under the 
Senior Lending Agreements, that are triggered as a result of or in relation to the termination of this 
Agreement, such as, for example, obligations to fund reserve accounts, and guarantees or letters of credit 
in respect of deferred equity, subordinated debt or equity bridge loans.  

“Contracting Affiliate” means any Affiliate of Project Co that performs any Project Work or is a party to 
any Project Document. 

“Contract Price” has the meaning given in Section 10.1(a). 

“Contract Year” means each period of 12 calendar months commencing on January 1 and ending on 
December 31 during the Term, provided that: 

(a) the first Contract Year shall be the period from the Effective Date to the next following 
December 31; and 

(b) the last Contract Year shall be the period ending on the Termination Date and beginning 
on the next preceding January 1. 
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“Control” of a person means any of the following:   

(a) the power to direct or cause the direction of the management, actions, policies or 
decisions of that person, whether directly or indirectly through other persons, and 
whether through the ownership of shares, voting securities, partnership interests, units of 
ownership, or other ownership interests, or by contract, or otherwise;  

(b) legal or beneficial ownership or control over equity or ownership interests in that person, 
whether directly or indirectly through other persons: 

(i) having a subscribed value (taking into account contributions to be made) of one 
half or more of the subscribed value (taking into account contributions to be 
made) of all equity or ownership interests in that person; or 

(ii) carrying one half or more of the voting rights for: 

(A) the management, actions, policies or decisions of that person; or 

(B) the election or appointment of directors or managers of that person; or 

(c) if the person is a corporation, “control” within the meaning of Section 2(3) of the 
Business Corporations Act (British Columbia) in effect as at the Effective Date, 

and “Controlled” has the corresponding meaning. 

“Correction” means one of the following actions to eliminate a detected Nonconformity: 

(a) Rework; 

(b) Repair; 

(c) Reject; and 

(d) Use as Is. 

“Corrective Action” means an action to eliminate the cause of an existing Nonconformity, defect or 
other undesirable situation to prevent its recurrence. 

“Cost Item” means each discrete portion of the Design and Construction components (as applicable) of 
the Project Work that is identified in Appendix F [Progress Measurement Principles] to Schedule 10. 

“Cost Item Amount” means the amount of deemed costs, expressed in dollars, attributable to each Cost 
Item, as set out in Appendix F [Progress Measurement Principles] to Schedule 10. 

“Cost Item Progress Amount” has the meaning given in Section 2.1(b) of Schedule 10 [Payment and 
Performance Mechanism]. 

“Court” means the Supreme Court of British Columbia and courts of appeal therefrom. 

“CP Rail” means Canadian Pacific Railway Company. 
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“CP Rail Agreement” means the Grade Separation Construction Agreement to be entered into between 
CP Rail and the Province, as amended, supplemented or replaced from time to time in accordance with 
this Agreement. 

“Crisis Communications Plan” has the meaning given in Section 2.5(d) of Schedule 9 [Communications 
and Engagement]. 

“CSA” means the Canadian Standards Association. 

“Data Room” means the secure website established by the Province in connection with the procurement 
process for the Project prior to the Effective Date and includes all of its contents, including the materials, 
documents, information and data contained therein, either directly or by an external link; for record 
purposes, the content of the said secure website, both as at the Financial Submittal Date and as at the 
Effective Date, has been preserved and distributed to the parties. 

“Deck” means the portion of a Bridge that supports the highway, from the top of the major structural 
members to the Wearing Surface, and designed to distribute loads evenly across the Bridge. 

“Deck Wearing Surface System” has the meaning given in Section 3.3.12(a) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“De-icing Chemical” means material used to remove or assist, by chemical means, the removal of ice 
and compacted snow from the pavement surface. 

“Default Interest” means any increased interest that pursuant to the Senior Lending Agreements is 
payable to the Senior Lenders or that accrued as a result of any payment of Senior Debt due to the Senior 
Lenders under the Senior Lending Agreements not being made on the date on which it is due. 

“Default Points” means those points assigned to Project Co in accordance with Section 8.4 [Assignment 
of Default Points] of Schedule 10.  

“Default Points Balance” has the meaning given in Section 8.4(e)(ii) of Schedule 10 [Payment and 
Performance Mechanism]. 

“Default Rate” at any time means simple interest at an annual rate that is  per annum over the Prime 
Rate at that time.  If and when the Prime Rate changes, the Default Rate shall automatically change by the 
same amount at the same time. 

“Delay Liquidated Damages” means, together, the SC1 Delay Liquidated Damages and the SC3 Delay 
Liquidated Damages. 

“Demolition Environmental Management Plan” means the plan of that name referenced in the Table of 
Conditions – EAC and the Project and Environmental Conditions - PPEP. 

“Design” means: 

(a) the production of the compendium of drawings, plans, specifications, calculations and 
other material produced by or on behalf of Project Co to calculate and define the 
Construction necessary to carry out and complete the Primary Infrastructure Components, 
the Completion Components and the Bridge Demolition in accordance with the Design 
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and Construction Requirements and the other applicable Project Requirements, including 
the preparation of all reports, design drawings, construction drawings and Construction 
Records for the Primary Infrastructure Components, the Completion Components and the 
Bridge Demolition;   

(b) the performance of all project management, quality management, environmental 
management, communications management and other management services and activities 
required to be performed or carried out by Project Co for the carrying out of the 
foregoing; 

(c) the supply by Project Co of all Plant, Construction Plant, other property and workers for 
the carrying out of the foregoing; and 

(d) all other work, services and activities to be provided by Project Co in respect of the 
foregoing, 

all as set out and described in and in accordance with this Agreement, including the Design and 
Construction Requirements and the Design and Certification Procedure. 

“Design and Certification Procedure” means the procedure defined in Part 3 [Design and Certification 
Procedure] of Schedule 4 for the review of Design Data in connection with the Project Work. 

“Design and Construction Requirements” means all standards, specifications (including the 
Construction Specifications), procedures, design criteria, design guidelines and other requirements 
applicable to all design activities included within the Project Work, including the Design, and to all 
Construction, all as set out in this Agreement as at the Effective Date and as amended, supplemented or 
replaced from time to time after the Effective Date in accordance with this Agreement. 

“Design-Build Contract” means the design and construction agreement entered into on or about the date 
of execution of this Agreement between Project Co and the Design-Build Contractor, as amended, 
supplemented or replaced from time to time in accordance with this Agreement. 

“Design-Build Contractor” means Fraser Crossing Constructors General Partnership, or any assignee or 
replacement permitted under this Agreement.  

“Design-Build Contractor Director” means the Key Individual identified by such title in Section 3.3(a) 
of Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such replacement as may 
be designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Design Certificate” means a Certificate in respect of the Design as issued by Project Co pursuant to the 
Design and Certification Procedure. 

“Design Data” means all calculations, designs, design or construction information, criteria, standards, 
specifications, plans, reports, drawings, graphs, sketches, models and other materials, including all eye 
readable or computer or other machine readable data and including all design submissions required under 
the Project Requirements, used or to be used for the Project Work, any Province Change, or a Project Co 
Proposal accepted by the Province in accordance with Schedule 11 [Changes]. 

“Design Earthquake Events” has the meaning given in Section 4.2 [Seismic Inputs] of Part 2 of 
Schedule 4. 
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“Designer” means Hatch Ltd., or any assignee or replacement permitted under this Agreement. 

“Design Life” means the period of time during which the structural component performs its intended 
function without significant repairs, rehabilitation or replacement.  

“Design Management Plan” means the Design Management Plan submitted by Project Co in accordance 
with Section 1.1 [Submission of Design Management Plan] of Part 3 of Schedule 4. 

“Design Management Plan for Hydraulic Analyses” has the meaning given in Section 3.4.5.3(a)(i) of 
Part 2 [Design and Construction Requirements] of Schedule 4. 

“Design Manager” means the Key Individual identified by such title in Section 3.3(a) of Schedule 2 
[Representatives, Review Procedure and Consent Procedure], or such replacement as may be designated 
by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2.  

“Design Quality Management Plan” or “DQMP” means the plan for the quality management of the 
Design prepared by Project Co in accordance with Appendix B [Design Quality Management Plan] to 
Schedule 7. 

“Design Team” means the group of Professional Engineers and others within a Designer’s organization 
undertaking the design or assessment of the Project Work in connection with the Project Requirements. 

“Detailed Design” means the detailed design to be developed from the preliminary design shown in the 
Design and Construction Requirements in respect of each part of the Project Work so as to allow 
construction of that part in accordance with the Design and Construction Requirements and so as to 
comply with, fulfill and satisfy the requirements of the Design and Construction Requirements. 

“Detour Route” means a route which takes traffic off the regular route and, using existing or newly made 
temporary roadways within the construction work zone, guides traffic around the work zone.  

“DFO” means the Department of Fisheries and Oceans of the Federal Government.  

“Dike” has the meaning given in the Dike Maintenance Act (British Columbia). 

“Direct Losses” means Losses other than: 

(a) in the case of Losses suffered or incurred by the Province, Province Irrecoverable Losses; 
and 

(b) in the case of Losses suffered or incurred by Project Co, Project Co Irrecoverable Losses. 

“Disclosed Data” means any and all information, data, reports and documents from time to time 
disclosed, provided or made available by the Province or its representatives or any other person on behalf 
of the Province to Project Co or its representatives or to any Principal Contractor or Subcontractor or their 
representatives, or any Proponent Team Member of the Preferred Proponent (as both such terms are 
defined in the Request for Proposals) in connection with or pertaining to the Project, the Project Work, 
the Project Site, the Project Infrastructure, the requirements of any Governmental Authority, traffic 
records and forecasts or any obligations undertaken by Project Co under this Agreement, and whether 
disclosed, provided or made available before, on or after the Effective Date, and including: 
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(a) any Design Data provided or made available by or on behalf of the Province; 

(b) the Reference Documents; 

(c) any and all plans, drawings, materials, books, records, files, correspondence, studies, 
tests, test results, test data, certificates, investigations, samples, surveys, reports, 
statements, documents, facts, information, projections and traffic information (including 
volume counts, classification counts, origin and destination data, speed and travel time 
information and vehicle jurisdiction data), including any of the foregoing stored 
electronically or on computer-related media; 

(d) the Factual Geotechnical Data; 

(e) any and all information relating to Contamination; 

(f) the data, reports and documents referred to in this Agreement including in any Schedule; 

(g) any of the foregoing provided in connection with the Request for Qualifications and/or 
the Request for Proposals; 

(h) anything contained in the Data Room, either directly or by an external link; and 

(i) the Land Identification AutoCAD Drawings, the Land Identification Sheets, and the 
information contained thereon. 

“Discriminatory Change in Law” means a Change in Law consisting of the bringing into force, 
amendment or repeal of a Law by the Province which specifically and only applies to: 

(a) the Project and not to other bridge, highway or bridge demolition projects whose design, 
construction, financing, operation, maintenance or rehabilitation are procured on a basis 
similar to the Project; 

(b) Project Co and not to any other persons; or 

(c) Project Co and other persons that have contracted with the Province or any other 
Governmental Authority on similar bridge, highway or bridge demolition projects 
procured on a basis similar to the Project (which for this purpose shall also be deemed to 
include concession agreements pursuant to the Transportation Investment Act (British 
Columbia)) and not to any other person. 

“Dispute Resolution Procedure” means the procedure set out in Schedule 16 [Dispute Resolution 
Procedure]. 

“Distribution” means: 

(a) whether in cash or in kind, any: 

(i) dividend or other distribution to any shareholder of Project Co in respect of 
shares in the capital of Project Co; 
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(ii) reduction of shareholder capital of Project Co, redemption or purchase of shares 
in the capital of Project Co, or any other reorganization or variation to 
shareholder capital of Project Co; 

(iii) payments on account of Junior Debt or under Junior Lending Agreements 
(whether of fees, principal, interest, breakage costs or otherwise and whether or 
not such payments are included in or excluded from the definition of Junior 
Debt); 

(iv) payment, loan, contractual arrangement (including any management agreement 
or payment in respect thereof) or transfer of assets or rights, in each case to the 
extent it is made or put in place or entered into by Project Co after the Effective 
Date and is not in the ordinary course of business or is not on commercially 
reasonable terms, including to or with any Relevant Person; 

(v) giving or conferring by Project Co of any other benefit that is not given or 
conferred in the ordinary course of business or is not given or conferred on 
commercially reasonable terms; or 

(vi) other payment to any Relevant Person howsoever arising and whether made 
pursuant to the terms of an agreement or otherwise or by way of gift or in respect 
of any class of shares in the capital of Project Co or other securities of or interest 
in Project Co if, in any such case, such payment would not have been made were 
it not for any Change in Ownership of Project Co; or 

(b) the early release of any reserves or any Contingent Funding Liabilities; 

and where any such Distribution is not in cash, the equivalent cash value of such Distribution will be 
calculated. 

“Domestic Commercial Arbitration Rules” means the BCICAC’s Domestic Commercial Arbitration 
Rules of Procedure, as revised September 15, 2016 and as amended from time to time. 

“Drainage Design Report” has the meaning given in Section 7.2(j) of Part 2 [Design and Construction 
Requirements] of Schedule 4. 

“Drainage Structures” mean the parts of the Infrastructure designed to carry water away from the Road 
Base, including ditches, culverts, spillways, dyking, flumes, and drains, and further defined as follows: 

(a) on highway features: curb and gutters, catch basins (including Sumps and Grates) and 
Manholes; 

(b) adjacent highway features: drainage ditches (lined and unlined), spillways and half round 
flumes; and 

(c) under highway features: all culverts less than 3m in diameter or span, trash racks at inlets 
on minor culverts, fish passage features and Subsoil systems (pipes or filter layers). 

“Draw Request” has the meaning given in Section 9.1(b) of Schedule 10 [Payment and Performance 
Mechanism]. 
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“Durability Plan” has the meaning given in Section 3.4.6(a) of Part 2 [Design and Construction 
Requirements] of Schedule 4. 

“Dynamic Message Sign” or “DMS” has the meaning given in Section 14.6 [Dynamic Message Sign 
System] of Part 2 of Schedule 4. 

“Effective Date” means the date of this Agreement. 

“EGBC” means the Association of Professional Engineers and Geoscientists of British Columbia. 

“EGBC Bylaws” means the bylaws of EGBC made under the Engineers and Geoscientists Act (British 
Columbia). 

“Eligible Consulting Archaeologist” means a person who is a professional archaeologist recognized by 
the Archaeology Branch of the British Columbia Ministry of Forests, Lands and Natural Resource 
Operations as eligible to hold a permit under the Heritage Conservation Act (British Columbia). 

“Emergency” means the existence or occurrence of any of the following: 

(a) a serious threat or risk to: 

(i) the health or safety of members of the public; 

(ii) the environment; or 

(iii) the safety or integrity of the Project Infrastructure or any property adjacent to or 
in the vicinity of the Project Site; 

(b) any event or circumstance that prevents or unjustifiably restricts the use of the Project 
Infrastructure as a public highway; and 

(c) any event or circumstance in respect of the Project Infrastructure or the Project Site that 
prevents the Province, BCTFA or any other Relevant Authority from carrying out any 
function or duty that it is required by Laws to carry out in respect of the Project 
Infrastructure or the Project Site. 

“Emergency Response Plan” means the sub-plan of the Traffic Management Plan described in Section 
7.2.2 [Emergency Response Plan] of Part 4 of Schedule 4. 

“Employee Termination Payments” means termination payments that are required under applicable 
Laws or lawful contracts of employment to be made to employees of Project Co and are reasonably and 
properly incurred by Project Co arising as a direct result of termination of this Agreement (provided that 
Project Co takes all reasonable steps to mitigate such termination payments) and provided that in 
calculating such amount no account will be taken of any liabilities and obligations of Project Co arising 
out of:  

(a) contracts of employment or other agreements entered into by Project Co to the extent that 
such contracts of employment or agreements were not entered into exclusively in 
connection with the Project; or 
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(b) contracts of employment or other agreements entered into by Project Co to the extent that 
such contracts of employment or agreements were not entered into in the ordinary course 
of business and on reasonable commercial arm’s length terms, 

or, in the case of Employees as defined in and provided under the BCIB-Contractor Agreement, such 
termination payments as are payable to such Employees in accordance with the BCIB-Contractor 
Agreement. 

“Encumbrance” means any mortgage, lien, pledge, judgment, execution, charge, security interest, 
restriction, covenant, restrictive covenant, easement, right of way, encroachment, condition, right of re-
entry, lease, licence, permit to use or occupy land, crossing agreement (excluding railway crossing 
agreements), assignment, option, right to acquire, right of first refusal or pre-emption, trust, title defect, 
claim or encumbrance of any nature whatsoever, whether registered or registrable, and whether or not 
created by statute. 

“Engagement Event” has the meaning given in Section 2.1(i)(ii) of Schedule 9 [Communications and 
Engagement]. 

“Enquiry-Response” means the process by which Project Co will receive and respond to general public 
and Stakeholder enquiries, suggestions and complaints with respect to the Project, and Project Co’s 
electronic tracking system of all such enquiries, in accordance with Schedule 9 [Communications and 
Engagement]. 

“Enquiry Response Plan” has the meaning given in Section 2.5(c) of Schedule 9 [Communications and 
Engagement]. 

“Environmental Assessment Application” means the application, including submissions, to obtain the 
Environmental Assessment Certificate and the Port Project and Environmental Permit. 

“Environmental Assessment Certificate” means environmental assessment certificate #T19-01 issued 
pursuant to the Environmental Assessment Act (British Columbia) on April 29, 2019 and attached as Part 
1 [Environmental Assessment Certificate] of Appendix A to Schedule 6, as amended, supplemented or 
replaced from time to time after the Effective Date. 

“Environmental Authority” means a Governmental Authority exercising its authority under 
Environmental Laws. 

“Environmental Director” means the Key Individual identified by such title in Section 3.3(a) of 
Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such replacement as may be 
designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Environmental Laws” means: 

(a) all requirements and provisions under or prescribed by any and all applicable Laws; 

(b) all applicable rules, regulations, orders-in-council, codes, protocols, guidelines, policies, 
procedures, concessions, grants, franchises, licences, permits, approvals, plans, 
authorizations, agreements and any other governmental requirements, in each case 
promulgated under or pursuant to any Laws; and 
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(c) all applicable judicial, administrative or regulatory judgments, orders, decisions, 
certificates and exemptions, including those rendered by any Governmental Authority; 

all as may be amended from time to time, relating to environmental assessment, the protection of the 
natural environment, the protection of plant, animal and human health, and the protection of land, water 
and air resources, including those relating to occupational health, management of waste, safety and 
transportation of dangerous goods, and the safety requirements and procedures that would, in the ordinary 
and usual course of the construction, operation, management, repair, maintenance and rehabilitation of 
similar facilities in British Columbia by any person, be recognized, followed and implemented by such 
person, and includes the Canadian Environmental Protection Act (Canada), the Fisheries Act (Canada), 
the Transportation of Dangerous Goods Act (Canada), the Canada Water Act (Canada), and the 
Environmental Management Act (British Columbia). 

“Environmental Management Plans” means all plans by Project Co in accordance with the 
requirements of the Environmental Assessment Certificate, the Port Project and Environmental Permit, 
the Table of Conditions – EAC and the Project and Environmental Conditions – PPEP and Schedule 6 
[Environmental Requirements]. 

“Environmental Manager” means the Key Individual identified by such title in Section 3.3(a) of 
Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such replacement as may be 
designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Environmental Quality Management Plan” or “EQMP” means the plan for the quality management 
of Project Co’s Environmental Obligations prepared by Project Co in accordance with Appendix F 
[Environmental Quality Management Plan] to Schedule 7. 

“Escrow Agreement” means the documents escrow agreement dated as of November 28, 2019 among 
the Province, Fraser Crossing Partners, Acciona Infrastructure Canada Inc. and Aecon Constructors, a 
division of Aecon Construction Group Inc. and Miller Thomson LLP and the agreement to be bound 
thereto dated on or about the Effective Date among the Province, Project Co and Miller Thomson LLP, as 
further amended, supplemented or replaced from time to time. 

“Excluded Event” means a Traffic Disruption Event that is: 

(a) directly attributable to a Province Non-Excusable Event; 

(b) directly attributable to a Police Incident not caused or permitted to occur by Project Co;  

(c) directly attributable to a Non-Police Incident of less than 30 minutes’ duration not caused 
or permitted to occur by Project Co; 

(d) directed by a Governmental Authority having jurisdiction, in response to some event or 
circumstance not caused or permitted to occur by Project Co; 

(e) directed by the Province, in response to some event or circumstance not caused or 
permitted to occur by Project Co; 

(f) directly attributable to a Compensation Event;  
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(g) required solely to permit the conduct of work by or on behalf of a Utility Supplier, other 
than Utility Work;  

(h) directly attributable to, and resulting unavoidably from, a Latent Defect; 

(i) directly attributable to any Special Event specified by the Province and of the duration 
required by the Province; or 

(j) directly attributable to a Flood, but only during the period while the Project Site or 
portion thereof is submerged as a result of such Flood. 

“Exempt Junior Lending Matter” means any of the following, provided any such action or transaction 
does not constitute or result in a breach of Section 5.15 [Restricted Persons Prohibited]:  

(a) the exercise under the Junior Lending Agreements of rights, waivers, consents and 
similar actions which relate to administrative and supervisory matters (including 
conditions to advances) under the Junior Lending Agreements; 

(b) any amendment, variation or supplement of any agreement that is approved by the 
Province as part of any Supervening Event, Province Change or Project Co Proposal 
accepted by the Province in accordance with Schedule 11 [Changes]; 

(c) any amendment, assignment and assumption, or novation of any Junior Lending 
Agreement that is made solely to reflect a change in a party (other than Project Co) 
thereto resulting from a Change in Ownership that is permitted in accordance with 
Sections 16.6 [Change in Control of Project Co], 16.7 [No Change in Ownership to 
Restricted Person] and 16.8 [Consent to Change in Control Not Required in Certain 
Cases], and not effecting any other change in the terms of such agreement; or 

(d) the expiry or termination of any Junior Lending Agreement expressly contemplated and 
provided for therein. 

“Exempt Principal Contractor Matter” means any of the following, provided any such action or 
transaction does not constitute or result in a breach of Section 16.12 [Restricted Persons Prohibited]:  

(a) the exercise under the Principal Contracts of rights, waivers, consents and similar actions 
which relate to administrative and supervisory matters under the Principal Contracts; 

(b) any amendment, variation or supplement of any Principal Contract or other agreement 
referenced in Sections 16.10(a) to (g) inclusive that is approved by the Province as part of 
any Supervening Event, Province Change or Project Co Proposal accepted by the 
Province in accordance with Schedule 11 [Changes]; or 

(c) the expiry or termination of any Principal Contract expressly contemplated and provided 
for therein. 

“Exempt Senior Lending Matter” means any of the following, provided any such action or transaction 
does not constitute or result in a breach of Section 5.15 [Restricted Persons Prohibited]:  
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(a) a change in taxation or change in accounting treatment pursuant to changes in Laws or 
GAAP;  

(b) the exercise under the Senior Lending Agreements of rights, waivers, consents and 
similar actions which relate to administrative and supervisory matters under the Senior 
Lending Agreements and are in respect of: 

(i) breach of representations, warranties, covenants or undertakings; 

(ii) movement of monies in accordance with the terms of the Initial Senior Lending 
Agreements between accounts referred to in and required to be established under 
the Initial Senior Lending Agreements; 

(iii) late or non-provision of information, consents or licenses; 

(iv) amendments to the Principal Contracts in accordance with Section 16.10 
[Restrictions on Changes to Principal Contracts], or amendments to Subcontracts; 

(v) approval of revised technical and economic assumptions for financial model runs 
(to the extent required for forecasts under the Senior Lending Agreements); 

(vi) restrictions imposed by the Senior Lenders on the dates at which the financing 
provided by the Senior Lenders under the Senior Lending Agreements can be 
advanced to Project Co under the Senior Lending Agreements, that are imposed 
as a result of any failure by Project Co to ensure that the Project Work is 
performed in accordance with the Project Schedule; 

(vii) changes to milestones for drawdown under the Senior Credit Facilities set out in 
the Senior Lending Agreements that are made as a result of any failure by Project 
Co to ensure that the Project Work is performed in accordance with the Project 
Schedule; 

(viii) failure by Project Co to obtain any consents from Governmental Authorities 
required by the Senior Lending Agreements; 

(ix) voting by the Senior Lenders and the voting arrangements among the Senior 
Lenders in respect of the levels of approval required by them under the Senior 
Lending Agreements; or 

(x) application by Project Co for, and the making of, advances to Project Co under 
the Senior Credit Facilities in accordance with the Initial Senior Lending 
Agreements, provided that, if any such advance is made under any Committed 
Standby Facility, such advance must be made solely for the purpose of funding 
any cost overruns, increased expenses or loss of revenue which Project Co incurs, 
and provided that such funds must not be used in substitution for other sources of 
committed funding designated for those purposes; 

(c) any amendment, variation or supplement of any Senior Lending Agreement that is 
approved by the Province as part of any Supervening Event, Province Change or Project 
Co Proposal accepted by the Province in accordance with Schedule 11 [Changes];  
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(d) any sale of Junior Debt or shares in the capital of Project Co by shareholders of Project 
Co or, in the case of Junior Debt, Affiliates of shareholders of Project Co or securitization 
of the existing rights and/or interests attaching to Junior Debt or shares in the capital of 
Project Co; 

(e) any Qualifying Bank Transaction; 

(f) any disposition by a Senior Lender of its rights, interests or participation under the Senior 
Lending Agreements where such disposition is a trade of bonds issued as provided for 
under a book-based system of a depository or pursuant to any note indenture or trust 
indenture that comprises a portion of the financing under the Senior Lending 
Agreements; 

(g) any amendment, assignment and assumption, or novation of any Senior Lending 
Agreement that is made solely to reflect a change in a party (other than Project Co) 
thereto resulting from a Change in Ownership that is permitted in accordance with 
Sections 16.6 [Change in Control of Project Co], 16.7 [No Change in Ownership to 
Restricted Person] and 16.8 [Consent to Change in Control Not Required in Certain 
Cases], and not effecting any other change in the terms of such agreement; or 

(h) the expiry or termination of any Senior Lending Agreement expressly contemplated and 
provided for therein. 

“Exempt Shareholder Matter” means any of the following, provided any such action or transaction does 
not constitute or result in a breach of Section 5.15 [Restricted Persons Prohibited]:  

(a) the exercise under the Shareholder Agreements of rights, waivers, consents and similar 
actions which relate to administrative and supervisory matters under the Shareholder 
Agreements; 

(b) any amendment, variation or supplement of any agreement that is approved by the 
Province as part of any Supervening Event, Province Change or Project Co Proposal 
accepted by the Province in accordance with Schedule 11 [Changes]; 

(c) any amendment, assignment and assumption, or novation of any Shareholder Agreement 
that is made solely to reflect a change in a party (other than Project Co) thereto resulting 
from a Change in Ownership that is permitted in accordance with Sections 16.6 [Change 
in Control of Project Co], 16.7 [No Change in Ownership to Restricted Person] and 16.8 
[Consent to Change in Control Not Required in Certain Cases], and not effecting any 
other change in the terms of such agreement; or 

(d) the expiry or termination of any Shareholder Agreement expressly contemplated and 
provided for therein. 

“Exempt Transaction” means: 

(a) in the case of a Senior Lending Agreement, an Exempt Senior Lender Matter; 

(b) in the case of a Junior Lending Agreement, an Exempt Junior Lending Matter; and 
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(c) in the case of a Shareholder Agreement, an Exempt Shareholder Matter. 

“Existing Pattullo Bridge” means the Pattullo Bridge located between Surrey and New Westminster, 
abutment to abutment, including all related infrastructure and Bridge components, as existing as at the 
Effective Date and as thereafter altered, upgraded, augmented or demolished from time to time. 

“Existing Contamination” means any Contamination that is situated in, on, under or over, or affects: 

(a) any parcel of Project Lands; or 

(b) any Infrastructure or other improvements on or to any parcel of Project Lands, 

on the day immediately preceding the Handover Date for such parcel. 

“Expert Panel” has the meaning given in Section 4.2 [Expert Panel] of Schedule 16. 

“Expert Panel Dispute Notice” has the meaning given in Section 4.1 [Referral to Expert Panel] of 
Schedule 16. 

“Expert Panel Member Agreement” has the meaning given in Section 4.2(d) of Schedule 16 [Dispute 
Resolution Procedure]. 

“Expert Referee” has the meaning given in Section 3.1 [Referral to Expert Referee] of Schedule 16. 

“Expert Referee Dispute Notice” has the meaning given in Section 3.1 [Referral to Expert Referee] of 
Schedule 16. 

“Expert Referee Agreement” has the meaning given in Section 3.2 [Expert Referee Agreement] of 
Schedule 16. 

“Extensible Reinforcement” means reinforcement elements that are within the soil for mechanically 
stabilized earth walls and are subject to long term creep, including geogrids. 

“External Quality Audit” means either or both: 

(a) a second party Quality Audit conducted by parties having an interest in the relevant 
organization, such as customers; and 

(b) a third party Quality Audit conducted by an external independent organization such as a 
certification or registration body. 

“Factual Geotechnical Data” means the data identified as “Factual Geotechnical Data” in Appendix B 
[Factual Geotechnical Data] to this Schedule.  

“Federal Government” means Her Majesty the Queen in right of Canada. 

“Final Design” means the designs for all disciplines consisting of the relevant TAF(s) together with all 
final Design drawings, Design Certificates, supporting Design Data and calculations. 
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“Financial Model” means the computer spreadsheet model and software for the Project incorporating 
statements of Project Co’s cash flows including all expenditures and revenues (including on a gross 
basis), financing and taxation of the Project Work together with the profit and loss accounts and balance 
sheets for Project Co throughout the Term, accompanied by details of all assumptions, calculations and 
methodology used in their compilation and any other documentation necessary or desirable to operate the 
model, as delivered to the Province in accordance with Schedule 24 [Closing Deliveries].  If there are 
updates to the Financial Model from time to time after the Effective Date in accordance with Section 2.18 
[Financial Model], references to the “Financial Model” shall mean the Financial Model as so updated, 
unless a contrary intention is indicated. 

“Financial Submittal Date” means November 28, 2019. 

“Financing Letter of Credit” has the meaning given in Section 2.21(a). 

“Financing Letter of Credit Required Amount” has the meaning given in Section 2.21(a). 

“Fiscal Quarter” means each quarter of each Fiscal Year ending on June 30, September 30, December 31 
and March 31. 

“Fiscal Year” means each period during the Term commencing April 1 and ending March 31. 

“Fish and Fish Habitat Monitoring and Mitigation Plan” means the plan of that name referenced in 
the Table of Conditions – EAC and the Project and Environmental Conditions - PPEP. 

“Fisheries Authorizations” means all authorizations required to be obtained (whether in the name of 
Project Co or the Province) under any provisions of the Fisheries Act (Canada) in respect of the Project 
and the Project Work. 

“Fish Habitat Off-Setting” has the meaning given in Section 2.6(a) of Schedule 6 [Environmental 
Obligations]. 

“Fish Habitat Off-Setting Warranty Holdback” has the meaning given in Section 3.3(a) of Schedule 5 
[Project Work Defects and Warranties]. 

“Fish Habitat Off-Setting Warranty Period” means the period from the SC3 Substantial Completion 
Date to and including the second anniversary of the SC3 Substantial Completion Date or, if earlier, the 
second anniversary of the Termination Date, provided that the Fish Habitat Off-Setting Warranty Period 
shall be extended for one additional year for all work required of Project Co to correct any Project Work 
Defect in respect of the Fish Habitat Off-Setting completed in the last year of the applicable Fish Habitat 
Off-Setting Warranty Period pursuant to Section 2.1A [Fish Habitat Off-Setting Warranty] of Schedule 5, 
such that the Fish Habitat Off-Setting Warranty Period for any such item of remedial work shall extend 
for an additional year after such Project Work Defect is corrected. 

“Flood” means waves, tides, tidal waves, and the rising of, breaking out or the overflow of any body of 
water, whether natural or man made, whether or not caused by or attributable to an earthquake. 

“FOIPPA” means the Freedom of Information and Protection of Privacy Act (British Columbia). 

“Footing” means the portion of the Substructure resting on the ground. 
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“Force Majeure Event” means any of the following events or circumstances:  

(a) war, hostilities (whether declared or undeclared), invasion, revolution, armed conflict, act 
of foreign enemy or terrorism; 

(b) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic 
speeds; 

(c) nuclear explosion, combustion of nuclear fuel or ionizing radiation; 

(d) riot or civil commotion (other than riot or civil commotion constituting a Protest Action); 
and 

(e) governmental expropriation or confiscation of property by the Federal Government, to 
the extent that such expropriation or confiscation does not result in a breach by the 
Province of Section 2.5(a)(i) or Section 2.5(c). 

“Foundation” means the structure required to transfer load from a pier or abutment into the supporting 
soils, including pile caps, pile footings, caissons and drilled shafts. 

“Full Closure” means a Closure affecting all of the lanes in one or both travelling directions within the 
Pattullo Mainline, the Highway 17 Mainline, a Ramp, a Specified Road or an Other Street. 

“Future Six Lane Configuration” has the meaning given in Section 1.4(a) of Part 2 [Design and 
Construction Requirements] of Schedule 4.   

“Future Six Lane Configuration Report” has the meaning given in Section 1.4(b) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“GAAP” means, with respect to any entity at any time, generally accepted accounting principles 
approved by the Canadian Institute of Chartered Accountants, or any successor institute, as applicable to 
that entity at that time in accordance with generally accepted accounting principles, as such principles 
may be amended or varied by International Financial Reporting Standards then in effect in Canada. 

“General Project Work Defect Warranty Period” means the period from the SC1 Substantial 
Completion Date to and including the second anniversary of the SC2 Substantial Completion Date or, if 
earlier, the second anniversary of the Termination Date, provided that the General Project Work Defect 
Warranty Period shall be extended for one additional year for all work required of Project Co to correct 
any Project Work Defect (other than a Project Work Defect in respect of the Fish Habitat Off-Setting) 
completed in the last year of the applicable General Project Work Defect Warranty Period pursuant to 
Section 2.1 [Project Work Defect Warranty] of Schedule 5, such that the General Project Work Defect 
Warranty Period for any such item of remedial work shall extend for an additional year after such Project 
Work Defect is corrected. 

“Geotechnical Engineer” means a Professional Engineer specializing in geotechnical matters. 

“Good Industry Practice” means the exercise of that degree of skill, diligence, prudence and foresight 
that would reasonably and ordinarily be expected from a person, skilled and experienced in any of the 
design or construction of bridges and roads similar in type to the Project Facilities (or, as the case may be, 
in activities similar in type to those required to perform the Bridge Demolition), seeking in good faith to 
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comply with all applicable Laws and the same contractual obligations as the contractual obligations of 
Project Co under this Agreement and under the same or similar circumstances and conditions. 

“Governmental Authority” means: 

(a) the Province; 

(b) the Federal Government; and 

(c) any other: 

(i) federal, provincial, territorial, regional, municipal or local governmental 
authority, quasi-governmental authority, Court, government organization, 
commission, board or tribunal; 

(ii) regulatory, administrative or other agency; or 

(iii) political or other subdivision, department or branch of any of the foregoing; 

having jurisdiction in any way over or in respect of any aspect of the performance of this 
Agreement or the Project Work, or the Project Site or the Project Infrastructure. 

“GST” means the goods and services tax imposed pursuant to Part IX of the Excise Tax Act (Canada), 
and any successor or replacement tax therefor. 

“Guardrail” means a barrier fastened to the edge of a Bridge Deck to prevent vehicles from running over 
the side of the Bridge. 

“Handover Date” means, in respect of a parcel of Project Lands, the date such parcel is made available to 
Project Co as provided in Section 1.3 [Commencement of Access to Project Site] of Schedule 8. 

“Hazardous Substance” means any hazardous waste, hazardous product, hazardous substance, 
contaminant, toxic substance, deleterious substance, dangerous good, pollutant, waste, hazardous waste, 
reportable substance, and any other substance, in respect of which the storage, manufacture, handling, 
disposal, treatment, generation, use, transport, remediation or Release into or presence in the environment 
is prohibited, controlled or regulated under Environmental Laws including: 

(a) oil, flammable substances, explosives, radioactive materials, hazardous wastes or 
“substances, toxic wastes or toxic substances or any other contaminants or pollutants; 

(b) any such substance which may or could pose a hazard to any real property, or to persons 
on or about any real property, or causes any real property to be in violation of any 
Environmental Laws, including any mixing or combination of any such substance with 
any other such substance that would cause a breach of any applicable Environmental 
Laws; 

(c) asbestos in any form which is or could become friable, radon gas, urea formaldehyde 
foam insulation, transformers or other equipment which contain dielectric fluid 
containing levels of polychlorinated biphenyls in excess of limits prescribed by any 
Environmental Laws; and 
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(d) any such substance defined as or included in the definitions of “dangerous goods”, 
“deleterious substance”, “hazardous substances”, “hazardous wastes”, “hazardous 
materials”, “extremely hazardous wastes”, “restricted hazardous waste”, “toxic 
substances”, “special waste”, “waste” or words of similar import under any applicable 
Environmental Laws, including the Canadian Environmental Protection Act (Canada), 
the Fisheries Act (Canada), the Transportation of Dangerous Goods Act (Canada), the 
Canada Water Act (Canada) and the Environmental Management Act (British Columbia), 
including the Hazardous Waste Regulation promulgated thereunder. 

“Health and Safety Laws” means all Laws relating to occupational health and safety, including the 
WCA and the OHS Regulation. 

“Health and Safety Program” has the meaning given in Section 4.13 [Health and Safety Program]. 

“Hedge Termination Amounts” means the net amount (if any) payable under the Hedging Agreements 
on termination of the hedging transaction(s) entered into under the Hedging Agreements. 

“Hedging Agreements” means the Initial Hedging Agreements and any other interest rate hedging or 
consumer price index hedging agreements referred to in paragraph (b) of the definition of Lending 
Agreements in this Section 1.1 entered into after the Effective Date in accordance with this Agreement, as 
supplemented and amended in accordance with this Agreement. 

“Highway 17 Distributor Road” has the meaning given in Section 1.5.3.3(b) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“Highway 17 Mainline” has the meaning given in Section 3.1(a) of Part 4 [Traffic Management] of 
Schedule 4. 

“Holding Company” means, with respect to a corporation, another corporation of which the first 
mentioned corporation is a “subsidiary” within the meaning of “subsidiary” as defined in the Business 
Corporations Act (British Columbia) as at the Effective Date. 

“Hydraulics Design Report” has the meaning given in Section 3.4.5.4(a) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“ICR Features” has the meaning given in Section 3.2.6.1(a) of Part 2 [Design and Construction 
Requirements] of Schedule 4. 

“Identified Indigenous Groups” means Cowichan Tribes, Halalt First Nation, Katzie First Nation, 
Kwantlen First Nation, Kwikwetlem First Nation, Lake Cowichan First Nation, Lyackson First Nation, 
Musqueam Nation, Penelakut Tribe, Semiahmoo First Nation, Squamish Nation, Stz’uminus First Nation, 
Tsawwassen First Nation and Tsleil-Waututh Nation. 

“Incident” means any motor vehicle collision, motor vehicle breakdown or parking, flooding, Release of 
a Hazardous Substance, Debris, Emergency or other unplanned event or circumstance of any nature 
whatsoever occurring on, over, across or in relation to the Project Infrastructure that results in the 
potential occurrence or the occurrence of a Closure. 
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“Independent Certifier” means the independent firm of Professional Engineers selected by the Province 
and Project Co pursuant to Article 3 [Independent Certifier] of Part 1 of Schedule 4, and any replacement 
appointed pursuant thereto. 

“Independent Certifier Contract” means the agreement to be entered into by the Province, Project Co 
and the Independent Certifier pursuant to Section 3.2 [Independent Certifier Contract] of Part 1 of 
Schedule 4, as amended, supplemented or replaced from time to time. 

“Independent Engineer” means the entity appointed by the Province from time to time.  

“Independent Quality Audit” has the meaning given in Section 4.7(a) of Schedule 7 [Quality 
Management]. 

“Independent Quality Auditor” has the meaning given in Section 4.7(b) of Schedule 7 [Quality 
Management]. 

“Indigenous Contracting and Employment Coordinator” means the Key Individual identified by such 
title in Section 3.3(a) of Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such 
replacement as may be designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Indigenous Participation Plan” has the meaning given in Section 1.2 [Indigenous Participation Plan] of 
Schedule 22. 

“Indigenous Requirements” has the meaning given in Section 1.1 [General Requirements] of Schedule 
22. 

“Infrastructure” means all road and highway infrastructure including Structures, roadways, hard 
shoulders, slip roads, side roads, access roads, pavement, bridges, tunnels and other highway structures, 
whether over or under the travelled surface, together with all related supporting infrastructure, buildings, 
improvements and amenities, including all intelligent traffic systems, fences and barriers, curbs, culverts, 
drainage systems including outfalls and balancing ponds, grassed areas, hedges and trees, planted areas, 
footways, road markings, road traffic signs, road traffic signals, road lighting, communications 
installations, weigh stations, washrooms and rest areas, picnic sites, pullouts, embankments, retaining 
walls and cuttings.  

“Initial Hedging Agreements” means the interest rate hedging and consumer price index hedging 
agreements relating to Senior Debt forming part of the Initial Senior Lending Agreements and described 
in items 2 to 5 in Part 1 [Initial Senior Lending Agreements] of Schedule 25. 

“Initial Junior Lending Agreements” means the agreements and instruments described in Part 2 [Initial 
Junior Lending Agreements] of Schedule 25.  

“Initial Lending Agreements” means the Initial Senior Lending Agreements (including the Initial 
Hedging Agreements) and the Initial Junior Lending Agreements. 

“Initial Senior Credit Facilities” means the senior construction facility provided for in the Initial Senior 
Lending Agreements.  

“Initial Senior Lending Agreements” means the agreements and instruments described in Part 1 [Initial 
Senior Lending Agreements] of Schedule 25.  
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“Initial Shareholder Agreements” means the agreements described in Part 3 [Initial Shareholder 
Agreements] of Schedule 25. 

“Initiating Party” has the meaning given in Section 4.1 [Referral to Arbitration] of Schedule 16. 

“Inspection and Test Plan” or “ITP” means a detailed spreadsheet of all major on and off Project Site 
inspection and test activities for Project Work performed by Project Co and that of its Principal 
Contractors and Subcontractors. 

“Insurance Trust Agreement” means the agreement to be entered into between the Province, the Agent, 
the Insurance Trustee and Project Co in the form set out in Schedule 18 [Insurance Trust Agreement], as 
amended, supplemented or replaced from time to time. 

“Insurance Trustee” means the trustee to be appointed under the Insurance Trust Agreement. 

“Intellectual Property” means all forms of intellectual property whatsoever including all access codes, 
algorithms, application programming interfaces (APIs), apparatus, circuit designs and assemblies, 
concepts, data, databases and data collections, designs, diagrams, documentation, drawings, equipment 
designs, flow charts, formulae, ideas and inventions (whether or not patentable or reduced to practice), IP 
cores, know-how, materials, marks (including trade marks, trade names, brand names, product names, 
logos and slogans), methods, models, net lists, network configurations and architectures, procedures, 
processes, protocols, schematics, semiconductor devices, software code (in any form including source 
code and executable or object code), specifications, subroutines, techniques, test vectors, tools, uniform 
resource identifiers including uniform resource locators (URLs), user interfaces, web sites, works of 
authorship, and other forms of technology. 

“Intellectual Property Rights” means all past, present and future rights, including of the following 
types, which may exist or be created under the laws of any jurisdiction in the world in respect of any 
Intellectual Property: 

(a) rights associated with works of authorship, including exclusive exploitation rights, 
copyrights, moral rights, industrial design, integrated circuit topography and mask work 
rights; 

(b) trade mark and trade name rights and similar rights; 

(c) trade secret rights; 

(d) patent and industrial property rights; 

(e) other proprietary rights in Intellectual Property of every kind and nature; and 

(f) rights in or relating to registrations, renewals, extensions, combinations, divisions and 
reissues of, and applications for, any of the rights referred to in paragraphs (a) through (e) 
above. 

“Interested Parties” means those persons who may be affected by the carrying out of the Project Work 
or who are duly authorized by Laws to review or otherwise take an interest in the Project Work, including 
the Relevant Authorities.  
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“Interim Design” means an interim design for a component of the Project Work produced by Project Co 
in accordance with Article 2 [Design Submissions, Review and Reports] of Part 3 of Schedule 4. 

“Internal Quality Audit” means a first party Quality Audit of an organization’s own processes 
conducted by or on behalf of the organization. 

“Irrecoverable Losses” means: 

(a) in the case of Losses suffered or incurred by the Province, Province Irrecoverable Losses; 
and  

(b) in the case of Losses suffered or incurred by Project Co, Project Co Irrecoverable Losses. 

“Irrevocability Agreement” means the irrevocability agreement entered into as of November 28, 2019 
among the Province, Fraser Crossing Partners, Acciona Infrastructure Canada Inc. and Aecon 
Constructors, a division of Aecon Construction Group Inc., as amended, supplemented or replaced from 
time to time. 

“ISO 9000:2015 Standard” means the ISO 9000:2015 International Standard, Quality Management 
Systems – Fundamentals and Vocabulary, as revised and updated from time to time, or, at the direction of 
the Province, such other replacement standard as the Province may designate, acting reasonably. 

“ISO 9001:2015 Standard” means the ISO 9001:2015 International Standard, Quality Management 
Systems - Requirements, as revised and updated from time to time, or, at the direction of the Province, 
such other replacement standard as the Province may designate, acting reasonably. 

“ISO 9001 Lead Auditor Course” means a accredited ISO 9001 course for lead auditors that meets the 
training portion of the requirements for current certification of individual quality system auditors with the 
International Register of Certified Auditors. 

“ISO 9004:2009 Standard” means the ISO 9004:2009 International Standard, Managing for the 
sustained success of an organization — A quality management approach, as revised and updated from 
time to time, or, at the direction of the Province, such other replacement standard as the Province may 
designate, acting reasonably. 

“ISO 14001:2015 Standard” means the ISO 14001:2015 International Standard – Environmental 
Management Systems – Requirements with Guidance for Use, as revised and updated from time to time, 
or, at the direction of the Province, such other replacement standard as the Province may designate, acting 
reasonably. 

“ISO 19011:2018 Standard” means the ISO 19011:2018 International Standard, Guidelines for Quality 
and/or Environmental Management Systems Auditing, as revised and updated from time to time, or, at the 
direction of the Province, such other replacement standard as the Province may designate, acting 
reasonably. 

“ITS Equipment” has the meaning given in Section 12.2 [ITS Equipment] of Part 2 of Schedule 4. 

“ITS Implementation Plan” has the meaning given in Section 12.3 [ITS Equipment] of Part 2 of 
Schedule 4.  
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“Junior Credit Facilities” means any credit facility provided to Project Co by an Affiliate of Project Co. 

“Junior Debt” means any or all of the debt of Project Co to the extent that it is properly incurred by 
Project Co under the Junior Credit Facilities pursuant to and in accordance with the Junior Lending 
Agreements, provided however that “Junior Debt” will exclude: 

(a) all amounts not actually paid to Project Co by cash advance; 

(b) all fees, including commitment fees, standby fees or other fees, paid or to be paid by 
Project Co; and 

(c) capitalized interest, and interest on overdue interest.  

“Junior Lenders” means all or any of the persons who provide credit facilities in respect of the Project or 
the Project Work under the Junior Credit Facilities. 

“Junior Lending Agreements” means the Initial Junior Lending Agreements and any other agreement 
for the provision of a Junior Credit Facility, each as supplemented, amended or replaced from time to 
time in accordance with this Agreement. 

“Key Individuals” means the individuals specified by Project Co in Section 3.3(a) of Schedule 2 
[Representatives, Review Procedure and Consent Procedure], as changed from time to time in accordance 
with Sections 3.3(b) and (c) of Schedule 2 [Representatives, Review Procedure and Consent Procedure]. 

“Labour Dispute” means any lawful or unlawful strike (including a general strike in British Columbia), 
lockout, go-slow or other labour dispute occurring after the Effective Date affecting generally the whole 
or a significant section of the highway construction industry in British Columbia and/or the highway 
operation and maintenance industry in British Columbia. 

“Land Identification AutoCAD Drawings” means the AutoCAD drawing entitled PBR-LID0000– 
January-2020.dwg contained on the USB attached as Appendix D [Land Identification AutoCAD 
Drawings] to Schedule 8. 

“Land Identification Sheets” means the PDF version of the Land Identification AutoCAD Drawings. 

“Land Rights” means an estate or interest in or right over or relating to any land (including an air space 
parcel, foreshore and land covered by water) whether legal, equitable, contractual, irrevocable, revocable, 
permanent, temporary or otherwise including a fee simple interest, subsurface rights, a leasehold estate, a 
statutory right of way, an easement, a license, rights under a crossing agreement, including a railway 
crossing agreement, or a permit. 

“Lane Closure means any Closure affecting a lane or lanes within the Pattullo Mainline, the Highway 17 
Mainline, a Ramp, a Specified Road or an Other Street, but excludes a Full Closure.   

“Lane Shift” means a transfer of traffic along lane(s) of the same route and which, using existing 
roadway lanes or surfaces, guides traffic around the work zone. 

“Latent Defect” means any defect in any Original Project Infrastructure (provided that at the time of the 
discovery of such defect the Original Project Infrastructure containing such defect has not been disturbed 
by the carrying out of the Project Work by Project Co (other than only to the extent such disturbing is 
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necessary to discover the existence, nature and extent of such defect), the onus of establishing which shall 
be on Project Co) existing as at the Effective Date which Project Co is not aware of as at the Effective 
Date, and which could not reasonably have been discovered, ascertained or anticipated as at the Effective 
Date by a competent person acting in accordance with Good Industry Practice during a visual 
examination of the Original Project Infrastructure on or before the Financial Submittal Date (including the 
Disclosed Data as it exists as at the Financial Submittal Date) having regard to the opportunity afforded 
Project Co to conduct such inspection, examination and analysis before the Financial Submittal Date. 

“Latent Project Work Defect” has the meaning given in Section 2.2(b) of Schedule 5 [Project Work 
Defects and Warranties]. 

“Laws” means all laws (including the common law), statutes, regulations, treaties, judgments and decrees 
and all official directives, bylaws, rules, consents, approvals, authorizations, guidelines, orders and 
policies of any Governmental Authority having the force of law from time to time affecting, applicable to 
or otherwise relating to the Project, the Project Work, the Project Site, the Project Infrastructure, Project 
Co, the Province or BCTFA, as the case may be, including, for greater certainty, those related to the 
issuance of Permits and any applicable building codes. 

“Legal Expenses” means all reasonable legal fees, court costs, expert witness fees and other 
disbursements actually incurred by Project Co in connection with a Successful Defence that Project Co is 
unable to recover from the plaintiff(s) in a Nuisance Claim, having made all reasonable efforts to 
prosecute a claim (including collection and enforcement proceedings) for costs against the plaintiff. 

“Lenders’ Remedies Agreement” means the agreement to be entered into between the Province, 
BCTFA, the Agent on behalf of the Senior Lenders, and Project Co, in the form set out in Schedule 14 
[Lenders’ Remedies Agreement], as amended, supplemented or replaced from time to time by written 
agreement of the parties thereto. 

“Lending Agreements” means all or any agreements and instruments entered into or to be entered into 
by Project Co or any of its Affiliates relating to the debt financing of the Project or the Project Work, 
including: 

(a) the Initial Lending Agreements including any amendments and supplements thereto or 
any replacements thereof, and any agreements or instruments (including any agreement 
or instruments creating or evidencing security interests in respect of the obligations owed 
or owing in respect of Senior Debt or Junior Debt from time to time) entered into by 
Project Co or any of its Affiliates to raise additional or substitute financing or credit 
facilities of any form or relating to the rescheduling of its indebtedness or the re-
financing of the Project or the Project Work; and  

(b) any and all agreements or instruments entered into by Project Co or any of its Affiliates 
for the purpose of facilitating the hedging of any exposure to fluctuations of interest rates 
on Senior Debt or fluctuations in the consumer price index, including the Initial Hedging 
Agreements, and including any amendments or supplements thereto or any replacements 
thereof; 

in each case provided they have been entered into in accordance with this Agreement. 

“Letter of Credit” means an irrevocable letter of credit in the form of Appendix A [Form of Letter of 
Credit] to Schedule 5, modified as indicated therein and meeting the requirements set out therein. 
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“Licensed Property” means any Intellectual Property or other property to which the Complete License 
applies. 

“Limited Notice to Proceed Agreement” means the agreement made as of November 28, 2019 among 
the Province, Fraser Crossing Partners, Acciona Infrastructure Canada Inc. and Aecon Constructors, a 
division of Aecon Construction Group Inc., as amended, supplemented or replaced from time to time. 

“Long-Span Bridge Design Lead” means the Key Individual identified by such title in Section 3.3(a) of 
Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such replacement as may be 
designated by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2.  

“Losses” means any and all damages, losses, loss of revenue, loss of profit, loss of business opportunity, 
liabilities, charges, judgments, court orders, penalties, fines, assessments, costs (including finance costs) 
and expenses (including legal and other professional charges and expenses on a full indemnity basis and 
including reasonable costs of mitigation incurred by the Province in complying with its obligations 
pursuant to Section 3.1 [Mitigation by Province] or Project Co in complying with its obligations pursuant 
to Section 4.10 [Mitigation by Project Co], as the case may be) of any nature and kind whatsoever and 
howsoever arising, whether under statute or contract, at common law, in equity, in connection with 
judgments or criminal or quasi criminal proceedings, or otherwise, and whether direct, indirect or 
consequential, and “Loss” will be construed accordingly. 

“Major Culverts” means structures 3 metres or more in diameter or span constructed of various materials 
(typically corrugated iron) and required to convey watercourses under the highway. 

“Major Retaining Wall” means a structure whose purpose is to structurally retain earth and which are 
inventoried as Structures by the Ministry when the wall face is greater than 45 degrees and the maximum 
exposed wall height exceeds 2.0m, with the primary purpose of the structure not being to support Bridge 
abutments and rock fall or avalanche catchments. 

“Major Sign Structures” means overhead sign support structures typically of truss construction with the 
horizontal members either supported at both ends or cantilevered over the Travelled Lanes. 

“Make Whole Payments” means any make whole payment payable in respect of any bond financing that 
from time to time constitutes a Senior Credit Facility. 

“Marine and Fisheries Access Management Plan” means the plan of that name referenced in the Table 
of Conditions – EAC, and the “plan for marine and fisheries access management” referenced in the 
Project and Environmental Conditions - PPEP. 

“Mark-up” means any direct or indirect margin, mark-up, overhead charge, premium or other increase 
over or above the actual amount incurred for salary, wages, machinery, equipment, tools or any other 
input. 

“Minimum Indigenous Contracts Requirement” has the meaning given in Section 1.1(b) of Schedule 
22 [Indigenous Requirements]. 

“Minimum Indigenous Employment Requirement” has the meaning given in Section 1.1(a) of 
Schedule 22 [Indigenous Requirements]. 
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“Minister” means the member of the Executive Council of the Province who is charged from time to time 
with the administration of the Transportation Act (British Columbia), and includes the Minister’s deputy 
and any person authorized to act for or on behalf of either of them with respect to any matter under or 
contemplated by this Agreement. 

“Ministry” means the ministry of the Province headed by the Minister. 

“Ministry Major Works Contract” means the Major Works and Operational Services contract used by 
the Ministry to carry out the construction elements of a Design Bid Build construction project with a 
tender estimated value of $200,000 or more. 

“Ministry Standards” means all standards and specifications referred to or identified in Schedule 4 
[Design and Construction] or elsewhere in this Agreement, including the Reference Documents, issued or 
adopted by the Province as applicable generally to the design, construction of roads, highways, Bridges 
and related Structures, systems and improvements and/or the demolition of bridges, or specifically to the 
Project Work or to all or any parts or components of the Project Infrastructure and the Project Site, in 
each case as at the Effective Date or as subsequently amended or revised after the Effective Date. 

“Minor Works” has the meaning given in Section 7.3 [Minor Works]. 

“Minor Works Valuation” means a reasonable estimate, consistent with the principles set out in Section 
2.4 [Valuation of Change in Costs] of Schedule 11, of the net amount of all Changes in Costs incurred by 
Project Co to implement a Province Change or Project Co Proposal. 

“Modifications” means, in respect of any Intellectual Property or other property, all modifications 
including any alterations, changes, deletions, amendments, upgrades, updates, enhancements, revisions or 
improvements. 

“Modifications to Province Provided Materials” means all Modifications made to any Province 
Provided Materials, whether made by or on behalf of the Province or by or on behalf of Project Co. 

“MOE” means the Ministry of Environment and Climate Change Strategy of the Province. 

“Motor Vehicle” means a motor vehicle as defined in the Motor Vehicle Act (British Columbia). 

“Multiplate” means a steel culvert three metres or more in diameter, fully or partially factory assembled 
or field assembled by bolting together a number of corrugated steel plates and provided that, when less 
than three metres in diameter, it shall be considered to be a culvert. 

“Municipal Agreements” means: 

(a) the agreement dated September 19, 2019 made between The City of New Westminster 
and the Province; and 

(b) the agreement dated September 16, 2019 made between the City of Surrey and the 
Province, 

each as amended, supplemented or replaced from time to time. 
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“Municipalities” means The City of New Westminster and the City of Surrey, and “Municipality” 
means either one of them.  

“NCE (Cash) Payment” means a payment paid or payable pursuant to Section 7.3 [Calculation of Non-
Compliance Event Payments] of Schedule 10 in respect of the occurrence of one or more Non-
Compliance Events as described in: 

(a) Section 3.3(f)(i) of Schedule 2 [Representatives, Review Procedure and Consent 
Procedure];  

(b) Section 9.3.1(e) of Part 2 [Design and Construction Requirements] of Schedule 4; and 

(c) Section 1.5(b)(iii) of Schedule 22 [Indigenous Requirements]. 

“NCE Points” means those points assigned to Project Co in accordance with Section 8.1 [Assignment of 
NCE Points] of Schedule 10. 

“NCE Points Balance” has the meaning given in Section 8.2(b)(ii) of Schedule 10 [Performance 
Mechanism]. 

“NCE Points (Default) Balance” has the meaning given in Section 8.3(b) of Schedule 10 [Performance 
Mechanism]. 

“NCE (Points) Payment” means a payment paid or payable pursuant to Section 7.3 [Calculation of Non-
Compliance Event Payments] of Schedule 10 in respect of NCE Points assigned to Project Co pursuant to 
Part 8 [NCE Points and Default Points] of Schedule 10 in respect of the occurrence of one or more Non-
Compliance Events. 

“New Fraser River Bridge” or “NFRB” means at any time the new crossing of the Fraser River, 
abutment to abutment, to replace the Existing Pattullo Bridge and to connect the Bridge Connector (as 
defined in Appendix C [Project Road Names] to Schedule 4 and East Columbia Street to King George 
Boulevard and Highway 17, including all approach spans and ramp structures. 

“New Project Infrastructure” at any time means the Infrastructure (including Original Project 
Infrastructure) situated in, on, under or over any part of the Project Lands during the Access Period for 
such part of the Project Lands, as such Infrastructure is constructed, installed, altered, upgraded and 
augmented at that time by the carrying out of the Project Work, including both new Infrastructure 
(including the New Fraser River Bridge) and altered, upgraded and/or augmented Infrastructure, but 
excluding Utilities of Utility Suppliers and Third Party Facilities. 

“NFRB Mainline” has the meaning given in Section 1.5.1 of Part 2 [Design and Construction 
Requirements] of Schedule 4. 

“No Default Interest Rate” means at any time the non-default interest rate provided for in respect of the 
Senior Credit Facilities in the Senior Lending Agreements at that time, provided that if at that time there 
is more than one non-default interest rate so provided for, the “No Default Interest Rate” means each of 
such non-default interest rates at that time.  

“Non-Assignable Documents” has the meaning given in Section 16.1 [Province Consent Required to 
Assignment by Project Co]. 
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“Non-Compliance Event” or “NCE” means: 

(a) a failure by Project Co to meet a specific performance measure described in Appendix D 
[Assignment of NCE Points] to Schedule 10; 

(b) a failure by Project Co to retain, make available or replace any Key Individual, or to fill 
any Key Individual position, as required by Section 3.3 [Key Individuals] of Schedule 2; 

(c) Tree Damage to a Protected Tree as contemplated in Section 9.3.1(e) of Part 2 [Design 
and Construction Requirements] of Schedule 4; or 

(d) a failure by Project Co to meet the Minimum Indigenous Contracts Requirement as 
required by Section 1.1(b) of Schedule 22 [Indigenous Requirements]. 

“Non-Compliance Event Payments” means the payments paid or payable by Project Co to the Province 
pursuant to Section 7.3 [Calculation of Non-Compliance Event Payments] of Schedule 10. 

“Nonconformity” means any failure by Project Co to perform any of its obligations under this 
Agreement in respect of any aspect of the Project Work and which failure is not rectified by Project Co 
within the applicable time period, if any, stipulated in this Agreement, including but not limited to the 
following: 

(a) a Non-Compliance Event; 

(b) defective workmanship or repairs not in compliance with the requirements of this 
Agreement; 

(c) use of materials and/or equipment not in compliance with the requirements of this 
Agreement; 

(d) deficient, incomplete and/or illegible Quality Documentation; 

(e) deficient, incomplete and/or illegible Records; 

(f) inadequate and/or ineffective defect identification processes; 

(g) failure to achieve documented response time requirements; 

(h) failure to comply with Quality Management System processes; 

(i) failure to complete a Correction of a Nonconformity and, if applicable, failure to take 
Corrective Action in respect of any Nonconformity, within the required time; 

(j) failure to take Opportunities for Improvement (if applicable) with respect to any potential 
Nonconformity within the required time; and 

(k) failure to meet Project Co’s reporting obligations under this Agreement. 

“Nonconformity Report” means a document issued by either the Province or Project Co pursuant to 
Section 6.1 [Nonconformity Reporting Process] of Schedule 7 detailing the description of an identified 
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Nonconformity and the proposed rectification and action taken or to be taken to deal with such 
Nonconformity.  

“Nonconformity Tracking System” means a system to track Nonconformity Reports issued by the 
Province or Project Co as set out in Section 6.2 [Nonconformity Report Tracking System] of Schedule 7. 

“Non-Default Termination Sum” has the meaning given in Section 2.2 [Calculation of Non-Default 
Termination Sum] of Schedule 13. 

“Non-Foreseeable Contamination” means: 

(a) all Existing Contamination situated in, on, under or over, or affecting, the portions of 
Project Lands that are north of PID 024-496-243 and south of the high water line, or any 
Infrastructure or other improvements thereon or thereto; and 

(b) for all other Project Lands, all Existing Contamination other than Existing Contamination 
that is disclosed by, or could reasonably have been foreseen from an analysis of or 
interpreting, any field test data, investigations, studies and/or reports (for the purposes of 
this definition, “Analytical Information”) contained in the Disclosed Data (excluding 
any Analytical Information that is located or disclosed in the Data Room solely by way of 
links to external websites) as at the Financial Submittal Date to the extent contained in 
any of the following included in the Data Room: 

(i) a Phase 1 or Phase 2 Environmental Site Assessment in accordance with 
Standard CAN/CSA-Z768-01; 

(ii) a Stage 1 or Stage 2 Preliminary Site Investigation in accordance with the MOE 
Technical Guidance Document No. 10 entitled “Checklist for Reviewing a 
Preliminary Site Investigation” dated October 2005; 

(iii) any hazardous materials assessments and surveys for buildings; and/or 

(iv) any other field test data, or investigations, studies and/or reports associated with 
such data, disclosed in the Data Room. 

“Non-Permitted Traffic Disruption Event” means a Traffic Disruption Event described in any of 
Sections 2.6 [Non-Permitted Traffic Disruption Events on Pattullo Mainline], 3.6 [Non-Permitted Traffic 
Disruption Events on Highway 17 Mainline], 4.6 [Non-Permitted Traffic Disruption Events on Ramps], 
5.6 [Non-Permitted Traffic Disruption Events on Specified Roads] or 6.6 [Non-Permitted Traffic 
Disruption Events on Other Streets] of Part 4 of Schedule 4. 

“Non-Police Incident” means an Incident as a result of which the Police do not require closure of all or 
part of the Pattullo Mainline, the Highway 17 Mainline, a Ramp, a Specified Road or an Other Street. 

“No Threshold Compensation Event” means each of the Compensation Events referred to in paragraphs 
(a), (b), (e), (g), (h), (i), (j), (k), (m), (n) or (p) of the definition of Compensation Event in this Section 1.1. 

“Notice of Intention to Terminate” has the meaning given in Section 14.5(a). 
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“Notice of Objection to Arbitration” has the meaning given in Section 5.1(a)(i) of Schedule 16 [Dispute 
Resolution Procedure]. 

“Notice of Objection to Expert Referee” has the meaning given in Section 3.1 [Referral to Expert 
Referee] of Schedule 16. 

“Notice of Project” has the meaning given in Section 4.12(b). 

“Nuisance Claim” means a Claim for damages or other relief for private nuisance and/or public nuisance 
in relation to the Project. 

“OHS Regulation” means the Occupational Health and Safety Regulation (British Columbia) 
promulgated pursuant to the WCA. 

“Open Graded Friction Course” or “OGFC” means asphalt pavement which feature an open aggregate 
structure in which larger sized aggregate is bound together by asphalt cement. 

“Opening Day Configuration” has the meaning given in Section 3.4.2(a) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“Operation and Maintenance” has the meaning given in Section 6.1 [Responsibility for Operation and 
Maintenance – General] of Part 1 of Schedule 4. 

“Operation and Maintenance Manual” has the meaning given in Section 3.3.5(a) of Part 2 [Design and 
Construction Requirements] of Schedule 4. 

“Operation and Maintenance Plan” has the meaning given in Section 6.6 [Operation and Maintenance 
Plan] of Part 1 of Schedule 4. 

“Opportunities for Improvement” means a situation or condition where actions can be taken by Project 
Co to enhance its performance in the delivery of products or services or to eliminate the causes of a 
potential Nonconformity or other undesirable situation in order to prevent its occurrence. 

“Original Project Infrastructure” means Infrastructure situated in, on, under or over any parcel of 
Project Lands at the Handover Date for such parcel, but excludes Utilities of Utility Suppliers and Third 
Party Facilities. 

“Original Senior Commitment” means the principal amount of all funding for the Project committed 
under the Initial Senior Credit Facilities and the Initial Senior Lending Agreements as at the Effective 
Date. 

“Other Land” means any land other than the Project Lands and Temporary Lands. 

“Other Streets” has the meaning given in Section 6.1(a) of Part 4 [Traffic Management] of Schedule 4. 

“Overhead” means a Bridge carrying a highway over either a railway or a railway and another facility.  

“Overpass” means a grade separated Structure carrying a highway over a road, a highway, a railway or a 
watercourse. 



PATTULLO BRIDGE REPLACEMENT PROJECT  Commercial in Confidence 
PROJECT AGREEMENT Execution 
SCHEDULE 1: DEFINITIONS AND INTERPRETATION 

- 44 - 

35881|3771231_44 

“Participants” has the meaning given in Section 8.8(a). 

“parties” means the parties to this Agreement unless reference is made specifically to another agreement 
or document. 

“Partnerships BC” means Partnerships British Columbia Inc. 

“Pattullo Mainline” has the meaning given in Section 2.1(a) of Part 4 [Traffic Management] of Schedule 
4. 

“Pavement Design Report” has the meaning given in Section 2.7 [Pavement Design] of Part 2 of 
Schedule 4. 

“Pavement Marking” means a retro-reflective mechanism such as paint used to delineate a profile, such 
as a road. 

“Payment Application” means a payment application in the applicable form set out in Appendix E 
[Payment Application Forms] to Schedule 10, and includes a Draw Request. 

“Payment Period” means each calendar month, provided that: 

(a) the first Payment Period shall commence on the Effective Date and end on the last day of 
the calendar month following the calendar month in which the Effective Date occurs; and 

(b) the last Payment Period shall end on the last day of the calendar month in which the Total 
Completion Date occurs. 

“Performance Incentive Payments” means, collectively, the payments paid or payable by Project Co to 
the Province pursuant to Section 7.1 [Calculation of Performance Incentive Payments] of Schedule 10. 

“Permits” means: 

(a) all permissions, consents, approvals, certificates, permits, licences, statutory agreements 
and authorizations required from any Governmental Authority; and 

(b) all necessary permissions, consents, approvals and agreements from any third parties; 

needed to carry out the Project and the Project Work in accordance with this Agreement, including all 
such permissions, consents, approvals, certificates, permits, licences, statutory and other agreements and 
authorizations required under or pursuant to any other Permit, the Environmental Assessment Certificate, 
the Port Project and Environmental Permit, the Indigenous Requirements, the Requirements of Interested 
Parties, any Project Site Agreement or any Project Site Encumbrance, but for greater certainty does not 
include a permit granted pursuant to Article 8.400 of the Community Benefits Agreement. 

“Permitted Borrowing” means, without double counting, any: 

(a) advance to Project Co under the Senior Credit Facilities in accordance with the Senior 
Lending Agreements, provided that such advance is not made under any Committed 
Standby Facility; 



PATTULLO BRIDGE REPLACEMENT PROJECT  Commercial in Confidence 
PROJECT AGREEMENT Execution 
SCHEDULE 1: DEFINITIONS AND INTERPRETATION 

- 45 - 

35881|3771231_44 

(b) Additional Permitted Borrowing; 

(c) advance to Project Co under any Committed Standby Facility that is made solely for the 
purpose of funding any cost overruns, increased expenses or loss of revenue that Project 
Co incurs, provided that such funds are not used in substitution for other non-standby 
sources of committed funding designated for those purposes; and 

(d) interest and, in respect of the Initial Senior Lending Agreements only (prior to any 
subsequent amendment) other amounts, accrued or payable as Senior Debt; 

except where any amount referred to in any of paragraphs (a) to (d) inclusive of this definition is, or is 
being used to fund, a payment of Default Interest on any Additional Permitted Borrowing. 

“person” means a legal entity, individual, corporation, body corporate, partnership, joint venture, 
association, trust, syndicate, limited liability company, pension fund, union or Governmental Authority, 
and the heirs, executors, administrators and legal representatives of an individual. 

“Personal Information” means recorded information about an identifiable individual, other than contact 
information, collected or created by Project Co as a result of this Agreement but excluding any such 
information that, if Schedule 23 [Privacy Protection] did not apply to it, would not be under the “control 
of a public body” within the meaning of FOIPPA. 

“Person Year” means 2,080 hours of employment less vacation and statutory holiday entitlement. 

“Plant” means plant, goods, products, commodities, materials, supplies, machinery, equipment, apparatus 
and other tangible property supplied by or on behalf of Project Co: 

(a) intended to form part of the Project Infrastructure or actually forming part of the Project 
Infrastructure; or 

(b) intended to be incorporated into or permanently affixed to real property forming part of 
the Project Site or actually incorporated into or permanently affixed to real property 
forming part of the Project Site. 

“Police” means any of: 

(a) the Royal Canadian Mounted Police; 

(b) any other provincial, federal, regional or municipal police force, police department or 
other law enforcement body and any related governing body having territorial jurisdiction 
over or in respect of the Project Infrastructure, the Project Site or any part thereof from 
time to time; 

(c) a member of the Royal Canadian Mounted Police or any other law enforcement body or 
related governing body referred to in paragraph (b) above; and 

(d) any other official who has or is exercising the powers of a constable or a peace officer 
while engaged in law enforcement duties, when those duties are exercised in relation to a 
matter in connection with, or which incidentally affects the construction or operation of, 
the Project Infrastructure, the Project Site or any part thereof from time to time. 
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“Police Incident” means any Incident as a result of which the Police require closure of all or part of the 
Pattullo Mainline, the Highway 17 Mainline, a Ramp, a Specified Road or an Other Street. 

“Ponding” means large puddles of water trapped on a Travelled Lane. 

“Portable Dynamic Message Sign” or “PDMS” has the meaning given in Section 1.9.2(b) of Part 2 of 
Schedule 4. 

“Port Authority” means the Vancouver Fraser Port Authority. 

“Port Authority Agreements” means, together: 

(a) the Port Construction Agreement - Waterlots; 

(b) the Port Construction Agreement - Lands; and 

(c) when entered into by the Province and the Port Authority, the Port Demolition 
Agreement, 

each as amended, supplemented or replaced from time to time. 

“Port Construction Agreement - Lands” means Licence Agreement No. SUR330-11166F-001 dated as 
of December 15, 2019 between the Port Authority and the Province. 

“Port Construction Agreement - Waterlots” means Licence Agreement No. SUR330-11103F-001 
dated as of December 1, 2019 between the Port Authority and the Province. 

“Port Demolition Agreement” means Licence Agreement No. SUR330-11180F-001 to be entered into 
by the Port Authority and the Province as of September 1, 2023. 

“Port Project and Environmental Permit” means Vancouver Fraser Port Authority Project and 
Environmental Review Project Permit #PER No. 17-107 issued by the Port Authority on May 27, 2019 
and attached as Part 2 [Port Project and Environmental Permit] to Appendix A to Schedule 6, as amended, 
supplemented or replaced from time to time after the Effective Date. 

“Primary Infrastructure Components” means the New Project Infrastructure resulting from the 
carrying out of the Project Work in accordance with Part 2 [Design and Construction Requirements] of 
Schedule 4 and in accordance with Project Co’s Final Design in respect thereof, excluding the 
Completion Components and the Bridge Demolition. 

“Prime Contractor” means a “prime contractor” as defined and described in the WCA and the OHS 
Regulation, respectively. 

“Prime Rate” at any time means the variable rate of interest per annum announced from time to time by 
Canadian Imperial Bank of Commerce (or its successor) as such bank’s “prime” rate then in effect for 
determining interest rates on Canadian dollar commercial loans made by it in Canada. 

“Principal Contract” means an agreement between Project Co and one or more Principal Contractors for 
or relating to the provision of all or part of the Project Work, each as amended, supplemented or replaced 
from time to time in accordance with this Agreement and the Collateral Agreements.   
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“Principal Contractor” means the Design-Build Contractor and any other person that contracts directly 
with Project Co to perform all or a significant part of the Design or Construction (other than solely by 
way of a guarantee), and any substitute contractor for any such contractor engaged directly by Project Co 
as may be permitted by this Agreement. 

“Principal Contractor Breakage Costs” means, subject to Section 16.18 [Principal Contract Changes 
Not to Increase Province’s Liability], without duplication, amounts reasonably and properly payable by 
Project Co to a Principal Contractor under the terms of the relevant Principal Contract, to compensate 
such Principal Contractor for Direct Losses sustained by the Principal Contractor as a direct result of the 
early termination of this Agreement, but only to the extent that: 

(a) the Direct Losses are incurred in connection with the Project and in respect of the 
performance of the Project Work, including, without duplication: 

(i) costs of materials or goods ordered or subcontracts placed that cannot be 
cancelled without such Direct Losses being incurred;  

(ii) expenditures reasonably incurred in anticipation of the performance of the 
Project Work in the future;  

(iii) demobilisation costs, including the cost of any relocation of Construction Plant 
used in connection with the Project Work; and 

(iv) termination payments that are required under applicable Laws or under lawful 
contracts of employment to be made to employees of the Principal Contractor 
and are reasonably and properly incurred by the Principal Contractor arising as a 
direct result of termination of this Agreement (provided that the Principal 
Contractor takes all reasonable steps to mitigate such termination payments) and 
provided that in calculating such amount no account will be taken of any 
liabilities and obligations of the Principal Contractor arising out of: 

(A) contracts of employment or other agreements entered into by the 
Principal Contractor to the extent that such contracts of employment or 
agreements were not entered into substantially in connection with the 
Project; or 

(B) contracts of employment or other agreements entered into by the 
Principal Contractor to the extent that such contracts of employment or 
agreements were not entered into in the ordinary course of business and 
on reasonable commercial arm’s length terms, 

or, in the case of Employees as defined in and provided under a BCIB-
Subcontractor Agreement entered into by the Principal Contractor, such 
termination payments as are payable to such Employees in accordance with such 
BCIB-Subcontractor Agreement; 

(b) the Direct Losses are incurred under arrangements and/or agreements that are consistent 
with terms that have been entered into in the ordinary course of business and on 
reasonable commercial terms; 
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(c) Project Co and such Principal Contractor have each used all reasonable efforts to mitigate 
the Direct Losses; and 

(d) Project Co is not otherwise able or entitled (for default or otherwise) to terminate the 
Principal Contract without payment or for reduced payment; 

and provided that any compensation for loss of future profits of the Principal Contractor that would 
otherwise be included pursuant to the foregoing shall not exceed the future profits that the Principal 
Contractor could reasonably have been expected to earn in the first year immediately following the 
Termination Date. 

“Professional Engineer” means a person who is registered as a professional engineer with the EGBC. 

“Progress Payment” means a progress payment for a Payment Period paid or payable by the Province 
pursuant to Section 1.1 [Obligation to make Progress Payments] of Schedule 10. 

“Project” has the meaning given in Section 2.1 [The Project]. 

“Project and Environmental Conditions - PPEP” means the document attached as Appendix C [Project 
and Environmental Conditions - PPEP] to Schedule 6, as amended, supplemented or replaced from time 
to time after the Effective Date.   

“Project Co” has the meaning given in the Recitals. 

“Project Co Communication Protocol” has the meaning given in Section 2.4 [Project Co 
Communication Protocol] of Schedule 9. 

“Project Co Default” has the meaning given in Section 12.1 [Project Co Default]. 

“Project Co Default Termination Sum” has the meaning given in Section 3.1 [Obligation to Pay 
Compensation on Project Co Default] of Schedule 13. 

“Project Co Indemnified Person” means:  

(a) Project Co’s Representative in its capacity as such under this Agreement; 

(b) any agent or professional advisor (including legal and financial advisor) of Project Co 
(excluding Principal Contractors and Subcontractors), in its capacity as such in 
connection with the Project; and  

(c) any director, officer or employee of Project Co or of any person falling within paragraph 
(b) of this definition.  

“Project Co Insolvency Event” means the occurrence of any of the following: 

(a) any resolution of Project Co or the directors of Project Co is passed for the dissolution, 
liquidation or winding-up of any of Project Co, or for the suspension of operations of any 
of Project Co, or authorizing any of the actions in any of paragraphs (b) through (f) of 
this definition; 
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(b) a decree, declaration or order of a court having jurisdiction is issued or entered, adjudging 
Project Co bankrupt or insolvent, or ordering the winding-up or liquidation of Project Co, 
or approving any reorganization, arrangement, compromise, composition, compounding, 
extension of time, moratorium or adjustment of liabilities of Project Co under the 
Companies’ Creditors Arrangement Act (Canada), the Bankruptcy and Insolvency Act 
(Canada) or the Winding-up and Restructuring Act (Canada) or any other bankruptcy, 
insolvency, moratorium, reorganization or analogous law of any applicable jurisdiction, 
or any action or proceeding is commenced or instituted against Project Co for any of the 
foregoing and such action or proceeding against Project Co continues unstayed and is not 
withdrawn or dismissed within 45 days after it is commenced or instituted, or any action 
or proceeding is commenced or instituted by Project Co for any of the foregoing; 

(c) if execution, distress, sequestration or any analogous process is issued, filed or levied 
against Project Co or against all or a substantial part of the property or assets of Project 
Co and such execution, distress, sequestration or other process continues unstayed and in 
effect and is not withdrawn, dismissed, overturned or set aside within the period of 45 
days following its issuance or filing and such execution, distress, sequestration or 
analogous process has or could reasonably be expected to have a material adverse effect 
on the performance by Project Co of its obligations under this Agreement; 

(d) a trustee, receiver, receiver and manager, interim receiver, custodian, liquidator, 
provisional liquidator, agent for a secured creditor, or other person with similar powers, is 
appointed in any manner in respect of Project Co or in respect of all or a substantial 
portion of the property and assets of Project Co, or any creditor takes control of Project 
Co or of all or a substantial portion of the property and assets of Project Co, or any action 
or proceeding is commenced or instituted against Project Co for any of the foregoing and 
such action or proceeding against Project Co continues unstayed and is not withdrawn or 
dismissed within 45 days after it is commenced or instituted, or any action or proceeding 
is commenced or instituted by Project Co for any of the foregoing;  

(e) Project Co admits its inability to pay or fails to pay its debts generally as they become 
due, acknowledges its insolvency, makes an assignment in bankruptcy or makes any 
other assignment for the benefit of creditors, or files any proposal, notice of intention or 
petition or otherwise commences or consents to or acquiesces in the commencement of 
any proceeding seeking any reorganization, arrangement, compromise, composition, 
compounding, extension of time, moratorium or adjustment of liabilities of Project Co 
under the Companies’ Creditors Arrangement Act (Canada), the Bankruptcy and 
Insolvency Act (Canada) or the Winding-up and Restructuring Act (Canada) or any other 
bankruptcy, insolvency, moratorium, reorganization or analogous law of any applicable 
jurisdiction, or consents to or acquiesces in the appointment in any manner of a trustee, 
receiver, receiver and manager, interim receiver, custodian, liquidator, provisional 
liquidator, agent for a secured creditor or other person with similar powers in respect of 
Project Co or in respect of all or a substantial portion of the property or assets of Project 
Co; or 

(f) Project Co suffers any event, or any event or set of circumstances occurs or comes about, 
analogous to any of the foregoing events or sets of circumstances set out in this 
definition, in any jurisdiction in which Project Co is incorporated, formed, domiciled or 
resident. 
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“Project Co Irrecoverable Losses” means: 

(a) any loss of revenue and loss of profits that might have been, or might be, obtained or 
received from a source other than the Project; 

(b) any loss of business opportunity or other loss of opportunity with respect to a source 
other than the Project; and 

(c) Consequential Losses suffered by: 

(i) any Principal Contractor or Subcontractor (save to the extent expressly provided 
otherwise in the definition of Principal Contractor Breakage Costs in this Section 
1.1); 

(ii) any Affiliate or former Affiliate of a Principal Contractor or Subcontractor 
(except any Affiliate or former Affiliate that is itself a Principal Contractor or 
Subcontractor at the time that any such Consequential Losses are suffered, in 
which event paragraph (c)(i) of this definition shall apply, and provided that this 
exception shall only apply to the extent that any Consequential Losses suffered 
are in such Affiliate’s or former Affiliate’s capacity as a Principal Contractor or 
Subcontractor); 

(iii) any Relevant Person (except any Relevant Person that is a Principal Contractor or 
Subcontractor at the time that any such Consequential Losses are suffered, in 
which event paragraph (c)(i) of this definition shall apply, and provided that this 
exception shall only apply to the extent that any Consequential Losses suffered 
are in such Relevant Person’s capacity as a Principal Contractor or 
Subcontractor); and 

(iv) any third party (other than a person referred to in any of subsections (c)(i), (c)(ii) 
and (c)(iii) of this definition) for which Project Co, a Principal Contractor or a 
Subcontractor is, pursuant to a contractual commitment entered into by Project 
Co, a Principal Contractor or a Subcontractor with such third party, liable to 
indemnify such third party (in this definition, a “Project Co Contractual 
Commitment”) where: 

(A) the entering into by Project Co, Principal Contractor or Subcontractor of 
Project Co Contractual Commitment was avoidable with the exercise of 
reasonable diligence and foresight; or 

(B) the nature, scope, extent and terms of the indemnification provisions 
contained in Project Co Contractual Commitment (including any liability 
of Project Co, Principal Contractor or Subcontractor in respect of 
Consequential Losses) were, at the time such Project Co Contractual 
Commitment was entered into, not on reasonable arm’s length 
commercial terms or otherwise not in the ordinary course of business; or 

(C) the Project Co Contractual Commitment was entered into for a reason 
other than: 
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(1) the bona fide pursuit of completion of a Relevant Component; 

(2) the performance of the Project Work; and  

(3) the furtherance of Project Co’s obligations in respect of the 
Project. 

“Project Co Non-Excusable Event” means any of the following: 

(a) any wrongful act, wrongful omission, negligent act, negligent omission or wilful 
misconduct; or 

(b) any breach in the performance or observance of any of Project Co’s obligations under this 
Agreement or any other Project Document, 

of or by Project Co or any person for whom Project Co is in law responsible. 

“Project Co Proposal” means any of the following as initiated by Project Co: 

(a) a variation in the design, quality or scope of the Primary Infrastructure Components or 
the Completion Components, or the construction thereof; 

(b) a variation in the design, quality or scope of the Bridge Demolition; 

(c) any other variation in the Project Requirements or this Agreement; or 

(d) any other matter which, by the terms of this Agreement, is stated to constitute a Project 
Co Proposal or in respect of which the provisions of Section 7.2 [Project Co Proposals] 
are stated to be applicable. 

“Project Co’s Environmental Obligations” means: 

(a) the obligations of Project Co under this Agreement to comply with and carry out all 
requirements of Environmental Laws, the Environmental Assessment Certificate and the 
Port Project and Environmental Permit in connection with the Project Work; and 

(b) the obligations of Project Co described in Schedule 6 [Environmental Obligations], 
including with respect to remediation of Contamination on Project Lands. 

“Project Co’s Representative” means the person identified by such title in Section 3.3(a) of Schedule 2 
[Representatives, Review Procedure and Consent Procedure] or such substitute as may be appointed by 
Project Co pursuant to Section 3.2 [Change of Project Co’s Representative] thereof. 

“Project Documents” means: 

(a) this Agreement; 

(b) the BCIB-Contractor Agreement; 
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(c) when executed by the parties thereto in accordance with this Agreement, each BCIB-
Subcontractor Agreement entered into by a Principal Contractor or Subcontractor in 
accordance with this Agreement; 

(d) the Lending Agreements including the Senior Lending Agreements and the Junior 
Lending Agreements; 

(e) the Lenders’ Remedies Agreement; 

(f) the Principal Contracts; 

(g) the Collateral Agreements with the Principal Contractors;  

(h) the Proponent Agreement; 

(i) the Irrevocability Agreement; 

(j) the Escrow Agreement; 

(k) the Insurance Trust Agreement; and 

(l) when executed by the parties thereto in accordance with this Agreement, the Independent 
Certifier Agreement, 

and all other documents executed and delivered by or on behalf of the parties pursuant to Section 2.17 
[Execution and Delivery of Project Documents] and Schedule 24 [Closing Deliveries]. 

“Project Facilities” at any time means: 

(a) the lands and interests in land described in Appendix A [Project Lands and Temporary 
Lands] to Schedule 8 that, before that time, have been made available to Project Co as 
provided in Section 1.3 [Commencement of Access to Project Site] of Schedule 8, and 
excluding any Land Rights (other than fee simple interests) that have been terminated or, 
in the case of Temporary Lands, expired before that time; and 

(b) the Project Infrastructure at that time. 

“Project Infrastructure” at any time means the Original Project Infrastructure at that time and the New 
Project Infrastructure at that time. 

“Project Intellectual Property” means all Intellectual Property, whether complete or not, and all 
Intellectual Property Rights therein, that is not Background IP or Third Party IP and which is created, 
brought into existence, acquired, licensed or used by Project Co, any Principal Contractor or any 
Subcontractor, directly or indirectly, for the Project Intellectual Property Purposes, including Work 
Product (as defined in the Proponent Agreement) and Design Data that is prepared by or on behalf of 
Project Co and/or any of Project Co’s agents, employees, Principal Contractors or Subcontractors, but 
specifically excluding Records, Construction Records, Province Provided Materials, Modifications to 
Province Provided Materials and Design Data provided or made available by or on behalf of the Province. 
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“Project Intellectual Property Purposes” means the purpose of designing or constructing the New 
Project Infrastructure or otherwise for the purposes of the Project Work or this Agreement. 

“Project Lands” means those lands and interests in lands identified as “Project Lands” on the Land 
Identification AutoCAD Drawings. 

“Project Marks” has the meaning given in Section 2.16(a). 

“Project Requirements” means all standards, specifications, procedures, design criteria, design and 
professional practice guidelines and other requirements applicable to the Project Work, including the 
Design, the Construction, and all other design activities and Construction, all as set out in this Agreement 
as at the Effective Date and as amended, supplemented or replaced from time to time after the Effective 
Date in accordance with this Agreement, and includes the Design and Construction Requirements. 

“Project Schedule” means the schedule of the milestone dates for the Project Work set out in Appendix 
A [Project Schedule] to Schedule 3 as of the Effective Date, and as subsequently amended from time to 
time in accordance with Section 1.2 [Project Schedule] of Schedule 3. 

“Project Site” at any time means any part of the Project Lands and Temporary Lands for which the 
Access Period is extant as at that time. 

“Project Site Agreements” means any and all agreements and instruments setting out terms and 
conditions on which Land Rights in any parcel of Project Lands or Temporary Lands that are less than a 
fee simple interest are at any time, on or after the Effective Date, held by the Province or BCTFA, 
including: 

(a) Land Rights described in the column titled “Land Rights if other than a Fee Simple 
Interest or Highway” in Table A in Appendix A [Project Lands and Temporary Lands] to 
Schedule 8; 

(b) the Railway Agreements;  

(c) the Port Authority Agreements; and 

(d) the BC Hydro Licence, 

and any amendments thereto. 

“Project Site Encumbrances” means any and all Encumbrances from time to time charging, 
encumbering or affecting any lands comprising part of the Project Site on or after the Effective Date, and 
any amendments thereto, and including: 

(a) any such Encumbrances described in Appendix A [Project Lands and Temporary Lands] 
or Appendix B [Certain Project Site Encumbrances] to Schedule 8; 

(b) any such Encumbrances disclosed in the Disclosed Data; 

(c) any such Encumbrances registered in the Land Title Office against title to any lands 
comprising part of the Project Site; 



PATTULLO BRIDGE REPLACEMENT PROJECT  Commercial in Confidence 
PROJECT AGREEMENT Execution 
SCHEDULE 1: DEFINITIONS AND INTERPRETATION 

- 54 - 

35881|3771231_44 

(d) any permit issued in replacement for a statutory right of way registered in the Land Title 
Office against title to any Project Lands that is cancelled on cancellation of a certificate 
of title in the Land Title Office for any parcel of Project Lands; and 

(e) any such Encumbrance that is a permitted Encumbrance (howsoever described) under or 
in respect of any agreement or instrument pursuant to which Land Rights in any part of 
the Project Site are, at any time, on or after the Effective Date, held by the Province or 
BCTFA. 

“Project Work” means all activities of or required of Project Co (and/or any of Project Co’s employees, 
Principal Contractors and Subcontractors) in connection with the performance of any obligations of 
Project Co under this Agreement, and the conduct of all work and operations of Project Co (and/or any of 
Project Co’s employees, Principal Contractors and Subcontractors) on or in relation to the Project, the 
Project Site and the Project Infrastructure including the Design, the Construction and the Reinstatement 
Work. 

“Project Work Defect” has the meaning given in Section 1.2 [Project Work Defects] of Schedule 5. 

“Property Damage Insurance Proceeds” has the meaning given in Section 6.18(b). 

“Proponent Agreement” means the proponent agreement entered into as of November 23, 2018 among, 
inter alia, the Province, SNC-Lavalin Capital Inc., Acciona Infrastructure Canada Inc., SNC-Lavalin 
Constructors (Pacific) Inc. and the Designer, as supplemented by an agreement to be bound entered into 
by Aecon Group Inc. and Aecon Constructors, a division of Aecon Construction Group Inc., and as 
further amended, supplemented or replaced from time to time. 

“Proposal” means:  

(a) the technical submittal dated October 4, 2019; and 

(b) the financial submittal dated the Financial Submittal Date, 

each submitted by the Preferred Proponent (as defined in the Request for Proposals) to the Province in 
response to the Request for Proposals, together with all amendments and supplements to such technical 
proposal and financial proposal. 

“Proposal Extracts” means the extracts from the Proposal attached as Schedule 12 [Proposal Extracts]. 

“Protected Tree” has the meaning given in Section 9.3.1(b) of Part 2 [Design and Construction 
Requirements] of Schedule 4. 

“Protest Action” means any civil disobedience, protest action, riot, civil commotion, blockade or 
embargo, including any action taken or threatened to be taken, by any person or persons protesting or 
demonstrating against the carrying out of any part of the Project (including the construction of the Project 
Infrastructure) or against the construction or operation of highways and bridges in general, occurring after 
the Effective Date, but excluding any Labour Dispute or any other strike, lockout, industrial relations 
dispute or job action by, of or against workers carrying out any part of the Project Work. 

“Province” has the meaning given in the Recitals. 
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“Province Change” means any of the following as initiated by the Province:  

(a) a variation in the design, quality or scope of the Primary Infrastructure Components, the 
Completion Components or the Project Work, or in the construction of the Primary 
Infrastructure Components or the Completion Components or any part thereof; 

(b) a variation in the design, quality or scope of the Bridge Demolition or any part thereof; 

(c) any other variation in the Project Requirements or this Agreement; or 

(d) any other matter which, by the terms of this Agreement, is stated to constitute a Province 
Change or in respect of which the provisions of Section 7.1 [Province Changes] are stated 
to be applicable. 

“Province Default” has the meaning given in Section 13.1 [Province Default]. 

“Province Default Termination Sum” has the meaning given in Section 1.2 [Calculation of Province 
Default Termination Sum] of Schedule 13. 

“Province Indemnified Persons” means:  

(a) the Province’s Representative in its capacity as such under this Agreement; 

(b) BCTFA;  

(c) TI Corp; 

(d) Partnerships BC; 

(e) any agent or professional advisor (including legal and financial advisors) of the Province 
or BCTFA (excluding Project Co and any person for whom Project Co is in law 
responsible); and  

(f) any director, officer or employee of the Province or BCTFA or of any person falling 
within paragraph (c) of this definition. 

“Province Irrecoverable Losses” means: 

(a) any loss of revenue and loss of profits that might have been, or might be, obtained or 
received by the Province from the Project or a source other than the Project, including 
loss of revenue from the Project Facilities; 

(b) any loss of business opportunity or other loss of opportunity suffered by the Province 
with respect to a source other than the Project; and 

(c) Consequential Losses suffered by a third party, for which the Province or BCTFA is, 
pursuant to a contractual commitment entered into by the Province or BCTFA with such 
third party, liable to indemnify such third party (in this definition, a “Province 
Contractual Commitment”) where: 
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(i) the entering into by the Province or BCTA of the Province Contractual 
Commitment and the nature, scope, extent and terms of the indemnification 
provisions contained therein (including any liability of the Province or BCTFA in 
respect of Consequential Losses) were, at the time such Province Contractual 
Commitment was entered into, inconsistent with Past Practice, or otherwise 
outside the normal course of the customary activities of the Province or BCTFA, 
as the case may be, and unreasonable having regard to all relevant circumstances 
at the time; and 

(ii) neither the Province nor BCTFA did any of the following: 

(A) disclosed the Province Contractual Commitment in the Data Room on or 
before the Effective Date; or 

(B) consulted with Project Co or Project Co’s Representative prior to 
entering into the Province Contractual Commitment in the case of a 
Province Contractual Commitment entered into after the Effective Date; 
or 

(C) consulted with any Affiliate, agent or representative of Project Co prior 
to entering into the Province Contractual Commitment in the case of a 
Province Contractual Commitment entered into prior to the Effective 
Date; and 

(iii) the Province Contractual Commitment was entered into for reasons other than the 
bona fide pursuit of: 

(A) delivery and/or completion of the Project or any component of the 
Project; 

(B) performance and/or completion of the Project Work or any of the Project 
Infrastructure; or 

(C) furtherance of Project Co’s obligations in respect of the Project; and 

(iv) “Past Practice” refers to the customary practice of the Province or BCTFA at the 
time a Province Contractual Commitment is entered into, with respect to the 
nature, scope, extent and terms of indemnification provisions (including any 
liability of the Province or BCTFA in respect of Consequential Losses) contained 
in contractual arrangements entered into by the Province or BCTFA with arm’s 
length third parties, having regard to the nature of the Province Contractual 
Commitment and all relevant circumstances at the time any such Province 
Contractual Commitment was entered into. 

“Province Non-Excusable Event” means any of the following: 

(a) any wrongful act, wrongful omission, negligent act, negligent omission or wilful 
misconduct; or 
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(b) any breach in the performance or observance of any of the Province’s obligations under 
this Agreement or any other Province Project Document, 

of or by the Province or any person for whom the Province is in law responsible. 

“Province Payments” means, collectively, the payments paid or payable by the Province to Project Co 
pursuant to Part 1 [Payment Obligations of Province] of Schedule 10. 

“Province Permits” means the Permits listed in Appendix B [Province Permits] to Schedule 4. 

“Province Project Documents” means this Agreement, the Lenders’ Remedies Agreement, the 
Collateral Agreements, the Proponent Agreement, the Irrevocability Agreement, the Escrow Agreement, 
the Insurance Trust Agreement and, when executed and delivered in accordance with this Agreement, the 
Independent Certifier Agreement.  

“Province Provided Materials” means any materials, documents, data (including Design Data provided 
or made available by or on behalf of the Province and the Disclosed Data) or other information, and any 
Intellectual Property Rights therein, provided by the Province or its representatives or any other person on 
behalf of the Province to or for the benefit of Project Co or its representatives or to any Principal 
Contractor or Subcontractor or its respective representatives or any Proponent Team Member of the 
Preferred Proponent (as both such terms are defined in the Request for Proposals) for the Project 
Intellectual Property Purposes. 

“Province’s Representative” means the person appointed by the Province pursuant to Section 1.1(a) of 
Schedule 2 [Representatives, Review Procedure and Consent Procedure], or such substitute as may be 
appointed by the Province pursuant to Section 1.2 [Change of Province’s Representative] of Schedule 2. 

“Province Subsequent Contamination” means any Contamination, other than Existing Contamination, 
on any part of the Project Infrastructure or the Project Site that was caused by the Province or any person 
for whom the Province is in law responsible. 

“Provincial Ombudsman” has the meaning given in Section 18.2(b). 

“PST” means the sales tax that is imposed pursuant to the Provincial Sales Tax Act (British Columbia), 
and any successor or replacement tax therefor. 

“Qualified Coordinator” has the meaning given in Section 4.12(c)(i). 

“Qualified Environmental Professional” means a person who is registered in good standing with a 
professional organization enabled under a Law of an appropriate field such as biology, ecology, 
geography, engineering, or natural resources management, and is required to follow a code of ethics 
issued by that professional organization. 

“Qualified Governmental Entity” means any of the following: 

(a) the Province or any ministry or department of the Province; 

(b) any person having the legal capacity, power and authority to become a party to and to 
perform the obligations of the Province or, as the case may be, BCTFA, under this 
Agreement and the other Province Project Documents, the duties, obligations and 
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liabilities of which are guaranteed and supported by the Province or any ministry or 
department of the Province; 

(c) the Federal Government provided it has the legal capacity, power and authority to 
become a party to and to perform the obligations of the Province or, as the case may be, 
BCTFA, under this Agreement and the other Province Project Documents; and 

(d) any person having the legal capacity, power and authority to become a party to and to 
perform the obligations of the Province or, as the case may be, BCTFA, under this 
Agreement and the other Province Project Documents, the duties, obligations and 
liabilities of which are guaranteed by the Federal Government or any ministry or 
department of the Federal Government.  

“Qualified Insurer” means a reputable and duly qualified insurer of good standing in the worldwide 
insurance market, licensed to transact insurance business in Canada (or, in the case only of the Marine 
Liability including Protection and Indemnity insurance referenced in Section 1.1(b) of Schedule 15 
[Insurance Requirements], a member of the International Group of Protection and Indemnity 
Associations), rated A.M. Best A- or better or Standard & Poors Ratings Services, a division of the 
McGraw-Hill Companies, Inc. (in this definition, “Standard & Poors”) A or better, provided that: 

(a) if a rating from A.M. Best Company or Standard & Poors is not available, or if A.M. Best 
Company or Standard & Poors ceases to provide ratings for insurance companies, then 
having a rating equivalent to or better than the A.M. Best A- rating or the Standard & 
Poors A rating as at the Effective Date, from another rating agency of equivalent calibre 
that provides ratings of equivalent quality, all as agreed upon by the parties or, failing 
such agreement, as determined by the Dispute Resolution Procedure; or 

(b) if A.M. Best Company changes its A- rating or Standard & Poors changes its A rating, 
then having a rating equivalent to or better than the A.M. Best A- rating or the Standard 
& Poors A rating as at the Effective Date, from A.M. Best Company or Standard & Poors 
or another rating agency of equivalent calibre that provides ratings of equivalent quality, 
all as agreed upon by the parties or, failing such agreement, as determined by the Dispute 
Resolution Procedure. 

“Qualifying Bank” means any of the following, provided it is not a Restricted Person, and provided none 
of its Affiliates is a Restricted Person for any reason other than by reason of paragraph (d) of the 
definition of Restricted Person in Section 1.1 [Definitions] of this Schedule: 

(c) a bank listed in Schedule I, II or III of the Bank Act (Canada); 

(d) a Canadian trust company, insurance company, investment company, pension fund or 
other institution which, in any such case, manages at least $500 million in securities, 
including entities wholly owned by any of the foregoing; 

(e) a bank regulated by the Board of Governors of the Federal Reserve System of the United 
States, U.S. bank, saving and loan institution, insurance company, investment company, 
employee benefit plan or other institution that, in any such case, manages at least $500 
million in securities and would be a “qualified institutional buyer” under U.S. securities 
legislation, including entities wholly owned by any of the foregoing; 
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(f) an institution which is recognized or permitted under the law of any member state of the 
European Economic Area (in this definition, the “EEA”) to carry on the business of a 
credit institution pursuant to Council Directive 2000/12/EC relating to the taking up and 
pursuit of the business of credit institutions or is otherwise permitted to accept deposits in 
the United Kingdom or any other EEA member state and which manages at least $500 
million in securities, or has assets of at least $500 million, including entities wholly 
owned by any such institution;  

(g) an institution which is recognized or permitted under the law of any member state of the 
Organization for Economic Cooperation and Development (in this definition, the 
“OECD”) to carry on within the OECD member states the business of a credit institution, 
insurance company, investment company or pension fund and which manages at least 
$500 million in securities, or has assets of at least $500 million, including entities wholly 
owned by any such institution; or  

(h) any other institution consented to in writing by the Province as a “Qualifying Bank”. 

“Qualifying Bank Transaction” means:  

(a) the disposition by a Senior Lender of any of its rights or interests in the Senior Lending 
Agreements to a Qualifying Bank;  

(b) the grant by a Senior Lender to a Qualifying Bank of any rights of participation in respect 
of the Senior Lending Agreements; or  

(c) the grant by a Senior Lender to a Qualifying Bank of any other form of benefit or interest 
in either the Senior Lending Agreements or the revenues or assets of Project Co, whether 
by way of security or otherwise; 

provided that after any such transaction all the Senior Lenders including any such Qualifying Banks are 
legally bound by the obligations of the “Agent” and the “Senior Lenders” under the Lenders’ Remedies 
Agreement. 

“Quality Audit” means a systematic, independent and documented process for obtaining audit evidence 
and evaluating it objectively to determine the extent to which audit criteria are fulfilled.  

“Quality Audit Plans” means Project Co’s audit plans defining the Internal Quality Audits and External 
Quality Audits that Project Co shall perform or cause to be performed on its own processes and the 
processes of its Principal Contractors and Subcontractors. 

“Quality Director” means the Key Individual identified by such title in Section 3.3(a) of Schedule 2 
[Representatives, Review Procedure and Consent Procedure], or such replacement as may be designated 
by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Quality Documentation” means all documentation required in accordance with Schedule 7 [Quality 
Management] which together constitutes and describes the Quality Management System, including the 
Quality Manual, Quality Management Plans, Work Method Statements and Quality Audit Plans. 

“Quality Management Plan” or “QMP” means each detailed quality management plan of Project Co 
detailing which procedures and associated resources shall be applied by whom and when for each aspect 
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of the Project Work required in accordance with this Agreement, including the Design Quality 
Management Plan, the Construction Quality Management Plan, the Traffic Quality Management Plan and 
the Environmental Quality Management Plan. 

“Quality Management System” or “QMS” means Project Co’s management system that establishes the 
organizational structure, procedures, processes, systems, management plans and resources for determining 
and achieving the Quality Policy in the performance of the Project Work in accordance with this 
Agreement. 

“Quality Manual” means Project Co’s quality manual meeting the requirements set out in Appendix A 
[Quality Manual] to Schedule 7 and: 

(a) outlining the Quality Management System for all aspects of the Project Work, and for the 
complete organization (including Project Co and its Principal Contractors and 
Subcontractors) involved in performing the Project Work; 

(b) establishing Quality Policy and Quality Objectives; and 

(c) outlining the means by which Project Co shall establish, implement, control and 
continually improve processes to achieve that Quality Policy and those Quality 
Objectives. 

“Quality Objectives” means the objectives related to quality that are measurable and consistent with the 
Quality Policy and which are to be formally expressed and recorded in the Quality Manual in accordance 
with Schedule 7 [Quality Management], provided that, alternatively, each Quality Management Plan may 
have its own Quality Objectives which are directly related to applicable Quality Policy expressed or 
recorded in the Quality Manual. 

“Quality Policy” means the overall intentions and direction of Project Co related to quality applicable to 
the overall organization (including Project Co and its Principal Contractors and Subcontractors) involved 
in performing the Project Work which are to be formally expressed and recorded in the Quality Manual in 
accordance with Schedule 7 [Quality Management], provided that, alternatively, each Quality 
Management Plan may have its own Quality Policies which are directly related to applicable Quality 
Objectives expressed or recorded in the Quality Manual. 

“Quality Records” has the meaning given in Section 5.8 [Quality Records] of Schedule 7. 

“Railway Agreements” means any agreements entered into by the Province or BCTFA with a Railway, 
including any and all Railway Crossing Agreements, any permits or orders granted or issued in favour of 
the Province or BCTFA, including any and all Railway Construction/Entry Permits and Railway Orders, 
in each case allowing or providing for Infrastructure comprising or to comprise Project Infrastructure to 
be located upon or across Project Lands, and improvements thereon, that are Railway Lands, and the 
construction, maintenance and use of such Infrastructure upon and across such Railway Lands, and 
includes the CN Rail Master Agreement and the CP Rail Agreement.  

“Railway Bridge” has the meaning given in the CN Rail Master Agreement. 

“Railway Construction/Entry Permits” means all consents, approvals, permissions and agreements, and 
amendments thereto, required to be obtained from a Railway pursuant to a Railway Crossing Agreement, 
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a Railway Order or applicable Laws, for the carrying out of Project Work on Railway Lands, but does not 
include any Railway Crossing Agreements or Railway Orders. 

“Railway Crossing Agreement” means any agreement (and amendments thereto) entered into by the 
Province and/or BCTFA with a Railway allowing or providing for: 

(a) Infrastructure comprising or to comprise Project Infrastructure to be located upon and 
across Railway Lands; and 

(b) the construction, maintenance and use of such Infrastructure upon and across such land 
and/or improvements, 

and includes any such agreement described or referred to in the column entitled “Land Rights if other 
than a Fee Simple Interest or Highway” in Table A in Appendix A [Project Lands and Temporary Lands] 
to Schedule 8 in respect of any Railway Lands described therein. 

“Railway Lands” means Project Lands, and improvements thereon, that are owned or held by or under 
the control of a Railway. 

“Railway Order” means an order of the Canadian Transportation Agency (or its predecessor the National 
Transportation Agency) or a certificate or order issued pursuant to the Railway Act (British Columbia) 
and/or the Railway Safety Act (British Columbia): 

(a) granted or issued in favour of the Province and/or BCTFA allowing or providing for: 

(i) Infrastructure comprising or to comprise Project Infrastructure to be located upon 
and across Railway Lands; and 

(ii) the construction, maintenance and use of such Infrastructure upon and across 
such land and/or improvements; or 

(b) for the carrying out of Project Work on Railway Lands, excluding any such order 
contemplated by subsection (a) of this definition, 

and amendments thereto, and includes any such order and any certificate or order issued pursuant to the 
Railway Act (British Columbia) and/or the Railway Safety Act (British Columbia) described or referred to 
in the column entitled “Land Rights if other than a Fee Simple Interest or Highway” in Table A in 
Appendix A [Project Lands and Temporary Lands] to Schedule 8 in respect of any Railway Lands 
described therein. 

“Railways” means BNSF, CN Rail, CP Rail and SRY, and “Railway” means any one of them. 

“Ramp” has the meaning given in Section 4.1(a) of Part 4 [Traffic Management] of Schedule 4.   

“Records” has the meaning given in Section 1.1 [Project Co Records] of Schedule 17 and includes 
Construction Records and Quality Records. 

“Records Management Protocol” means the protocol developed by Project Co pursuant to Section 1.3 
[Records Management Protocol] of Schedule 17. 
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“Recoverable Expenditures” means expenditures incurred, directly or indirectly, by Project Co, which 
expenditures: 

(a) relate to an asset that: 

(i) has a physical existence; and 

(ii) will generate benefits to be received in future years; and 

(b) are not recurring or routine. 

“Recoverable Senior Debt Service Amount” means, for any day during a Compensation Period, the 
sum of:  

(a) where Section 8.4(c)(ii)(A) applies, the amount determined by multiplying the actual 
principal amount outstanding as of such date for Tranche A of the Senior Credit Facilities 
by the No Default Interest Rate on such date for such Tranche, converted to a daily rate; 

(b) where Section 8.4(c)(ii)(B) applies, the amount determined by multiplying the actual 
principal amount outstanding as of such date for Tranche B of the Senior Credit Facilities 
by the No Default Interest Rate on such date for such Tranche, converted to a daily rate; 
and 

(c) where Section 8.4(c)(ii)(C) applies, the amount determined by multiplying the actual 
principal amount outstanding as of such date for Tranche C of the Senior Credit Facilities 
by the No Default Interest Rate on such date for such Tranche, converted to a daily rate, 

and in each case with such No Default Interest Rate converted to a daily rate utilizing the day count 
convention in the Senior Lending Agreements. 

“Reference Documents” means the references, codes, standards, specifications, guidelines, policies, 
reports, publications, manuals, bulletins and other such documents listed in Appendix A [Reference 
Documents] to this Schedule, each as amended, supplemented or replaced from time to time in 
accordance with Section 1.2(b) of this Schedule. 

“Regional Transportation Management Centre” or “RTMC” means the offices of the Ministry located 
at 1550 Woolridge Street, Coquitlam, British Columbia which provides monitoring, detection, 
communication and infrastructure control support for all British Columbia provincial highways, including 
up-to-date information on the Lower Mainland’s major highway network. 

“Reinstatement Funds Deficiency” has the meaning given in Section 8.7 [Termination for Damage or 
Destruction]. 

“Reinstatement Plan” has the meaning given in Section 6.16 [Reinstatement Plan]. 

“Reinstatement Work” has the meaning given in Section 6.15 [Restoration and Reinstatement of 
Damage or Destruction]. 

“Reject” means an action (including recycling or destroying) to remove a detected Nonconformity from 
the Project Work or discontinue its use. 
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“Release” includes any spill, leak, deposit, pumping, pouring, emission, emptying, discharging, injecting, 
escape, leaching, migration, disposal, dumping or other form of release of a Hazardous Substance, or 
permitting of any of the foregoing. 

“Relevant Authority” means any entity whose authority is or may be required for the carrying out of all 
or any part of the Project Work or which has any authority or right in respect of the Project, the Project 
Infrastructure, the Project Site or any part thereof under any Laws and includes Governmental 
Authorities. 

“Relevant Completion Percentage” has the meaning given in Section 2.1(b) of Schedule 10 [Payment 
and Performance Mechanism].  

“Relevant Components” means each of the following: 

(a) the Primary Infrastructure Components; 

(b) the Completion Components; and 

(c) the Bridge Demolition. 

“Relevant Persons” means: 

(a) the shareholders of Project Co; 

(b) persons who formerly were shareholders of Project Co; 

(c) the holders of Junior Debt; 

(d) persons who formerly were holders of Junior Debt; 

(e) the lenders under Junior Lending Agreements; 

(f) persons who formerly were lenders under Junior Lending Agreements; 

(g) Affiliates of Project Co or of any person described in any of paragraphs (a) to (f) 
inclusive of this definition; and 

(h) persons who formerly were Affiliates of Project Co or of any person described in any of 
paragraphs (a) to (f) inclusive of this definition. 

“Relevant Property” means any property that is not within the boundary of the Project Lands that is 
affected: 

(a) by any Existing Contamination or Province Subsequent Contamination in, on, under or 
over: 

(i) any Project Lands; or 

(ii) any Project Infrastructure; or 
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(b) by any migration or leaching of Existing Contamination or Province Subsequent 
Contamination from: 

(i) any Project Lands; or 

(ii) any Project Infrastructure. 

“Relevant Third Party” means: 

(a) any person having a legal interest in any Relevant Property who suffers damage, injury or 
other harm caused by: 

(i) Existing Contamination or Province Subsequent Contamination in, on, under or 
over: 

(A) any Project Lands; or 

(B) any Project Infrastructure; or 

(ii) migration or leaching of any Existing Contamination or Province Subsequent 
Contamination into or onto the Relevant Property from: 

(A) any Project Lands; or 

(B) any Project Infrastructure; and 

(b) any person who suffers damage, injury or other harm caused by any Existing 
Contamination or Province Subsequent Contamination in, on or under any Relevant 
Property from time to time to the extent such Existing Contamination or Province 
Subsequent Contamination constitutes Existing Contamination or Province Subsequent 
Contamination which has migrated or leached into or onto the Relevant Property from: 

(i) any Project Lands; or 

(ii) any Project Infrastructure, 

and “Relevant Third Party” includes the Province and BCTFA to the extent they have a legal interest in 
any Relevant Property. 

“Relief Event” means any of the following events or circumstances: 

(a) receipt by Project Co of an order or direction by Police or fire, ambulance or other 
emergency services or other Relevant Authorities, provided such order or direction does 
not result from the occurrence of another Supervening Event; 

(b) the inability of Project Co to obtain a required Permit or a required renewal or extension 
of any required Permit due, in each case, to any unreasonable delay by a Relevant 
Authority, provided that Project Co has made all reasonable efforts to obtain such Permit, 
renewal or extension, including making complete and timely application and, to the 
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extent reasonably practicable, making modifications to the applicable design and/or 
construction methods; 

(c) fire, explosion, lightning or storm affecting the Project Site or the Project Infrastructure, 
other than a fire or explosion constituting a Compensation Event; 

(d) damage to or destruction of the Project Infrastructure or part thereof caused by a Seismic 
Event, provided that the cost to repair and restore the damage to or destruction of Project 
Infrastructure caused by the Seismic Event is less than or equal to $5,000,000 for a single 
Seismic Event, the onus of establishing which shall be on Project Co; 

(e) damage to or destruction of the Project Infrastructure or part thereof caused by a Flood, 
provided that the cost to repair and restore the damage to or destruction of Project 
Infrastructure caused by the Flood is less than or equal to $5,000,000 for a single Flood, 
the onus of establishing which shall be on Project Co; 

(f) a Labour Dispute; 

(g) blockade or embargo falling short of a Protest Action or a Force Majeure Event; 

(h) the discovery of any Undisclosed Utilities; 

(i) the existence of any Non-Foreseeable Contamination; 

(j) the failure by a Utility Supplier to comply with its obligations under a Utility Agreement, 
where such compliance is necessary in connection with the performance of the Project 
Work and where Project Co has made all reasonable efforts to cause such Utility to 
comply; 

(k) the failure by CN Rail to comply with its obligations under the CN Rail Master 
Agreement, where such compliance is necessary in connection with the performance of 
the Project Work and where Project Co has made all reasonable efforts, including through 
design development and means and methods, to cause CN Rail to comply, and provided 
that, for greater certainty, CN Rail will be deemed for this purpose to have not complied 
with its obligations under Section 12.6 of the CN Rail Master Agreement in the event that 
the Railway Bridge Seismic Retrofit Work (as defined in the CN Rail Master Agreement) 
has had a material negative impact on Project Co’s progress of the Project Work as 
required to allow Project Co to have completed, on or before February 28, 2021, all in-
stream piling for piles directly adjacent to the Railway Bridge Seismic Retrofit Work;  

(l) the failure by CP Rail to comply with its obligations under the CP Rail Agreement, where 
such compliance is necessary in connection with the performance of the Project Work 
and where Project Co has made all reasonable efforts to cause CP Rail to comply;  

(m) the failure by a Municipality to comply with its obligations under a Municipal 
Agreement, where such compliance is necessary in connection with the performance of 
the Project Work and where Project Co has made all reasonable efforts to cause such 
Municipality to comply; 
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(n) the failure by the Port Authority to comply with its obligations under the Port Authority 
Agreements, where such compliance is necessary in connection with the performance of 
the Project Work and where Project Co has made all reasonable efforts to cause the Port 
Authority to comply; 

(o) the delay or failure of the Province to obtain the Province Permit referred to in Item 4 of 
Appendix B [Province Permits] to Schedule 4 on or before the Specified Handover Date 
for the portion of Project Lands identified as “South Approach Area” on the PBR South 
Approach Area, except to the extent that such delay or failure is caused or contributed to 
by: 

(i) Project Co failing to comply with the submission requirements in Section 3.4.1(j) 
of Part 2 [Design and Construction Requirements] of Schedule 4; 

(ii) Project Co’s Design differing from the information referred to in Section 3.4.1(j) 
of Part 2 [Design and Construction Requirements] of Schedule 4, as submitted to 
the Province in accordance with Section 3.4.1(j) of Part 2 [Design and 
Construction Requirements] of Schedule 4; or 

(iii) Project Co failing to comply with any reasonable request of the Province to 
provide information, documentation or other assistance in accordance with 
Section 2.5(c)(ii) of Schedule 6 [Environmental Requirements]; 

(p) the inability of Project Co to obtain a required Permit under the Navigation Protection 
Act (Canada) relating to Construction of the New Fraser River Bridge, but excluding 
Demolition, on or before the date that is 180 days following the date of submission of 
Project Co’s complete permit application to Transport Canada, including all required 
information, due to unreasonable delay resulting from consultation, provided that Project 
Co has made all reasonable efforts to obtain such Permit, including making complete and 
timely application and, to the extent reasonably practicable, making modifications to the 
applicable design and/or construction methods, and provided that Project Co’s 
application does not include: 

(i) proposed full closures of the Fraser River; 

(ii) proposed, unprecedented, planned closures of the Fraser River; or  

(iii) proposed, unprecedented planned disruptions to marine users, including 
Identified Indigenous Groups, 

and meets the requirements of this Agreement; 

(q) the inability of Project Co to obtain a Fisheries Authorization on or before the date that is 
180 days following the date of notification from the Minister of Fisheries and Oceans and 
the Canadian Coast Guard that Project Co’s application for such Fisheries Authorization 
is complete, due to unreasonable delay resulting from consultation, provided that Project 
Co has made all reasonable efforts to obtain such Fisheries Authorization, including 
making complete and timely application and, to the extent reasonably practicable, making 
modifications to the applicable design and/or construction methods, and provided that 
Project Co’s application does not include: 
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(i) proposed work in the Fraser River outside of the reduced-risk work windows 
referred to in Section 11 of the Table of Conditions – EAC; or 

(ii) proposed Construction with potential adverse effects on fish and fish habitat 
greater than those contemplated in the BC Environmental Assessment Office - 
Assessment Report for the Pattullo Bridge Replacement Project (PBRP) dated 
April 4, 2019, 

and meets the requirements of this Agreement, including Project Co’s Environmental 
Obligations; or 

(r) the inability of Project Co to obtain a change approval for work in and about a stream 
under the Water Sustainability Act (British Columbia) on or before the date that is 180 
days following the date of acceptance for adjudication by FrontCounter BC of Project 
Co’s application for such change approval, due to unreasonable delay resulting from 
consultation, provided that Project Co has made all reasonable efforts to obtain such 
change approval, including making complete and timely application and, to the extent 
reasonably practicable, making modifications to the applicable design and/or construction 
methods, and provided that Project Co’s application does not include: 

(i) proposed work in the Fraser River outside of the reduced-risk work windows 
referred to in Section 11 of the Table of Conditions – EAC; or 

(ii) proposed Construction with potential adverse effects on fish and fish habitat 
greater than those contemplated in the BC Environmental Assessment Office -
Assessment Report for the Pattullo Bridge Replacement Project (PBRP) dated 
April 4, 2019, 

and meets the requirements of this Agreement, including Project Co’s Environmental 
Obligations. 

“Repair” means an action that makes a detected Nonconformity acceptable for its intended purpose. 

“Reports” has the meaning given in Section 2.1 [Required Reports] of Schedule 17. 

“Request for Proposals” means the request for proposals in respect of the Project issued by the Province 
on February 14, 2019, together with all amendments, supplements and addenda thereto. 

“Request for Qualifications” means the Request for Qualifications in respect of the Project issued by the 
Province on July 16, 2018, together with all amendments, supplements and addenda thereto. 

“Required Insurance” means the insurance required to be taken out, maintained in force, paid for and 
renewed by Project Co in accordance with the provisions of Part 6 [Insurance, Damage and Destruction] 
and Schedule 15 [Insurance Requirements]. 

“Required Intervention” has the meaning given in Section 3.4.5.7(a) of Part 2 [Design and Construction 
Requirements] of Schedule 4. 
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“Required Province Change” means a Province Change contemplated in any of the following: 

(a) Section 7.2(b); 

(b) Section 1.2(b) of this Schedule; 

(c) Section 5.10 [New and Amended Utility Agreements] of Part 1 of Schedule 4; 

(d) Section 3.4.5.7 [Required Interventions] of Part 2 of Schedule 4; 

(e) Section 1.3(b) of Schedule 6 [Environmental Obligations]; 

(f) Section 2.2 [Extension of Specified Handover Date by Province] of Schedule 8 and 
Section 3 of Appendix A [Project Lands and Temporary Lands] to Schedule 8; 

(g) Section 5.5 [Additions or Changes by Province Change] of Schedule 8; 

(h) Section 2.1 [Changes to Community Benefits Agreement or Regime] of Schedule 21; and 

(i) Section 2.2 [Other Agreements with Indigenous Groups] of Schedule 22. 

“Requirements of Interested Parties” means the requirements of Interested Parties which are legally 
enforceable against any or all of the Province, BCTFA and Project Co, whether established pursuant to 
Laws, the provisions of this Agreement or otherwise: 

(a) as disclosed or described in the Disclosed Data; or 

(b) which, as of the Financial Submittal Date, Project Co otherwise had knowledge of, could 
have discovered through the exercise of reasonable due diligence, or could reasonably 
have been anticipated from an analysis of all relevant information available to Project Co 
(including the Disclosed Data) as at the Financial Submittal Date, having regard to the 
opportunity afforded Project Co to conduct such due diligence and analysis before the 
Financial Submittal Date. 

“Responding Party” has the meaning given in Section 4.1 [Referral to Arbitration] of Schedule 16. 

“Restricted Periods” means those periods of time, as set out in Sections 2.2 [Restricted Periods for 
Pattullo Mainline], 3.2 [Restricted Periods for Highway 17 Mainline], 4.2 [Restricted Periods for Ramps], 
5.2 [Restricted Periods for Specified Roads] or 6.2 [Restricted Periods for Other Streets] of Part 4 of 
Schedule 4, during any Construction for an identified location during which there are restrictions on 
Project Co’s available Traffic Management measures in accordance with Part 4 [Traffic Management] of 
Schedule 4. 

“Restricted Person” means any person who, or any member of a group of persons acting together, any 
one of which: 

(a) has, directly or indirectly, its principal or controlling office in a country that is subject to 
any economic or political sanctions imposed by Canada for reasons other than its trade or 
economic policies; 
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(b) has as any part of its business the illegal manufacture, sale, distribution or promotion of 
narcotics substances or arms, or is or has been involved in the promotion, support or 
carrying out of terrorism; 

(c) in the case of an individual, he or she (or, in the case of a legal entity, any of the members 
of its board of directors or its senior executive) has been sentenced to imprisonment or 
otherwise given a custodial sentence, other than a suspended sentence, for any criminal 
offence, other than minor traffic offences, less than five years prior to the date at which 
the determination of whether the individual falls within this definition is being made; 

(d) has as its primary business the acquisition of distressed assets or investments in 
companies or organizations which are or are believed to be insolvent or in a financial 
standstill situation or potentially insolvent; 

(e) is subject to a claim of the Province or any other Governmental Authority under any 
proceedings (including regulatory proceedings) which have been concluded or are 
pending at the time at which the determination of whether the person falls within this 
definition is being made and which (in respect of any such pending claim, if it were to be 
successful) would, in the view of the Province, in either case, be reasonably likely to 
materially affect the performance by Project Co of its obligations under this Agreement; 
or 

(f) has been convicted of an offence under the Competition Act (Canada), the Corruption of 
Foreign Public Officials Act (Canada), the Financial Administration Act (Canada) or the 
Proceeds of Crime (Money Laundering) and Terrorist Financing Act (Canada), or has 
been convicted of the commission of a money laundering offence or a terrorist activity 
financing offence or a fraud or similar offence under the Criminal Code (Canada). 

“Retaining Structure” means a vertical Structure designed to resist the horizontal earth pressures of a fill 
or other material. 

“Review Procedure” means the procedure defined in Section 2.1 [Review Procedure] of Schedule 2 
whereby submissions for review are made by Project Co to the Province’s Representative. 

“Revised Senior Debt Termination Amount” means, subject to Section 5.14 [Changes Not to Increase 
Province’s Liability], the aggregate, without duplication, of:  

(a) all Senior Debt owing at the Termination Date (including interest and Default Interest 
accrued as at that date) (exclusive of amounts referred to in paragraph (b) of this 
definition) by Project Co to the Senior Lenders under the Senior Lending Agreements in 
respect of Permitted Borrowing, together with per diem interest on so much thereof as is 
due and payable from time to time under the Senior Lending Agreements at the No 
Default Interest Rate, calculated from the Termination Date until 60 Business Days after 
the Termination Date or such earlier date as the Province pays to Project Co the 
undisputed portion of the Province Default Termination Sum, the Non-Default 
Termination Sum or the Special Termination Sum, whichever is applicable;  

(b) all amounts (including Hedge Termination Amounts, Make Whole Payments and other 
breakage costs, but excluding premiums and prepayment charges, fees or penalties under 
any debt financing or on early redemption of bonds, notes or other evidence of 
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indebtedness (provided that, for greater certainty, such exclusion shall not apply to any 
such Make Whole Payments)) payable by Project Co to the Senior Lenders as a result of 
a prepayment under the Senior Lending Agreements of Senior Debt owing in respect of 
Permitted Borrowing, or as a result of early termination of Hedging Agreements, caused 
by early termination of this Agreement, subject to Project Co and the Senior Lenders 
mitigating all such amounts to the extent reasonably possible; 

LESS, to the extent it is a positive amount, the aggregate of (without double-counting in relation to the 
calculation of the Revised Senior Debt Termination Amount or the amounts below): 

(c) all credit balances on any bank accounts held by or on behalf of Project Co on the 
Termination Date;  

(d) any amounts recoverable on or after the Termination Date in respect of Contingent 
Funding Liabilities; 

(e) all amounts, including Hedge Termination Amounts and other breakage costs payable by 
the Senior Lenders to Project Co as a result of prepayment under the Senior Lending 
Agreements of Senior Debt owing in respect of Permitted Borrowing, or as a result of 
early termination of Hedging Agreements, caused by early termination of this 
Agreement; 

(f) all other amounts received by the Senior Lenders, the Agent or any security trustee or 
agent of the Senior Lenders, on or after the Termination Date and before the last date on 
which any compensation is payable by the Province to Project Co, as a result of enforcing 
any other rights or security the Senior Lenders may have under the Senior Lending 
Agreements in respect of Senior Debt (net of the reasonable and proper costs incurred in 
such enforcement); and 

(g) an amount equal to the aggregate of all Distributions made during the period during 
which any Additional Permitted Borrowing is subsisting, up to an amount equal to the 
amount of the Additional Permitted Borrowing outstanding on the Termination Date. 

The parties acknowledge that the Hedging Agreements in effect on the Termination Date might not be 
terminated until the date of payment by the Province of the undisputed portion of the Province Default 
Termination Sum, the Non-Default Termination Sum or the Special Termination Sum, whichever is 
applicable, and agree that any net payments or net receipts under any Hedging Agreements in the period 
from the Termination Date to and including the date of such payment shall be taken into account as part 
of and in the calculation of the Hedge Termination Amounts. 

“Rework” means an action that makes a detected Nonconformity conform to the Project Requirements. 

“River Hydraulics Management Plan” has the meaning given in Section 3.4.5.3(a) of Part 2 [Design 
and Construction Requirements] of Schedule 4. 

“River Monitoring Program” has the meaning given in Section 3.4.5.3(a)(ii) of Part 2 [Design and 
Construction] of Schedule 4. 

“Road Base” means the portion of highway subsurface on which the travelling surface or wearing surface 
is placed. 
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“Road Safety Audit” means an audit carried out in accordance with Article 13 [Road Safety Audit] of 
Part 2 of Schedule 4. 

“Road Safety Audit Team” means a group of individuals appointed from time to time in accordance 
with the Design and Certification Procedure to carry out road safety audits in respect of the Project Work. 

“Road Safety Audit Certificate” has the meaning given in Section 4.3 [Road Safety Audit Certificates] 
of Part 3 of Schedule 4. 

“Roadside” means that part of the public highway between the edge of the Shoulder and the highway 
right-of-way boundary, excluding the Shoulder. 

“RPMS” or “Roadway Pavement Management System” means the Ministry’s corporate pavement 
asset management application that is used for monitoring the condition of paved highways to support the 
planning, programming and delivery of the annual resurfacing plan. 

“RWIS” means the Road Weather Information System that provides real time reporting of pavement and 
weather information. 

“SC1a Withholding Amount” has the meaning given in Section 1.2(f)(i) of Schedule 10 [Payment and 
Performance Mechanism]. 

“SC1b Withholding Amount” has the meaning given in Section 1.2(f)(ii) of Schedule 10 [Payment and 
Performance Mechanism]. 

“SC1 Deficiency Agreed Remedy Cost” has the meaning given in Section 6.5(b)(ii) of Part 3 [Design 
and Certification Procedure] of Schedule 4. 

“SC1 Deficiency Holdback” has the meaning given in Section 3.1(a)(i) of Schedule 5 [Project Work 
Defects and Warranties]. 

“SC1 Delay Liquidated Damages” has the meaning given in Section 6.2(a)(i) of Schedule 10 [Payment 
and Performance Mechanism]. 

“SC1 Final Deficiency List” has the meaning given in Section 6.5(b) of Part 3 [Design and Certification 
Procedure] of Schedule 4. 

“SC1 Final Deficiency List Deficiency” means a defect or deficiency specified in the SC1 Final 
Deficiency List. 

“SC1 Substantial Completion Date” means the date on which Substantial Completion occurs in respect 
of all of the Primary Infrastructure Components, as established by the relevant Certificate of Substantial 
Completion. 

“SC1 Substantial Completion Longstop Date” means at any time the date that is 24 months after the 
SC1 Substantial Completion Target Date. 

“SC1 Substantial Completion Payment” has the meaning given in Section 1.2(a) of Schedule 10 
[Payment and Performance Mechanism]. 
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“SC1 Substantial Completion Target Date” means October 31, 2023. 

“SCR Points” has the meaning given in Section 4.8(f) of Schedule 7. 

“SC2 Deficiency Agreed Remedy Cost” has the meaning given in Section 6.11(b)(ii) of Part 3 [Design 
and Certification Procedure] of Schedule 4. 

“SC2 Deficiency Holdback” has the meaning given in Section 3.1(a)(ii) of Schedule 5 [Project Work 
Defects and Warranties]. 

“SC2 Final Deficiency List” has the meaning given in Section 6.11(b) of Part 3 [Design and Certification 
Procedure] of Schedule 4. 

“SC2 Final Deficiency List Deficiency” means a defect or deficiency specified in the SC2 Final 
Deficiency List. 

“SC2 Substantial Completion Date” means the date on which Substantial Completion occurs in respect 
of all of the Completion Components, as established by the relevant Certificate of Substantial 
Completion. 

“SC2 Substantial Completion Target Date” means the date that is three months after the later to occur 
of the SC1 Substantial Completion Target Date and the SC1 Substantial Completion Date, as such first 
mentioned date may be extended pursuant to this Agreement. 

“SC3 Deficiency Agreed Remedy Cost” has the meaning given in Section 6.17(b)(ii) of Part 3 [Design 
and Certification Procedure] of Schedule 4. 

“SC3 Deficiency Holdback” has the meaning given in Section 3.1(a)(iii) of Schedule 5 [Project Work 
Defects and Warranties]. 

“SC3 Delay Liquidated Damages” has the meaning given in Section 6.2(a)(ii) of Schedule 10 [Payment 
and Performance Mechanism]. 

“SC3 Final Deficiency List” has the meaning given in Section 6.17(b) of Part 3 [Design and Certification 
Procedure] of Schedule 4. 

“SC3 Final Deficiency List Deficiency” means a defect or deficiency specified in the SC3 Final 
Deficiency List. 

“SC3 Substantial Completion Date” means the date on which Substantial Completion occurs in respect 
of the Bridge Demolition, as established by the relevant Certificate of Substantial Completion. 

“SC3 Substantial Completion Longstop Date” means at any time the date that is 24 months after the 
SC3 Substantial Completion Target Date.  

“SC3 Substantial Completion Target Date” means the date that is 18 months after the later to occur of 
the SC1 Substantial Completion Target Date and the SC1 Substantial Completion Date, as such first 
mentioned date may be extended pursuant to this Agreement. 
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“Scour and Sedimentation Intervention Program” has the meaning given in Section 3.4.5.3(a)(iii) of 
Part 2 [Design and Construction Requirements] of Schedule 4. 

“Seismic Design Strategy Memorandum” or “SDSM” means the memorandum described in Section 4.7 
[Seismic Design Strategy Memorandum] of Part 2 of Schedule 4. 

“Seismic Event” means an earthquake and includes snowslide, landslide or other earth movements 
occurring concurrently with and directly resulting from an earthquake shock, but does not include Flood.  
More than one earthquake shock occurring within any 168 consecutive hours shall be deemed a single 
earthquake. 

“Senior Credit Facilities” means the Initial Senior Credit Facilities and any other credit facilities 
provided for in Senior Lending Agreements but, for greater clarity, does not include any Junior Credit 
Facilities and does not include any equity bridge financing. 

“Senior Debt” means: 

(a) the principal amount of all amounts advanced from time to time by the Senior Lenders 
under the Senior Credit Facilities pursuant to and in accordance with the Senior Lending 
Agreements, to the extent such principal amounts remain outstanding and unpaid to the 
Senior Lenders; 

(b) all interest owing from time to time to the Senior Lenders under the Senior Lending 
Agreements in respect of the principal amounts referred to in paragraph (a) of this 
definition; and 

(c) all commitment fees, standby fees and other fees, and all costs and expenses, and any 
other amounts, owing from time to time to the Senior Lenders under the Senior Lending 
Agreements or in respect of the amounts referred to in paragraphs (a) and (b) of this 
definition.  

“Senior Debt Service Costs” means interest and debt service costs incurred in respect of the Senior 
Lending Agreements less: 

(a) sums that are in arrears; and 

(b) all sums reserved by Project Co or for which reserves are established under the Senior 
Lending Agreements, that Project Co is entitled to use to make payment of such interest 
and debt service costs without breaching the Senior Lending Agreements. 

“Senior Lenders” means all or any of the persons who provide credit or hedging facilities in respect of 
the Project or the Project Work under the Senior Lending Agreements. 

“Senior Lending Agreements” means the Initial Senior Lending Agreements (including any Initial 
Hedging Agreements relating to Senior Debt) as supplemented, amended or replaced from time to time in 
accordance with this Agreement, and any other Hedging Agreement relating to Senior Debt. 

“SFPR Concession Agreement” means the redacted version of the concession agreement among the 
Province, BCTFA and the SFPR Concessionaire dated July 14, 2010 which has been provided by the 
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Province to Project Co and identified as the “SFPR Concession Agreement” for the purposes of this 
Agreement. 

“SFPR Concessionaire” means FTG Fraser Transportation Group. 

“SFPR Environmental Assessment Certificate” means environmental assessment certificate #T08-02 
issued pursuant to the Environmental Assessment Act (British Columbia) on July 24, 2008, as amended, 
supplemented or replaced from time to time.   

“Shareholder Agreements” means each of the Initial Shareholder Agreements and any other agreement 
or agreements among any of the shareholders of Project Co or among any of the shareholders of Project 
Co and Project Co relating in any way to Project Co or to shares in the capital of Project Co or to the 
shareholders of Project Co’s ownership interests in or rights and powers with respect to Project Co, 
including any agreement relating to the subscription for shares in the capital of Project Co or equity (or 
other funding) by any person including shareholders, Project Co or any Affiliate of Project Co or a 
shareholder of Project Co, as supplemented, amended or replaced in accordance with this Agreement. 

“Shoulder” means the area between the edge of the outside traffic lane and the ditch, including the 
components of Shoulder top, Shoulder edge and Shoulder side slope, and with the Shoulder edge being 
the breakpoint between the Shoulder top and the Shoulder side slope. 

“Side Protection” means the railing, parapets or barriers of the Bridge Structure. 

“Sign” means a lettered board, message or other display which includes all regulatory, warning, guide or 
informational, advisory, construction and maintenance, route markers and all special or other 
messages/displays under provincial jurisdiction as defined by the Province but excluding electronically 
controlled messages/displays, but including the sign face overlay. 

“Site Condition Rating” has the meaning given in Section 4.8(d) of Schedule 7. 

“Site Materials” means all materials, including soil, aggregates, gravel, rocks, coal, minerals or other 
deposits, excavated, arising or produced in connection with the carrying out of the Project Work on the 
Project Lands. 

“Site Superintendent” means a person appointed by Project Co, any Principal Contractor or any 
Subcontractor to direct the work on the Project Site. 

“SkyBridge” means the existing TransLink bridge over the Fraser River connecting SkyTrain between 
Surrey and New Westminster.  

“SkyTrain Tunnel” means TransLink’s existing tunnel including portal structures, retaining walls, 
ventilation shafts, electrical rooms, accesses and guideways located partially within the Project Lands. 

“Snow and Ice Compound” has the meaning given in Section 3.4.7.5(c) of Part 2 [Design and 
Construction Requirements] of Schedule 4.  

“Snow and Ice Removal Operations Building” has the meaning given in Section 3.4.7.5(c) of Part 2 
[Design and Construction Requirements] of Schedule 4. 
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“Special Termination Sum” has the meaning given in Section 6.1 [Obligation to Pay Special 
Termination Sum] of Schedule 13. 

“Special Events” has the meaning given in Section 1.7 [Special Events] of Part 4 of Schedule 4. 

“Specified Cost Item” means a Cost Item identified in Appendix F [Progress Management Principles] to 
Schedule 10 as one in respect of which a Cost Item Progress Amount is payable only upon 100% 
completion thereof. 

“Specified Handover Date” in respect of a parcel of Project Lands or Temporary Lands means the date 
specified as the “Specified Handover Date” for the parcel in Appendix A [Project Lands and Temporary 
Lands] to Schedule 8. 

“Specified Hydrotechnical Laboratory” means Northwest Hydraulics Consultants Ltd. in North 
Vancouver, British Columbia. 

“Specified Road” has the meaning given in Section 5.1(a) of Part 4 [Traffic Management] of Schedule 4. 

“SRY” means Southern Railway of British Columbia. 

“Stakeholder” means commuters, local residents, local businesses, goods movers, adjacent property 
owners, marine users, Emergency responders, and any other individuals or audiences identified as 
stakeholders by the Province. 

“Statement of Progress” has the meaning given in Section 9.1(a) of Schedule 10 [Payment and 
Performance Mechanism]. 

“Statutory Authority” means, in defence of a Nuisance Claim, a finding by the court that Project Co has 
established that, at common law, private and/or public nuisance, as applicable, was an inevitable result of 
the exercise of statutory authority by the Province and/or BCTFA in the construction of the Project. 

“Statutory Holiday” means a holiday as defined in the Interpretation Act (British Columbia). 

“Stay Cable Snow and Ice Removal System” has the meaning given in Section 3.4.17.2(a) of Part 2 
[Design and Construction Requirements] of Schedule 4.  

“Stoppage” means an occasional, temporary interruption of traffic flow on the Pattullo Mainline, the 
Highway 17 Mainline, a Ramp, a Specified Road or an Other Street caused or directed by Project Co for 
the purpose of facilitating Construction.  

“Structural Health Monitoring System” or “SHMS” has the meaning given in Section 1(g) of 
Appendix G [British Columbia Smart Infrastructure Monitoring System and BC Strong Motion Network 
Requirements] to Schedule 4. 

“Structures” means any (temporary or permanent): 

(a) Tunnel, Major Culvert, Major Retaining Wall, Major Sign Structure; 

(b) multi-span Bridge, tunnel or culvert having a cumulative span of 5 metres or more; 
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(c) Bridge, tunnel or culvert (other than of corrugated metal) having a span of 1.8 metres or 
more and where the cover to the road surface is less than 1 metre; 

(d) corrugated metal Bridge or culvert having a span of 0.9 metres or more (irrespective of 
cover to the road surface); 

(e) pedestrian or cycle underpass (irrespective of span and cover to the road surface); 

(f) retaining wall, including reinforced earth, anchored earth and cribwall systems with slope 
between 45° and 90° to the horizontal, where the level of the fill at the back of the wall is 
greater than 1.5 metre above the finished ground level in front of the wall; 

(g) Sign or signal gantry or high mast for lighting, television cameras, catenary lighting 
systems or intelligent transportation system equipment; 

(h) buildings and weigh stations; 

(i) facing panel systems more than 1.5 metres in height; and 

(j) noise walls 

forming part of the Project Infrastructure. 

“Subcontract” means any contract entered into by a Subcontractor in relation to the provision, 
performance or carrying out of any Project Work. 

“Subcontractor” means any party (other than Project Co, any Principal Contractor or BCIB) that enters 
into a contract in relation to the provision, performance or carrying out of any Project Work (including 
any contract for the supply of any Plant or Construction Plant) with: 

(a) a Principal Contractor; or 

(b) any subcontractor of any tier of a Principal Contractor; or 

(c) Project Co. 

“Substantial Completion” means, in respect of any of the Relevant Components, the satisfactory 
completion, in accordance with the Design and Certification Procedure, of all Project Work required in 
respect of such Relevant Components in accordance with all Laws, Permits, applicable Project 
Requirements and other requirements applicable to such Relevant Components referred to or set out in 
this Agreement, to such extent as is necessary to permit the safe, uninterrupted and unobstructed public 
use of such Relevant Components, including but not limited to: 

(a) in the case of the Bridge Demolition, completion of all work with respect to the activities 
and requirements of Article 14 [Demolition, Removals and Disposal] of Part 2 to 
Schedule 4, except only for the restoration and landscaping, associated with Bridge 
Demolition, in accordance with Article 9 [Landscape and Site Restoration Design 
Criteria] of Part 2 of Schedule 4, 

and for all other Relevant Components: 
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(b) paving of all road surfaces contained within such Relevant Components; 

(c) completion of all Structures and drainage systems contained within such Relevant 
Components; 

(d) full operation of all traffic lighting and signalization contained within such Relevant 
Components; 

(e) all permanent Pavement Markings at all intersections and on all major roads contained 
within such Relevant Components; 

(f) installation of all regulatory, warning and guide signing contained within such Relevant 
Components; 

(g) installation of all median and Roadside barrier and other safety devices contained within 
such Relevant Components; 

(h) completion of all Utility Work related to such Relevant Components; 

(i) all construction staging areas for such Relevant Components located on the Project Site 
have been returned to their original condition or a condition otherwise acceptable to the 
Province; 

(j) removal of all surplus material, equipment, sanitary facilities and any other Construction 
Plant, and all waste, material, debris, and rubbish from the portion of the Project Site 
containing such Relevant Components; 

(k) removal of all temporary fences and roads from the portion of the Project Site containing 
such Relevant Components; 

(l) leaving the Project Work applicable to the Relevant Components, the portion of the 
Project Site containing such Relevant Components and the Project Infrastructure 
comprising such Relevant Components, to the extent that such Project Infrastructure has 
been constructed, installed, altered, upgraded, and/or augmented by the carrying out of 
the Project Work in respect of the Relevant Components, in a safe and orderly condition, 
including by ensuring that such areas have been returned to their original condition, as 
applicable, or are ‘broom clean’ and graded to an even clean surface; 

(m) flushing clean all drainage systems on or in respect of any Project Infrastructure 
comprising such Relevant Components; and 

(n) removal of all graffiti from the Project Infrastructure comprising such Relevant 
Components, 

in each case in accordance with the Project Requirements and this Agreement, and “Substantially 
Completed”, “Substantially Completing” and “Substantially Complete” have corresponding 
meanings. 

“Substructure” means abutments, piers, their Foundations and protective works which form the Bridge 
Substructure supporting the Superstructure above. 
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“Successful Defence” means, with respect to a Nuisance Claim, a final judgment of dismissal in favour of 
Project Co, which dismissal shall be based on Statutory Authority.  In no event shall the term “Successful 
Defence” apply to a Nuisance Claim made against Project Co for which settlement has occurred unless: 

(a) as a term of such settlement the plaintiff(s) agree to a dismissal of such Nuisance Claim 
based on Statutory Authority; 

(b) the settlement was entered into in good faith by Project Co; and 

(c) Project Co had obtained the prior written consent of the Province, in its discretion, to 
such settlement. 

“Suitable Substitute Project Co” has the meaning given in the Lenders’ Remedies Agreement. 

“Superelevation” means the vertical rise in elevation from the outside edge of a highway surface, to the 
inside edge on a curving section of highway, and “Superelevated” has a corresponding meaning. 

“Superstructure” means the entire Structure of a Bridge resting on the piers and abutments, consisting of 
stringers, decking, trusses, sidewalks, Wearing Surface and railing. 

“Supervening Event” means any of a Compensation Event, Relief Event or Force Majeure Event. 

“Supervening Event Notice” has the meaning given in Section 8.2(a).  

“Surveillance Quality Audit” means Quality Audits conducted by or on behalf of the Province as 
contemplated in Section 4.3.3(a) of Schedule 7 [Quality Management]. 

“Table of Conditions - EAC” means the document attached as Appendix B [Table of Conditions - EAC] 
to Schedule 6, as amended, supplemented or replaced from time to time after the Effective Date. 

“Table of Minimum Indigenous Contracts Requirements” has the meaning given in Section 1.1(b) of 
Schedule 22 [Indigenous Requirements]. 

“Table of Minimum Indigenous Employment Requirements” has the meaning given in Section 1.1(a) 
of Schedule 22 [Indigenous Requirements]. 

“TAF” means a technical appraisal form substantially in the format attached as Appendix E [Sample 
Contents for a Structural TAF] to Schedule 4, and submitted by Project Co to the Province’s 
Representative in accordance with the Design and Certification Procedure. 

“Tax” or “Taxes” means, from time to time, all present and future taxes, surtaxes, duties, levies, imposts, 
rates, fees, deductions, withholdings, assessments and similar impositions imposed, levied, rated, 
collected, charged, withheld or assessed by or payable to any Governmental Authority (including income, 
capital (including large corporations), withholding, consumption, sales, use, transfer, goods and services 
or other value-added, excise, customs, anti-dumping, countervail, net worth, stamp, registration, 
franchise, payroll, employment, health, education, business, school, property, local improvement, 
development, education development and occupation taxes, surtaxes, duties, levies, imposts, rates, fees, 
deductions, withholdings, assessments and similar impositions), and any other payments imposed by any 
Governmental Authority in lieu of any of the foregoing, together with all fines, interest, penalties on or in 
respect of, or in lieu of or for non-collection of, those taxes, surtaxes, duties, levies, imposts, rates, 
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payments, assessments, withholdings, dues and other charges, and includes all PST and GST except 
where stated to the contrary. 

“Temporary Lands” means those lands that Project Co may use for laydown and staging purposes but 
upon which no Project Infrastructure may be situated, and identified as “Temporary Lands” on the Land 
Identification AutoCAD Drawings. 

“Temporary Works” means all works and things of a temporary nature of every kind required in or 
about the execution and completion of the Project Work. 

“Term” means the period commencing on the Effective Date and ending at 11:59 p.m. on the date that is 
the later of: 

(a) the end of the period for the notification of Latent Project Work Defects in Section 2.2(b) 
of Schedule 5 [Project Work Defects and Warranties]; and 

(b) the completion of any work performed by Project Co to correct any Project Work Defects 
pursuant to Schedule 5 [Project Work Defects and Warranties].  

“Termination Date” means the effective date of termination of this Agreement according to its terms. 

“Third Party Contractor” means any contractor (excluding Project Co and any person for whom Project 
Co is in law responsible) that, on behalf of the Province or BCTFA, has carried out or will carry out work 
after the Effective Date in respect of the Project Infrastructure or otherwise on the Project Site, including 
any Other Prime Contractor as defined in Section 4.16(a). 

“Third Party Facilities” means bus shelters, telephone facilities, kiosks, Utilities and other facilities and 
associated equipment, plant, materials and apparatus installed and operated or to be installed and operated 
on the Project Site or areas adjacent to the Project Site by any transit authority, communications provider, 
Utility Supplier or other third party. 

“Third Party IP” means the Intellectual Property specifically identified as Third Party IP in Appendix C 
[Background IP and Third Party IP] to this Schedule that is owned by a person other than Project Co, a 
Principal Contractor or a Subcontractor, or any Affiliate thereof, and that and is or will be embedded in or 
used in connection with the Project Intellectual Property, or necessary or desirable to implement, operate 
or exploit the Project Intellectual Property, but which was not created or brought into existence for any of 
the Project Intellectual Property Purposes. 

“TI Corp” means Transportation Investment Corporation. 

“Total Completion” means: 

(a) the satisfactory full and final completion, in accordance with the Design and Certification 
Procedure, of all Project Work required in respect of the Design and Construction of the 
Primary Infrastructure Components and the Completion Components in accordance with 
all Laws, Permits, applicable Project Requirements and other requirements applicable to 
the Primary Infrastructure Components and the Completion Components referred to or 
set out in this Agreement, including the completion of the remedy of all SC1 Final 
Deficiency List Deficiencies and SC2 Final Deficiency List Deficiencies; and 
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(b) the satisfactory full and final completion, in accordance with the Design and Certification 
Procedure, of the Bridge Demolition in accordance with all Laws, Permits and applicable 
Project Requirements applicable to the Bridge Demolition, including Article 14 
[Demolition, Removals and Disposal] of Part 2 of Schedule 4, and including the 
completion of the remedy of all SC3 Final Deficiency List Deficiencies, 

and “Totally Completed”, “Totally Completing” and “Totally Complete” have corresponding 
meanings.  

“Total Completion Date” means the date on which Total Completion occurs, as established by the 
Certificate of Total Completion. 

“Total Completion Target Date” means the date that is six months after the later to occur of the SC3 
Substantial Completion Target Date and the SC3 Substantial Completion Date, as such first mentioned 
date may be extended pursuant to this Agreement.  

“Traffic Control” means the placement or erection of Signs, signals, Pavement Markings or other 
installations, and the use of flaggers and other personnel, for the purpose of regulating, warning or 
guiding traffic. 

“Traffic Control Plan” or “TCP” means the sub-plan or sub-plans of the Traffic Management Plan 
prepared by Project Co in accordance with Section 7.2.1 [Traffic Control Plans] of Part 4 of Schedule 4. 

“Traffic Control Supervisor” means a person appointed by Project Co in accordance with Section 8.4 
[Traffic Control Supervisors] of Part 4 of Schedule 4. 

“Traffic Crash” means sudden and unexpected vehicle collision which results in damage and/or injury, 
or loss of control. 

“Traffic Data” means all information relating to traffic: 

(a) in the Reports submitted by Project Co pursuant to Schedule 17 [Records and Reports]; 
and 

(b) obtained by the Province by direct interrogation of the measurement equipment provided 
by Project Co as part of the Project Work. 

“Traffic Disruption Event” means a Closure or Stoppage on the Pattullo Mainline, the Highway 17 
Mainline, a Ramp, a Specified Road or an Other Street. 

“Traffic Engineer” means the person appointed by Project Co in accordance with Section 8.3 [Traffic 
Engineer] of Part 4 of Schedule 4. 

“Traffic Engineering Report” has the meaning given in Section 1.6 [Traffic Engineering] of Part 2 of 
Schedule 4. 

“Traffic Management” means the recognition of the various situations where Traffic Control and 
guidance are required, and the implementation of effective procedures, including Traffic Control, to 
safely control and guide traffic with minimal interruptions and delays. 
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“Traffic Management Auditing” has the meaning given in Section 4.8(b) of Schedule 7. 

“Traffic Management Communications Plan” means the sub-plan of the Traffic Management Plan 
described in Section 7.2.3 [Traffic Management Communications Plan] of Part 4 of Schedule 4. 

“Traffic Management Payments” means the payments to be made by Project Co to the Province 
pursuant to Section 7.2 [Calculation of Traffic Management Payments] of Schedule 10. 

“Traffic Management Plan” or “TMP” means the plan prepared by Project Co in accordance with 
Article 7 [Traffic Management Plan] of Part 4 of Schedule 4. 

“Traffic Manager” means the Key Individual identified by such title in Section 3.3(a) of Schedule 2 
[Representatives, Review Procedure and Consent Procedure], or such replacement as may be designated 
by Project Co pursuant to Section 3.3 [Key Individuals] of Schedule 2. 

“Traffic Quality Management Plan” or “TQMP” means the plan for the quality management of the 
Traffic Management for the Project Facilities prepared by Project Co in accordance with Appendix E 
[Traffic Quality Management Plan] to Schedule 7. 

“TransLink” means South Coast British Columbia Transportation Authority. 

“Travelled Lane” means the surface of a highway: 

(a) between the painted Shoulder line on one side and the painted Shoulder line on the other 
side; or 

(b) in the absence of Shoulder lines, from asphalt edge to asphalt edge; or 

(c) in the absence of hard surfacing, as defined for a dirt and gravel highway, 

and includes the trafficable portions of rest areas, pullout areas, parking areas, weigh scale areas, and any 
other vehicle-accessible portions within the highway right-of-way. 

“Tree Damage” means any action which will cause a tree to die or to decline in health, including, but not 
limited to girding, ringing, removing bark from a tree, denting, gouging, puncturing or damaging a tree 
trunk, poisoning, burning, undermining structural roots within the critical root zone of a tree, depositing 
or removing soil from the base of a tree, excessive pruning, excessive crown raising, topping, or pruning 
in a manner not in accordance with ANSI A300 and Best Management Practices – Tree Pruning. 

“Trespassers” has the meaning given in Section 8.8(a). 

“Tunnels” means any buried structure intended to convey pedestrian, wild life, farm animals or vehicular 
traffic, with a minimum dimension of 3 meters and including snowsheds with respect to inspection and 
performance requirements.  

“Unadjusted Progress Amount” has the meaning given in Section 2.1(a)(i) of Schedule 10 [Payment 
and Performance Mechanism]. 

“Underpass” means a Structure carrying a road, a highway, a railway or pedestrians over a highway. 
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“Undisclosed Utilities” means any Utilities (other than Utility Service Connections), including 
abandoned Utilities, located underground on the Project Site and the Project Infrastructure (and, for 
greater certainty, not visible on or above ground), the existence of which: 

(a) was either not disclosed, or is discovered more than two metres in any horizontal 
direction from the location disclosed, to Project Co in the Disclosed Data as at the 
Financial Submittal Date; and 

(b) Project Co does not otherwise have knowledge of, could not have discovered through the 
exercise of reasonable due diligence prior to the Financial Submittal Date, and could not 
reasonably have been anticipated from any analysis of all relevant information available 
to Project Co (including the Disclosed Data) as at the Financial Submittal Date, having 
regard to the opportunity afforded Project Co to conduct such due diligence and analysis 
before the Financial Submittal Date. 

“Use As Is” means that no action to eliminate a detected Nonconformity is needed. 

“Utilities” means privately, publicly or cooperatively owned lines, facilities or systems for transmitting or 
distributing electricity, data, communications, gas, oil and petroleum products, water, storm water and 
sewage or other similar commodity which serve the public directly or indirectly, including underground, 
surface and overhead facilities as well as facilities which use common poles, ducts or conduits on a shared 
basis, all related and ancillary Infrastructure and all Utility Service Connections. 

“Utility Agreements” means all agreements entered into by the Province or BCTFA with a Utility 
Supplier in connection with the construction, installation, operation, repair, preservation, relocation and/or 
maintenance of Utilities in, on, under, over or adjacent to the Project Infrastructure and the Project Site or 
any part thereof, and includes any site or other permits issued thereunder or pursuant thereto, all as 
amended, supplemented or replaced from time to time, and including the Draft Form of Agreement – 
Telus dated October 21, 2019, the Draft Form of Agreement – Shaw dated October 24, 2019, and the 
Draft Form of Agreement – Zayo dated October 24, 2019.  

“Utility Service Connections” means: 

(a) the direct connections to the point of the utility mains (including to transmission or 
distribution mains) that specifically provide utility service to privately-owned properties, 
which include any properties owned in fee simple by a public agency or road dedication 
where a public agency has an agreement to operate a service within such road dedication; 
and 

(b) any private utilities within such privately-owned properties , which include any properties 
owned in fee simple by a public agency or road dedication where a public agency has an 
agreement to operate a service within such road dedication. 

“Utility Supplier” means the owner of any Utility. 

“Utility Work” means temporary and permanent installation, protection, removal and relocation works 
relating to Utilities carried out in connection with or as part of the Project Work and related and ancillary 
works. 

“Value Engineering Proposal” has the meaning given in Section 7.4 [Value Engineering Proposals]. 
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“Warranty Holdback” has the meaning given in Section 3.2(a) of Schedule 5 [Project Work Defects and 
Warranties]. 

“WCA” means the Workers Compensation Act (British Columbia). 

“Wearing Surface” means the surface portion of a Bridge Deck directly in contact with the wheels of 
vehicles. 

“Website” has the meaning given in Section 2.1(i)(ii) of Schedule 9 [Communications and Engagement]. 

“Workers’ Compensation Board” means the Board defined in and continued under the WCA. 

“Work Method Statements” or “WMS” means written management plans for critical and complex 
activities, processes or plans where the absence of written instructions could have a negative impact on 
worker safety, quality, consistency, cost or schedule, which constitute commitments of Project Co and 
describe how work shall be performed, inspected or tested and shall include a checklist to confirm that 
work is being conducted in accordance with the appropriate standard, code, specification or plan in 
accordance with this Agreement. 

“Works Schedule” means the detailed schedule for design, investigation, construction, testing, 
commissioning, demolition and related activities within the Project Work, to be submitted by Project Co 
pursuant to, and as subsequently amended from time to time in accordance with, Section 1.3 [Works 
Schedule] of Schedule 3. 

1.2 Reference Documents 

(a) The Reference Documents are referenced in this Agreement by the “Short Form” 
identified on Appendix A [Reference Documents] to this Schedule. 

(b) Project Co shall at all times comply with the then most current versions of all Reference 
Documents, provided that, if and to the extent that any amendment, supplement or 
replacement of or to any Reference Document after the Financial Submittal Date impacts 
the design, quality or scope of the Project Work or the Design or the Construction, or any 
part thereof: 

(i) if and to the extent that compliance with such amendment, supplement or 
replacement of or to such Reference Document is required for Project Co’s 
continued compliance with Laws (the onus of establishing which shall be on 
Project Co), but without limiting Project Co’s obligation to comply with Laws, 
the Province shall issue a Province Change to require compliance with such 
amendment, supplement or replacement of or to such Reference Document and 
the provisions of Part 7 [Province Changes and Project Co Proposals] shall apply 
accordingly; and 

(ii) in all other cases, Project Co shall not be required to comply with such 
amendment, supplement or replacement of or to such Reference Document 
unless the Province has issued a Province Change to require such compliance, in 
which case the provisions of Part 7 [Province Changes and Project Co Proposals] 
shall apply accordingly. 
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PART 2 
INTERPRETATION 

This Agreement will be interpreted according to the following provisions, save to the extent that 
the context or the express provisions of this Agreement otherwise require: 

2.1 [Not Used] 

2.2 Waiver of Contra Proferentum 

The parties waive the application of any rule of law which otherwise would be applicable in 
connection with the construction of this Agreement that ambiguous or conflicting terms or provisions 
should be construed against the party who (or whose counsel) prepared the executed agreement or any 
earlier draft of the same, or against the party benefiting from such terms or provisions. 

2.3 Headings 

The table of contents, headings and sub-headings, and references to them, in this Agreement, are 
for convenience of reference only, do not constitute a part of this Agreement, and will not be taken into 
consideration in the interpretation or construction of, or affect the meaning of, this Agreement. 

2.4 Cross References 

All references to Parts, Articles, Sections, paragraphs and Schedules are references to the relevant 
Parts, Articles, Sections, paragraphs and Schedules of this Agreement unless reference is made to another 
Agreement.  Without limiting the generality of the foregoing, reference in this Agreement, or in a 
Schedule of this Agreement, to a Part, Article or Section refers to the applicable Part, Article or Section in 
this Agreement (excluding the Schedules), unless reference to a Part, Article, Section or paragraph of a 
particular Schedule to this Agreement is indicated. 

2.5 Internal References 

The words “herein”, “hereof” and “hereunder” and other words of similar import refer to this 
Agreement as a whole and not to any particular Part, Article, Section, paragraph or Schedule of this 
Agreement. 

2.6 Reference to Statutes and Reference Documents 

(a) Unless a reference to a statute or statutory provisions (including any subordinate 
legislation) refers expressly to a statute or statutory provision in effect at a particular time 
(in which case the reference is to the statute or statutory provision in effect at that time), 
references to any statute or statutory provision (including any subordinate legislation) 
include any statute or statutory provision which amends, extends, consolidates or replaces 
the same or which has been amended, extended, consolidated or replaced by the same.  
References to any statute or statutory provisions include any applicable orders, 
regulations, bylaws, ordinances, orders, codes of practice, instruments or other 
subordinate legislation made under the relevant statute or statutory provision. 

(b) Unless a reference to a Reference Document refers expressly to a Reference Document in 
effect at a particular time (and provided that the reference to a particular name, date, 
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edition, version or similar description as a “Document Name” identified for a particular 
Reference Document on Appendix A [Reference Documents] to this Schedule shall not 
constitute such an express reference), but subject to Section 1.2(b) of this Schedule, 
references to any Reference Document include any document which amends, extends, 
consolidates or replaces the same or which has been amended, extended, consolidated or 
replaced by the same. 

2.7 Reference to Statutory or Public Duties or Functions 

References to statutory or public duties or functions are references to such duties or functions 
(including powers and discretions) from time to time and include any common law duties and functions 
(including powers and discretions). 

2.8 Reference to Right or Duty of a Governmental Body 

A reference to any right, power, obligation, duty or responsibility of any Governmental Authority 
or of any board or commission of any Governmental Authority is to the Governmental Authority or the 
board or commission that, pursuant to Laws, has such right, power, obligation or responsibility at the 
relevant time. 

2.9 Time 

(a) All references to time of day are references to Pacific Standard time or Pacific Daylight 
Saving time, as the case may be, in Vancouver, British Columbia. 

(b) If the time for doing an act falls or expires on a day that is not a Business Day, the time 
for doing such act will be extended to the next Business Day. 

2.10 Time of the Essence 

Time is of the essence of this Agreement, and remains of the essence in respect of any extension 
of time given. 

2.11 Number 

Words importing the singular include the plural and vice versa. 

2.12 Gender 

Words importing a particular gender include all genders. 

2.13 Reference to Office of a Governmental Body 

Each reference to a minister, ministry, office, branch, agency, board, commission or similar body 
of any Governmental Authority shall be deemed to be a reference to any successor or replacement in 
function of such minister, ministry, office, branch, agency, board, commission or similar body. 
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2.14 Reference to Public Organizations 

Any reference to a public organization will be deemed to include a reference to any successor(s) 
to such public organization or any organization or entity or organizations or entities which has or have 
taken over the functions or responsibilities of such public organization. 

2.15 Persons for Whom Project Co is Responsible 

A reference to a person or persons for whom Project Co is in law responsible means and is 
limited to: the Key Individuals; Project Co’s Contracting Affiliates, officers, employees, consultants, 
agents, professional advisors (including legal and financial advisors) and invitees; any person over whom 
Project Co could reasonably be expected to exercise control; the Principal Contractors and the 
Subcontractors and their respective officers, employees, consultants and agents; and any other person for 
whom Project Co is responsible in law or by the terms of this Agreement.  For certainty, notwithstanding 
any arrangement with respect to Employees (as such term is defined in the BCIB-Contractor Agreement 
and each BCIB-Subcontractor Agreement), as between the Province and Project Co, for the purposes of 
this Agreement only, all such Employees will be deemed to be “persons for whom Project Co is in law 
responsible”. 

2.16 Persons for Whom Province is Responsible 

A reference to a person or persons for whom the Province is in law responsible means and is 
limited to: 

(a) BCTFA and TI Corp, but only in respect of performing functions in relation to the 
Project, the Project Site, the Project Infrastructure or this Agreement; 

(b) the Province’s Representative in its capacity as such under this Agreement; and 

(c) employees, agents, professional advisors (including legal and financial advisors) and 
contractors of the Province or BCTFA (which may include Third Party Contractors) in all 
cases only while performing functions of, or on behalf of, the Province or BCTFA in 
relation to the Project, the Project Site, the Project Infrastructure or this Agreement; 

but excludes Project Co and any person for whom Project Co is in law responsible pursuant to Section 
2.15 [Persons for Whom Project Co is Responsible] of this Schedule. 

2.17 Reference to Legal Entity 

Any reference to a corporate or other legal entity includes and is also a reference to any entity that 
is a successor to such entity. 

2.18 Currency 

All monetary amounts are expressed in Canadian dollars and all amounts to be calculated and 
paid pursuant to this Agreement are to be calculated and paid in Canadian dollars. 

2.19 [Not Used] 
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2.20 Costs 

Without limiting Section 9.10 [Costs and Expenses], whenever this Agreement obliges the 
Province to pay any amount to Project Co in respect of any costs, expenses, fees, charges, liabilities, 
losses, claims or other sums incurred by Project Co: 

(a) such obligation will be construed as applying only to so much of such sums as have been 
properly incurred on an arm’s length commercial basis or, where not incurred on an 
arm’s length commercial basis (including when the payment is made to an Affiliate of 
Project Co), so much of them as are proper and reasonable; and 

(b) Project Co will, when requested by the Province, provide reasonable supporting evidence 
of such costs, expenses, fees, charges, liabilities, losses, claims or other sums. 

2.21 Knowledge of Province 

The Province will not be imputed with knowledge of any fact, matter or thing unless that fact, 
matter or thing is within the actual knowledge of the Province’s Representative or within the actual 
knowledge of those of the Province’s employees and agents who have responsibilities in connection with 
the conduct of the Project or the Project Work. 

2.22 Knowledge of Project Co 

Without limiting the extent of its actual knowledge, Project Co will for all purposes of this 
Agreement be deemed to have such knowledge in respect of the Project and the Project Work as is held 
(or ought reasonably to be held) by all persons involved in carrying out the Project and the Project Work 
including Project Co, [the Partners], the Principal Contractors, any Subcontractors, and their respective 
officers, employees, consultants and agents, and any Proponent Team Member of the Preferred Proponent 
(as such terms are defined in the Request for Proposals). 

2.23 Performance to Standards 

Any requirement for any thing or action to be “in accordance with”, “in conformity with” or “in 
compliance with” any standard, code, criteria, specification, guideline or other requirement or stipulation, 
and any requirement expressed using words or phrases of similar import, means that such thing or action 
is to exceed or at least equal that standard, code, criteria, specification, guideline or other requirement or 
stipulation. 

2.24 Words of Inclusion; Mandatory Provisions 

(a) The words “include”, “includes” or “including” are to be construed as meaning “include 
without limitation”, “includes without limitation” and “including without limitation”, 
respectively, and the words following “include”, “includes” and “including” shall not be 
considered to set forth an exhaustive list. 

(b) The words “will” and “shall” are synonymous with each other and used interchangeably 
herein to designate a mandatory requirement or obligation, as applicable. 
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2.25 General Meanings Not Restricted 

General words are not given a restrictive meaning: 

(a) if they are introduced by the word “other”, by reason of the fact that they are preceded by 
words indicating a particular class of act, matter or thing; or 

(b) by reason of the fact that they are followed by particular examples intended to be 
embraced by those general words. 

2.26 Trade Meanings 

Unless otherwise defined in this Agreement or the context otherwise requires, words or 
abbreviations which have well-known and accepted trade meanings are used in accordance with those 
meanings. 

2.27 Decisions of the Province 

Where in this Agreement: 

(a) the Province, BCTFA, the Minister or the Province’s Representative is entitled to make a 
decision or determination, or to grant or withhold any consent, approval or acceptance or 
to exercise any judgement (in this Section 2.27, any such decision, determination, grant, 
withholding or exercise is referred to as an “Province Decision”), “in its discretion” or 
“in the discretion” of the Province, BCTFA, the Minister or the Province’s 
Representative, as the case may be, or words of similar import; or 

(b) the Province, BCTFA, the Minister or the Province’s Representative is entitled to make a 
Province Decision and there is neither express language conferring discretion as 
contemplated by Section 2.27(a) of this Schedule nor express language requiring the 
Province, BCTFA, the Minister or the Province’s Representative, as the case may be, to 
act reasonably or not to act unreasonably, 

the Province, BCTFA, the Minister or the Province’s Representative, as the case may be, shall be entitled 
to make the relevant Province Decision in its sole, absolute, unfettered and subjective discretion. 

2.28 All Reasonable Efforts 

(a) The expression “all reasonable efforts”, when used in connection with an obligation of 
Project Co, means taking all reasonable steps to achieve the objective and to perform the 
obligation, including doing all that can reasonably be done in the circumstances taking 
into account Project Co’s obligations hereunder to mitigate delays and additional costs to 
the Province and BCTFA, and in any event taking no less steps and efforts than those that 
would be taken by a reasonable and prudent person in comparable circumstances but 
where the whole of the benefit of the obligation and where all the results of taking such 
steps and efforts accrued solely to that person’s own benefit. 

(b) The expression “all reasonable efforts”, when used in connection with an obligation of 
the Province or BCTFA, means taking all reasonable steps to achieve the objective and to 
perform the obligation, including doing all that can reasonably be done in the 
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circumstances taking into account the obligations of the Province or BCTFA, as the case 
may be, hereunder to mitigate delays and additional costs to Project Co, and in any event 
taking no less steps and efforts than those that would be taken by a reasonable and 
prudent person in comparable circumstances but where the whole of the benefit of the 
obligation and where all the results of taking such steps and efforts accrued solely to that 
person’s own benefit, provided that the foregoing shall not require the Province or 
BCTFA to: 

(i) take any action which is contrary to the public interest or decline, refrain or 
abstain from taking any action which is in the public interest, as determined by 
the Province or BCTFA in its discretion; 

(ii) exercise or refrain, decline or abstain from exercising any statutory or 
administrative law power, authority or discretion; or 

(iii) undertake any mitigation measure that might be available arising out of its status 
as the Crown or as a legislative or public body that would not normally be 
available to a private commercial party. 

2.29 Accounting Terms 

All accounting and financial terms used herein are, unless otherwise indicated, to be interpreted 
and applied in accordance with GAAP, consistently applied. 

2.30 Severability 

Each provision of this Agreement will be valid and enforceable to the fullest extent permitted by 
law.  If any provision of this Agreement is held to be invalid, unenforceable or illegal to any extent, such 
provision may be severed and such invalidity, unenforceability or illegality will not prejudice or affect the 
validity, enforceability and legality of the remaining provisions of this Agreement.  If any such provision 
of this Agreement is held to be invalid, unenforceable or illegal, the parties will promptly endeavour in 
good faith to negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to 
restore this Agreement as nearly as possible to its original intent and effect. 

2.31 No Derogation from Laws 

No provision of this Agreement is intended to derogate from or be inconsistent with or in conflict 
with any Laws and no provision of this Agreement shall be interpreted in a manner as to result in any 
such derogation, inconsistency or conflict and, if any such provision is found by a court of competent 
jurisdiction to be inconsistent with or in conflict with any Laws, the applicable Laws will prevail and such 
provision will be read down or rendered inoperative (either generally or in such particular situation, as 
appropriate), to the extent of such conflict or inconsistency, as the case may be and, if any such provision 
is found by a court of competent jurisdiction to derogate from any Laws, then such provision will be read 
down or rendered inoperative (either generally or in such particular situation, as appropriate) to the extent 
of the derogation. 

2.32 [Not Used] 
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2.33 Principles for Resolving Conflicts within Documents 

In the case of any conflict, ambiguity or inconsistency between or among any of the provisions 
within the main body of this Agreement or any of the Schedules hereto, including any conflict, ambiguity 
or inconsistency between or among any of the provisions within Schedule 4 or any of the Project 
Requirements, the following principles will apply unless the matter is expressly addressed elsewhere in 
this Agreement: 

(a) in the case of any conflict, ambiguity or inconsistency relating to the quality, manner or 
method of performing the Project Work, the provisions (including any part of the 
Proposal Extracts) establishing the higher quality, manner or method of performing the 
Project Work, using the more stringent standards, or the broader scope of the Project 
Work will prevail, with the intent that the provisions which produce the higher quality 
with the higher levels of safety, durability, performance and service will govern;  

(b) in the case of any conflict, ambiguity or inconsistency relating to the application of any 
codes and standards referred to in the Project Requirements, Project Co shall promptly 
provide the Province’s Representative with written notice including full particulars of the 
conflict, ambiguity or inconsistency and the conflict, ambiguity or inconsistency shall be 
resolved in accordance with a written direction given by the Province to Project Co, 
which shall be given as soon as reasonably practicable after receipt by the Province’s 
Representative of such notice from Project Co; 

(c) in the case of any conflict, ambiguity or inconsistency between or among the Proposal 
Extracts and any other provision of this Agreement, the provision of this Agreement or 
the relevant part or parts thereof shall prevail unless in the discretion of the Province and 
by written direction given by the Province to Project Co (which direction shall be given 
as soon as reasonably practicable after, and in any event within 15 Business Days after, 
the Province’s Representative receives written notice of such conflict, ambiguity or 
inconsistency from Project Co) the Province confirms that the relevant Proposal Extract 
or the relevant part or parts thereof shall prevail; and 

(d) in the case of any dispute regarding other conflict, ambiguity or inconsistency, the 
dispute will be resolved in accordance with the Dispute Resolution Procedure applying 
accepted rules of contract interpretation. 

2.34 No Additional Payments or Time 

Project Co will not be entitled to any additional payment, reduction in any payment to be made by 
Project Co or extension of time under this Agreement as a result of the existence of any conflict, 
ambiguity or inconsistency referred to in Section 2.33 [Principles for Resolving Conflicts within 
Documents] of this Schedule or as a result of giving effect to any resolution of any such conflict, 
ambiguity or inconsistency pursuant to Section 2.33 [Principles for Resolving Conflicts within 
Documents] of this Schedule (whether by the terms of Section 2.33 [Principles for Resolving Conflicts 
within Documents] of this Schedule, by agreement between the Province and Project Co, or pursuant to 
the Dispute Resolution Procedure). 
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2.35 [Not Used] 

2.36 Financial Model 

Except where expressly referred to, the Financial Model and its contents shall not be used to 
interpret this Agreement or the other Province Project Documents and shall not affect the meaning of this 
Agreement or the other Province Project Documents. 
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APPENDIX A 
REFERENCE DOCUMENTS 

Short Form Document Name 

AASHTO/AWS D1.5M AASHTO/AWS D1.5M Bridge Welding Code, November 3, 2015. 

AASHTO LRFD Bridge Design 
Specifications 

AASHTO LRFD Bridge Design Specifications, 8th Edition, 2017 

AASHTO LRFD Bridge Construction 
Specifications 

AASHTO LRFD Bridge Construction Specifications, 4th Edition, 2017 

AASHTO MASH AASHTO Manual for Assessing Safety Hardware, Second Edition, 2016. 

AASHTO Roadside Design Guide AASHTO Roadside Design Guide, 2011. 

AASHTO Seismic Guide Specifications  AASHTO Seismic Guide Specifications for LRFD Bridge Design (2nd Edition) 
with 2012, 2014, and 2015 Interim Revisions 

AASHTO Specifications for Concrete 
Bridge Superstructures 

AASHTO Guide Specifications for Thermal Effects in Concrete Bridge 
Superstructures, 1989. 

AASHTO Specifications for Segmental 
Bridges 

AASHTO Guide Specifications for Design and Construction of Segmental 
Concrete Bridges, 2003.  

AASHTO Specifications for Steel Bridge 
Members 

AASHTO Guide Specifications for Fracture Critical Non-Redundant Steel 
Bridge Members, 1996. 

AASHTO Standard Specifications AASHTO Standard Specifications for Highway Bridges, 17th Edition, 2002, 
(including interim revisions). 

Amphibian and Reptile Conservation 
Guidelines 

Government of British Columbia Guidelines for Amphibian and Reptile 
Conservation during Urban and Rural Land Development in British Columbia 
(2014). 

Amphibian and Reptile Salvage BMPs BC Ministry of Forest, Lands and Natural Resource Operations Best Management 
Practices For Amphibian And Reptile Salvages In British Columbia Version 1.0, 
June 2016. 

ANSI/TIA-758-B Telecommunications Industry Association Customer-Owned Outside Plant 
Telecommunications Infrastructure Standard, March 2012. 

ANSI A300 American National Standards Institute, Inc. ANSI A300 Part 1 Pruning, 2017. 

ANSI C136.31 American National Standards Institute, Inc. American National Standard for 
Roadway and Area Lighting Equipment-Luminaire Vibration, 2011. 

API 5L American Petroleum Institute Specification for Line Pipe, 46th Edition, April 
2018. 

Archaeological Handbook BC Ministry of Small Business, Tourism and Culture, Archaeology Branch 
British Columbia Archaeological Resource Management Handbook, February 
1998. 

Archaeological Impact Assessment 
Guidelines 

BC Ministry of Small Business, Tourism and Culture, Archaeology Branch BC 
Archaeological Impact Assessment Guidelines, Revised October 1998. 

ASCE Guidelines American Society of Civil Engineers Guidelines for the Design of Cable-Stayed 
Bridges, 1992. 

ASME A17.1-2013/CSA B44-13 American Society of Mechanical Engineers A17.1-2013/CSA B44-13, Safety 
Code for Elevators and Escalators, October 2013 

ASTM A123 ASTM A123 / A123M - 17 Zinc (Hot-Dip Galvanized) Coatings on Iron and 
Steel Products, 2017. 
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Short Form Document Name 

ASTM A193 ASTM A193-17 Standard Specification for Alloy-Steel and Stainless Steel 
Bolting for High Temperature or High Pressure Service and Other Special 
Purpose Applications, 2017. 

ASTM A252-10 ASTM A252-10 Standard Specification for Welded and Seamless Steel Pipe 
Piles, 2010. 

ASTM A416 ASTM A416 / A416M-16-17a Standard Specification for Low-Relaxation, 
Seven-Wire Steel Strand for Prestressed Concrete, 2017. 

ASTM A653 ASTM A653 / A653M-17 Standard Specification for Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process, 
November 1, 2017.. 

ASTM C117 ASTM C117-17, Standard Test Method for Materials Finer than 75-μm (No. 
200) Sieve in Mineral Aggregates by Washing, 2017.. 

ASTM C136 ASTM C136, Standard Test Method for Sieve Analysis of Fine and Coarse 
Aggregates, 2014. 

ASTM D1143 ASTM D1143 / D1143M-07(2013) Standard Test Methods for Deep Foundations 
Under Static Axial Compressive Load, 2013. 

ASTM D1621 ASTM D1621-16 Standard Test Method for Compressive Properties of Rigid 
Cellular Plastics, 2016. 

ASTM D2244 ASTM D2244-16, Standard Practice for Calculation of Color Tolerances and 
Color Differences from Instrumentally Measured Color Coordinates, 2016. 

ASTM D3035 ASTM D3035-15, Standard Specification for Polyethylene (PE) Plastic Pipe 
(DR-PR) Based on Controlled Outside Diameter, 2015. 

ASTM D3689 ASTM D3689, Standard Test Methods for Deep Foundations Under Static Axial 
Tensile Load, July 2013. 

ASTM D4694 ASTM D4694-15, Standard Test Method for Deflections with a Falling-Weight-
Type Impulse Load Device, September 2015. 

ASTM D4695 ASTM D4695-15, Standard Guide for General Pavement Deflection 
Measurements, March 2015. 

ASTM D4956 ASTM D4956-17, Standard Specification for Retroreflective Sheeting for Traffic 
Control, 2017. 

ASTM D7585/D7585-10  ASTM D7585 / D7585M-10(2015), Standard Practice for Evaluating 
Retroreflective Pavement Marking Using Portable Hand Operated Instruments, 
2015.  

ASTM D913 ASTM D913-15 Standard Practice for Evaluating Degree of Traffic Marking 
Line Wear, 2015. 

ASTM F714 ASTM F714-13, Standard Specification for Polyethylene (PE) Plastic Pipe 
(SDR-PR) Based on Outside Diameter, 2013. 

Asphalt Institute MS-17 Asphalt Institute MS-17 Asphalt Overlays for Highway and Street Pavement 
Rehabilitation 3rd Edition No.17 (MS 17), 2001. 

ATC-32 ATC-32 Improved Seismic Design Criteria for California Bridges: Provisional 
Recommendations, 1996. 

ATC-49 MCEER/ATC-49 Recommended LRFD Guidelines for the Seismic Design of 
Highway Bridges, 2003. 
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Short Form Document Name 

BC Ambient Air Quality Objectives Province of British Columbia British Columbia Ambient Air Quality Objectives 
Updated May 9, 2018 

BC Building Code British Columbia Building Code, 2018. 

BC MOTI Form H0053 BC Ministry of Transportation Form H0053 Bridge Construction Pile Driving 
Record, June 2001. 

BC Supplement to CAN/CSA-S6 BC Ministry of Transportation Bridge Standards and Procedures Manual – 
Volume 1 – Supplement to CAN/CSA-S6-14, October 28, 2016. 

BC Supplement to TAC BC Ministry of Transportation Supplement to TAC Geometric Design Guide 
(BCTAC), 2019 3rd Edition.  

Best Management Practices – Tree 
Pruning 

International Society of Arboriculture, Best Management Practices – Tree 
Pruning, Second Edition. 

Bicycle Traffic Control Guidelines Transportation Association of Canada Bikeway Traffic Control Guidelines for 
Canada, 2012. 

Blue Book BC Road Builders and Heavy Construction Association The Blue Book 
Equipment Rental Rate Guide. 

BMIS Data Dictionary BC Ministry of Transportation BMIS Data Dictionary 

BMIS User Manual BC Ministry of Transportation Bridge Management Information System User 
Manual, 2015. 

Bridge Standards and Procedures Manual BC Ministry of Transportation Bridge Standards and Procedures Manual, 
various to 2016.  

BS EN Eurocodes British Standards Institution, Eurocodes EN 1990 – EN 1999 (including UK 
National Annexes), 2002 – 2009. 

CAN/CSA-A23.1-04/A23.2-04 CAN/CSA-A23.1-04/A23.2-04, Concrete Materials and Methods of Concrete 
Construction/Test Methods and Standard Practices for Concrete, 2014. 

CAN/CSA A23.4 CAN/CSA A23.4-16, Precast concrete - Materials and construction, 2016. 

CAN/CSA A283 CAN/CSA A283, Qualification Code for Concrete Testing Laboratories, 2006, 
Reaffirmed in 2016. 

CAN/CSA-B72-M87 CAN/CSA-B72-M87, Installation Code for Lightning Protection Systems, 1987 
(reaffirmed 2013). 

CAN/CSA-C22.2 No. 60529 CAN/CSA-C22.2 No. 60529:16, Degrees of protection provided by enclosures 
(IP Code), 2016. 

CAN/CSA-S6 Canadian Highway Bridge Design Code, CAN/CSA-S6-14, 2014. 

CAN/CSA-W47.1 CAN/CSA-W47.1 Fusion Welding of Steel Company Certification, 2009. ( 
Reaffirmed 2014). 

CAN/CSA-W59 CAN/CSA-W59, Welded Steel Construction (Metal Arc Welding), 2013.  

CAN/CSA W178.1 CAN/CSA W178.1, Certification of Welding Inspection Organizations, 2018. 

CAN/CSA W178.2 CAN/CSA W178.2, Certification of Welding Inspectors, 2018. 

CAN/CSA-Z768-01 CAN/CSA-Z768-01, Phase 1 Environmental Site Assessment, 2001 (reaffirmed 
2016) 

CAN/ULC-S102.2-10 CAN/ULC-S102.2-10 Standard Method of Test for Surface Burning 
Characteristics of building Materials and Assemblies, 2010. 
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Short Form Document Name 

Canada Occupational Health and Safety 
Regulations 

Canada Occupational Health and Safety Regulations, SOR/86-304. 

Canada-wide Standards for Particulate 
Matter and Ozone 

Canadian Council of Ministers of the Environment Canada-Wide Standards for 
Particulate Matter and Ozone, 2012 Final Report. 

Canadian Foundation Engineering 
Manual 

Canadian Geotechnical Society Canadian Foundation Engineering Manual – 4th 
Edition, 2006. 

Canutec Emergency Response 
Guidebook 

Transport Canada Response and Operations Division Canutec Emergency 
Response Guidebook, 2016. 

CAPA IPP Standards Canadian Access and Privacy Association Information and Privacy Professional 
(IPP), Professional Standards/Competencies, March 27, 2007. 

Catalogue of Standard Traffic Signs BC Ministry of Transportation Catalogue of Standard Traffic Signs.  

City of New Westminster Tree Protection 
Bylaw 

City of New Westminster Bylaw No. 7799, 2016 

City of New Westminster Design Criteria 
Manual 

City of New Westminster Design Criteria May 29, 2006 (last updated February 
1, 2007) 

City of New Westminster Construction 
Traffic Control Guidelines for 
Pedestrians and Cyclists 

City of New Westminster Draft Construction Work Zone Traffic Control 
Guidelines for Pedestrians and Cyclists Attachments 1 and 2. 

City of Surrey Design Criteria Manual City of Surrey Design Criteria Manual January 2016 (updated July 11, 2016) 

City of Surrey Tree Protection Bylaw City of Surrey Tree Protection Bylaw, 2006 No. 16100 

CMT Handbook BC Ministry of Small Business, Tourism and Culture, Archaeology Branch 
Culturally Modified Trees of British Columbia - A Handbook for the 
Identification and Recording of Culturally Modified Trees, March 2001. 

CN Sightlines Drawing CN Operators Viewing Platform Drawing - June 2019 

Compatibility Requirements for S/M 
Instruments 

A. Rosenberger Compatibility Requirements for S/M instruments in the BC 
Strong Motion Network, Rev 1.1, December 2009. 

CTA Cost Apportionment Guidelines Canadian Transportation Agency Apportionment of Costs of Grade Separations: 
A Resource Tool, November 2011. 

Culvert and Fish Passage Fact Sheet BC Ministry of Transportation Culvert and Fish Passage Information Sheet, May 
2013. 

DBSS BC Ministry of Transportation and Infrastructure 2018 Design-Build Standard 
Specifications for Highway Construction, Adopted November 1, 2018. 

Design Manual for Bicycle Traffic CROW Design Manual for Bicycle Traffic, 2017 

Develop with Care Environmental 
Guidelines 

Government of British Columbia Develop with Care 2014: Environmental 
Guidelines for Urban and Rural Land Development in British Columbia, 2014. 

DFO Fisheries Protection Policy 
Statement 

Department of Fisheries and Oceans, Canada Fisheries Protection Policy 
Statement, October 2013. 

DFO Measures to Avoid Causing Harm 
to Fish and Fish Habitat 

Department of Fisheries and Oceans, Canada Measures to Avoid Causing Harm 
to Fish and Fish Habitat, November 2013. (modified: Dec.14,2018) 

Dredge Management Guidelines Fraser River Estuary Management Program Dredge Management Guidelines, 
2005. (modified: Nov. 2016) 
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Short Form Document Name 

Earthquake Scenario Technical 
Memorandum 

Golder Associates Ltd. Earthquake Scenario Spectra and Acceleration Time-
Histories 2,475-Yr, 975-Yr and 475-Yr Return Periods, Massey Tunnel 
Replacement Project, Delta, British Columbia March 7, 2016. 

EGBC Independent Review Guidelines EGBC Quality Management Guidelines - Documented Independent Review of 
Structural Designs, Version 1.4, January 9, 2018. 

EGBC Landslide Guidelines EGBC Guidelines for Legislated Landslide Assessments for Proposed Residential 
Developments in BC, Revised May 2010. 

EGBC Climate Change – Resilient 
Design 

EGBC Professional Practice Guidelines, Developing Climate Change – Resilient 
Designs for Highway Infrastructure in British Columbia (Interim) V1.0. 

Electrical and Signing Materials 
Standards 

BC Ministry of Transportation Electrical and Signing Materials Standards 
(Draft), 2003 and including Volume 1 updated June 2014. 

Electrical and Traffic Engineering 
Manual 

BC Ministry of Transportation Electrical and Traffic Engineering Manual – 
Guidelines for the Design of Lighting, Signal and Sign Installation, 2013.  

Electrical Maintenance Specifications - 
Service Area 6 

BC Ministry of Transportation, Electrical Maintenance Specifications and Local 
Area Specifications for Service Area 6, 2014.  

Environmental Best Management 
Practices for Highway Maintenance 
Activities 

BC Ministry of Transportation and Infrastructure Environmental Best Practices 
for Highway Maintenance Activities, January 2018. 

FHWA Circular No. 7 U.S. Department of Transportation Federal Highway Administration 
Geotechnical Engineering Circular No. 7: Soil Nail Walls Reference Manual 7th 
Edition, 2015. 

FHWA Circular No. 21 U.S. Department of Transportation Federal Highway Administration Design of 
Bridge Deck Drainage, Hydraulic Engineering Circular No. 21, 1993. 

FHWA-14 Classification System U.S. Department of Transportation Federal Highway Administration Traffic 
Monitoring Guide Appendix C, Updated October 2016. 

FHWA Guidelines U.S. Department of Transportation Federal Highway Administration  Design and 
Construction of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes 
– Volume I and II, 2010. 

FHWA HEC-18 FHWA HEC-18 Evaluating Scour at Bridges (5th Edition) Hydraulic 
Engineering Circular No. 18, April 2012. 

FHWA HEC-20 FHWA HEC-20 Stream Stability at Highway Structures (4th Edition) Hydraulic 
Engineering Circular No. 20, April 2012. 

FHWA HEC-23  FHWA HEC-23 Bridge Scour and Stream Instability Countermeasures: 
Experience, Selection, and Design Guidance (3rd Edition) Hydraulic 
Engineering Circular No. 23, Volume 1, Sept 2009. 

FHWA Post-Tensioning Tendon 
Installation and Grouting Manual 

U.S. Department of Transportation Federal Highway Administration Post-
Tensioning Tendon Installation and Grouting Manual, May 2013. 

FHWA Systems Engineering Process for 
Intelligent Transportation Systems 

U.S. Department of Transportation Federal Highway Administration Systems 
Engineering for Intelligent Transportation Systems, 2007. 

Grade Crossing Regulations Transport Canada Grade Crossings Regulations, June 2019. 

Grade Crossing Standards Transport Canada Grade Crossings Standards, July 2014 Updated January 2019. 

Heavy Metal Memorandum of 
Understanding 

BC Ministry of Transportation and BC Ministry of Environment Clarification of 
Independent Remediation Requirements for Selected Heavy Metals at Ministry of 
Transportation Active Roadway Sites, July 11, 2001. 
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Short Form Document Name 

Highway Capacity Manual Transportation Research Board Highway Capacity Manual, Sixth Edition: A 
Guide for Multimodal Mobility Analysis, 2016.  

Highway 17 Winter Maintenance 
Specifications 

Province, BCTFA and FTG Fraser Transportation Group Partnership South 
Fraser Perimeter Road Concession Agreement, Section 8 [Winter Operation and 
Maintenance] of Appendix A to Schedule 5, July 14, 2010. 

IES Lighting Handbook Illuminating Engineering Society, The Lighting Handbook, Tenth Edition. 

ITS Architecture for Canada Transport Canada ITS Architecture for Canada, Release 2.0. 

Instream Works – Standards and Best 
Practices 

BC Ministry of Water, Land and Air Standards and Best Practices for Instream 
Works, March 2004. 

Instream Work Windows BC Ministry of Environment, Lower Mainland Region Guidelines for Reduced 
Risk Instream Work Windows, March 2006. 

Internet Accelerograph Paper Andreas Rosenberger Internet Accelerograph: Realtime Signal Processing in 
V2.0, Rev 2.2 (June 2005), 2.3 (June 2006), February 25, 2010. in 

ISO 12944 ISO 12944: 1998 International Standard, Paints and varnishes – Corrosion 
protection of steel structures by protective paint systems (revised 2017). 

ITE Data Dictionary Institute of Transportation Engineers Guide to Traffic Management Data 
Dictionary (TMDD) Standard v3.0 for Traffic Management Center- to-Center 
Communication.  

ITE Message Set Institute of Transportation Engineers Traffic Management Data Dictionary 
(TMDD) and Message Sets for External Traffic Management Center 
Communications (MS/ETMCC) v2.1, 2014.  

ITE Temporary Traffic Control 
Guidelines 

Institute of Transportation Engineers Guidelines for In-Service Road Safety 
Operational Review of Temporary Traffic Control, 2004. 

Landscape Irrigation Standards Irrigation Industry Association of British Columbia Standards for Landscape 
Irrigation Systems, January 2008. 

Landscape Policy and Design Standards BC Ministry of Transportation Landscape Policy and Design Standards, 1991. 

Maintenance Specifications - Service 
Area 6 

BC Ministry of Transportation and Infrastructure General Specifications and 
Local Area Specifications for Service Area 6, October 2018/2019. 

Manual of Aesthetic Design Practice BC Ministry of Transportation Manual of Aesthetic Design Practice, 1991. 

Manual of Standard Traffic Signs and 
Pavement Markings 

BC Ministry of Transportation Manual of Standard Traffic Signs and Pavement 
Markings, September 2000. 

Metro Vancouver Ambient Air Quality 
Objectives 

Metro Vancouver Metro Vancouver Ambient Air Quality Objectives Updated 
June 2018. 

Metro Vancouver Stormwater Design 
Guidelines 

Metro Vancouver Stormwater Source Control Design Guidelines 2012. 

Ministry Jurisdictional Atlas BC Ministry of Transportation Lower Mainland – Howe Sound District 
Jurisdictional Atlas, Corporation of Delta and City of Richmond. 

MMCD Master Municipal Construction Documents Association MMCD Platinum 
Volume II – General Condition, Specifications, and Standard Detail Drawings, 
2009. 

NACTO Urban Bikeway Design Guide The NACTO Urban Bikeway Design Guide, Second Edition, March 2014. 

National Building Code National Research Council of Canada National Building Code of Canada, 2015. 
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Short Form Document Name 

NCHRP Report 350 National Cooperative Highway Research Program (NCHRP) Report 350 
Recommended Procedures for the Safety Performance Evaluation of Highway 
Features. 

NEMA Standards Publication TS 4-2016 National Electrical Manufacturers Association Hardware Standards for Dynamic 
Message Signs (DMS) With NTCIP Requirements, 2016. 

Noise Policy BC Ministry of Transportation and Infrastructure Policy for Assessing and 
Mitigating Noise Impacts from New and Upgraded Numbered Highways, April 
2014 (Revised October 27, 2016). 

NTCIP National Transportation Communications for ITS Protocol and Addenda. 

Nursery Stock Standards Canadian Nursery Landscape Association Canadian Standards for Nursery 
Stock, 9th Edition, February 28, 2017. 

Oregon F-Mix Interim Report Oregon Department of Transportation Interim Report SPR 371 Development of 
Maintenance Practices for Oregon F-Mix, August 1999. 

Pavement Surface Condition Rating 
Manual 

BC Ministry of Transportation Pavement Surface Condition Rating Manual, Fifth 
Edition August 2016. 

PBR Bridge Road Watermain City of Surrey Contract 1218-005-21 Bridge Road Watermain Replacement 
(Drawings), August 2019. 

PBR Bridgeview Intersection BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Bridgeview Intersection, January 2019.  

PBR Design Hour Traffic Volumes BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Design Hour Traffic Volumes, May 2019.  

PBR Directional Signage Strategy BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Directional Signage Strategy, November 2018. 

PBR Hydraulic Design Criteria BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Hydraulic Design Criteria, August 2019. 

PBR Hydraulic Model Nodes  BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Hydraulic Model Nodes, November 2018. 

PBR KGB/BD Design Hour Traffic 
Volumes 

BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Design Hour Traffic Volumes King George Boulevard Intersection with 
Bridgeview Drive, June 2019.  

PBR Laning Schematic BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Laning Schematic, April 2019. 

PBR Laning Schematic – Future Six 
Lane Configuration 

BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Laning Schematic - Future Six Lane Configuration, April 2019. 

PBR Navigation Clearance Drawing BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project – New Fraser River Bridge – Navigation Clearance Drawing, NAV-0001, 
Rev A (PDF), November 2018.  

PBR Pedestrian and Cyclist Facilities BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Pedestrian and Cyclist Facilities, May 2019. 

PBR Protected Trees BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Protected Trees, New Westminster; Drawing No. SK-C-436 Rev A, 
November 2018. 

PBR South Approach Area BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project - South Approach Area May 2019. 
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Short Form Document Name 

PBR Urban Integration Requirements BC Ministry of Transportation and InfrastructurePBR Urban Integration 
Requirements (Draft), August 2019. 

PBR Works Restrictions BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: AutoCAD drawing PBR Work Restrictions-November 2019.dwg. 

PCI MNL-116 Precast/Prestressed Concrete Institute (PCI) MNL-116-99, Manual for Quality 
Control for Plants and Production of Structural Precast Concrete Products, 
Fourth Edition. 

PCI MNL-117 Precast/Prestressed Concrete Institute (PCI) MNL-117-13, Manual For Quality 
Control for Plants and Production of Architectural Precast Concrete Products, 
Fourth Edition. 

Pedestrian Crossing Control Manual BC Ministry of Transportation Pedestrian Crossing Control Manual for British 
Columbia, 1994. 

PIEVC Engineering Protocol for 
Infrastructure Vulnerability Assessment 
and Adaptation to a Changing Climate 

Engineers Canada PIEVC Engineering Protocol for Infrastructure Vulnerability 
Assessment and Adaptation to a Changing Climate, Principles and Guidelines 
Version PG-10.1 June 2016 

Pile Driving BMPs Department of Fisheries and Oceans Canada and BC Marine and Pile Driving 
Contractors Association Best Management Practices for Pile Driving, March 
2003. 

Portland Cement Specification Ontario Ministry of Transportation Manual for Condition Rating of Rigid 
Pavements -  Concrete Surface and Composite Distress Manifestation, 1995. 

Port Mann Bridge Snow Removal and Ice 
Management System Reference 
Document 

BC Ministry of Transportation and Infrastructure Pattullo Bridge Replacement 
Project: Port Mann Bridge Snow Removal and Ice Management System 
Reference Document, October 2018.  

PTI M50.2 Post-Tensioning Institute Anchorage Zone Design, 2000. 

PTI/ASBI M50.3 Post-Tensioning Institute (PTI) and American Segmental Bridge Institute (ASBI), 
Guide Specification for Grouted Post-Tensioning, August 2012. 

PTI M55.1 Post-Tensioning Institute (PTI), Specification for Grouting of Post-Tensioned 
Structures, June 2013. 

PTI DC45.1 Post-Tensioning Institute (PTI) Recommendations for Stay-Cable Design, Testing 
and Installation, September 2018. 

Public Participation Plan Office of the Auditor General of British Columbia Public Participation: 
Principles and Best Practices for British Columbia, November 2008. 

Raptor Conservation BMPs BC Ministry of Environment Guidelines for Raptor Conservation during Urban 
and Rural Land Development in British Columbia 2013. 

Recognized Products List BC Ministry of Transportation Recognized Products List, January 1, 2019 
Edition. 

Riparian Restoration Guidelines BC Ministry of Environment Riparian Restoration Guidelines, March 2008  

Road/Railway Grade Crossings 
Technical Standard 

Draft RTD 10 Road/Railway Grade Crossings Technical Standards and 
Inspection, Testing and Maintenance Requirements, October 24, 2002. 

Road Safety Audit Guidelines BC Ministry of Transportation Road Safety Audit Guidelines, April 1, 2004. 

Road Salt Code of Practice Environment Canada Code of Practice for the Environmental Management of 
Road Salts, April 2004. 

Security Schedule Ministry of Transportation and Infrastructure Security Schedule, August 2019. 
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Short Form Document Name 

Seismic Design Guidelines for Dikes Ministry of Forests, Lands and Natural Resource Operations Flood Safety Section 
Seismic Design Guidelines For Dikes 2nd Edition, June 2014. 

Seismic Retrofit Manual BC Ministry of Transportation Bridge Standards and Procedures Manual – 
Volume 1 Section 4 – Seismic Retrofit Design Criteria, 2016. 

SkyTrain Limits of Approach SkyTrain Limits of Approach - Safety Requirements for Work Near Automated 
Trains and Infrastructure, February 20, 2018. 

Standard Electrical Equipment 
Maintenance Manual 

BC Ministry of Transportation DRAFT Maintenance Manual for Standard 
Electrical Equipment, March 2001. 

Standard Highway Sign Specifications BC Ministry of Transportation Specifications for Standard Highway Sign 
Materials, Fabrication and Supply, April 2004. 

Stormwater Design Guidelines - MV Metro Vancouver Stormwater Source Control Design Guidelines, 2012. 

Stormwater Planning Guidebook BC Ministry of Water, Land and Air Protection Stormwater Planning: A 
Guidebook for British Columbia, May 2002. 

Structure Parameters for Delivery by 
Engineers-of-Record on Ministry 
Projects  

South Coast Region, Structure Parameters for Delivery by Engineers-of-Record 
on Ministry Projects, December 11, 2008. 

Systems Engineering Process Federal Highway Administration (FHWA) Systems Engineering Guidebook for 
Intelligent Transportation Systems, Version 3.0, November 2009 

TAC Bikeway Traffic Control Guidelines Transportation Association of Canada Bikeway Traffic Control Guidelines for 
Canada, 2012. 

TAC Geometric Design Guide Transportation Association of Canada Geometric Design Guide for Canadian 
Roads, 2017. 

TAC Manual of Uniform Traffic Control 
Devices 

Transportation Association of Canada Manual of Uniform Traffic Control 
Devices for Canada, 2014. 

TAC Road Safety Audit Guide Transportation Association of Canada Canadian Road Safety Audit Guide, 2001. 

TAC Roadway Lighting Design Guide Transportation Association of Canada Guide for the Design of Roadway Lighting, 
2006. 

TAC Salt Management Guide Transportation Association of Canada Salt Management Guide, 2013. 

Technical Bulletin TE-2000-03 BC Ministry of Transportation Sign Illumination, Technical Bulletin TE-2000-03. 

Technical Bulletin TE-2001-02 BC Ministry of Transportation Advance Warning Sign Placement and Timing in 
Construction Zones, Technical Bulletin TE-2001-02. 

Technical Bulletin TE-2001-06 BC Ministry of Transportation Clarification of the Use of Reflective Tape 
Borders on Traffic Signal Backboards, Technical Bulletin TE-2001-06. 

Technical Bulletin TE-2001-07 BC Ministry of Transportation Vehicle Underpass Lighting, Technical Bulletin  
TE-2001-07. 

Technical Bulletin TE-2001-08 BC Ministry of Transportation Design Criteria for All Cantilever, Sign Bridge 
and Custom Pole Structures, Technical Bulletin TE-2001-08. 

Technical Bulletin TE-2002-01 BC Ministry of Transportation Audible Effects of High Visibility Delineation, 
Technical Bulletin TE-2002-01. 

Technical Bulletin TE-2002-03 BC Ministry of Transportation Post Mounted Flasher Application, Technical 
Bulletin TE-2002-03. 
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Short Form Document Name 

Technical Bulletin TE-2002-07 BC Ministry of Transportation Interim Bicycle Guidelines for Traffic Signals 
Technical Bulletin TE-2002-07. 

Technical Bulletin TE-2004-01 BC Ministry of Transportation Revisions to Electrical and Traffic Engineering 
Manual (December 2003), Technical Bulletin TE-2004-01. 

Technical Bulletin TE-2005-02 BC Ministry of Transportation Revisions to Electrical and Traffic Engineering 
Manual (December 2003), Technical Bulletin TE-2005-02. 

Technical Bulletin TE-2005-04 BC Ministry of Transportation Web Camera Design, Installation and 
Commissioning Specifications, Technical Bulletin TE-2005-04. 

Technical Bulletin TE-2005-05 BC Ministry of Transportation Lane Use Signs and Pavement Markings at Multi-
Lane Roundabouts, Technical Bulletin TE-2005-05. 

Technical Bulletin TE-2005-07 BC Ministry of Transportation Clarification of the Use of Green Arrow Signal 
Displays on Traffic Signals at Interchanges, Technical Bulletin TE-2005-07. 

Technical Bulletin TE-2005-09 BC Ministry of Transportation Revisions to Electrical and Traffic Engineering 
Manual (December 2003) , Technical Bulletin TE-2005-09. 

Technical Bulletin TE-2006-01 BC Ministry of Transportation Uninterruptible Power Supplies (UPS) at 
Signalized Intersections and at Traffic Control or Warning Devices 
Interconnected with Railways, Technical Bulletin TE-2006-01. 

Technical Bulletin TE-2006-03 BC Ministry of Transportation Traffic Signal Uninterruptible Power Supply 
Material Standards, Technical Bulletin TE-2006-03. 

Technical Bulletin TE-2006-04 BC Ministry of Transportation Traffic Signal Uninterruptible Power Supply 
Maintenance Standards, Technical Bulletin TE-2006-04. 

Technical Bulletin TE-2006-05 BC Ministry of Transportation Use of Countdown Pedestrian Signals, Technical 
Bulletin TE-2006-05. 

Technical Bulletin TE-2007-02 BC Ministry of Transportation Traffic Signal/Railway Signal Interconnects, 
Technical Bulletin TE-2007-02. 

Technical Bulletin TE-2007-03 BC Ministry of Transportation Communication Conduit, Technical Bulletin TE-
2007-03. 

Technical Circular T-01/06 BC Ministry of Transportation Text Based “Do Not Enter” and “Wrong Way” 
Signs – Application at Interchanges, February 15, 2006. 

Technical Circular T-01/15 BC Ministry of Transportation and Infrastructure Pavement Structure Design 
Guidelines, January 26, 2015. 

Technical Circular T-02/04 BC Ministry of Transportation Road Safety Audit (RSA) Policy, March 8, 2004 
and Clarification Road Safety Audit (RSA) Policy, March 17, 2004. 

Technical Circular T-02/07 BC Ministry of Transportation W-041-3 “Avoid Cruise Control When Road is 
Wet/Icy,” and W-041-4 “Avoid Hydroplaning SLOW DOWN When Road Is 
Wet”, March 29, 2007. 

Technical Circular T-03/07 BC Ministry of Transportation Sign Sheeting Materials, August 7, 2007. 

Technical Circular T-04/13 BC Ministry of Transportation and Infrastructure Evaluating the Potential for 
Acid Rock Drainage and Metal Leaching at Quarries, Rock Cut Sites and from 
Stockpiled Rock or Talus Materials Used by the MOTI, September 15, 2013. 

Technical Circular T-04/19 BC Ministry of Transportation Resilient Infrastructure Engineering Design – 
Adaptation to the Impacts of Climate Change and Weather Extremes, March 27, 
2019. 
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Short Form Document Name 

Technical Circular T-05/05 BC Ministry of Transportation Policy Manual for Supplemental Signs, July 14, 
2005. 

Technical Circular T-05/06 BC Ministry of Transportation Update to Ministry of Transportation’s (MoT) text 
based Engine Brake Signage (I-065 Please! Avoid Use of Engine Brakes in 
Urban Areas), March 22, 2006. 

Technical Circular T-06/08 BC Ministry of Transportation Roundabout Policy (update), November 12, 2008. 

Technical Circular T-06/14 BC Ministry of Transportation Policy for New Keep Right Signing and Pavement 
Marking for Multi-lane Highways and Passing/Climbing Lanes on Two Lane 
Highways , September 2014. 

Technical Circular T-07/05 BC Ministry of Transportation Signing and Markings for Multi-lane 
Roundabouts, July 27, 2005. 

Technical Circular T-08/06 BC Ministry of Transportation Use of “Canada Select” and “Camping Select” 
Designations on Lodging, Camping and Bed and Breakfast Facilities Signing, 
April 6, 2006. 

Technical Circular T-10/05 BC Ministry of Transportation Policy Manual for Supplemental Signs, October 
21, 2005. 

Technical Circular T-12/06 BC Ministry of Transportation and Infrastructure Review of Roundabouts by the 
Chief Engineer's Office, September 5, 2006. 

Technical Circular T-15/06 BC Ministry of Transportation New Standards for Sign Fonts (Clearview Type 
Font) and Update to Sheeting reflectivity standards on Guide and Custom Signs 
(ASTM Type 9/3 and ASTM Type 9/9), September 5, 2006.  

Technical Circular T-16/06 BC Ministry of Transportation Guidelines for the Operation of Changeable 
Message Signs (CMSs) and Portable Changeable Message Signs (PCMSs), 
October 19, 2006. 

Technical Guidance on Contaminated 
Sites 

BC Ministry of Environment and Climate Change Strategy Technical Guidance 
on Contaminated Sites, Version 2.0, November 1, 2017. 

Traffic Management Manual BC Ministry of Transportation Traffic Management Manual for Work on 
Roadways, 2020 Office Edition. 

Traffic Controller Cabinet Assembly 
Specifications 

BC Ministry of Transportation Traffic Controller Assembly Manual, 2004. 

Transit Passenger Facility Design 
Guidelines 

Greater Vancouver Transportation Authority Transit Passenger Facility Design 
Guidelines, 2011. 

TransLink - Adjacent and Integrated 
Development Consent Process 

TransLink Adjacent and Integrated Development (AID) Project Consent Process 
TransLink, February 2018 

TransLink Bus Infrastructure Design 
Guidelines 

TransLink Bus Infrastructure Design Guidelines, September 2018  

TransLink Wayfinding Guidelines TransLink Wayfinding Guidelines for Utility Cycling in Metro Vancouver, 
September 2013. 

TransLink Wayfinding Standards Manual TransLink Wayfinding Standards Manual, Version 1.9 August 6, 2010. 

Transport Canada Railway Clearance 
Standard 

Transport Canada Standards Respecting Railway Clearance, May 1992 (TC E-
05). 

TRB Sign Maintenance Manual US Transportation Research Board, National Research Council Maintenance 
Management of Street and Highway Signs, 1990. 
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Short Form Document Name 

Tree Replacement Criteria BC Ministry of Environment, Lands and Parks Tree Replacement Criteria 
November 1996 

Urban Stormwater Guidelines Department of Fisheries and Oceans Canada Urban Stormwater Guidelines and 
Best Management Practices for Protection of Fish and Fish Habitat (Draft 
Discussion Document Revision 4), 2005.  

Utility Policy Manual BC Ministry of Transportation Utility Policy Manual, 1998. 

VDAS Report Earthquake Engineering Research Facility, Department of Civil Engineering, 
University of British Columbia Virtual Data Acquisition System (VDAS), 2013. 

VFPA Project Energy Study Guidelines  Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Project Energy Study May 2016. 

VFPA Record Drawing Standards Vancouver Fraser Port Authority, Spatial Data Group Engineering & 
Maintenance Department Record Drawing Standards for Projects Version 2.1 
(Updated September 21, 2016). 

VFPA Shore Protection Guidelines  Vancouver Fraser Port Authority, Engineering & Maintenance Department 
Guidelines - Shoreline Protection (Vancouver Harbour) - Inspection, 
Maintenance, Design and Repair, April 2018. 

VFPA Technical Guidelines - Air 
Emission Management Plan  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Air Emission Management Plan July 2015. 

VFPA Technical Guidelines - 
Construction Environmental 
Management Plan  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Construction Environmental Management Plan (CEMP) April 2018. 

VFPA Technical Guidelines - 
Environmental Air Assessment  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Environmental Air Assessment July 2015. 

VFPA Technical Guidelines - 
Environmental Noise Assessment  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Environmental Noise Assessment July 2015. 

VFPA Technical Guidelines - Habitat 
Assessment  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Habitat Assessment July 2015. 

VFPA Technical Guidelines - Lighting  Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Lighting July 2015. 

VFPA Technical Guidelines - Requests 
to Conduct Construction Outside of 
Regular Work Hours  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines– 
Requests to Conduct Construction Outside of Regular Work Hours February 
2018. 

VFPA Technical Guidelines - 
Stormwater Pollution Prevention Plan  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Developing Your Stormwater Pollution Prevention Plan, July 2015. 

VFPA Technical Guidelines - View and 
Shade Impact  

Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
View and Shade Impact, July 2015. 

VFPA Transportation Guidelines  Vancouver Fraser Port Authority, Project & Environmental Review Guidelines – 
Transportation, December 2015. 

Water Quality Guidelines - Aquatic Life, 
Wildlife & Agriculture  

BC Ministry of Environment and Climate Change Strategy - Water Protection & 
Sustainability Branch British Columbia Approved Water Quality Guidelines: 
Aquatic Life, Wildlife & Agriculture Summary Report March 2018. 

Water Quality Guidelines – Drinking 
Water 

BC Ministry of Environment and Climate Change Strategy - Water Protection & 
Sustainability Branch  Source Drinking Water Quality Guidelines: Guideline 
 Summary Dec. 2017. 
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Short Form Document Name 

Water Quality Guidelines – Recreation BC Ministry of Environment and Climate Change Strategy - Water Protection & 
Sustainability Branch Recreational  Water Quality Guidelines:  Guideline 
Summary Dec. 2017. 

Wildlife at Risk – EA Best Practice 
Guide 

Canadian Wildlife Service – Environment Canada Environmental Assessment 
Best Practice Guide for Wildlife at Risk in Canada, February 2004. 

World Bank Paper 46 World Bank Technical Paper Number 46: Guidelines for Conducting and 
Calibrating Road Roughness Measurements, 1986. 
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APPENDIX B 
FACTUAL GEOTECHNICAL DATA 

Data 
Room 

Category 
Number 

Author Report Title or File 
Name and Date 

Factual Geotechnical Data 

0940.05 
Golder 
Associates 
Ltd. 

Phase A 
Geotechnical Site 
Investigation Report 

Report No. 1650596-
002-R-Rev1-2000 

July 16, 2018 

Appendix B – Records of Boreholes and Records of 
Drillholes all EXCEPT for the columns entitled: 
“Description”, “Strata Plot” and “Piezometer, Standpipe or 
Thermistor Installation”. 

Appendix C – Records of Seismic Cone Penetration Tests all 
EXCEPT for: 
- The soil classifications listed on the SCPT plots under the 

column labeled “Robertson, 1990 SBT(n)” 
- Letter dated May 8, 2016 from Schwartz Soil Tech 

Appendix D –Laboratory Soil Index Test Results all 
EXCEPT for: 
- Appendix D3 – Atterberg Limits, all charts labeled 

“Plasticity Chart” 
- Appendix D4 – Total Organic Contents boxes entitled: 

“Other Remarks” and “UCS Description” 

Appendix E – Laboratory Specialized Test Results all 
EXCEPT for: 
- Appendix E1 – Specific Gravity Determinations, the 

boxes entitled: “Visual Description” and “Excluded 
Material Description” 

- Appendix E2 – Laboratory Miniature Shear Vane Tests, 
the column entitled: “Visual Description”  

- Appendix E3 – One-Dimensional Consolidation Tests, 
the two lines entitled: “Comments” and “Description” 

- Appendix E4 –Consolidated Undrained Triaxial 
Compression Tests: 
o The boxes entitled: “Soil Classification”, “Material 

Type”, “Visual Description” and “Other Remarks” 
o All photographs 

- Appendix E5 – Gamma Ray Radiography 

Appendix F –Laboratory Rock Testing-Uniaxial Compressive 
Strength of Intact Rock Core Specimens all EXCEPT for: 
- The columns entitled: “Rock Type”,  the row entitled: 

“Lithology” and the box entitled “Comments” 
- All photographs 
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Data 
Room 

Category 
Number 

Author Report Title or File 
Name and Date 

Factual Geotechnical Data 

0940.05 
Golder 
Associates 
Ltd. 

Phase B Land 
Geotechnical Site 
Investigation Report 

Report No. 1650596-
025-R-Rev1-9000 

July 13, 2018 

Appendix B – Records of Augerholes, Boreholes and 
Drillholes all EXCEPT for the columns entitled: 
“Description”, “Strata Plot” and “Piezometer, Standpipe or 
Thermistor Installation” 

Appendix C – Records of Cone Penetration Tests all 
EXCEPT for: 
- Letter dated January 14, 2018 from Schwartz Soil Tech 
- U2 Pore Pressure Dissipation Summary Tables, , column 

entitled “Comments” 
- Figure 1 Electronic Piezocone- CPTU 
- The soil classifications listed on the Schwartz Soil Tech 

SCPT plots under the column labeled “Robertson, 1990 
SBT(n)” 

- Main body of the “Presentation of Site Investigation 
Results” prepared by ConeTec Investigations Ltd.   

- The soil classifications listed on the ConeTec SCPT plots 
under the column “SBT Qtn”  

- The appendix titled “Soil Behaviour Type (SBT) Scatter 
Plots” within the report titled “Presentation on Site 
Investigation Results” by ConeTec 

Appendix D – Laboratory Soil Index Test Results all 
EXCEPT for: 
- Appendix D3 – Atterberg Limits, all charts labeled 

“Plasticity Chart” 
- Appendix D4 – Total Organic Contents, box entitled: 

“Other Remarks” 

Appendix E – Laboratory Specialized Test Results all 
EXCEPT for: 
- Appendix E1 – Direct Cyclic Simple Shear Tests: 

o  Boxes entitled: “General Remarks”, “Visual 
Description”, “Comments/Special Instructions” and 
“Comments” 

o All photographs 
- Appendix E2 – Monotonic Simple Shear Tests: 

o Boxes entitled: “General Remarks”, “Visual 
Description”, “Comments/Special Instructions” and 
“Comments” 

o All photographs 
- Appendix E3 – One-Dimensional Consolidation Tests 

rows entitled: “Comments” and “Description” 
- Appendix E4 – Gamma Ray Radiography 

Appendix F – Laboratory Rock Testing all EXCEPT for: 
The column entitled: “Rock Type”, the row entitled: 
“Lithology and the box entitled: “Comments” 

- All photographs 
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Data 
Room 

Category 
Number 

Author Report Title or File 
Name and Date 

Factual Geotechnical Data 

0940.05 
Golder 
Associates 
Ltd. 

Phase B Marine 
Geotechnical Site 
Investigation Report 

Report No. 1650596-
019-R-Rev1-8000 

July 16, 2018 

Appendix B – Records of Boreholes and Records of 
Drillholes all tables entitled “Record of Borehole” EXCEPT 
for the columns entitled: “Description”, “Strata Plot” and 
“Piezometer, Standpipe or Thermistor Installation” 

Appendix C – Records of Cone Penetration Tests all 
EXCEPT for: 
- The soil classifications listed on the SCPT plots under the 

column labeled “Norm. Soil Behaviour Type” 
- Letter dated September 26, 2017 from Schwartz Soil 

Tech 
- U2 Pore Pressure Dissipation Summary Tables, column 

entitled “Comments” 

Appendix D – Laboratory Soil Index Test Results all 
EXCEPT for: 
- Appendix D3 – Atterberg Limits all charts labeled 

“Plasticity Chart” 
- Appendix D4 – Total Organic Contents boxes entitled: 

“Other Remarks” 

Appendix E –Laboratory Specialized Test Results all 
EXCEPT for:  
- Appendix E1 – Specific Gravity Determinations the 

boxes entitled: “Visual Description” and “Excluded 
Material Description” 

- Appendix E2 – Direct Cyclic Simple Shear Tests: 
o Boxes entitled: “General Remarks”, “Visual 

Description”, “Comments/Special Instructions” and 
“Comments” 

o All photographs 
- Appendix E3 – Monotonic Simple Shear Tests boxes 

entitled: “General Remarks”, “Visual Description”, 
“Comments/Special Instructions” and “Comments” 

- Appendix E4 – Gamma Ray Radiography 

Appendix F – Laboratory Rock Testing all EXCEPT for: 
- Appendix F1 – Uniaxial Compressive Strength of Intact 

Rock Core Specimens: 
o  The column entitled: “Rock Type”, the row entitled: 

“Lithology” and boxes entitled: “Comments” and 
“Notes” 

o All photographs 
- Appendix F2 – Summary of Point Load Strength Index of 

Rock Results the column entitled: “Remarks” 
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Data 
Room 

Category 
Number 

Author Report Title or File 
Name and Date 

Factual Geotechnical Data 

0940.10 
Golder 
Associates 
Ltd. 

Report: Test Pile 
Installation, Pattullo 
Bridge Replacement 
Project 

October 31, 2018 

Figure 3 – Penetration Resistance with Depth APE D138-42 
Diesel Hammer all EXCEPT for the inferred stratigraphy and 
soil types shown within the figure 

Figure 4 – Pile Driving Records and Soil Descriptions all 
EXCEPT for the column titled “Soil Description” 

Appendix A – Borehole Logs, EXCEPT for: 
- All Records of Boreholes columns entitled: 

“Description”, “Strata Plot” and “Piezometer, Standpipe 
or Thermistor Installation” 

- The soil classifications listed on the Schwartz Soil Tech 
SCPT plots under the column labeled “Robertson, 1990 
SPT (n)” 

Appendix H – Pile Driving Records all EXCEPT for the 
columns titled “Notes” and “Additional Comments” 

0940.10 
Golder 
Associates 
Ltd. 

Test Pile Installation 
Project– PDA Raw 
Data 

All files contained within “Appendix K PDA Tests Raw 
Data.zip”  
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APPENDIX C 
BACKGROUND IP AND THIRD PARTY IP 

Background IP 

• Ecofish Research Ltd. – proprietary web application EcoDAT, consisting of EcoDAT hardware, 
software and relational database files. 




