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MILESTONES
NOTICE TO PROCEED
        25 Limited NTP 0 15AUG05* 35, 55*, 100*, 145*, 180*, 0

        35 Final NTP 0 30SEP05* 25 50*, 60*, 250*, 276*, 300*, 0

OWNER'S TIME COUNT & RESPONSIBILITIES
        45 Property Acquisition & Access 0 15AUG05 55* 0

        55 CEAA Approval 0 15AUG05 25* 45* 0

        50 Owner's Contract Cal. Day Duration 1,493 30SEP05 31OCT09 35* 0

TRANS-PARK TIME COUNT AND MILESTONES
        60 Trans-Park Highway Group Cal. Day Duration 973* 30SEP05 29MAY08 35* 80* 0

        65 Bridge Construction Calendar Day Duration 941* 17OCT05 14MAY08 1355* 1390, 1400* 15

        82 Finish Mobilization 0 18OCT05 1005* 0

        86 Finish Clearing 0 28OCT05 1425* 0

        95 Roadway Construction Calendar Day Duration 611* 15MAR06 15NOV07 3000* 5010* 0

        84 Finish Design 0 08MAY06 425* 0

        90 Finish Bridge Piers 0 23FEB07 1310* 0

        88 Finish Grading 0 19JUN07* 0

        92 Finish Steel Erection 0 26JUN07 1415* 0

        85 Substantial Completion 0 15NOV07 5010* 0

        70 Activation of the Phase 2 Segment 0 16NOV07 5010* 0

        94 Finish Demolition 0 14MAY08 6025* 0

        75 Site Remediation and Demobilization 0 29MAY08 8000* 0

        80 Final Completion 0 29MAY08 60*, 8005* 0

DESIGN FOLLOWING LIMITED NTP
PIERS 1-4 FOUNDATIONS & TEMPORARY BRIDGE DESIGN
       100 Piers 1 - 4 Bore Holes 10 15AUG05 26AUG05 25* 105*, 110*, H5* 18

H5 Piers 1-4 Foundations & Temporary Bridge Design 70* 15AUG05 22NOV05 100* 140* 18

       105 Lab Tests 5 29AUG05 02SEP05 100* 115* 18

       110 Foundation Recommendations 5 29AUG05 02SEP05 100* 115* 18

       115 50% Foundation Design 10 06SEP05 19SEP05 105*, 110* 120* 18

       120 50% Concept Review / Checking Team Review (TAF) 5 20SEP05 26SEP05 115* 125*, 220*, 230*, 240* 18

       125 MOT 50% Design Review Permanent & Temporary 15 27SEP05 18OCT05 120* 130* 18

       130 100% Foundation Design 5 19OCT05 25OCT05 125* 135* 18

       135 100% Concept Review/Checking Team Review (TAF) 5 26OCT05 01NOV05 130* 140* 18

       140 MOT 100% Design Review Permanent & Temp Works 15 02NOV05 22NOV05 135*, H5* 1105*, 1150*, 1180* 18

ENGINEERING SURVEY
       145 Fix Alignment at Bridge 10 15AUG05 26AUG05 25* 150*, H10* 52

       255 Establish Alignment 10 15AUG05 26AUG05 25* 265* 68

H10 Engineering Survey 20* 15AUG05 12SEP05 145* 265* 68

       265 Confirm Topography 10 29AUG05 12SEP05 255*, H10* 276 68

CLEARING & GRUBBING DESIGN & DRAWINGS
       150 50% Clearing & Grubbing Design & Drawings E & W 10 15AUG05 26AUG05 145* 155*, H15* 52

H15 Clearing & Grubbing Design & Drawings 55* 15AUG05 01NOV05 150* 175* 108

       155 Stage 2 Road Safety Audit 5 29AUG05 02SEP05 150* 160*, 220, 230, 240 52

       160 50% MOT Design Review 15 06SEP05 26SEP05 155* 165*, 1010 87

       165 100% Clearing & Grubbing Design & Drawings E & W 5 27SEP05 03OCT05 160* 170* 108

       170 Stage 3 Road Safety Audit 5 04OCT05 11OCT05 165* 175* 108

       175 100% MOT Design Review 15 12OCT05 01NOV05 170*, H15* 1100 108

DETOURS & STAGING DESIGN FOR PIER # 3
       180 50% Detours & Staging Design 20 15AUG05 12SEP05 25* 185*, H20* 0

H20 Detours & Staging Design for Pier #3 75* 15AUG05 29NOV05 180* 205* 0
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Limited NTP        25

Final NTP        35

Property Acquisition & Access        45

CEAA Approval        55

Owner's Contract Cal. Day Duration        50

Trans-Park Highway Group Cal. Day Duration        60

Bridge Construction Calendar Day Duration        65

Finish Mobilization        82

Finish Clearing        86

Roadway Construction Calendar Day Duration        95

Finish Design        84

Finish Bridge Piers        90

Finish Grading        88

Finish Steel Erection        92

Substantial Completion        85

Activation of the Phase 2 Segment        70

Finish Demolition        94

Site Remediation and Demobilization        75

Final Completion        80

Piers 1 - 4 Bore Holes       100

Piers 1-4 Foundations & Temporary Bridge DesignH5

Lab Tests       105

Foundation Recommendations       110

50% Foundation Design       115

50% Concept Review / Checking Team Review (TAF)       120

MOT 50% Design Review Permanent & Temporary Work       125

100% Foundation Design       130

100% Concept Review/Checking Team Review (TAF)       135

MOT 100% Design Review Permanent & Temp Works       140

Fix Alignment at Bridge       145

Establish Alignment       255

Engineering SurveyH10

Confirm Topography       265

50% Clearing & Grubbing Design & Drawings E & W       150

Clearing & Grubbing Design & DrawingsH15

Stage 2 Road Safety Audit       155

50% MOT Design Review       160

100% Clearing & Grubbing Design & Drawings E & W       165

Stage 3 Road Safety Audit       170

100% MOT Design Review       175

50% Detours & Staging Design       180

Detours & Staging Design for Pier #3H20

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

KHP1

Trans-Park Highway Group

Kicking Horse Canyon Project Phase 2

Fall 2007 Substantial Completion

Sheet 1 of 8
Date Revision Checked Approved

01JUL05 Submission Design-Build Schedule



Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Predecessors Successors Total
Float

       185 Stage 2 Road Safety Audit 10 13SEP05 26SEP05 180* 190* 0

       190 50% MOT Design Review 15 27SEP05 18OCT05 185* 195* 0

       195 100% Detours & Staging Design 10 19OCT05 01NOV05 190* 200* 0

       200 Stage 3 Road Safety Audit 5 02NOV05 08NOV05 195* 205* 0

       205 100% MOT Design Review 15 09NOV05 29NOV05 200*, H20* 1355* 0

PERMITS FOLLOWING LIMITED NTP
PERMITS FOR PIERS 1 - 4 & TEMPORARY BRIDGE
       210 Environmental Management Plan (EMP) 10 15AUG05 26AUG05 25* 215*, 220, 230, 240, H25* 37

H25 Permits for Piers 1-4 & Temporary Bridge 83* 15AUG05 09DEC05 210* 235* 80

       215 EMP Approval 20 29AUG05 26SEP05 210* 220*, 230*, 240*, 450* 37

       220 Permit App. - Section 35 (2) Fisheries Act 10 27SEP05 11OCT05 120*, 155, 210, 215* 225* 37

       240 Permit Application - Navigable Waters Act 10 27SEP05 11OCT05 120*, 155, 210, 215* 245* 58

       230 Perm App Sec 9 Prov. Water Act & Fisheries Prot 10 27SEP05 11OCT05 120*, 155, 210, 215* 235* 80

       225 Sec 35 (2) - Appr. by Fisheries & Ocean Canada 86 12OCT05 15FEB06 220* 1100* 37

       245 Navigable Waters Act - Approval by Trans Canada 65 12OCT05 17JAN06 240* 1100 58

       235 Section 9 - Approval by LWBC 43 12OCT05 09DEC05 230*, H25* 1100 80

PERMITS FOR MIGRATORY BIRD NEST
       440 Permit Application - BC Wildlife Act 10 15AUG05 26AUG05 25* 441*, 442*, H30* 87

       442 Permit App. - Migratory Birds Conservation Act 10 15AUG05 26AUG05 440* 443* 87

H30 Permits for Migratory Bird Nest 30* 15AUG05 26SEP05 440* 443* 87

       441 BC Wildlife Act - App by Min.of Water, Land, Air 20 29AUG05 26SEP05 440* 1010 87

       443 Migr. Birds Cons. Act - Appr. by Envirmt Canada 20 29AUG05 26SEP05 442*, H30* 1010 87

PERMIT FOR WELL/WATER TREATMENT & RAFTER PULLOUT
       450 Permit Application- Section 35 (2) Fisheries Act 10 27SEP05 11OCT05 215* 451*, H35* 249

H35 Permit for Well/Water Treatment & Rafter Pullout 149* 27SEP05 02MAY06 450* 453* 249

       451 Section 35 (2) - Appr. by Fisheries & Ocean Can. 86 12OCT05 15FEB06 450* 452* 249

       452 Per App.-Sec 9 Prov Water Act & Fisheries Protec 10 16FEB06 01MAR06 451* 453* 249

       453 Sec 9 - Approval by LWBC 43 02MAR06 02MAY06 452*, H35* 4505 249

PERMIT - ARCHEOLOGICAL
       460 Permit App. - Archeological Overview Assessment 10 15AUG05 26AUG05 25* 470*, H40* 87

H40 Archeological Permit 30* 15AUG05 26SEP05 460* 470* 87

       470 AOA - Appr. of Heritage Conservation Act by AIA 20 29AUG05 26SEP05 460*, H40* 1010 87

PERMITS FOR CANADIAN PACIFIC RAIL
       480 Permit Application for CPR 22 30SEP05 01NOV05 35* 485*, H50* 2

H50 Permits for Canadian Pacific Rail 37* 30SEP05 22NOV05 480* 485* 2

       485 CPR Application Reivew & Approval 15 02NOV05 22NOV05 480*, H50* 1355 2

DESIGN FOLLOWING NTP
DESIGN MANAGEMENT PLAN
       250 Design Management Plan 22 30SEP05 01NOV05 35*, H55* 276*, H55* 55

H55 Design Management Plan 22* 30SEP05 01NOV05 250* 250* 55

ROADWAY DESIGN FOLLOWING NTP
ROADWAY DRAWINGS EAST OF BRIDGE
       276 50% Roadway Drawings East of Bridge 30 30SEP05 11NOV05 35*, 250*, 265 279*, 430*, H45* 55

H45 Roadway Drawings East of Bridge 85* 30SEP05 03FEB06 276* 283* 55

       279 Stage 2 Road Safety Audit East of Bridge 10 14NOV05 25NOV05 276* 280* 55

       280 MOT 50% Design Review East of Bridge 15 28NOV05 16DEC05 279* 281* 55

       281 100% Roadway Drawings East of Bridge 10 19DEC05 06JAN06 280* 282* 55

       282 Stage 3 Road Safety Audit East of Bridge 5 09JAN06 13JAN06 281* 283* 55

       283 MOT 100% Design Review East of Bridge 15 16JAN06 03FEB06 282*, H45* 760*, 3030 55

ROADWAY DRAWINGS WEST OF BRIDGE
       300 50% Roadway Drawings West of Bridge 30 30SEP05 11NOV05 35* 302*, H60* 36
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Stage 2 Road Safety Audit       185

50% MOT Design Review       190

100% Detours & Staging Design       195

Stage 3 Road Safety Audit       200

100% MOT Design Review       205

Environmental Management Plan (EMP)       210

Permits for Piers 1-4 & Temporary BridgeH25

EMP Approval       215

Permit App. - Section 35 (2) Fisheries Act       220

Permit Application - Navigable Waters Act       240

Perm App Sec 9 Prov. Water Act & Fisheries Prot       230

Sec 35 (2) - Appr. by Fisheries & Ocean Canada       225

Navigable Waters Act - Approval by Trans Canada       245

Section 9 - Approval by LWBC       235

Permit Application - BC Wildlife Act       440

Permit App. - Migratory Birds Conservation Act       442

Permits for Migratory Bird NestH30

BC Wildlife Act - App by Min.of Water, Land, Air       441

Migr. Birds Cons. Act - Appr. by Envirmt Canada       443

Permit Application- Section 35 (2) Fisheries Act       450

Permit for Well/Water Treatment & Rafter PulloutH35

Section 35 (2) - Appr. by Fisheries & Ocean Can.       451

Per App.-Sec 9 Prov Water Act & Fisheries Protec       452

Sec 9 - Approval by LWBC       453

Permit App. - Archeological Overview Assessment       460

Archeological PermitH40

AOA - Appr. of Heritage Conservation Act by AIA       470

Permit Application for CPR       480

Permits for Canadian Pacific RailH50

CPR Application Reivew & Approval       485

Design Management Plan       250

Design Management PlanH55

50% Roadway Drawings East of Bridge       276

Roadway Drawings East of BridgeH45

Stage 2 Road Safety Audit East of Bridge       279

MOT 50% Design Review East of Bridge       280

100% Roadway Drawings East of Bridge       281

Stage 3 Road Safety Audit East of Bridge       282

MOT 100% Design Review East of Bridge       283

50% Roadway Drawings West of Bridge       300
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H60 Roadway Drawings West of Bridge 85* 30SEP05 03FEB06 300* 306* 36

       302 Stage 2 Road Safety Audit West of Bridge 10 14NOV05 25NOV05 300* 303* 36

       303 MOT 50% Design Review West of Bridge 15 28NOV05 16DEC05 302* 304* 36

       304 100% Roadway Drawings West of Bridge 10 19DEC05 06JAN06 303* 305*, 370*, 380* 36

       305 Stage 3 Road Safety Audit West of Bridge 5 09JAN06 13JAN06 304* 306* 36

       306 MOT 100% Design Review West of Bridge 15 16JAN06 03FEB06 305*, 366, H60* 760*, 3000* 36

DETOURS & STAGING DESIGN
       316 50% Detours & Staging Design 20 30SEP05 28OCT05 35* 326*, H65* 46

H65 Detours & Staging Design 1 30SEP05 30SEP05 316* 366 120

       326 Stage 2 Road Safety Audit 10 31OCT05 11NOV05 316* 336* 46

       336 MOT 50% Design Review 15 14NOV05 02DEC05 326* 346* 46

       346 100 % Detours & Staging Design 10 05DEC05 16DEC05 336* 356* 46

       356 Stage 3 Road Safety Audit 5 19DEC05 23DEC05 346* 366* 46

       366 MOT 100% Design Review 15 02JAN06 20JAN06 356*, H65 306 46

FINAL ROADWAY DESIGN PAVING, STRIPING & SIGNING
       370 50% Paving, Striping, Signing Design 20 09JAN06 03FEB06 35, 304* 371*, H70* 51

H70 Final Roadway Design Paving, Striping & Signing 75* 09JAN06 24APR06 370* 375* 51

       371 Stage 2 Road Safety Audit 10 06FEB06 17FEB06 370* 372* 51

       372 MOT 50% Design Review 15 20FEB06 10MAR06 371* 373* 51

       373 100 % Paving, Striping, Signing Design 10 13MAR06 24MAR06 372* 374* 51

       374 Stage 3 Road Safety Audit 5 27MAR06 31MAR06 373* 375* 51

       375 MOT 100% Design Review 15 03APR06 24APR06 374*, H70* 755* 51

LANDSCAPING DESIGN
       380 50% Landscaping Design 20 09JAN06 03FEB06 35, 304* 381*, H80* 283

H80 Landscaping Desing 75* 09JAN06 24APR06 380* 385* 283

       381 50% Concept Review/ Checking Team Review (TAF) 10 06FEB06 17FEB06 380* 382* 283

       382 MOT 50% Design Review 15 20FEB06 10MAR06 381* 383* 283

       383 100 % Landscaping Design 10 13MAR06 24MAR06 382* 384* 283

       384 100% Checking Team Review (TAF) 5 27MAR06 31MAR06 383* 385* 283

       385 MOT 100% Design Review 15 03APR06 24APR06 384*, H80* 3010 283

STRUCTURES DESIGN FOLLOWING NTP
PIERS 1 - 4 SUBSTRUCTURE DESIGN
       490 50% Substructure Design 10 30SEP05 14OCT05 35* 491*, H75* 0

H75 Piers 1-4 Substructure Design 60* 30SEP05 23DEC05 490* 495* 31

       491 50% Concept Review / Checking Team Review (TAF) 10 17OCT05 28OCT05 490* 492* 0

       492 MOT 50% Design Review Permanent & Temporary 15 31OCT05 18NOV05 491* 400*, 493* 0

       493 100% Substructure Design 5 21NOV05 25NOV05 492* 494* 31

       494 100% Concept Review/Checking Team Review (TAF) 5 28NOV05 02DEC05 493* 495* 31

       495 MOT 100% Design Review Permanent & Temp Works 15 05DEC05 23DEC05 494*, H75* 392*, 1220 31

ABUT 1, 2 & PIER 5 FOUNDATION DESIGN
H85 Abutment 1, 2 & Pier 5 Foundation Design 145* 30SEP05 01MAY06 390* 398* 110

       390 Bore Hole Investigations 20 30SEP05 28OCT05 35* 391*, H85* 140

       391 Lab Test 10 31OCT05 11NOV05 390* 392 140

       392 Foundation Recommendations 10 02JAN06 13JAN06 391, 495* 393* 110

       393 50% Foundation Design 20 16JAN06 10FEB06 392* 394* 110

       394 50% Concept Review / Checking Team Review (TAF) 10 13FEB06 24FEB06 393* 395* 110

       395 MOT 50% Design Review Permanent & Temporary 15 27FEB06 17MAR06 394* 396* 110

       396 100% Foundation Design 10 20MAR06 31MAR06 395* 397* 110

       397 100% Concept Review/Checking Team Review (TAF) 5 03APR06 07APR06 396* 398* 110

       398 MOT 100% Design Review Permanent & Temp Works 15 10APR06 01MAY06 397*, H85* 1200, 1205*, 1210 110

STRUCTURAL STEEL DESIGN
       400 50% Structural Steel Design 20 31OCT05 25NOV05 35, 492* 401*, H90* 0
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Roadway Drawings West of BridgeH60

Stage 2 Road Safety Audit West of Bridge       302

MOT 50% Design Review West of Bridge       303

100% Roadway Drawings West of Bridge       304

Stage 3 Road Safety Audit West of Bridge       305

MOT 100% Design Review West of Bridge       306

50% Detours & Staging Design       316

Detours & Staging DesignH65

Stage 2 Road Safety Audit       326

MOT 50% Design Review       336

100 % Detours & Staging Design       346

Stage 3 Road Safety Audit       356

MOT 100% Design Review       366

50% Paving, Striping, Signing Design       370

Final Roadway Design Paving, Striping & SigningH70

Stage 2 Road Safety Audit       371

MOT 50% Design Review       372

100 % Paving, Striping, Signing Design       373

Stage 3 Road Safety Audit       374

MOT 100% Design Review       375

50% Landscaping Design       380

Landscaping DesingH80

50% Concept Review/ Checking Team Review (TAF)       381

MOT 50% Design Review       382

100 % Landscaping Design       383

100% Checking Team Review (TAF)       384

MOT 100% Design Review       385

50% Substructure Design       490

Piers 1-4 Substructure DesignH75

50% Concept Review / Checking Team Review (TAF)       491

MOT 50% Design Review Permanent & Temporary Work       492

100% Substructure Design       493

100% Concept Review/Checking Team Review (TAF)       494

MOT 100% Design Review Permanent & Temp Works       495

Abutment 1, 2 & Pier 5 Foundation DesignH85

Bore Hole Investigations       390

Lab Test       391

Foundation Recommendations       392

50% Foundation Design       393

50% Concept Review / Checking Team Review (TAF)       394

MOT 50% Design Review Permanent & Temporary Work       395

100% Foundation Design       396

100% Concept Review/Checking Team Review (TAF)       397

MOT 100% Design Review Permanent & Temp Works       398

50% Structural Steel Design       400
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H90 Structural Steel Design 75* 31OCT05 17FEB06 400* 405* 53

       401 50% Concept Review / Checking Team Review (TAF) 10 28NOV05 09DEC05 400* 402* 0

       402 MOT 50% Design Review Permanent & Temporary 15 12DEC05 06JAN06 401* 403* 0

       403 100% Structural Steel Design 10 09JAN06 20JAN06 402* 404*, 420* 0

       404 100% Concept Review/Checking Team Review (TAF) 5 23JAN06 27JAN06 403* 405* 53

       405 MOT 100% Design Review Permanent & Temp Works 15 30JAN06 17FEB06 404*, H90* 750*, 1330 53

SUPERSTRUCTURE DESIGN
       420 50% Superstructure Design 20 23JAN06 17FEB06 403* 421*, H95* 0

H95 Superstructure Design 75* 23JAN06 08MAY06 420* 425* 0

       421 50% Concept Review / Checking Team Review (TAF) 10 20FEB06 03MAR06 420* 422* 0

       422 MOT 50% Design Review Permanent & Temporary 15 06MAR06 24MAR06 421* 423* 0

       423 100% Superstructure Design 10 27MAR06 07APR06 422* 424* 0

       424 100% Concept Review/Checking Team Review (TAF) 5 10APR06 17APR06 423* 425* 0

       425 MOT 100% Design Review Permanent & Temp Works 15 18APR06 08MAY06 424*, H95* 84*, 765*, 1360 0

RETAINING WALL DESIGN
       430 50% Retaining Wall Design 15 14NOV05 02DEC05 35, 276* 431*, H100* 298

H100 Retaining Wall Design 60* 14NOV05 10FEB06 430* 435* 298

       431 50% Concept Review / Checking Team Review (TAF) 5 05DEC05 09DEC05 430* 432* 298

       432 MOT 50% Design Review Permanent & Temporary 15 12DEC05 06JAN06 431* 433* 298

       433 100% Retaining Wall Design 5 09JAN06 13JAN06 432* 434* 298

       434 100% Concept Review/Checking Team Review (TAF) 5 16JAN06 20JAN06 433* 435* 298

       435 MOT 100% Design Review Permanent & Temp Works 15 23JAN06 10FEB06 434*, H100* 2000, 2025 298

MATERIAL / SUBCONTRACT PROCUREMENT
MATERIAL
H105 Material Procurement 101* 30SEP05 27FEB06 700* 705* 159

       700 Steel Procurement 20 30SEP05 28OCT05 35* 750, H105* 260

       705 Column Form Procurement: Design, Fab., Deliver 80 01NOV05 27FEB06 25*, H105* 1260* 0

OFF-SITE CONSTRUCTION TASKS
OFF-SITE MATERIAL FABRICATION
H110 Off-Site Material Fabrication 257* 25AUG06 04SEP07 750* 755* 51

       750 Fabricate Steel 60 25AUG06 20NOV06 405*, 700 1330, H110* 53

       765 Fabricate Bridge Bearings 44 03NOV06 11JAN07 425* 1340 61

       760 Barriers 66 15MAY07 15AUG07 283*, 306* 4070, 4080 55

       755 Fabricate Signs 44 04JUL07 04SEP07 375*, H110* 7000 51

MOBILIZATION
MOBILIZATION
      1000 Mobilization 12 30SEP05 18OCT05 35* 1005* 0

      1015 Survey Control 509* 30SEP05 10OCT07 35* 1375* 0

      1005 Set Up Facilities 10 04OCT05 18OCT05 1000* 82*, 1010* 0

      1010 Clearing 41 04OCT05 30NOV05 160, 441, 443, 470, 1005* 1030 82

      1020 Erosion Control 425* 15MAR06 19NOV07 3000* 4100* 0

      1030 2006 Migratory Bird Restriction Window 91 01APR06* 30JUN06 1010 0

BRIDGE CONSTRUCTION
DEVELOP ACCESS
      1355 Construct Detour at Pier 3 5 17OCT05 21OCT05 205*, 485 65*, 1105, 1425* 0

      1425 Grubbing for Bridge Access 10 17OCT05 28OCT05 1355* 86*, 1110 0

      1105 Pier # 2 Access & Excavation 5 01NOV05 07NOV05 140*, 1355 1110*, 1140*, 1180, H115* 29

H115 Develop Access 131* 01NOV05 10MAY06 1105* 1145* 104

      1110 Pier # 1 Access 3 08NOV05 10NOV05 1105*, 1425 1100, 1185 93

      1140 West Abutment Access 3 08NOV05 10NOV05 1105* 1205 226

      1100 Pier # 3 Access, Shoring & Excavation, 3700 m3 14 16FEB06 07MAR06 175, 225*, 235, 245, 1110 1120*, 1125*, 1175 37
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Structural Steel DesignH90

50% Concept Review / Checking Team Review (TAF)       401

MOT 50% Design Review Permanent & Temporary Work       402

100% Structural Steel Design       403

100% Concept Review/Checking Team Review (TAF)       404

MOT 100% Design Review Permanent & Temp Works       405

50% Superstructure Design       420

Superstructure DesignH95

50% Concept Review / Checking Team Review (TAF)       421

MOT 50% Design Review Permanent & Temporary Work       422

100% Superstructure Design       423

100% Concept Review/Checking Team Review (TAF)       424

MOT 100% Design Review Permanent & Temp Works       425

50% Retaining Wall Design       430

Retaining Wall DesignH100

50% Concept Review / Checking Team Review (TAF)       431

MOT 50% Design Review Permanent & Temporary Work       432

100% Retaining Wall Design       433

100% Concept Review/Checking Team Review (TAF)       434

MOT 100% Design Review Permanent & Temp Works       435

Material ProcurementH105

Steel Procurement       700

Column Form Procurement: Design, Fab., Deliver       705

Off-Site Material FabricationH110

Fabricate Steel       750

Fabricate Bridge Bearings       765

Barriers       760

Fabricate Signs       755

Mobilization      1000

Survey Control      1015

Set Up Facilities      1005

Clearing      1010

Erosion Control      1020

2006 Migratory Bird Restriction Window      1030

Construct Detour at Pier 3      1355

Grubbing for Bridge Access      1425

Pier # 2 Access & Excavation      1105

Develop AccessH115

Pier # 1 Access      1110

West Abutment Access      1140

Pier # 3 Access, Shoring & Excavation, 3700 m3      1100
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      1125 Mobilize Machines Via Rail Road 1 06MAR06 06MAR06 1100* 1190* 47

      1120 Pier # 4 Access, Shoring & Excavation, 1100 m3 10 08MAR06 21MAR06 1100* 1130*, 1135*, 1195* 37

      1135 East Abutment Access 72 22MAR06 03JUL06 1120* 1145*, 1200* 104

      1115 Construct Rail Crossing 5 22MAR06 28MAR06 1130* 1145 124

      1130 Install Clothes Line Across River 2 22MAR06 23MAR06 1120* 1115* 124

      1145 Pier # 5 Access 10 27APR06 10MAY06 1115, 1135*, 1165, H115* 1210* 104

CONSTRUCT TEMPORARY BRIDGE
      1150 Construct Abutments 4 01MAR06 06MAR06 140* 1155*, H120* 120

H120 Construct Temporary Bridge 24* 01MAR06 03APR06 1150* 1165* 120

      1155 Construct Piers 8 07MAR06 16MAR06 1150* 1160*, 1165 120

      1160 Install Girders 4 17MAR06 22MAR06 1155* 1165* 120

      1165 Construct Deck 10 21MAR06 03APR06 1155, 1160*, H120* 1145 120

BRIDGE FOUNDATIONS
      1180 Pier # 2 Foundation, 9 ea @ 4 days = 36 36 23NOV05 18JAN06 140*, 1105 1185*, 1220*, H125* 18

H125 Bridge Foundations 164* 23NOV05 19JUL06 1180* 1200* 171

      1185 Pier # 1 Foundation, 9 ea @ 4 days =36 36 19JAN06 09MAR06 1110, 1180* 1175*, 1225* 49

      1190 Mobilize Drill for Pier # 4 1 07MAR06 07MAR06 1125* 1195 47

      1175 Pier # 3 Foundation, 16 ea @ 2 days = 32 32 10MAR06 25APR06 1100, 1185* 1215*, 1250* 89

      1195 Pier # 4 Foundation. 14 ea @ 1 ea / day = 14 14 22MAR06 10APR06 1120*, 1190 1230*, 1270* 37

      1205 West Abutment Foundation & Footing 5 02MAY06 08MAY06 398*, 1140 1240 110

      1210 Pier # 5 Foundation. 9 ea @ 1 ea / day = 9 9 11MAY06 24MAY06 398, 1145* 1200, 1245* 104

      1200 East Abutment Foundation Excavation & Footing 12 04JUL06 19JUL06 398, 1135*, 1210, H125* 1235* 171

BRIDGE FOOTINGS
      1220 Pier # 2 Footing 10 19JAN06 01FEB06 495, 1180* 1225, 1260, H130* 18

H130 Bridge Footings 133* 19JAN06 26JUL06 1220* 1235* 171

      1225 Pier # 1 Footing 10 10MAR06 23MAR06 1185*, 1220 1230, 1275* 49

      1230 Pier # 4 Footing 10 11APR06 25APR06 1195*, 1225 1215*, 1280 37

      1215 Pier # 3 Footing 10 26APR06 09MAY06 1175*, 1230* 1240*, 1255 89

      1240 West Abutment Footing 5 10MAY06 16MAY06 1205, 1215* 1245, 1325, 1330 109

      1245 Pier # 5 Footing 5 25MAY06 31MAY06 1210*, 1240 1235, 1290, 1345* 104

      1235 East Abutment Footing 5 20JUL06 26JUL06 1200*, 1245, H130* 1320, 2035* 171

BRIDGE COLUMNS
      1260 Pier # 2 Column (16 pours) 77 28FEB06 16JUN06 705*, 1220 1280*, 1300* 0

      1275 Pier # 1 Column (7 pours) 44 24MAR06 26MAY06 1225* 1255*, 1305 77

H135 Bridge Columns 209* 04APR06 02FEB07 1270* 1290* 0

      1270 Erect Tower Crane at Pier 4 5 04APR06 10APR06 1195* 1280, H135* 47

      1250 Erect Tower Crane at Pier 3 10 24APR06 05MAY06 1175* 1255 91

      1255 Pier # 3 Column (21 pours) 90 29MAY06 02OCT06 1215, 1250, 1275* 1265*, 1295 77

      1345 Erect Tower Crane at Pier 5 5 01JUN06 07JUN06 1245* 1290 104

      1280 Pier # 4 Column (22 pours) 97 19JUN06 02NOV06 1230, 1260*, 1270 1285*, 1290*, 1315* 0

      1285 Backfil Pier # 4 4 22JUN06 27JUN06 1280* 1330 155

      1265 Backfill Pier # 3 10 03JUL06 14JUL06 1255* 1330 142

      1290 Pier # 5 Column (11 pours) 60 03NOV06 02FEB07 1245, 1280*, 1345, H135* 1310* 0

BRIDGE CAPS
H140 Bridge Caps 172* 19JUN06 23FEB07 1300* 1310* 0

      1300 Pier # 2 Cap 10 19JUN06 30JUN06 1260* 1305*, H140* 122

      1305 Pier # 1 Cap 10 03JUL06 14JUL06 1275, 1300* 1315 122

      1315 Pier # 4 Cap 10 03NOV06 16NOV06 1280*, 1305 1295* 45

      1295 Pier # 3 Cap 10 17NOV06 30NOV06 1255, 1315* 1310 45

      1310 Pier # 5 Cap 10 12FEB07 23FEB07 1290*, 1295, H140* 90*, 1330*, 1335 0

ERECT STEEL - PHASE I
      1330 Install Pier Rollers 5 12FEB07 16FEB07 405, 750, 1240, 1265, 1285, 1335*, H145* 0

2005 2006 2007 2008 2009 2010
MAYJ J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Mobilize Machines Via Rail Road      1125

Pier # 4 Access, Shoring & Excavation, 1100 m3      1120

East Abutment Access      1135

Construct Rail Crossing      1115

Install Clothes Line Across River      1130

Pier # 5 Access      1145

Construct Abutments      1150

Construct Temporary BridgeH120

Construct Piers      1155

Install Girders      1160

Construct Deck      1165

Pier # 2 Foundation, 9 ea @ 4 days = 36      1180

Bridge FoundationsH125

Pier # 1 Foundation, 9 ea @ 4 days =36      1185

Mobilize Drill for Pier # 4      1190

Pier # 3 Foundation, 16 ea @ 2 days = 32      1175

Pier # 4 Foundation. 14 ea @ 1 ea / day = 14      1195

West Abutment Foundation & Footing      1205

Pier # 5 Foundation. 9 ea @ 1 ea / day = 9      1210

East Abutment Foundation Excavation & Footing      1200

Pier # 2 Footing      1220

Bridge FootingsH130

Pier # 1 Footing      1225

Pier # 4 Footing      1230

Pier # 3 Footing      1215

West Abutment Footing      1240

Pier # 5 Footing      1245

East Abutment Footing      1235

Pier # 2 Column (16 pours)      1260

Pier # 1 Column (7 pours)      1275

Bridge ColumnsH135

Erect Tower Crane at Pier 4      1270

Erect Tower Crane at Pier 3      1250

Pier # 3 Column (21 pours)      1255

Erect Tower Crane at Pier 5      1345

Pier # 4 Column (22 pours)      1280

Backfil Pier # 4      1285

Backfill Pier # 3      1265

Pier # 5 Column (11 pours)      1290

Bridge CapsH140

Pier # 2 Cap      1300

Pier # 1 Cap      1305

Pier # 4 Cap      1315

Pier # 3 Cap      1295

Pier # 5 Cap      1310

Install Pier Rollers      1330
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H145 Erect Steel - Phase I 47* 12FEB07 18APR07 1330* 1340* 0

      1335 Assemble and Launch Girders 35 19FEB07 09APR07 1310, 1330* 1340* 0

      1340 Set Bearings and Reposition Rollers 7 10APR07 18APR07 765, 1335*, H145* 1325*, 1405* 0

ERECT STEEL - PHASE II
      1405 Set Bearings and Remove Rollers 7 19APR07 27APR07 1340* 1410*, H150* 0

H150 Erect Steel - Phase II 48* 19APR07 26JUN07 1405* 1415* 0

      1410 Assemble and Launch Girders 32 30APR07 13JUN07 1405* 1415* 0

      1415 Install Infill Bracing 10 13JUN07 26JUN07 1410*, H150* 92*, 1360* 0

BRIDGE ABUTMENTS
      1325 West Abutment Ballast Walls & Wing Walls 15 19APR07 09MAY07 1240, 1340* 1320*, H155* 13

H155 Bridge Abutments 30* 19APR07 31MAY07 1325* 1320* 13

      1320 East Abutment Ballast Walls & Wing Walls 15 10MAY07 31MAY07 1235, 1325*, H155* 1360 13

CONSTRUCT DECK
      1360 Place Precast Panels 25 20JUN07 24JUL07 425, 1320, 1415* 1365*, H160* 0

H160 Construct Deck 105* 20JUN07 15NOV07 1360* 1420* 0

      1365 Form Overhangs and Edges 35 04JUL07 21AUG07 1360* 1370* 0

      1370 Place Resteel 30 17JUL07 27AUG07 1365* 1375* 0

      1375 Pour Deck (10 pours) 55 24JUL07 10OCT07 1015*, 1370* 1380, 1385*, 1390* 0

      1385 Strip Overhangs 28 05SEP07 15OCT07 1375* 1380* 0

      1380 Construct Barrier Rail 28 19SEP07 29OCT07 1375, 1385* 1420*, 4040* 0

      1390 Remove Temporary Bridge 15 09OCT07 29OCT07 65, 1375* 1420* 0

      1420 Prep Bridge For Opening 13 30OCT07 15NOV07 1380*, 1390*, H160* 1395, 5010* 0

      1395 Waterproof Deck 5 01MAY08* 07MAY08 1420 1400* 0

      1400 Asphalt Deck 5 08MAY08 14MAY08 65*, 1395* 8005 10

RETAINING / MSE WALLS
EAST RETAINING WALLS
      2000 Wall # 3: Wire Basket MSE, 198 m2 3 11APR06 13APR06 435, 3035* 2005*, H165* 257

H165 East Retaining Walls 33* 11APR06 29MAY06 2000* 2020* 257

      2005 Wall # 4: Wire Basket MSE, 1170 m2 16 17APR06 08MAY06 2000* 2010* 257

      2010 Wall # 5: Wire Basket MSE, 280 m2 4 09MAY06 12MAY06 2005* 2015* 257

      2015 Wall # 6: Wire Basket MSE, 98.5 m2 2 15MAY06 16MAY06 2010* 2020* 257

      2020 Wall # 7: Wire Basket MSE, 586 m2 8 17MAY06 29MAY06 2015*, H165* 2025, 3055 257

WEST RETAINING WALLS
H170 West Retaining Walls 99* 02JUN06 20OCT06 2025* 2035* 171

      2025 Wall # 1: Wire Basket MSE, 1177 m2 16 02JUN06 23JUN06 435, 2020, 3005* 3020, H170* 254

      2035 Avalanche Retaining Wall 60 27JUL06 20OCT06 1235*, H170* 3020 171

EXCAVATION AND EMBANKMENT
EARTHWORKS WEST APPROACH
      3000 Pioneering 5 15MAR06 21MAR06 306* 95*, 1020*, 3005*, 3030*, 36

H175 Earthworks West Approach 287* 15MAR06 04MAY07 3000* 3025* 49

      3080 Grubbing 8 15MAR06 24MAR06 3000* 3025 324

      3005 Stage 1: Type D Excavation 66 22MAR06 23JUN06 3000* 2025*, 3010*, 3020, 3070*, 42

      3070 Stage 1: Type A Excavation 52 24MAR06 07JUN06 3005*, 3085 3020 277

      3010 Install Drainage Lower 25 29MAR06 03MAY06 385, 3005* 3015* 276

      3015 Install Drainage Upper 25 04MAY06 08JUN06 3010* 3020 276

      3085 Construct Wall #1 Detour 5 18MAY06 25MAY06 3005* 3070 286

      3110 Stage 2: Type D Excavation 20 02APR07 30APR07 3005* 3020* 42

      3120 Stage 2: Type A Excavation 20 02APR07 30APR07 3005* 3020* 42

      3020 Fine Grade 11 01MAY07 15MAY07 2025, 2035, 3005, 3015, 3025*, 3055*, 4020* 42

      3025 Seed and Fertilize 4 01MAY07 04MAY07 3020*, 3080, H175* 3055, 4020 49

2005 2006 2007 2008 2009 2010
MAYJ J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Erect Steel - Phase IH145

Assemble and Launch Girders      1335

Set Bearings and Reposition Rollers      1340

Set Bearings and Remove Rollers      1405

Erect Steel - Phase IIH150

Assemble and Launch Girders      1410

Install Infill Bracing      1415

West Abutment Ballast Walls & Wing Walls      1325

Bridge AbutmentsH155

East Abutment Ballast Walls & Wing Walls      1320

Place Precast Panels      1360

Construct DeckH160

Form Overhangs and Edges      1365

Place Resteel      1370

Pour Deck (10 pours)      1375

Strip Overhangs      1385

Construct Barrier Rail      1380

Remove Temporary Bridge      1390

Prep Bridge For Opening      1420

Waterproof Deck      1395

Asphalt Deck      1400

Wall # 3: Wire Basket MSE, 198 m2      2000

East Retaining WallsH165

Wall # 4: Wire Basket MSE, 1170 m2      2005

Wall # 5: Wire Basket MSE, 280 m2      2010

Wall # 6: Wire Basket MSE, 98.5 m2      2015

Wall # 7: Wire Basket MSE, 586 m2      2020

West Retaining WallsH170

Wall # 1: Wire Basket MSE, 1177 m2      2025

Avalanche Retaining Wall      2035

Pioneering      3000

Earthworks West ApproachH175

Grubbing      3080

Stage 1: Type D Excavation      3005

Stage 1: Type A Excavation      3070

Install Drainage Lower      3010

Install Drainage Upper      3015

Construct Wall #1 Detour      3085

Stage 2: Type D Excavation      3110

Stage 2: Type A Excavation      3120

Fine Grade      3020

Seed and Fertilize      3025
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EARTHWORKS EAST APPROACH
H180 Earthworks East Approach 323* 22MAR06 03JUL07 3030* 3100* 95

      3030 Pioneering 10 22MAR06 04APR06 283, 3000* 3035*, 3090*, 3095*, H180* 100

      3090 Grubbing 24 22MAR06 25APR06 3030* 3060 327

      3035 Type D Excavation 53 05APR06 20JUN06 3030*, 3095 2000*, 3040*, 3045* 100

      3045 Type A Excavation 166 07APR06 30NOV06 3035* 3055, 4505 100

      3040 Install Drainage Lower 25 20APR06 25MAY06 3035* 3050* 256

      3095 Construct Temporary Bridge Crossing 8 25APR06 04MAY06 3030* 3035 132

      3050 Install Drainage Upper 20 09JUN06 06JUL06 3040* 3055 256
      3055 Fine Grade 24 16MAY07 19JUN07 2020, 3020*, 3025, 3045, 3060*, 3100*, 4030* 42

      3060 Seed and Fertilize 4 16MAY07 22MAY07 3055*, 3090 4030 62

      3100 Construct East Detour 10 20JUN07 03JUL07 3055*, H180* 5010 95

ROADWORK
PROCESS GRANULARS
      4000 Develop Pit 5 14MAR07 20MAR07 3000* 3020, 4005*, H185* 36

H185 Process Granulars 80* 14MAR07 05JUL07 4000* 4015* 36

      4005 SGSB 24 21MAR07 24APR07 4000* 4010*, 4020, 4030 36

      4010 25mm Well Graded Base Course 35 25APR07 13JUN07 4005* 4015*, 4025, 4035 36

      4015 Asphalt Aggregates 16 14JUN07 05JUL07 4010*, H185* 4040, 4540 36

PLACE GRANULARS
H190 Place Granulars 58* 16MAY07 06AUG07 4020* 4035* 42

      4020 Place SGSB: West Approach 9 16MAY07 29MAY07 3020*, 3025, 4005 4025*, H190* 46

      4025 Place 25 mm WGB: West Approach 11 30MAY07 13JUN07 4010, 4020* 4030, 4040 46

      4030 Place SGSB: East Approach 16 20JUN07 11JUL07 3055*, 3060, 4005, 4025 4035* 42

      4035 Place 25 mm WGB: East Approach 18 12JUL07 06AUG07 4010, 4030*, H190* 4050 42

PLACE ASPHALT
      4040 Pave West Approach 9 27AUG07 07SEP07 1380*, 4015, 4025 4050, 4055*, 4070*, H200* 0

H200 Place Asphalt 26* 27AUG07 02OCT07 4040* 4060* 29

      4055 Pave West Transition and Detour 3 10SEP07 12SEP07 4040* 4050*, 5005*, 7000 16

      4050 Pave East Approach 11 13SEP07 27SEP07 4035, 4040, 4055* 4060*, 4080* 16

      4060 Pave East Transition and Detours 3 28SEP07 02OCT07 4050*, H200* 5000*, 7000* 29

INSTALL BARRIERS
      4070 Install West Approach Barriers 12 05SEP07 20SEP07 760, 4040* H205* 0

H205 Install Barriers 53* 05SEP07 19NOV07 4070* 4100* 0

      4080 Install East Approach Barriers 25 19SEP07 24OCT07 760, 4050* 4100 16

      4090 West Tie-in Barriers 2 16NOV07 19NOV07 5010* 0

      4100 East Tie-in Barriers 2 16NOV07 19NOV07 1020*, 4080, 5010*, H205* 0

TRAFFIC CONTROL

      5005 Traffic Control West 5 10SEP07 14SEP07 4055* 5010 43

      5000 Traffic Control East 5 28SEP07 04OCT07 4060* 5010, H210* 29

H210 Traffic Control 34* 28SEP07 15NOV07 5000* 5010* 0

      5010 Switch Traffic to new alignment 0 15NOV07 95*, 1420*, 3100, 5000, 70*, 85*, 4090*, 4100*, 0

MISCELLANEOUS CONSTRUCTION
RAFTERS PULLOUT - PHASE I
      4505 Earthworks 5 01MAY07* 07MAY07 453, 3045 4510*, H215* 0

H215 Rafters Pullout - Phase I 24* 01MAY07 04JUN07 4505* 4570* 116

      4510 Construct Temporary Access 1 08MAY07 08MAY07 4505* 4520* 116

      4520 Build Wall # 2: Concrete MSE, 861.5 m2 12 09MAY07 25MAY07 4510* 4530, 4560* 116

      4560 Place Granulars 2 28MAY07 29MAY07 4520* 4570* 116

      4570 Install Curbs, 975 lm 4 30MAY07 04JUN07 4560*, H215* 4530, 4615 116

2005 2006 2007 2008 2009 2010
MAYJ J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Earthworks East ApproachH180

Pioneering      3030

Grubbing      3090

Type D Excavation      3035

Type A Excavation      3045

Install Drainage Lower      3040

Construct Temporary Bridge Crossing      3095

Install Drainage Upper      3050
Fine Grade      3055

Seed and Fertilize      3060

Construct East Detour      3100

Develop Pit      4000

Process GranularsH185

SGSB      4005

25mm Well Graded Base Course      4010

Asphalt Aggregates      4015

Place GranularsH190

Place SGSB: West Approach      4020

Place 25 mm WGB: West Approach      4025

Place SGSB: East Approach      4030

Place 25 mm WGB: East Approach      4035

Pave West Approach      4040

Place AsphaltH200

Pave West Transition and Detour      4055

Pave East Approach      4050

Pave East Transition and Detours      4060

Install West Approach Barriers      4070

Install BarriersH205

Install East Approach Barriers      4080

West Tie-in Barriers      4090

East Tie-in Barriers      4100

Traffic Control West      5005

Traffic Control East      5000

Traffic ControlH210

Switch Traffic to new alignment      5010

Earthworks      4505

Rafters Pullout - Phase IH215

Construct Temporary Access      4510

Build Wall # 2: Concrete MSE, 861.5 m2      4520

Place Granulars      4560

Install Curbs, 975 lm      4570
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RAFTERS PULLOUT - PHASE II
      4530 Demo Existing Road 1 21APR08* 21APR08 4520, 4570, 5010, 6015 4535*, H220* 0

H220 Rafters Pullout - Phase II 10* 21APR08 02MAY08 4530* 4550* 0

      4535 Grade Rafter's Pullout 1 22APR08 22APR08 4530* 4555* 0

      4555 Place Granulars 2 23APR08 24APR08 4535* 4565* 0

      4565 Pour Curbs 1 25APR08 25APR08 4555* 4540* 0

      4540 Pave Rafters Pullout 2 28APR08 29APR08 4015, 4565* 4545* 0

      4545 Paint Lines and put up Signs 2 30APR08 01MAY08 4540* 4550* 0

      4550 Remove Temporary Access 1 02MAY08 02MAY08 4545*, H220* 6020* 0

LINES AND SIGNS
LINES AND SIGNS
      7000 Lines and Signs 10 21SEP07 04OCT07 755, 4055, 4060*, H225* 5010, H225* 29

H225 Lines & Signs 10* 21SEP07 04OCT07 7000* 7000* 29

SUBSTANTIAL COMPLETION
ROADWORKS & BRIDGE COMPLETE
      4615 Substantial Completion 0 15NOV07 4570, 5010* 0

ROAD / BRIDGE DEMOLITION
BRIDGE DEMOLITION
      6000 Remove Deck 10 03MAR08* 14MAR08 5010 6005*, H230* 0

H230 Bridge Demolition 30* 03MAR08 14APR08 6000* 6010* 18

      6005 Remove Structural Steel 10 17MAR08 31MAR08 6000* 6010* 18

      6010 Remove Substructure 10 01APR08 14APR08 6005*, H230* 6020 18

ROAD DEMOLITION
H235 Road Demolition 120* 19NOV07 14MAY08 6015* 6025* 0

      6015 Asphalt Removal 5 19NOV07 23NOV07 5010* 4530, 6020, H235* 102

      6020 Contouring 5 05MAY08 09MAY08 4550*, 6010, 6015 6025* 0

      6025 Seed and Fertilize 3 12MAY08 14MAY08 6020*, H235* 94*, 8000* 0

SITE WORK
CLEAN UP AND DEMOBILIZATION
      8000 Cleanup and Demobilization 10 15MAY08 29MAY08 6025* 75*, 8005* 0

      8005 Final Completion 0 29MAY08 1400, 8000* 80* 0

2005 2006 2007 2008 2009 2010
MAYJ J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Demo Existing Road      4530

Rafters Pullout - Phase IIH220

Grade Rafter's Pullout      4535

Place Granulars      4555

Pour Curbs      4565

Pave Rafters Pullout      4540

Paint Lines and put up Signs      4545

Remove Temporary Access      4550

Lines and Signs      7000

Lines & SignsH225

Substantial Completion      4615

Remove Deck      6000

Bridge DemolitionH230

Remove Structural Steel      6005

Remove Substructure      6010

Road DemolitionH235

Asphalt Removal      6015

Contouring      6020

Seed and Fertilize      6025

Cleanup and Demobilization      8000

Final Completion      8005
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2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

Section 1
0 to 8.0 km
50 mm HIPR
Crack Filling/Sealing
Patch Repairs (10%), Crack Filling/Sealing 
50 mm HIPR + 50 mm overlay; 35 mm overlay of shoulders
Crack Filling/Sealing v

Patch Repairs (5%), Crack Filling/Sealing
50 mm HIPR

Section 2
8.0 to 11.8 km (4 Lanes)  Phase 1
Initial Phase 1 Construction Completed (100 mm HMA/300 mm Base/300 mm Select Granular Subbase)
Crack Filling/Sealing
50 mm overlay; 35 mm overlay of shoulders 
Crack Filling/Sealing 
Patch Repairs (5%), Crack Filling/Sealing 
50 mm HIPR + 50 mm overlay; 35 mm overlay of shoulders
Crack Filling/Sealing 
Patch Repairs (5%), Crack Filling/Sealing 
50 mm HIPR

Section 3
11.8 to 17.8 km (4 Lanes) Phase 2
Initial Phase 2 Construction Completed (150 mm HMA/300 mm Base/300 mm Select Granular Subbase)
Crack Filling/Sealing
Patch Repairs (5%), Crack Filling/Sealing 
Mill 25 mm and Overlay 50 mm (Golder Recommendation); 35 mm overlay of shoulders
Crack Filling/Sealing 
Patch Repairs (5%), Crack Filling/Sealing 
50 mm HIPR

Section 4
17.8 to 25.9 km (2 Lanes) 
50 mm HIPR, with 100 mm Mill and 125 mm Overlay in Rutted Area
Crack Filling/Sealing 
Patch Repairs (5%), Crack Filling/Sealing 
50 mm HIPR + 50 mm overlay; 35 mm overlay of shoulders 
Crack Filling/Sealing 
Patch Repairs (5%), Crack Filling/Sealing
50 mm HIPR 

Legend:       

Table 5.2-1
Maintenance & Rehabilitation Schedule for Pavement
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Initial Construction Completed Major M&R ActivityOngoing Routine M&R Activity Scheduled Routine M&R Activity



 
Table 5.2-2

Maintenance & Rehabilitation Schedule for Structures
2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

New Park Bridge 
Bi annual Inspection
Detailed Survey
Crack Sealing
Mill and Pave
Patch Barrier Wall
Concrete Patch
Deck
R/W's
Bearings
Patch Abutments

New Yoho Bridge
Bi annual Inspection
Detailed Survey
Crack Sealing
Mill and Pave  
Patch Barrier Wall
Deck Concrete Patch
Replace Barrier Walls
Expansion Jts
Deck
Wing Walls
Patch Piers
Bearings
Patch Abutments

Old Mt Hunter Bridge
Bi annual Inspection  
Detailed Survey
Crack Sealing
Mill and Pave
Patch Barrier Wall
Deck Concrete Patch
Paint Steel
Deck
Replace Deck
Replace Barrier Wall
Bearings v
R/W's
Expansion Jts
Patch Abutments

New Overhangs
Bi annual Inspection
Detailed Survey
Crack Sealing
Mill and Pave
Concrete Patch
Deck
Bearings
Patch Abutments

Old Beaver Creek
Bi annual Inspection
Detailed Survey
Repair Railing
Mill and Pave
Patch Barrier Wall
Repair Timber Deck
Paint Steel
Recoat Steel Piles
Replace  Railing
Replace Barrier Wall
Bearings
Replace Timber Deck
R/W's
Patch Abutments
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0
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0

958

958

926

924

924

922

912

ASPHALT PATH TO
& AROUND FACILITY

DAY USE FACILITY THAT INCLUDES:

FLUSHING, HEATED TOILETS WITH 2 MENS, 2 WOMENS

AND 1 FAMILY/UNISEX UNITS, A PAY TELEPHONE, A

POTABLE WATER SOURCE, A POWER SUPPLY FOR

EMERGENCY AND MAINTENANCE PURPOSES

PATH

GRAVEL AREA
FOR PETS

TRASH RECEPTACLE
ON CONCRETE PAD (TYP)

6 yd³ CAPACITY
BEAR PROOF HAUL-ALL
TRASH RECEPTACLE

ACCESSIBLE
PICNIC SITE (TYP)

SCREEN BERMING
(2.5m HT)

PLANTED BERMS
(2m HT)

PLANTED BERMS (3m HT)
FOR SCREENING

EXISTING
TOP OF BANK

ACCESS TO
RAFTER'S PULL OUT

DEPRESSED
CURB

DEPRESSED CURB

DEPRESSED CURB

DOGGIE
BAG DROP

REST STOP
SIGNAGE

DIRECTIONAL
SIGNAGE

DIRECTIONAL
SIGNAGE

SIGNAGE FOR
PET AREA

DIRECTIONAL SIGNAGE

DIRECTIONAL
SIGNAGE

H/C

H/C

LIGHT
(TYP)

TRAIL CONNECTION TO 3.5m
WIDE PATH / SERVICE ROAD
TO OLD BRIDGE

1

7

8

22

23

28

29

39

40

45

1

10

RETAINING WALL
WITH 1.2m STONE WALL ABOVE
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