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APPENDIX 4B 
 

RENOVATION SERVICES 

1. DEFINITIONS 

In this Appendix, in addition to the definitions set out in Schedule 1 of the Agreement: 

“Scheduled Renovations” has the meaning set out in Section 2.2(b) of this Appendix; 

2. RENOVATION SERVICES 

2.1 General Requirements 

(a) Project Co will perform the Renovation Services in compliance with this Appendix and all 
other requirements of this Agreement.  Project Co is responsible for the costs of meeting 
all such requirements for the Renovation Services except where any costs are clearly 
identified as being Authority costs. 

(b) Project Co acknowledges that the scope of the Renovation Services includes both design 
services and construction management services, with all Renovation Services to be 
performed by the Project Contractors or by the Architect or other Sub-Contractors 
engaged directly or indirectly by Project Co and not by the Authority. 

(c) There may be services or tasks to be performed that are not expressly described in this 
Agreement, but in performing the Services in this Appendix, Project Co will perform all 
such tasks as are required by Good Industry Practice. 

(d) Without limiting the requirements of the Agreement, including the other provisions or this 
Appendix, Project Co will: 

(1) provide high quality, efficient, innovative and flexible Renovation Services at all 
times; 

(2) provide sufficient number of qualified, trained and competent personnel (which in 
all cases includes employees or other personnel of Project Co, the relevant 
Project Contractor and Sub-Contractors) with the skills necessary to perform the 
Renovation Services; 

(3) meet all requirements of applicable Law, Building Code, applicable collective 
agreement(s) and Authority Policies. Where there are conflicts between Project 
Co policies and the Authority Policies, Authority Policies will prevail; 

(4) research and develop new service delivery methods and apprise the Authority of 
their benefits; 

(5) manage matters and marshal resources as required to participate in non-medical 
emergency responses and to provide a high level of customer care; 

(6) cooperate with and assist the Authority in the interface and coordination of the 
other services identified to be delivered by the Authority and/or its contractors 
other than Project Co, the Service Provider and Sub-Contractors;  

(7) provide all services required to professionally complete the Renovation Services 
and the Scheduled Renovations in an expeditious manner consistent with the 
requirements of the Project Agreement, including this Appendix 4B, and in the 
best interests of the Authority.  
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(8) exercise competent supervision of the Renovation Services and the Scheduled 
Renovations at all times; and 

(9) provide all quality assurance and quality monitoring and participate in, and 
cooperate with post-occupancy commissioning, validation, and other quality 
assurance and quality control processes. 

Notwithstanding the general requirements described in this Section 2.1, the Authority does not expect the 
design aspects of the Scheduled Renovations for each of the components described in Appendix 2I 
[Renovation Work Area Diagram] to be delivered to meet the requirements of Schedule 3 of the Project 
Agreement. The Authority expects the design requirements for each of the components will vary and will 
need to account for the existing conditions of each component and will be completed based on Good 
Industry Practices and the other provisions of this Appendix and the Agreement. 

2.2 Scope and Phasing of Scheduled Renovations 

(a) Project Co acknowledges that: 

(1) the existing Emergency Department will be expanded and renovated to serve the 
growing population; 

(2) the Scheduled Renovations will require the re-purposing of the existing space 
upgrading or replacing related systems as required; 

(3) the Scheduled Renovations also include renovation of the components described 
in Appendix 2I [Renovation Work Area Diagram] and all renovations will take 
place within the building envelope; and 

(4) Hospital operations will be maintained throughout the Renovation Services. 

(b) Project Co will perform the Renovation Services for the following components and the 
following design and construction scope (the “Scheduled Renovations”): 

(1) Morgue (Level 0 West): The Morgue will expand into the vacated Laundry 
Services space. The Morgue will continue to utilize the adjacent loading area for 
discrete cadaver transfers to and from the Facility. 

(2) Public Concourse Expansion (Level 1 South):  The public circulation between the 
existing Parking Garage elevator core to the New Facility will be widened with 
existing finishes replaced and upgraded for an enhanced experience for visitors 
parking in the garage and travelling to the New Facility public elevator core at 
Level 1. 

(3) Emergency Department Overflow Inpatient Unit (Level 2 South):  In order to 
accommodate the Emergency Department expansion, the Diagnostic Imaging 
Reception area, Support Space, and Vascular Clinic to the east of the existing 
Emergency Department will be displaced and constructed new in the area 
currently used as the Emergency Department Overflow Inpatient Unit.  

(4) Laboratory (Level 2 East): In addition, a minor renovation for the Laboratory is 
associated with the link between the renovated Emergency Department and the 
elevators for access to services located in the existing Hospital and the New 
Facility.  

(5) Expanded Emergency Department (Level 2 South): The existing Emergency 
Department will be renovated and expanded into adjacent space that becomes 
available when programs move into the New Facility. The existing Emergency 
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Department will more than double in size and provide 12 additional treatment 
spaces for a total of 57 (currently 45). 

(6) Pediatric Unit (Level 3 North): The Pediatric Department will be relocated within 
the existing Hospital from Level 5 South to Level 3 North to create a desirable 
proximity to Maternal and Child Health Services on Level 3 of the Patient Care 
Tower for a more consolidated Maternal and Child Health Program. Space is 
available on Level 3 North to allocate for Ronald McDonald family space adjacent 
to the Pediatric Unit.  

(7) Equipment Storage (Level 3 South): Conversion of equipment storage room to 
ICU family space.  

(8) Post Anaesthetic Recovery Department (PARR) (Level 4 North): The existing 
Post Anaesthetic Recovery Program has limited ability to expand in its current 
location (Level 4 West).  The department is unable to be co-located with the OR 
theatres on Level 4 of the New Facility because the floor plate can only 
accommodate the required 13 OR theatres. To address the need for expansion, 
adjacency to the OR theatres, and connection to the New Facility patient/service 
elevators, a new PARR will be constructed in the Level 4 North area once the 
space is decanted into the New Facility.  During this renovation, connections 
between the New Facility and Level 4 North PARR will be completed along the 
Level 4 North east wall and south wall. Design of the new Level 4 North PARR 
and all associated links between the New Facility and existing Hospital on Level 
4 to take place during the schematic design phase and the design development 
phase of the New Facility. For construction of the link to occur prior to the Service 
Commencement Date refer to Schedule 2 Appendix 2I Work Area 10. 

(9) Day Care Surgery (Level 4 West and South):  To complete the operational flow 
between the New Facility OR's, Level 4 North PARR and Level 4 Day Care 
Surgery, Level 4 West will be renovated to provide Day Care Surgery expansion 
including new Reception and Waiting areas. Design of the new Level 4 West with 
associated links between the New Facility and new Day Care Surgery areas to 
take place during the schematic design phase and the design development 
phase of the New Facility.  Construction to occur after the Service 
Commencement Date. 

With the exception of PARR and Surgical Day Care design which is required during the 
schematic design phase and design development phase for the New Facility, the design 
of the Scheduled Renovations is expected to be completed at the Service 
Commencement Date.  After the Service Commencement Date there will be a four month 
moving out period and the construction of the renovations will commence after the expiry 
of such moving out period. 

(c) The Authority expects to work with Project Co to develop a mutually agreed efficient 
phasing and construction plan for the Scheduled Renovations. 

(d) Project Co will use all reasonable efforts to minimize the effect of the Renovation 
Services and the Scheduled Renovations on the performance of the other Services and 
subject to the foregoing: 

(1) Project Co will, to the extent identified and documented in such phasing and 
construction plan for the Scheduled Renovations, adjust the other Services for 
the impact on performance of the other Services as a result of the Renovation 
Services; and 

(2) to the extent the impact on the other Services has been documented in such 
phasing and construction plan, such impact will constitute an Excusing Event. 
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(e) The Renovation Services will be performed to achieve substantial completion of the 
Scheduled Renovations on or before the following target dates, or such other dates 
mutually agreed by the parties: 

(1) Morgue (Level 0 West): 36 months post Service Commencement 

(2) Public Concourse Expansion (Level 1 South): 36 months post Service 
Commencement 

(3) Emergency Department Overflow Inpatient Unit (Level 2 South): 36 months post 
Service Commencement 

(4) Laboratory (Level 2 East): 36 months post Service Commencement 

(5) Expanded Emergency Department (Level 2 South): 36 months post Service 
Commencement 

(6) Pediatric Unit (Level 3 North): 22 months post Service Commencement 

(7) Equipment Storage (Level 3 South); 36 months Post Service Commencement 

(8) Post Anaesthetic Recovery Department (Level 4 North): 22 months post Service 
Commencement 

(9) Day Care Surgery (Level 4 West and South):  22 months post Service 
Commencement 

(10) Substantial Completion of the Scheduled Renovations: 36 months post Service 
Commencement. 

(f) For greater certainty, such target dates for substantial completion will be subject to 
adjustment for Supervening Events in accordance with the provisions of Section 8 of this 
Agreement, with necessary adjustments to the interpretation of Section 8 to apply to such 
target dates in addition to the Target Service Commencement Date, the Longstop Date 
and the dates for move-in as set out in the Facility Move-in Schedule as referenced in 
Section 8. 

(g) If Project fails to achieve substantial completion of the whole of the Scheduled 
Renovations on or before such target date for substantial completion and the Authority 
has not extended such target date for achievement of substantial completion in 
accordance with this Agreement, Project Co will pay to the Authority by way of liquidated 
damages and not as a penalty the sum of $2,700 per day for each and every day after 
the target substantial completion date that substantial completion is not achieved.  The 
maximum aggregate amount of such liquidated damages will be $486,000. The liquidated 
damages will be the Authority's sole claim for damages against Project Co for failure to 
achieve substantial completion by the target substantial completion date.  The liquidated 
damages will not relieve Project Co from its obligation to complete the Renovation 
Services and the Scheduled Renovations or from any other duties, obligations or 
responsibilities of Project Co under this Agreement, and will not limit the Authority's rights 
to terminate this Agreement for default of Project Co under this Agreement. 

2.3 Renovation Services 

(a) The Renovation Services include the provision of design services and construction 
management services for the Scheduled Renovations. 
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(b) Project Co as designer and construction manager will provide design and construction 
management services during the pre-construction, construction, commissioning and post-
construction stages of the Scheduled Renovations. 

(c) Project Co will contract the Renovation Services to the relevant Project Contractor and 
the relevant Project Contractor will sub-contract the design services to the Architect.  
Further sub-contracting by the relevant Project Contractor or the Architect to any other 
Sub-Contractor is subject to the consent of the Authority, acting reasonably, to the Sub-
Contractor and the Sub-Contract.  Project Co will not, and will not permit, the 
modification, amendment, changes or termination of any contract relating to the 
Renovation Services with the relevant Project Contractor or any Sub-Contract with the 
Architect or other Sub-Contractor without the consent of the Authority, acting reasonably. 

(d) The general scope of the Renovation Services includes the following: 

(1) Design Services include: 

Provision of all architecture and engineering services, including design 
development and user consultation, for the design of the Scheduled Renovations 
through to project close out. Project Co will work collaboratively with the Authority 
to develop the design and building specifications of the Scheduled Renovations. 
The Authority will ensure active participation by users with the intent and 
expectation of delivery of high quality design. 

(2) Construction Management Services include: 

(A) Pre-Construction 

Provision of pre-construction services, including management of the 
bidding process for all Scheduled Renovation work packages. 

(B) Project Costing 

Provision of costing services, including cost plan development, cost 
estimating and control services, monthly construction cost reports, cash 
flow forecasts (not less frequently than quarterly) and value analysis 
services. These services will be provided from inception to completion of 
the Scheduled Renovations. 

(C) Project Scheduling 

Provision of project scheduling services, including project schedule 
development, ongoing monitoring of the schedule and monthly project 
schedule updates. These services will be provided from inception to 
completion of the Scheduled Renovations. 

(D) Trade Sub-Contractor Procurement 

Provision of procurement and subcontracting with trade Sub-Contractors. 
The intent is that all trade Sub-Contracts will be competitively procured 
and the construction manager, relevant Project Contractor will not be 
allowed to compete without prior consent of the Authority and notification 
to other bidders. 

(E) General Renovation Services 

Provision of general services, such as, coordination and integration with 
the Service Provider through all phases, managing impacts to 
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infrastructure and systems, and coordination with the Authority and other 
third party vendors/suppliers. 

(e) Upon completion of the construction works component of the Renovation Services for 
any area of the Other Site Facilities, Project Co will provide the Other Site Services, and 
as applicable, New Site Services to the Select Campus-Wide Systems. 

(f) Project Co will develop and implement appropriate operational policies, procedures and 
practices, relative to the provision of the Renovation Services. 

(g) The list of personnel set out below represent only the type and category, and not the 
number, of the management and supervisory personnel who will be included in the 
provision of the construction management portion of the Renovation Services: 

(1) Senior Project Managers  

(2) Project Managers  

(3) Project Superintendents  

(4) Assistant Project Superintendents  

(5) Project Schedulers  

(6) Project Coordinators  

(7) Project Safety Officers  

(8) Project Estimators  

(9) Architects 

(10) Engineers/Miscellaneous Consultants 

(11) Overhead personnel located off-site and/or on-site including, but not limited to: 

(A) Principal(s) 

(B) Office management and administration staff 

(C) Secretarial staff 

(D) Finance/accounting staff 

(E) Procurement and expediting staff 

(F) Legal counsel 

(G) Firm Construction Manager 

(H) Firm safety officer, including First Aid Attendant 

(I) Policies and procedures/quality control officer 

(J) Information systems personnel 

(K) Cost estimating, cost control and value analysis support personnel 

(L) Scheduling support personnel 
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Project Co will not remove any personnel who are included in the above positions 
without the prior written approval of the Authority, acting reasonably. 

The list of positions included above represents only the type and category, and 
not the number of designer’s and construction manager’s personnel that will be 
included in the provision of the Renovation Services. Project Co will determine 
the sufficient number of personnel in each of the categories listed above required 
to carry out the Renovation Services in accordance with the Project Agreement.  
Project Co will ensure that adequate numbers of each type of personnel are 
assigned to the Renovation Services to ensure completion in accordance with 
the schedule for the Scheduled Renovations set out in this Appendix 4B. 

(h) The construction management portion of the Renovation Services of such personnel will 
include the work generally described as Division One (1) and summarized below; 

1. Project Meetings 

2. Submittal Procedures 

3. Fire Safety Requirements 

4. Procedures for Deconstruction and Construction 

5. Regulatory Requirements 

6. Quality Control 

8. Execution Requirements 

9. Closeout Procedures including Deficiencies 

10. Closeout Submittals including as-built drawings and 
maintenance documentation 

11. Demonstration and Training 

(i) All trade Sub-Contracts will be bid on a competitive stipulated price contract basis, unless 
otherwise agreed by the Authority. 

For greater certainty (and without limiting the application of Appendix 4H [General Management Services] 
to any other Services), the provisions of Appendix 4H [General Management Services] apply to the 
provision of the Renovation Services. 

None of the costs for the above personnel, or any permitted trade Sub-Contractor providing the work that 
would otherwise be provided by such personnel, or the costs for the provisions of Appendix 4H [General 
Management Services] or for the Services otherwise to be provided by the Service Provider, will be 
reimbursable by the Authority. 

2.4 Price and Payment for Renovation Services 

The Authority will reimburse Project Co the costs of trade Sub-Contracts (including the costs described in 
Section 2.5(b)) approved by the Authority, acting reasonably. 

Project Co acknowledges that, save as set out in this Appendix, the Construction Payments and Service 
Payments set out in this Agreement include the total compensation, including all overhead and profit, 
relative to the Renovation Services. 

Project Co will invoice the Authority on a progress basis monthly in arrears in accordance with 
Section 8.1(c)(2) of Schedule 8 [Payments]. 
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2.5 Assumptions 

(a) The parties acknowledges that the scope of the Renovation Services is based on the 
following assumptions, and that in the event that any of such assumptions is incorrect, 
such inaccuracy will be deemed to be a Change for which Project Co will be entitled to 
compensation or relief in accordance with Schedule 6 [Changes, Minor Works and 
Innovation Proposals]: 

(1) Design meetings made up as follows: 

(A) Schematic Design -  Maximum of 5 meetings in Kamloops 

(B) Design Development -  Maximum of 7 meetings in Kamloops 

(C) Construction Drawings - Maximum of 4 meetings in Kamloops 

(2) Contract Administration meetings -  Maximum 2 meetings per month in Kamloops 

(3) An estimated construction budget (excluding any amounts included in the 
Construction Payments and Service Payments included in this Agreement) to a 
maximum budget of $50.8 million which includes all construction management 
reimbursements, the construction cost, the construction contingency and all 
associated escalation costs, but excludes GST 

(b) The parties further acknowledge that Project Co has not included the costs or expenses 
of the following in the Renovation Services and that any costs or expenses incurred by 
Project Co in the performance of the same will be reimbursed by the Authority in 
accordance with Section 2.4: 

(1) Relocation and coordination of moving existing Emergency Department to 
facilitate Emergency Department renovation 

(2) Construction of temporary Emergency Department 

(3) Site Offices, communications, phones, furniture, etc. 

(4) Jurisdictional Authority Permits, License, Fees, Utility Charges 

(5) Temporary Site Enclosures, Barriers, infection Control Barriers 

(6) Craneage or Hoisting 

(7) Access equipment 

(8) Elevator use or protection 

(9) Equipment or Tools 

(10) Safety Materials 

(11) Daily clean, waste disposal fees, dumpsters, chutes 

(12) Temporary winter heat or enclosures 

(13) Temporary Stairs 

(14) Temporary Light Service, Power or Power Consumption 

(15) Temporary Water Service 
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(16) Temporary Access Roads 

(17) Temporary Washrooms 

(18) Temporary Fire Protection 

(19) Temporary Controls 

(20) Project Signage 

(21) Temporary Construction 

(22) Traffic Control 

(23) Protection of installed construction 

(24) Cost of all trade Sub-Contracts 

(25) GST 

2.6 Additional Time and Materials Basis Work 

Without limiting the scope of Schedule 6 [Changes, Minor Works and Innovation Proposals], Project Co 
acknowledges that the Authority may from time to time during the course of performance of the 
Renovation Services identify Changes that in the best interests of the Project may be performed by the 
resources allocated to the Renovation Services and may require Project Co to perform such Changes on 
a time and materials basis pursuant to Schedule 6 [Changes, Minor Works and Innovation Proposals] and 
in accordance with the rates set out in Form A11 of the Financial Model. 

2.7 Insurance for Renovation Services exceeding  

Project Co and the Authority acknowledge that the Renovation Services may be performed in one or 
more phases, as determined by the Authority. 

For any phase that is anticipated to exceed , the insurance provisions of this Section 2.7 will 
apply. 

The following provisions are the Authority’s standard-form insurance provisions that will apply.  For 
interpretation purposes: 

(a) “Owner” refers to the Authority 

(b) “Contractor” refers to Project Co 

(c) “Subcontractor” refers to the Design-Builder and Sub-Contractors 

(d) “Work” refers to the Renovation Services and the Scheduled Renovations 

(e) Insurance to be paid for by Project Co shall be reimbursed under this Appendix. 

1. Insurance and coverage will be arranged and paid for as under-noted: 

(a) Commercial General Liability insurance 

1) The Owner shall provide, maintain and pay for Commercial General Liability 
Insurance with a limit of  inclusive per 
occurrence,  general aggregate for bodily 
injury, death, and damage to property including loss of use thereof, 
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product/completed operations liability with a limit of    
 annual aggregate. 

2) The insurance shall cover the Owner, Contractors & Sub-contractors, Architects, 
Engineers, Consultants and anyone employed by them to perform a part or parts 
of the Work but excluding suppliers whose only function is to supply and/or 
transport products to the project site. The insurance does not extend to any 
activities, works, jobs or undertakings of the insureds other than those directly 
related to the Work of this Contract. 

3) The insurance shall preclude subrogation claims by the insurer against anyone 
insured hereunder. 

4) The insurance shall include coverage for: 

.01 Premises and Operations Liability; 

.02 Products or Completed Operations Liability; 

.03 Blanket Contractual Liability; 

.04 Cross Liability; 

.05 Elevator and Hoist Liability; 

.06   Contingent Employer’s Liability; 

.07 Personal Injury Liability; 

.08 Shoring, Blasting, Excavating, Underpinning, Demolition, 
Piledriving and Caisson Work, Work Below Ground Surface, 
Tunneling and Grading, as applicable; 

.09 Liability with respect to Non-Owned Licensed Vehicles 
; 

.10 Broad Form Property Damage;  

.11 Broad Form Completed Operations; 

.12 Limited Pollution Liability   

.13  Employees as Additional Insureds; 

.14  Broad Form Tenants Legal Liability ; and 

.15   Operation of Attached Machinery.  

5) Any applicable deductibles shall not exceed  
except with respect to loss or damage arising from hot roofing operations where 
the deductible shall not exceed  

6) This insurance shall be maintained continuously from commencement of the 
Work until the date of final certificate for payment is issued or when the insured 
project is completed and accepted by or on behalf of the Owner, whichever 
occurs first, plus with respect to completed operations cover a further period of 

months.  
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(b) Property Coverage 

1) The Owner shall provide, maintain and pay for Course of Construction coverage, 
against “All Risks” of physical loss or damage, and will cover all materials, 
property, structures and equipment purchased for, entering into, or forming part 
of the Work whilst located anywhere within Canada and continental United States 
of America (excluding Alaska) during construction, erection, installation and 
testing, but such coverage shall not include coverage for Contractor’s equipment 
of any description. Such coverage shall be maintained until Substantial 
Performance of the Work. There will be a deductible of  

 for each and every occurrence on projects valued at less than  
 and a deductible of  

  on projects valued at more than  
 except for the perils of flood which shall have a deductible of 

 testing and commissioning and 
water damage to interior of buildings which shall have a deductible of  

 and earthquake which shall have a  
 (subject to minimum ) 

deductible based upon the total project value insured. A one day waiting period 
for each month of the project subject to a minimum waiting period of  
shall apply with respect to soft costs. 

2) The coverage shall include as a protected entity, each Contractor, Subcontractor, 
Architect or Engineer who is engaged in the Project. 

3) The coverage will contain a waiver of the Owner's rights of subrogation against 
all protected entities except where a loss is deemed to have been caused by or 
resulting from any error in design or any other professional error or omission. 

4) The Contractor shall, at his own expense, take special precaution to prevent fires 
occurring in or about the Work and shall observe, and comply with, all insurance 
policy warranties and all laws and regulations in force respecting fires. 

(c) Automobile Liability Insurance 

The Contractor shall provide, maintain and pay for, and require all Subcontractors to 
provide, maintain and pay for Automobile Liability  

Insurance in respect of all owned or leased vehicles, subject to limits of not less than  
inclusive per occurrence. The insurance shall be placed 

with such company or companies and in such form and deductibles as may be 
acceptable to Owner. 

(d) Aircraft and/or Watercraft Liability Insurance 

The Contractor shall provide, maintain and pay for liability insurance with respect to 
owned or non-owned aircraft and watercraft if used directly or indirectly in the 
performance of the Work, subject to limits of not less than   

 inclusive per occurrence for bodily injury, death, and damage to property 
including loss of use thereof and including Aircraft Passenger Hazard where applicable. 
The insurance shall be placed with such company or companies and in such form and 
deductibles as may be acceptable to Owner. 

(e) Contractors Pollution Liability Insurance, when applicable, the Contractor (or Contractor’s 
Subcontractors) will be required to provide, maintain and pay for:  

Contractor’s Pollution Liability, where the Contractor’s performance (or Contractor’s 
Subcontractors performance) of the work is associated with hazardous materials clean-
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up, removal and/or containment, transit and disposal. This insurance must have a limit of 
liability not less than  inclusive per occurrence insuring against bodily injury, 
death, and damage to property including loss of use thereof. The Owner must be 
included as an additional insured for its vicarious liability. Such insurance shall not be 
impaired by any time element limitations, biological contaminants (without limitation, 
mould and bacteria), asbestos, or lead based paint exclusions. Any “insured vs. insured” 
exclusion shall not prejudice coverage for the Owner and shall not affect the Owner’s 
ability to bring suit against the Contractor as a third party. 

Any insurance required under this section (e) must be endorsed to provide the Owner 
with 30 days advance written notice of cancellation. If any such insurance is provided on 
a claims-made basis and that insurance is cancelled or not renewed, such policy must 
provide a   extended reporting period. The Contractor must cause all 
Subcontractors to provide to the Owner a Certificate of Insurance confirming all policies 
and endorsements necessary to comply with the insurance requirements outlined herein, 
or upon request, provide a certified copy of the required insurance policy. 

(f) Professional Liability Insurance 

The architect engaged for the Renovation Services shall provide and maintain 
continuously from the commencement of the Work, until  after Substantial 
Performance of the Work, the following insurance which shall be placed with such 
company or companies and in such form and amounts and with such deductibles as may 
be acceptable to the Owner: 

1) Professional Errors and Omissions Liability Insurance protecting the Design-
Builder or the Design-Builder’s Consultant, Sub-Consultant(s) and their 
respective servant(s), agent(s) or employee(s) against any loss or damage 
arising out of the Design Services under this Agreement. Such insurance shall be 
for the adequate amount acceptable to the Owner and shall in any event be not 
less than: 

a. For construction valued at $0.00 to $2.5 million:  per 
occurrence; 

b. For construction valued over $2.5 million to $7.5 million: per 
occurrence; 

c. For construction valued over $7.5 million to $15.0 million: per 
occurrence; 

d. For construction valued over $15.0 million to $30.0 million:   
per occurrence; and 

e. For construction valued over $30.0 million to $75.0 million:   
per occurrence. 

Structural, Mechanical, Electrical and Civil Sub-Consultants Insurance coverage 
to be based on the value of their scope of work.  All other specialty Consultants 
to carry a minimum  Errors and Omissions Insurance despite the value 
of their scope of work. 

If coverage is provided by the Design-Builder’s Architect, then such Professional 
Errors and Omissions Liability Insurance shall not contain a “Design-Build” 
exclusion”. 

2. Unless specified otherwise, the duration of each coverage and insurance policy shall be from the 
date of commencement of the Work until the date of final certificate for payment. 
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3. The Owner shall, upon request, provide the Contractor with proof of insurance for those 
coverages and insurances required to be provided by the Owner prior to commencement of the 
Work. 

4. The Contractor and/or his Subcontractors, as may be applicable, shall be responsible for any 
deductible amounts under the policies of coverage and insurance except for perils of flood and 
earthquake. 

5. The Contractor shall provide, maintain and pay for any additional insurance which he is required 
to provide by law or which he considers necessary to cover risks not otherwise covered by 
coverage/insurance specified in this section. 

6. The Contractor shall provide the Owner with proof of insurance for those insurances required to 
be provided by the Contractor prior to the commencement of the Work in the form of a completed 
Certificate of Insurance. 

7. The Owner shall not be responsible for injury to the Contractor’s employees or for loss or damage 
to the Contractor’s or to the Contractor’s employees’ machinery, equipment, tools or supplies 
which may be temporarily used or stored in, on or about the premises during construction and 
which may, from time to time, or at the termination of the contract, be removed from the premises. 
The Contractor hereby waives all rights of recourse against the Owner or any other contractor 
with regard to damage to the Contractor’s property. 

2.8 Insurance for Renovation Services less than  

Project Co and the Authority acknowledge that the Renovation Services may be performed in one or 
more phases. 

For any phase that is anticipated to be less than , the insurance provisions of this Section 2.8 
will apply. 

The following provisions are the Authority’s standard-form insurance provisions that will apply.  For 
interpretation purposes: 

(a) “Owner” refers to the Authority 

(b) “Contractor” refers to Project Co 

(c) “Subcontractor” refers to the Design-Builder and Sub-Contractors 

(d) “Work” refers to the Renovation Services and Scheduled Renovations 

(e) Insurance to be paid for by Project Co shall be reimbursed under this Appendix. 

1. The Contractor shall, without limiting its obligations or liabilities herein and at its own expense, 
provide and maintain the following insurances with insurers licensed in British Columbia and in 
forms and amounts acceptable to the Owner: 

(a) Commercial General Liability Insurance in an amount not less than: 

  inclusive per occurrence against bodily injury 
and property damage for projects less than  

 or  

  inclusive per occurrence against bodily injury 
and property damage for projects greater than  

 but less than  



255235.00019/91938128.6 

Appendix 4B - Renovation Services 

The Owner is to be added as an additional insured under this policy.  Any deductible 
applicable to property damage shall not exceed or 
such other reasonable deductible.  Such insurance shall include, but not be limited to: 

.01 Products or Completed Operations Liability; 

.02 Owner’s and Contractor’s Protective Liability; 

.03 Blanket Written Contractual Liability; 

.04 Contingent Employer’s Liability; 

.05 Personal Injury Liability; 

.06 Non-Owned Automobile Liability; 

.07 Cross Liability; 

.08 Employees as Additional Insureds; 

.09 Broad Form Property Damage; 

.10 Broad Form Completed Operations; 

.11 Elevator and Hoist Liability; 

.12 Operation of Attached Machinery; 

and where such further risk exists: 

.13 Shoring, Blasting, Excavating, Underpinning, Demolition, 
Piledriving and Caisson Work, Work Below Ground Surface, 
Tunneling and Grading, as applicable; and 

.14 Limited Pollution Liability in an amount not less than  
. 

(b) Property insurance which shall cover, on a replacement cost basis, all property, of every 
description, to be used in the construction of the Work, against “All Risks” of physical loss 
or damage, including earthquake and flood, while such property is being transported to 
the site, and thereafter throughout erection, installation and testing and such insurance 
shall be maintained until Substantial Performance of the Work. Such policy of insurance 
shall extend to protect the interest of the Owner, and shall contain a waiver of 
subrogation against the Owner.  Any deductible shall not exceed  

 or such other reasonable deductible for each and every occurrence except 
for the peril of flood, which may include a maximum deductible of  

, and earthquake, which may include a maximum deductible of  
 based upon completed values at the time of loss. 

(c) Automobile Liability on all owned or leased vehicles in an amount not less than  
 

(d) Aircraft and/or Watercraft Liability, where applicable, for all owned or non-owned craft 
operating or used in the performance of the Work by the Contractor, in an amount not 
less than  per occurrence and including aircraft 
passenger hazard liability. 

(e) Contractors Pollution Liability Insurance, when applicable, the Contractor (or Contractor’s 
Subcontractors) will be required to provide, maintain and pay for:  
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Contractor’s Pollution Liability, where the Contractor’s performance (or Contractor’s 
Subcontractors performance) of the work is associated with hazardous materials clean-
up, removal and/or containment, transit and disposal. This insurance must have a limit of 
liability not less than  inclusive per occurrence insuring against bodily injury, 
death, and damage to property including loss of use thereof. The Owner must be 
included as an additional insured for its vicarious liability. Such insurance shall not be 
impaired by any time element limitations, biological contaminants (without limitation, 
mould and bacteria), asbestos, or lead based paint exclusions. Any “insured vs. insured” 
exclusion shall not prejudice coverage for the Owner and shall not affect the Owner’s 
ability to bring suit against the Contractor as a third party. 

Any insurance required under this section (e) must be endorsed to provide the Owner 
with 30 days advance written notice of cancellation. If any such insurance is provided on 
a claims-made basis and that insurance is cancelled or not renewed, such policy must 
provide a   extended reporting period. The Contractor must cause all 
Subcontractors to provide to the Owner a Certificate of Insurance confirming all policies 
and endorsements necessary to comply with the insurance requirements outlined herein, 
or upon request, provide a certified copy of the required insurance policy. 

(f) Professional Liability Insurance 

The architect engaged for the Renovation Services shall provide and maintain 
continuously from the commencement of the Work, until  after Substantial 
Performance of the Work, the following insurance which shall be placed with such 
company or companies and in such form and amounts and with such deductibles as may 
be acceptable to the Owner: 

1) Professional Errors and Omissions Liability Insurance protecting the Design-
Builder or the Design-Builder’s Consultant, Sub-Consultant(s) and their 
respective servant(s), agent(s) or employee(s) against any loss or damage 
arising out of the Design Services under this Agreement. Such insurance shall be 
for the adequate amount acceptable to the Owner and shall in any event be not 
less than: 

a. For construction valued at $0.00 to $2.5 million:  per 
occurrence; 

b. For construction valued over $2.5 million to $7.5 million:  per 
occurrence; 

c. For construction valued over $7.5 million to $15.0 million:  per 
occurrence; 

d. For construction valued over $15.0 million to $30.0 million:   
per occurrence; and 

e. For construction valued over $30.0 million to $75.0 million:   
per occurrence. 

Structural, Mechanical, Electrical and Civil Sub-Consultants Insurance coverage 
to be based on the value of their scope of work.  All other specialty Consultants 
to carry a minimum  Errors and Omissions Insurance despite the value 
of their scope of work. 

If coverage is provided by the Design-Builder’s Architect, then such Professional 
Errors and Omissions Liability Insurance shall not contain a “Design-Build” 
exclusion”. 
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2. All the foregoing insurance shall be primary and not require the sharing of any loss by any insurer 
of the Owner. 

3. The Contractor shall provide the Owner with evidence of all required insurance prior to the 
commencement of the Work or services. Such evidence shall be in the form of the Owner’s 
Certificate of Insurance (copy attached – Appendix 1). When requested by the Owner, the 
Contractor shall provide certified copies of required insurance policies. 

4. All required insurance shall be endorsed to provide the Owner with thirty (30) days advance 
written notice of cancellation or material change. 

5. The Contractor hereby waives all rights of recourse against the Owner with regard to damage to 
the Contractor’s property. 

6. The Contractor shall require and ensure that each Subcontractor maintain liability insurance 
comparable to that required above. 

7. Unless specified otherwise, the duration of each insurance policy shall be from the date of 
commencement of the Work until the date of the final certificate for payment. 

 
 




